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NOTICE INVITING TENDER  
OPGC invites sealed bids from bona fide and financially sound Registered Agencies/Firms/Companies for 
execution of the following works & supplies for its 2x210MW power plant at Banharpali: 

 

WORK TENDER (NIT No. ITPS/CC-22/2017/11, Date: 30th November, 2017) (Telephone; 06645-289-232/315/221/245; 

Email: rabindra.panda@opgc.co.in; bailochan.jena@opgc.co.in; satya.tarai@opgc.co.in; siba.pati@opgc.co.in) 

S/N Name of the work 
Tender 

cost  EMD (Rs.) 
Contract 
Period 

Bid Sale/ 
Issue date 

Date of receipt & submission 
/Opening of Bid 

1.  
ARC for machining jobs in Machine 
Shop at ITPS  

Rs.5,000/- 
+ GST  

1% of 1
st
 

Year quoted 
price 

As per Bid 
Document 

04.12.17 to 
26.12.17 

Up to 15:00 Hrs on 27.12.17/ 
15:30 Hrs onwards on 27.12.17 

2.  
AMC, FMS of Computers, 
Peripherals, Printers & Software 
support of OPGC Ltd 

Rs.5,000/- 
+ GST 

1% of 1
st
 

Year quoted 
price 

As per Bid 
Document 

04.12.17 to 
20.12.17 

Up to 15:00 Hrs on 21.12.17/ 
15:30 Hrs onwards on 21.12.17 

3.  
Drinking water supply to periphery 
villages by tanker during 2018 
summer. 

Rs.5,000/- 
+ GST 

1% of total 
quoted price 

As per Bid 
Document 

18.12.17 to 
09.01.18 

Up to 15:00 Hrs on 10.01.18/  
15:30 Hrs onwards on 10.01.18 

4.  
Annual contract for deploying 
additional supervision staff for 
CHP-1&2 at ITPS 

Rs.5,000/- 
+ GST 

1% of total 
quoted price 

As per Bid 
Document 

06.12.17 to 
21.12.17 

Up to 15:00 Hrs on 22.12.17/ 
15:30 Hrs onwards on 22.12.17 

5.  
Annual Civil Maintenance works in 
Main Plant at ITPS for two years 
(Two Bid) 

Rs.10,000
/- + GST 

1% of 1
st
 

Year quoted 
price 

As per Bid 
Document 

06.12.17 to 
26.12.17 

Up to 15:00 Hrs on 27.12.17/ 
16:00 Hrs onwards on 27.12.17 

6.  
AMC for Civil maintenance jobs in 
ITPS Colony for two years (Two 
Bid) 

Rs.10,000
/- + GST 

1% of 1
st
 

Year quoted 
price 

As per Bid 
Document 

15.12.17 to 
04.01.18 

Up to 15:00 Hrs on 05.01.18/  
15:30 Hrs onwards on 05.01.18 

7.  
Repairing of Roads in ITPS Colony 
(Two Bid) 

Rs.5,000/- 
+ GST 

1% of total 
quoted price 

As per Bid 
Document 

15.12.17 to 
04.01.18 

Up to 15:00 Hrs on 05.01.18/  
16:00 Hrs onwards on 05.01.18 

8.  
Consultancy services by third party 
for Ash Pond works (Single Bid) 

Rs.5,000/- 
+ GST 

1% of total 
quoted price 

As per Bid 
Document 

08.12.17 to 
21.12.17 

Up to 15:00 Hrs on 22.12.17/ 
16:00 Hrs onwards on 22.12.17 

9.  
R/M of ITPS House and Trainees 
Hostel at ITPS for two years (Two 
Bid) 

Rs.10,000
/- + GST 

1% of 1
st
 

Year quoted 
price 

As per Bid 
Document 

12.12.17 to 
02.01.18 

Up to 15:00 Hrs on 03.01.18/  
15:30 Hrs onwards on 03.01.18 

10.  
R/M of Canteen inside the Main 
Plant Area at ITPS (Two Bid) 

Rs.10,000
/- + GST 

1% of 1
st
 

Year quoted 
price 

As per Bid 
Document 

12.12.17 to 
02.01.18 

Up to 15:00 Hrs on 03.01.18/  
16:00 Hrs onwards on 03.01.18 

 
Á e-Reverse Auction (E-RA) shall be conducted for the works at Sl. No. 2, 5, 6, 7, ,9 & 10 above. The Transaction Fees 

for e-Reverse Auction shall be deposited to the account of MSTC Limited directly. 
 

The non-refundable Transaction Fees towards e-Reverse Auction as mentioned above against each work shall be 
deposited by all Techno-Commercial qualified bidders directly to the account of MSTC before E-RA launch schedule. Before 
participation in e-Reverse Auction, the bidder has to register in MSTC e-Procurement Portal well in advance and submit the 
E-RA fee amounting to the value intimated by M/s.  MSTC Limited 
 
Cost of bid document (non-refundable) shall be paid by Demand Draft in favour of OPGC Ltd. drawn on State Bank of India 
(Code-9510) / Andhra Bank (Code-0662) / Central Bank of India (Code-283899) payable at ITPS, Banharpali or ICICI Bank, 
(Code-ICIC0003679) payable at Telenpali. Cost of bid document shall have to be submitted along with the bid and the DD 
towards the tender cost (separate from EMD) should be prepared on or before the last date of submission/receipt of 
tender, otherwise the bid shall be liable for rejection. In case of any discrepancy found between tender document 

mailto:rabindra.panda@opgc.co.in
mailto:bailochan.jena@opgc.co.in
mailto:satya.tarai@opgc.co.in
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QUALIFYING CRITERIA 

submitted by the agency and the master copy in our office, the latter should prevail. No claim on this account shall be 
entertained.  Complete and signed sealed bids in hard copy form only shall be received at Contract Cell, ITPS. Bids shall be 
opened at Contract Cell, ITPS in the presence of the bidders or their authorized representatives, if present at the time of 
opening. If the last date of issue / receipt / opening happens to be a HOLIDAY, the tender will be issued/ received / opened 
at the respective time on the next working day. The photocopies of all the supporting documents required for participating 
in the tender mentioned in NIT/Tender paper shall be submitted along with the bid; otherwise the bid is liable for rejection. 
Bids without EMD will be rejected outright. 

 
NB: Bidders having the requisite qualifying requirements as specified in the bid document shall only be considered for 
tender evaluation.  
 
Bids received after stipulated date & time shall not be entertained. OPGC shall not take any liability on account of any 
postal/courier delay. OPGC reserves the right to accept / reject any or all tenders, seek additional clarifications, split up the 
scope among eligible bidders or cancel the tender altogether without assigning any reasons thereof. 
 
Important:  The detailed NIT along with Terms and Conditions are available for download at OPGC website at 
www.opgc.co.in. Addenda/Corrigenda/ Extensions, if any, will be notified on the OPGC website only and will not be 
published in any other media. Interested companies or entities may visit OPGC website for the tender timeline and other 
details.                                                                                                                                           
                                                                                                                                                              Sd/- AGM-SCM 

(Email: bkmishra@opgc.co.in; Landline No. 06645-289221) 

SAFE & CLEAN POWER IS OUR COMMITMENT 

OPGC encourages all existing or new vendors/suppliers to register with us as empanelled vendors. Please visit 
our website www.opgc.co.in for details. 

http://www.opgc.co.in/
http://www.opgc.co.in/


Page 4 of 168 
 

Bidders having the following criteria shall only be considered to be qualified in the 
Techno-commercial Bid:  

1. Experience of having successfully completed similar  works during last seven years 
ending November 2017 to the one in which applications are invited should be 
either of the following:- 
(I) Three similar completed works each costing not less than the amount equal 

to Rs.10.0 Lakh.ΨhwΩ 
(II) Two similar completed works each costing not less than the amount equal to 

Rs.12.0 Lakh.ΨhwΩ 
(III) One similar completed work costing not less than the amount equal to 

Rs.15.0 Lakh. 
5ŜŦƛƴƛǘƛƻƴ ƻŦ άǎƛƳƛƭŀǊ workέ:- Similar of work should be consisting of mostly 
Construction of New Building/Civil Maintenance Work/Renovation of Building/ 
Construction of Boundary Wall. Sufficient documentary proof (i.e. Work Order and 
Completion Certificate of similar work) in support of the above must be submitted 
along with the Techno-commercial Bid.  
 

2. Average Annual financial turnover during the last three (03) years (i.e.2014-15, 2015-
16 & 2016-17) should be at least Rs.25.0 Lakh or more. Audited Balance Sheet and 
profit & loss A/C must be submitted along with the Techno-commercial Bid.  
 

3. The bidder must have own Provident Fund Code, GST Registration Certificate, 
Income Tax PAN and valid VAT/Sales Tax Clearance certificate. Photocopies of these 
documents must be submitted along with Techno-commercial Bid.  
 

NOTE:The bidders who are found qualified in above will be invited for the opening of the 
price bids. 
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Information to Bidders 

 
1)  The bids complete in all respect must be submitted in a sealed envelope super scribed with tender enquiry   

number, name of the work and due date of opening. The Techno-commercial , Price Bid,EMD and 

transaction fees towards e-Reverse Auction in separate sealed cover shall be put in a sealed big envelope. 

The bid documents are not transferable. The bidder must submit the following along with the bid:  

a) EMD of requisite amount as per NIT shall be put in a sealed envelope.  

b) Photocopies of Provident Fund Registration certificate, GST Registration certificate, Income 

Tax PAN and valid VAT/ Sales Tax Registration / Clearance certificate. 

c) Bid documents duly signed & stamped in all pages as a token of acceptance. 

d) In case of bidders submitting the documents downloaded from OPGC web site, the cost of 

bid documents (as per NIT) must be submitted (separately from EMD) in the form of Demand 

Draft. The draft towards cost of bid documents must be drawn on or before the last date of 

sale of bid documents. 

e) Original price bid duly filled in, signed & stamped on each page shall be submitted. Any price 

breakup (if required) must be submitted separately. The rates offered by the bidder shall be 

clearly written in English (clearly hand written or typed) both in words and figures and shall 

be free from any aberrations, deletions, corrections and overwriting. In case of any illegibility 

of the offer submitted by bidder the interpretation by OPGC shall be final and binding on the 

bidder. Insertion, postscript, addition and alteration shall not be accepted after submission 

of the bid. 

Note: Tenders submitted without the above requirements shall be liable for rejection. 

2) Bidders are advised to submit the tender based strictly on the terms and conditions and specifications 

contained in the tender documents and not stipulate any deviations in normal case. 

3) OPGC will award the contract to the successful bidder whose bid (offered/evaluated) has been found 

the lowest i.e. on L-1 basis. 

4) OPGC reserves the right to evaluate the quotation on such deviations having financial implications by 

adding the cost determined by OPGC. 

5) Wherever it is mentioned in the specification that the contractor shall perform certain work or provide 

certain facilities, it is understood that the contractor shall do so at his cost. 

6) Before quoting the rates the Bidder should go through the specifications, scope of work, special condition 

of contracts etc. and get himself fully conversant with them. The bid should include cost of mobilization 

and cost to adhere to all safety norms as described in the tender. No relaxation or request for revision of 

quoted/accepted rates shall be entertained subsequent to the opening of bid on account of mobilization 

or Safety costs. 
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7) The details of items in the price schedule shall be read in conjunction with the corresponding technical 

specifications. Items of work provided in the price schedule but not covered in the technical specifications 

shall be executed strictly as per instructions of Engineer in charge. 

8) The Bidders shall quote rates inclusive of the complete cost towards consumables, tools and tackles, 

equipments, labour, levies, taxes and duties if any, ŀƭƭ ǎŀŦŜǘȅ tt9Ωǎ ŀǎ ǇŜǊ htD/ ƴƻǊƳǎ ǘƻ ŀƭƭ ǿƻǊƪƳŜƴ, 

rectification, maintenance till handing over, supervision overheads, profits and all incidental charges not 

specifically mentioned but reasonably implied and necessary to complete the work according to contract. 

However, bidders shall indicate the %(Percentage) of cost of PPEs included in their price. 

9) OPGC reserves the rights of accepting the whole or any part of the tender and bidder shall be bound to 

perform the same at their quoted rates. 

10) Tender Cost & GST towards Tender paper cost should be by way of Demand Draft (DD). Offers 

made without Tender cost & GST towards Tender paper cost will be rejected. For each 

alternative Offer, a separate Tender cost & GST towards Tender paper cost should be submitted. 

 
 

Note:  
 

 The Techno-commercially qualified bidders will participate in the Reverse Auction through MSTC 
Limited. The price may be finalized based on Reverse Auction or Sealed Price Bid. OPGC reserves the 
right to go for reverse auction prior to opening of sealed Envelope price bid, submitted by bidder. This 
will be decided after techno-Commercial Evaluation. All Bidders have to give their acceptance for 
ǇŀǊǘƛŎƛǇŀǘƛƴƎ ƛƴ wŜǾŜǊǎŜ !ǳŎǘƛƻƴ ŀǎ ǇŜǊ άwǳƭŜǎ ŀƴŘ wŜƎǳƭŀǘƛƻƴǎ ƻŦ ǘƘŜ Ŝ-wŜǾŜǊǎŜ !ǳŎǘƛƻƴέ ǿƘƛŎƘ ǎƘŀƭƭ ōŜ 
binding on the bidders. Non Acceptance to participate in Reverse Auction may result in non-
consideration of their bids, in case OPGC decides to go for reverse auction.  

 

ΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΦΦ 
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RULES AND REGULATIONS OF THE E-REVERSE AUCTION 
 

.ǳȅŜǊΩǎ bŀƳŜκhǿƴŜǊ Ib Thermal Power Station 
(A Unit of Odisha Power Generation Corporation Limited) 

Auction To Be Conducted By MSTC Limited 

Name of the work 
Annual Civil Maintenance works in Main Plant at ITPS for two years. 

Reference NIT No.ITPS/CC-22/2017/11, Dtd. 30.11.2017 

Date & Time Of 
Auction 

Auction Date: [To be intimated later]  
Online e-Reverse Auction Time : [To be intimated later] 
URL: www.mstcecommerce.com/eprochome/opgc   

Special Instructions Bidding in the last minutes and seconds should be avoided in the bidders own 
interest. Neither the Service Provider nor OPGC will be responsible for any lapses 
/failure on the part of the vendor, in such cases. 

Auto Extension of Closing Time 5 minutes  
NB: If any bidder quotes 5 minutes before closing time, the closing time will be 
extended automatically for another 05 minutes and so on till 05 minutes idle 
time between the bids. 

Decremental Value      Minimum decrement is Rs. 10,000/- and in multiples of Rs. 10,000/- 

Start Price The start price shall be confirmed before start of the e-RA and the same should 
be the estimated price as decided by OPGC. 

 

1. For the proposed e-Reverse Auction, techno-commercially qualified bidders only shall be eligible to 
participate. 

2. .ƛŘŘŜǊǎ   Ƴǳǎǘ   ōŜ ŀ ǊŜƎƛǎǘŜǊŜŘ ǳǎŜǊ ǘƻ   ōƛŘ   ŦƻǊ .ǳȅŜǊ όάhtD/έύ ƛƴ a{¢/ ǇƻǊǘŀƭ 
www.mstcecommerce.com/eprochome/opgc. Bidders need to have their Login ID and Password prior to 
e-Reverse Auction. 

3. Bidders  have to participate as per the  e-Reverse Auction time  and date communicated to them  & based 
upon e-Reverse Auction invitation for particular Auction. 

4. Quotation once submitted through e-Reverse Auction cannot be withdrawn /deleted. Otherwise, the EMD 
submitted by the bidder shall stand forfeited.  

5. Buyer reserves the right to ban the bidder from participating in e-Reverse Auction without any 
explanation/reason at any stage of e-Reverse Auction. 

6. Buyer   reserves   the   rights   to   extend   /   cancel   the   e-Reverse Auction. 

7. E-Reverse Auction shall be conducted in Indian Rupees only. 

8. All prices submitted by Bidder in e-wŜǾŜǊǎŜ !ǳŎǘƛƻƴ ǎƘŀƭƭ ōŜ ŀǎ ǇŜǊ ¢ŜƴŘŜǊΩǎ Terms & Conditions. 

9. Validity of bids: As mentioned in Tender Document. 

10. Written Confirmation shall be taken in advance regarding participation in the e-Reverse Auction to buyer 
along with the Authorized person name and details. 

11. Buyer reserves the right to aǿŀǊŘ ǘƘŜ tǳǊŎƘŀǎŜ hǊŘŜǊ κ {ŜǊǾƛŎŜ hǊŘŜǊ ŀǎ ǇŜǊ ōǳȅŜǊΩǎ ŘƛǎŎǊŜǘƛƻƴ ƛǊǊŜǎǇŜŎǘƛǾŜ 
of Live Auction Rank. 

12. Buyer reserves the right to repeat the e-Reverse Auction of same package. 

13. After completion of e-Reverse Auction, OPGC shall open the manual price bids submitted during 
tendering. The lowest evaluated bid of all the bids submitted in manual and e-Reverse Auction process 
shall be considered for award of the Purchase order / Work order. 

http://www.mstcecommerce.com/eprochome/opgc
http://www.mstcecommerce.com/eprochome/opgc
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14. The bidders shall quote from their own offices/ place of their choice. Internet connectivity shall have to be 
ensured by bidders themselves. 

15. If the Bidder or any of his representatives are found to be involved in Price manipulation/ cartel formation 
of any kind, directly or indirectly by communicating with other bidders, OPGC at its own discretion shall 
debar the bidder from the e-Reverse Auction/Tender and future participation also. 

16. OPGC reserves the right to cancel the e-Reverse Auction process/ tender at any time, before ordering, 
without assigning any reason and may go for manual opening of price bids as per standard practice. 

17. OPGC shall not have any liability to bidders for any interruption or delay in access to the MSTC portal 
irrespective of the cause. In such cases, the decision of OPGC shall be binding on the bidders. 

18. hǘƘŜǊ ǘŜǊƳǎ ŀƴŘ ŎƻƴŘƛǘƛƻƴǎ ǎƘŀƭƭ ōŜ ŀǎ ǇŜǊ bL¢Σ ōƛŘŘŜǊΩǎ ǘŜŎƘƴƻ-commercial Bid and other latest 
correspondences/ final confirmations, (if any) against the NIT. 

19. If any item is not quoted by a bidder, the maximum price quoted by the other participated bidders for that 
item shall be considered for arriving evaluated price of that bidder. 

20. The total L1 Price obtained through e-Reverse Auction shall be proportionately distributed among each 
line item inline with the price quoted and evaluated in the hard copy price bid. 

21. The price quoted in e-Reverse Auction is the total price for all the items and quantity as per Price Schedule 
of NIT irrespective of any omission by the bidder in the hard copy price bid. 

22. In case, the L1 Bidder in e-Reverse Auction and manual Tender happens to be the same bidder, then 
minimum price among both shall be considered as L1. If the bidder disagrees to accept the said condition, 
then his EMD shall be forfeited. Apart from this the bidder will be debarred from participating in future e-
Reverse Auction/Tender of OPGC. 

23. Each Bidder shall get the final loading factor (%age of the quoted price) from OPGC before e-Reverse 
Auction for the deviations, if any, taken by them in the techno-commercial bid. 

24. The Price quoted in the e-Reverse Auction shall be inclusive of all applicable taxes, duties and levies, 
deviations considering the loading factor (got from OPGC/Tender Condition as mentioned in above clause) 
on his quoted price. However, the service tax shall be paid extra as applicable and not included in the 
loading factor as well as total price. 

 
 

UNDERTAKING 
 
I hereby undertake that I agree to the άwǳƭŜǎ ŀƴŘ wŜƎǳƭŀǘƛƻƴǎ ƻŦ ǘƘŜ Ŝ-wŜǾŜǊǎŜ !ǳŎǘƛƻƴέ mentioned herein. 
 
Signature:   
 
Name:   
 
Date:   
 
Company Name:       Seal: 
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GENERAL CONDITIONS OF CONTRACT 

 

 

 

 

 

 

ODISHA POWER GENERATION CORPORATION LIMITED 

7
TH.

 FLOOR, ZONE ς A, FORTUNE TOWERS, 

                                        CHANDRASEKHARPUR, BHUBANESWAR ς 751 023 

(ODISHA) 
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ODISHA POWER GENERATION CORPORATION LIMITED 

7
TH.

 FLOOR, ZONE ς A, FORTUNE TOWERS, 

CHANDRASEKHARPUR, BHUBANESWAR ς 751 023 

(ODISHA) 
 
 
 
 
 
 
 
 
 
 
 

INSTRUCTION TO BIDDERS 
 
 
 
 
 
 

VOLUME - I 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Page 11 of 168 
 

 
INDEX 

 
 
 
 

    Page 
         From  To 
 
 
 
1. COVERING LETTER                      3  -- 

 
2. NOTICE INVITING TENDER                                    4  6 

 
3. PROFORMA OF LETTER OF UNDERTAKING                                  7  8 

 
4. INSTRUCTIONS TO BIDDER                                     9  14 
 
 
 
 
 
 
 
 
 
 

  



Page 12 of 168 
 

ODISHA POWER GENERATION CORPORATION LTD 
IB THERMAL POWER STATION 

BANHARPALI-768234, DIST. JHARSUGUDA 
 

 
 

TENDER FOR 
 

 Name of work: - άAnnual Civil Maintenance works in Main Plant at ITPS for two yearsΦέ 
ΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΦΦ 
(Here insert the name of the Works) 
 
1. To be submitted by 15.00 Hours of dt.27.12.2017 to Contract Cell, ITPS.  
 
2. Techno-commercial bid shall be opened in presence of Bidders or their duly authorized representatives who 

may like to be present at 16.00 Hours on dt.27.12.2017 in the office of Contract Cell, ITPS. 
             
LǎǎǳŜŘ ǘƻ aκǎ ΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΦΦΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧ 
 
{ƛƎƴŀǘǳǊŜ ƻŦ ƻŦŦƛŎŜǊ ƛǎǎǳƛƴƎ ǘƘŜ ŘƻŎǳƳŜƴǘǎΧ Sd/- 
 
Designation: A.G.M. ςSCM,    
 
Date:  
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ODISHA POWER GENERATION CORPORATION LTD 
IB THERMAL POWER STATION, BANHARPALI 

NOTICE INVITING TENDER  

 

1. Tenders are invited on behalf of the OPGC Ltd. for the work  άAnnual Civil Maintenance works in Main 
Plant at ITPS for two yearsΦέ 

2. The Tender & rates shall be in the prescribed form provided by OPGC. 
3. The works are required to be completed within 24 (twenty-four) months excluding 15 days mobilization period 

from the date of issue of Letter of Intent/Work Order, in accordance with phasing, if any, indicated in the Tender 
documents. 

4. Normally Bidders having corresponding class of license, PF Code, Service Tax code, valid IT PAN & VAT/Sales Tax 
Clearance certificate, expertise for the work required to be executed and financial capacity will be considered. 

5. The person who floats the NIT shall be the Accepting Authority herein after referred to as such for the purpose 
of this Tender. 

6. Applications for issue of tender documents shall be submitted to Accepting Authority so as to reach his office 
not later than dt.27.12.2017. 

7. A Bidder shall possess IT PAN, VAT/Sales Tax Clearance certificate, PF Registration certificate and Service Tax 
Registration certificate. 

8. Tender documents consisting of plans, drawings, specifications, Schedule(s) of Quantities / Price Schedule of 
various classes of work to be done, the Conditions of Contract and other necessary documents will be sold on 
payment of Rs.10,000/ - plus GST in shape of Demand Draft in favour of Odisha Power Generation Corporation 
Ltd. drawn on State Bank of India (Code-9510) / Andhra Bank (Code-0662) / Central Bank of India (Code-283899) 
on or after dt.06.12.2017 & up to dt.26.12.2017. Cost of tender paper is not refundable. 

9. Bidders are advised to inspect and examine the site and its surroundings and satisfy themselves before 
submitting their Tenders as to the nature of the ground and sub-soil (so far as is practicable and related to 
particular work), the form and nature of the site, nature of work, capacity of concerned plant, present condition 
of the plant, labour force problem relating to present Contract labour, custom & system of the local folk, means 
of access to the site, accommodation they may require and in general shall themselves obtain all necessary 
information as to risks, contingencies and other circumstances which may influence or affect their Tender. A 
Bidder shall be deemed to have full knowledge of the site whether he inspects it or not and no extra charges 
consequent on any misunderstanding or otherwise shall be allowed. 

10. Submission of a Tender by a Bidder implies that he has read this notice along with notice advertised in the 
Newspaper and all other tender documents and has made himself aware of the scope and specifications of the 
work to be done and of local conditions and other factors bearing on the execution of the works. 

11. A Bidder should quote his rates in figures as well as in words. The amount for each item should be worked out 
and the requisite totals given. Special care shall be taken to write rates in figures as well as in words, and the 
amounts in figures only in such a way that interpolation is not possible.  The total amount shall be written both 
in figures and in words. In case of figures, the words ΨwǎΦΩ ǎƘƻǳƭŘ ōŜ ǿǊƛǘǘŜƴ ōŜŦƻǊŜ ǘƘŜ ŦƛƎǳǊŜ ƻŦ ǊǳǇŜŜǎ ŀƴŘ ǘƘŜ 
ǿƻǊŘǎ ΨtŀƛǎŜΩ ŀŦǘŜǊ ǘƘŜ ŘŜŎƛƳŀƭ ŦƛƎǳǊŜǎΣ ŜΦƎΦ wǎΦнΦмр tΦ Lƴ ŎŀǎŜ ƻŦ ǿƻǊŘǎΣ ǘƘŜ ǿƻǊŘǎ ΨwǳǇŜŜǎΩ ǎƘƻǳƭŘ ǇǊŜŎŜŘŜ ŀƴŘ 
ǘƘŜ ǿƻǊŘǎ ΨtŀƛǎŜΩ ǎƘƻǳƭŘ ōŜ ǿǊƛǘǘŜƴ ŀǘ ǘƘŜ ŜƴŘΦ  ¦ƴƭŜǎǎ ǘƘŜ ǊŀǘŜ ƛǎ ƛƴ ǿƘƻƭŜ ǊǳǇŜŜs and followed by the word 
ΨhƴƭȅΩ ƛǘ ǎƘƻǳƭŘ ƛƴǾŀǊƛŀōƭȅ ōŜ ǳǇ ǘƻ ǘǿƻ ǇƭŀŎŜǎ ƻŦ ŘŜŎƛƳŀƭΦ 

12. In the case of item rate Tenders, only rates quoted shall be considered.  Any Tender containing percentage 
below / above the schedule of rate quoted is liable to be rejected. In case of lump sum tenders, only quoted 
amount shall be considered. 

13. Any Bidder for the works shall not be witness in the Bid of any other Bidder for the same works. Failure to 
observe this condition shall render the Tender of the Bidder tendering as well as of those witnessing the Tender 
liable for rejection. 

14. Tender shall be received up to 15.00 Hours of dt.27.12.2017 and Techno-commercial bid shall be opened at 
16.00 Hours on the same day in presence of those Bidders or their duly authorized representatives who may like 
to be present.  

15. The Tender shall be accompanied by Earnest Money @ 1% of total quoted price of first year. The Earnest Money 
offered shall be in shape of Demand Draft / Pay Order in favour of Odisha Power Generation Corporation Ltd. 
drawn on State Bank of India (Code-9510) / Andhra Bank (Code-0662) / Central Bank of India (Code-283899). 

15.1 The Tender shall be accompanied with letter of undertaking on non-judicial  stamp paper of appropriate 
value in the prescribed format. 
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15.2 The Earnest Money shall be made payable without any condition/demure to the Owner on demand.  The 
Earnest Money shall be valid for a period of 06 (six) calendar months from the date of opening of the bid  

15.3 In consideration of the Owner opening and considering the Tender for purpose of award of Contract, the 
Bidder shall keep his Tender valid for a period of One hundred & eighty (180) days from the date of opening of 
the Tender, during which period the Bidder agrees not to vary, alter or revoke his Tender either in whole or in 
part. If the Bidder however, fails to keep his Tender valid for one hundred & eighty (180) days or varies its 
terms and conditions during the said period then the Owner shall be entitled to forfeit the Earnest Money 
amount without any notice or proof of damages etc. The Bidder shall submit his Tender as required in the 
Tender documents along with letter of undertaking in the proforma enclosed herewith. 

15.4 The Earnest Money of all unsuccessful Bidders will be returned within thirty (30) days after the award of the 
Contract.  

15.5 Any Tender not accompanied with Earnest Money in accordance with aforesaid provisions shall be rejected by 
the Owner as non-responsive Bid. 

15.6 No interest will be payable by the Owner on the said amount covered under Earnest Money / other security 
deposits. 

16. On finalization of Tender, Earnest Money of successful Bidder will be treated as part of the initial security at the 
option of the said Contractor or shall be returned to the successful bidder at his option. 

17. A Bidder shall submit the Tender which satisfies each and every condition laid down in this notice and other 
tender documents, failing which the Tender will be liable to be rejected.  

18. The Odisha Power Generation Corporation Ltd. do not bind themselves to accept the lowest or any Tender or to 
give any reasons for their decision.  The Owner reserves the right to allow the Public Sector Undertakings price 
preference facilities as admissible under existing Govt. policy. The prospective Bidders may apprise themselves 
of the relevant Govt. notification in this regard before submission of their bid. The Odisha Power Generation 
Corporation Ltd. reserves the right of accepting the whole or any part of the Tender or split the total scope of 
work among eligible Bidders and Bidder (s) shall be bound to perform the same at his/their quoted rates. 

19. Service Tax, VAT/Sales Tax, Work Contract Tax or any other tax on materials in respect of this Contract shall be 
payable by the Contractor and the Owner will not entertain any claim whatsoever in this respect. 
For and on behalf of Odisha Power Generation Corporation Ltd. 
{ƛƎƴŀǘǳǊŜΧSd/- 

 
Designation: A.G.M. ςSCM. 

 
Date:  
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PROFORMA OF LETTER OF UNDERTAKING TO BE SUBMITTED BY THE BIDDER ALONG WITH HIS TENDER. 
(To be executed on non-judicial stamp paper of requisite value) 

 
Ref:          Date: 
 
To 
 
Odisha Power Generation Corporation Ltd., 
IB Thermal Power Station, 
Banharpali. 
 
(Hereinafter referred to as the Owner) 
 
 I/We have read and examined the following documents relating 
ǘƻΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧ 

    (Name of the works) 
 
(a) Notice inviting Tender 
(b) Format for Letter of undertaking 
(c) General Conditions of Contract including Contractors Labour Regulations, Model Rules for Labour Welfare, Safety 

Code, Schedule A & B and Annexure - I to XVII.  
(d) Special Conditions of Contract including Scope of Work 
(e) Technical Specifications. 
(f) Price Schedule / Bill of Quantities 
(g) Drawings if any. 
 

I/We hereby tender for execution of the works referred to in the aforesaid documents upon the terms and 
conditions contained or referred to therein and in accordance in all respects with the specifications, designs, drawings 
and other relevant details contained in Schedule of Quantities / Price schedule attached with the tender documents 
ŀƴŘ ǘƘŜ ǇŜǊƛƻŘ όǎύ ƻŦ ŎƻƳǇƭŜǘƛƻƴ ŀǎ ǎǘƛǇǳƭŀǘŜŘ ƛƴ {ŎƘŜŘǳƭŜ Ψ!Ω ƻŦ DŜƴŜǊŀƭ /ƻƴŘƛǘƛƻƴǎ ƻŦ /ƻƴǘǊŀŎǘΦ 
 
 In consideration of I/We being invited to Tender, I/We agree to keep the Tender open for acceptance for 180 
days from the due date of opening of bid there of and not to make any modifications in its terms and conditions which 
are not acceptable to the Owner. 
 
 A sum of 1% of total quoted price of first year towards Earnest Money is hereby forwarded in shape of 
Demand draft drawn on State Bank of India (Code-9510) / Andhra Bank (Code-0662) / Central Bank of India (Code-
283899) in the manner prescribed in clause 15 of NIT enclosed herewith. If I/We fail to keep the Tender open as 
aforesaid or make any modifications in the terms and conditions of the Tender, which are not acceptable to the Owner, 
I/We agree that the Owner shall, without prejudice to any other remedy, be at liberty to forfeit the said earnest money 
absolutely. Should this Tender be accepted, I/We hereby agree to abide by and fulfill all the terms, conditions and 
provisions of the aforesaid documents. 
 
 If, after the Tender is accepted, I/We fail to commence the execution of the works as provided in the 
conditions, I/We agree that the Owner shall without prejudice to any other right or remedy be at liberty to forfeit the 
said earnest money absolutely. 
 
 

   {ƛƎƴŀǘǳǊŜ ƻŦ .ƛŘŘŜǊ ΧΧΧΧΧΧΧ 
 
   Duly authorized to sign the Tender on behalf  
   ƻŦ ǘƘŜ όƛƴ ōƭƻŎƪ ŎŀǇƛǘŀƭǎύΧΧΧΧΧΧΧΦΦ 
      ΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΦΦ 
      5ŀǘŜŘΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧ 
²ƛǘƴŜǎǎΧΧΧΧΦ     tƻǎǘŀƭ !ŘŘǊŜǎǎΧΧΧΧΧΧΧΧΧΧΧΦ 

 ¢ŜƭŜƎǊŀǇƘƛŎ !ŘŘǊŜǎǎΧΧΧΧΧΧΧΧ 
5ŀǘŜΧΧΧΧΧΧΦΦ     ¢ŜƭŜǇƘƻƴŜ bƻΧΧΧΧΧΧΧΧΧΧΧΦΦ 
      CŀȄ bƻΧΧΧΧΧΧΧΧΧΧΧΧΧΧΦ 
!ŘŘǊŜǎǎΧΧΧΧΧ     E-Ƴŀƛƭ ŀŘŘǊŜǎǎ ΧΧΧΧΧΧΧΧΧΧΧ 
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INSTRUCTION TO BIDDER (S): 
 
1.1 Site visit & collection of information: 

The Bidders are advised to visit the site, collect information regarding communication, transportation, banking 
facility, availability of skilled / unskilled labours, their customs, religious or otherwise culture, political 
environment, climatic conditions, education & medical facilities etc. to their satisfaction and acquaint with the 
nature & condition of work prior to working out the price of the Tender. 

1.2 Bidders are advised to submit Tenders based strictly on terms & conditions and specification contained in the 
tender documents and not stipulate any deviations. Should it however become unavoidable, deviations should 
be stipulated in the prescribed pro forma only in the format in annexure VII of G.C.C. Owner reserves the right 
to evaluate the Tenders containing deviations by loading or offloading the cost of such deviations. 

1.3 Addenda / Corrigenda issued to this tender must be signed & submitted with tender on due date or on 
extended date if any. The Bidder should write clearly the revised quantities on the Schedule of original Tender 
Documents and should price the work based on revised quantities / conditions. All those who were issued 
tender documents prior to issue of addenda / corrigenda shall be provided with another set of fresh blank 
price schedule / schedule of items free of cost. The Bidders shall submit their tender in the fresh schedule. But 
however if the Bidder has already submitted his tender prior to issue of such addenda / corrigenda, they shall 
resubmit a freǎƘ ƻŦŦŜǊ ƳŀǊƪŜŘ ƻƴ ǘƘŜ ŜƴǾŜƭƻǇŜ ŀǎ ά!ƳŜƴŘŜŘ hŦŦŜǊέΦ ¢ƘŜ ƻǊƛƎƛƴŀƭ ƻŦŦŜǊ ǎǳōƳƛǘǘŜŘ ōȅ ǎǳŎƘ ǇŀǊǘȅ 
shall be destroyed in presence of the Bidder on the date of opening. 

1.4 PREPARATION OF BID: 
The Bidder(s) shall submit the bid in two parts, namely- 

  1) Part-I: Techno commercial Bid 
  2) Part-II: Price Bid 

PART-I: TECHNO-COMMERCIAL BID 
A complete set of original Tender documents as specified in clause 3.1 of G.C.C. issued to the Bidder except blank 
price bid / bill of quantity duly filled in as prescribed in different clauses of the Tender documents with signature & 
stamp in all pages as token of unconditional acceptance shall constitute Techno-commercial Bid.  

The Bidder shall enclose the following documents in this Bid. 
a) Crossed Demand Draft for requisite amount drawn in favour of Odisha Power Generation Corporation Ltd. in 

the manner prescribed in clause-15 of NIT enclosed herewith towards the Earnest Money without which the 
Tender will be summarily rejected. 

b) Details of work of similar nature and magnitude executed by the Bidder during last three years (Works 
executed in name of Bidder) in Annexure-I of G.C.C. 

 
c) Details of present commitments of the Bidder in Annexure-II of G.C.C. 
 
d) Details of equipments in Annexure-III of G.C.C. 
 
e) Organization chart showing number of qualified Engineers and Supervisory personnel in the roll of the firm in 

Annexure-IV of G.C.C. 
 
f)  Duly filled in information about Bidder as per Annexure-V of G.C.C. 
 
g) List of enclosures as per Annexure-VI of G.C.C. 

 
h) Exception & deviation statement in Annexure-VII of G.C.C. 
 
i) Details of proposed organization in Annexure-VIII of G.C.C. 
 
j) Documents showing annual turnover in Annexure-IX of G.C.C. 
 
k) Photocopy of valid VAT/Sales Tax Clearance Certificate and IT PAN.  

 
l) Photocopy of Provident Fund Registration No. and Service Tax Registration No. of appropriate category issued 

by competent authority. 
 
m) Photocopy copy of the Registration of Firm / Company. 
 
n) Present & permanent Address for correspondence along with Telephone No,/Fax No./E-mail address etc. 
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o) Any other technical information, Bidder wishes to furnish. 
 
p) Letter of undertaking in non-judicial stamp paper of worth Rs.5.00 in the format enclosed. 
q) Documents in support of authentication of the person who signed the tender. Only proprietor, partner, 

directors or permanent employee with due power of attorney is recognized for such signature. 
 

Note: If required additional sheet may be used to furnish all above information but in the format provided in General 
Conditions of Contract. 
 

The techno-commercial bid with all its enclosures as mentioned in clause 1.4 should be put in an envelope, sealed & 
super scribed as άTECHNO-/haa9w/L![ .L5έΦ ¢Ƙƛǎ ŜƴǾŜƭƻǇŜ Ƴǳǎǘ Ŏƻƴǘŀƛƴ bŀƳŜ ƻŦ ǘƘŜ ǿƻǊƪΣ bL¢ bƻΦΣ 5ǳŜ ŘŀǘŜ ƻŦ 
opening and Name & Address of the Bidder on bottom left hand corner of the cover.   
  

PART-II: PRICE BID 

 Price bid shall include - 
a) Original price bid / schedule of quantity duly filled in, signed & stamped on each page as token of 

unconditional acceptance shall constitute the Price Bid. The Bidder shall take utmost care in filling the 
tender documents corresponding to instruction to Bidder and relevant information elsewhere in 
Tender document. 

  
b) Price Bid shall be completed in all respects with all their attachments / enclosures, if any. 

 
c) The price bid shall be prepared in the manner prescribed in various clauses of Tender document and 
Ǉǳǘ ƛƴ ŀ ǎŜǇŀǊŀǘŜ ǎŜŀƭŜŘ ŜƴǾŜƭƻǇŜ ǎǳǇŜǊ ǎŎǊƛōŜŘ ŀǎ άtwL/9 .L5έΦ ¢Ƙƛǎ ŜƴǾŜƭƻǇŜ Ƴǳǎǘ Ŏƻƴǘŀƛƴ bŀƳŜ ƻŦ 
work, NIT No. at the top and Name & Address of the Bidder on left hand bottom corner of the cover. 

 

 1.5 COMPLETE BID: 

Both the Techno-commercial & Price Bid in separate sealed cover shall be put in a third envelope, sealed & 
superscribed with Name of the Work, NIT No., Due date of opening. The full name, postal address, telegraphic 
address and telex/telephone/fax/E-Mail of the Bidder shall be written on the bottom left corner of the 
envelope.  

 
1.6 SUBMISSION OF BID: 

Completed Bid shall be submitted to the Owner within due date and during office hours only. The Tenders 
shall be put into a box, marked as Tender Box or handed over to Contract Cell against receipt of the same. 

 
1.7 OPENING OF TENDER: 

The techno-commercial bid shall be opened at a predetermined time, venue & date in presence of the 
Bidder(s) or their authorized representative who may like to be present. Partner, director or permanent 
employee of the firm duly authorized can only be authorized representative. 

 
Price bid shall be opened at a future date under intimation to all technically qualified Bidders and in presence 
of them or their authorized representatives who shall participate.  

1.8 CAUTION TO BIDDER: 
The person who shall come to purchase tender documents, submit the Tender or participate in the opening of 
the Tender must abide by the safety rule of OPGC right from the plant gate. Some of the checkpoints are, the 
vehicle must have valid insurance & tax paid road permit, valid driving license of the driver / Owner as the case 
may be. Persons with full shoes shall be allowed to enter the plant & our plant gate shall provide other items 
such as hardhat, safety glass & visitor pass. Not more than 2(two) persons for one Tender shall be allowed to 
participate in Tender opening. 

1.9 ALL PAGES TO BE INITIALED: 
All the pages of Tender documents shall be initialed. But first & last pages of all volumes of documents shall be 
signed with date by the Bidders or their authorized representatives. 

 
1.10 RATES TO BE IN FIGURES & WORDS: 
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The Bidder shall quote both in figures and in words for the rates and amount tendered by him in the Schedule 
of quantities / Price schedule forming part of the Tender document, in such a way that interpolation is not 
possible. The amount of each item shall be worked out and entered and requisite total given for all items. The 
tendered amount for the work shall be entered in the Tender and duly signed by the Bidder. 
 
If any ambiguities are observed in the rates & amount given in words & figures the following procedure shall 
be followed: 

a) When there is difference between the rates in figures and words, rate, which corresponds to the 
amount worked out by the Bidder, shall be taken as correct. 

b) When the rate quoted by the Bidder in figures and words tally but the amount is incorrect, the rate 
quoted by the Bidder shall be taken as correct but not the amount. 

c) When it is not possible to ascertain the correct rate by either of above methods, the rate quoted in 
words shall be taken as correct. 

1.10.1 The Bidder shall quote in English language only. 
 
1.11 CORRECTIONS & ERASES: 

No erases or over writings are permissible. All corrections and alterations in the entries of tender papers shall 
be signed by the Bidder with date.  

 
1.12 DETAILS & SIGNATURE OF BIDDER: 
1.12.1 The Tender shall contain the name, residence and place of business of person or persons making the Tender 

and shall be signed by the Bidder with his usual signature. Partnership firms shall furnish the full names of the 
partners in the Tender. It should be signed in the partnerships name by all the partners or by duly authorized 
representative followed by the name and designation of the person signing. Tender by a Corporation shall be 
signed by an authorized representative and a power of attorney / authorization on its behalf shall accompany 
the Tender. A copy of constitution of the firm with names of all partners shall be furnished. In case of 
cooperative society, the authorized representative of the society will sign the Tender. Similar principle shall be 
followed in case of any Trust and Hindu Undivided Family business. 

1.12.2 When the Bidder signs a Tender in a language other than English, the total amount tendered or only rate 
quoted in maintenance Contract in addition be written in the same language. The signature should be 
attested, at least by one witness. 

1.13 ABNORMAL RATES: 
The Contractor is expected to quote the rate for each item after careful analysis of cost involved for the 
satisfactory performance and completion of item work considering all specifications and conditions of 
Contract. This will avoid loss of profit or gain in case of curtailment or change in specification for any other 
ƛǘŜƳΦ Lƴ ŎŀǎŜ ǘƘŜ ǊŀǘŜǎ ǉǳƻǘŜŘ ōȅ ǘƘŜ .ƛŘŘŜǊΩǎ ŦƻǊ ŀƴȅ ƛǘŜƳ ŀǊŜ ǳƴǳǎǳŀƭƭȅ ƘƛƎƘ ƻǊ ǳƴǳǎǳŀƭƭȅ ƭƻǿ ƛǘ ǿƛƭƭ ōŜ 
sufficient cause for the rejection of the Tender unless the Owner is convinced about the reasonableness of the 
analysis for rate furnished by the Bidder (on demand) after scrutiny. 

 
1.14 THE SCHEDULE: 
1.14.1 The work shall be executed strictly as per the Time Schedule, indicated in the tender documents. 
1.14.2 Monthly / weekly work programme will be drawn up by the Contractor before commencement of work & 

submitted to Engineer-in-charge for approval. The programme & progress will be reviewed from time to time 
and if required, the programme may be re-scheduled by Engineer-in-charge. The Contractor shall also be 
responsible to provide materials within his scope in time to achieve the programme. In all matters concerning 
the extent of programme set out weekly and monthly, the decision of the Engineer-in-charge will be final and 
binding on the Contractor. 

1.15 RECORD KEEPING: 
Relevant records are to be maintained by the Contractor in day-to-day / monthly basis & furnished to 
Engineer-in-charge or his representative for scrutiny, Management Information System and payment etc. 

 

 

 

End of Volume-I 
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SECTION-I 
 
1.0 GENERAL 

Odisha Power Generation Corporation Limited is a Govt. of Odisha undertaking and Ib Thermal Power Station, 
Banharpali is one of its units. At present AES Corporation, USA has 49% stake in Odisha Power Generation 
Corporation Limited. The Ib Thermal plant is situated close to Hirakud reservoir and at a distance of 40 Kms 
from Jharsuguda Railway Junction and 18 Kms from Belpahar Railway Station in the state of Odisha both on 
S.E. Railways. ITPS is at present operating 2x210 MW coal based power plant. The management is looking 
forward to engage a bonafide, resourceful, potential and experienced Contractor of good financial capacity for 
the jobs specified. 

1.1 One set of Tender document shall be issued to each Bidder. Bidders shall be required to submit the Tender 
duly signed and stamped in all pages of the document along with their offers. All Tenders shall be prepared 
and submitted by typing or printing with indelible black ink on white paper in consecutively numbered pages 
and in solid binding along with duly filled-in formats given in the Annexure. One additional booklet containing 
the bill of quantities / price bid as issued to be submitted by the Bidder in two copies in the price bid part. 

 
1.2 The tender document is not transferable. Transfer of tender documents issued to one Bidder to another is not 

permissible. Similarly, transfer of Tender submitted by one Bidder to another party is not permissible. The 
alteration of Tender once submitted shall not be entertained except in case of issue of Addenda / Corrigenda. 

 
1.3 Tender shall be submitted under a covering letter indicating clearly the summary of tender chapters with 

annexure / schedules of the complete Tender. 
 
1.4 Insertion, postscript, addition and alteration shall not be accepted unless confirmed by tƘŜ .ƛŘŘŜǊΩǎ ǎƛƎƴŀǘǳǊŜΦ 
 
1.5 All the copies of Tender shall be complete in all respects with all their attachments/enclosures. 
 
1.6 The Bidder shall satisfy the Owner that the firm represented possesses the necessary experience and that he 

has at his disposal suitable modern facilities and specialized employees to ensure that his work is of best 
quality and workmanship is according to the latest proven technology and engineering practices. The Bidder 
shall satisfy the Owner that he is financially in a position to fulfill Contractual obligations, offered to be 
undertaken by him. 

 
1.7 .ƛŘŘŜǊΩǎ ŎƻƳǇƭŜǘŜ ƻŦŦŜǊ όŀƭƭ ǘƘŜ ǇŀǊǘǎύ ǎƘŀƭƭ ōŜ ǇǊŜǇŀǊŜŘ ŀƴŘ ǎǳōƳƛǘǘŜŘ ƛƴ ŘƻǳōƭŜ ǎŜŀƭŜŘ ŜƴǾŜƭƻǇŜ ǿƛǘƘ bŀƳŜ 

of the work, NIT No. & date and Due date super scribed prominently on the outside of the envelope: 
 

The full name, postal address, telegraphic address and telex/ telephone/ fax / E-mail address of the Bidder 
shall be written on the bottom left corner of the sealed envelopes. 

 
1.8 SCOPE OF WORK AND PARTICULARS TO BE FURNISHED IN THE TENDER: 
 i) The work shall be carried out on item rate basis / job rate basis for which schedule of quantities / blank price 

schedule have been issued for different items of work as defined in the scope of work, technical specification 
in Special Conditions of Contract. 

ii)  The Tender not covering the total scope of work and services as detailed out in tender documents is liable for 
rejection. 

1.8.1 The Bidder shall carefully check the enclosed Technical Specifications and shall satisfy himself as to the 
suitability of the work as given in the Technical Specifications and shall take full responsibility for the 
completion of work as per defined scope. 

 
1.9 PRICE QUOTATION: 
1.9.1 The Bidder shall quote his price against each item of the schedule as indicated in Schedule of Quantities / 

Blank price schedule enclosed with technical specification, both in figures and in words clearly. 
1.9.2 Rates shall be quoted both in figures & in words in clear legible letters. No overwriting is allowed. All scoring 

and cancellation should be countersigned by the Bidder. In case of illegibility, the interpretation   of Owner 
shall be final.  

1.9.3 Bidder shall quote rates against the items in the schedule of items for the work / price schedule as fully 
described and contained therein. No modifications to the work content in the items will be allowed. 

1.9.4 The offered unit rates shall remain FIRM for variation in completed value of the Contract including the cost of 
additional / altered / new items of work to any extent. 
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1.9.5 Any request from the Bidder in respect of additions, alterations, modifications, corrections etc. of either terms 
and conditions or rates of his Tender after opening of Tenders may lead to rejection of his Tender. 

1.10 RECEIPT OF TENDER: 
Tender shall be received at the office of concerned Engineer-in-charge / Contract cell as per advertisement. 
The Bidder has the option of sending the Tender by Registered Post or submitting the Tender in person, so as 
to reach the Engineer-in-charge / Contract cell as the case may be on or before the date and time set out for 
the same in the Invitation to Tender. Tender submitted by FAX/TELEX/TELEGRAM/ E-mail shall not be 
accepted. 

 
1.11 TENDER OPENING: 

The Tender will be opened in the manner and at the time, date and place set for opening of Tenders as 
described in the Notice Inviting Tender/ Special Conditions of Contract. 

 
1.12 LANGUAGE TO BE USED IN FILLING OF BID DOCUMENTS: 

The Tender shall be submitted in English language only. 
 
1.13 EARNEST MONEY: 

Bidders shall submit Earnest Money of value as specified in Special Conditions of Contract / NIT and in the 
manner prescribed in clause-15 of Notice Inviting Tender. Earnest Money shall be returned to the unsuccessful 
Bidders at the expiry of the validity period unless otherwise extended or on finalization of the Contract. 
Earnest Money of the successful Bidder shall be returned after he furnishes the initial Security Deposit and 
Contract is signed. No interest shall be paid on Earnest Money. E.M.D. shall not be accepted in any other form 
than as mentioned above and the Tender shall be summarily rejected without E.M.D.  The E.M.D. shall be 
returned in form of A/c payee Cheques / D.D.  Bank charges shall be to the accounts of Contractor if D.D. is 
required. 

 
1.13.1 Forfeiture of E.M.D. & rejection of Bid, if- 

a) The Tender is revoked during its validity period. 
b) The prices are increased unilaterally after the Tender opening and during validity of offer. 
c) ¢ƘŜ hǿƴŜǊ ŀŎŎŜǇǘǎ ǘƘŜ .ƛŘŘŜǊΩǎ ōƛŘ ǇǊƻǇƻǎŀƭ ŀƴŘ ǘƘŜ .ƛŘŘŜǊ ǊŜŦǳǎŜ ǘƻ ŜƴǘŜǊ into Contract after the 

Contract is awarded to him. 
d) The Bidder fails to submit initial Security Deposit within the period specified in Special Conditions of 

Contract. 
 
1.14 NO CLAIM OR COMPENSATION FOR SUBMISSION OF TENDER: 

The Bidder whose Tender is not accepted shall not be entitled to claim any costs, charges and expenses 
incidental to or incurred by him through or in connection with his submission of Tender or its consideration on 
the Owner, even though Owner may modify / withdraw the Invitation to Tender or does not accept the 
Tender.  

 
1.15 INCOME TAX PAN & VAT/ SALES TAX CLEARANCE CERTIFICATE AND P.F. CODE: 

Bidder shall furnish the valid Income Tax PAN and VAT/Sales Tax clearance certificate issued by the concerned 
authority & P.F. Code with the Technical Bid of the Tender.  

 
1.16 NOTICE ONBEHALF OF OWNER: 

All notices of technical/commercial nature shall be issued by Engineer-in-charge from time to time after LOI is 
released till closure of Contract. 

 
1.17 SITE INFORMATION & LOCAL CONDITIONS: 
1.17.1 Site information 

Information regarding the work site, plant capacities, location, approach to site and metrological condition, 
work culture etc. as prevailing at the site can be obtained by the Bidders by site visit & interaction with 
Engineer-in-charge or others. 

1.17.2 Local conditions 
It is suggested that the Bidder must visit the site and shall satisfy and acquaint himself of the site condition and 
shall appraise himself of the procedure for engagement of labour and shall collect any other information which 
may be required before submitting the Tender. 

1.17.3 Claims and objections due to ignorance of site conditions will not be considered after submission of Tender. 
The Bidder shall be deemed to have visited and carefully examined the site and surroundings, to have satisfied 
himself about the nature and details of all existing infrastructures and also as to the nature and conditions of 
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the plant and equipment installed, means of transport and communications, whether by land, water or air and 
as to possible interruptions thereto and ingress & exit from the site, to have made independent enquiries, 
examined and satisfied himself as to the sites for disposal of surplus materials and debris, the available 
accommodation, and all other similar matters which may affect the work. 
i) The Bidder shall be deemed to have acquainted himself of Government taxes, laws, statute, 

regulations, levies and other charges relating to his work at site. 
ii) Any neglect or omission or failure on the part of the Bidder in obtaining necessary and reliable 

information as stated above or on any other matter affecting the Bidder shall not relieve him from 
any risks or liabilities or the entire responsibility for completion of the work in accordance with the 
Tender Documents. 

 
1.18 OTHER CONDITIONS: 

The Bidder is required to carefully examine the General Conditions of Contract, Special Conditions of Contract, 
the Technical Specification, drawings and other details relating to work and given in the tender documents and 
fully acquaint himself as to all conditions and matters which may in any way affect the work or the cost 
thereof. The Bidder shall be deemed to have on his own and independently obtained all information for the 
purpose of preparing the Tender and his Tender as accepted shall be deemed to have taken into account all 
contingencies as may arise due to such information or lack of the same. 

1.18.1 The Bidder shall be deemed to have exhaustively examined the tender documents including the General 
Conditions of the Contract, Special Conditions of Contract, Technical Specifications to have obtained all 
information and clarifications on all matters whatsoever that might affect the carrying out the work and to 
have satisfied himself as to the adequacy of his Tender. He is deemed to have known the scope, nature and 
magnitude of the work and the requirements of materials and labour involved etc. and as to all work he has to 
complete in accordance with the Contract whatever be the defects, omissions or errors that may be found in 
the Tender Documents. 

1.18.2 In case of conflict between the conditions given in the Special Conditions of Contract / Technical Specification 
and the General Conditions of the Contract, the conditions given in the technical specification shall prevail over 
the General & Special conditions of the Contract. 

1.19 SAFETY MEASURE: 
¢ƘŜ /ƻƴǘǊŀŎǘƻǊ Ƙŀǎ ǘƻ ŀōƛŘŜ ōȅ ǘƘŜ hǿƴŜǊΩǎ ǎŀŦŜǘȅ ǊǳƭŜǎ ƛƴ ǾƻƎǳŜ ŀǘ ǘƘŜ ǘƛƳŜ ƻŦ ¢ŜƴŘŜǊƛƴƎ ŀƴŘ ŜƴŦƻǊŎŜƳŜƴǘ ƻf 
ŀƴȅ ŀŘŘƛǘƛƻƴŀƭ ǊǳƭŜǎ ŦǊƻƳ ǘƛƳŜ ǘƻ ǘƛƳŜ ŘǳǊƛƴƎ ǘƘŜ /ƻƴǘǊŀŎǘ ǇŜǊƛƻŘ ŀƴŘ ƛǘΩǎ ŜȄǘŜƴǎƛƻƴ ƛŦ ŀƴȅΦ 

1.20 STATUTORY PROVISION: 
All statutory provisions like Contract Labour Acts, Employees Provident Fund Acts, Payment of Wage Act, 
Bonus Act, Minimum Wages Act, Workman Compensation Act, Sales Tax/Income Tax Acts at the time of 
submission of Contract and any new Acts applicable to such Contract / Contract labour during the Contract 
period shall be liability of the Contractor. 

1.21 EXECUTION OF CONTRACTS: 
1.21.1 After LOI / Work Order is accepted by the Contractor, Contract will be executed by and between Owner and 

the Contractor within 30 days as per prescribed proforma provided by OPGC. The agreement shall be executed 
on non-judicial stamp paper of appropriate value purchased in the State of Odisha.  

 
End of Section-I 
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SECTION-II 
 
2.0 DEFINITIONS AND INTERPRETATIONS 

The following words and expressions (as hereinafter defined) shall have the meanings hereby assigned to them 
except where the context otherwise requires. 

 
2.1 ά!ŎŎŜǇǘƛƴƎ !ǳǘƘƻǊƛǘȅέ ǎƘŀƭƭ ƳŜŀƴ ǘƘŜ ŀǳǘƘƻǊƛǘȅ ƳŜƴǘƛƻƴŜŘ ƛƴ {ŎƘŜŘǳƭŜ Ψ!ΩΦ 
 
2.2 ¢ƘŜ Ψ!ƭǘŜǊŀǘƛƻƴ κ ±ŀǊƛŀǘƛƻƴ ƻŦ hǊŘŜǊΩ ƳŜŀƴǎ ŀƴ ƻǊŘŜǊ ƎƛǾŜƴ ƛƴ ǿǊƛǘƛƴƎ ōȅ ǘƘŜ 9ƴƎineer-in-charge to effect 

additions to or deletions from or alteration in the Works. 
 
2.3 Ψ!ǇǇǊƻǾŜŘΩ ǎƘŀƭƭ ƳŜŀƴ ŀǇǇǊƻǾŜŘ ƛƴ ǿǊƛǘƛƴƎ ƛƴŎƭǳŘƛƴƎ ǎǳōǎŜǉǳŜƴǘ ǿǊƛǘǘŜƴ ŎƻƴŦƛǊƳŀǘƛƻƴ ƻŦ ǇǊŜǾƛƻǳǎ ǾŜǊōŀƭ 

ŀǇǇǊƻǾŀƭ ŀƴŘ Ψ!ǇǇǊƻǾŀƭΩ ƳŜŀƴǎ ŀǇǇǊƻǾŜŘ ƛƴ ǿǊƛǘƛƴƎ ƛƴŎƭǳŘƛƴƎ ŀǎ aforesaid. 
 
2.4 Ψ.ƛŘŘŜǊΩ ƳŜŀƴǎ ŀ ǇŜǊǎƻƴ ƻǊ ƎǊƻǳǇ ƻŦ ǇŜǊǎƻƴǎ ƻǊ ŀ ŎƻƳǇŀƴȅ ǿƘƻ ƻŦŦŜǊ ǊŀǘŜǎ ǳƴŘŜǊ ŎŜǊǘŀƛƴ ŎƻƴŘƛǘƛƻƴǎ ǿƛǘƘ ŀƴ 

intention of performance against any invitation to Tender if accepted by the person inviting Tender. 
 
2.5 ¢ƘŜ Ψ/ƻƳǇƭŜǘƛƻƴ /ŜǊǘƛŦƛŎŀǘŜΩ shall mean the certificate to be issued by the Engineer-in-charge certifying that 

the work is completed in all respect commensurate to the provisions of Contract & to his satisfaction. 
 
2.6 Ψ/ƻƴǎǘǊǳŎǘƛƻƴŀƭ ǇƭŀƴǘΩ ǎƘŀƭƭ ƳŜŀƴ ŀƭƭ ŜǉǳƛǇƳŜƴǘǎΣ ƳŀǘŜǊƛŀƭǎΣ ŀǇǇƭiances or things of whatsoever nature 

required for execution, completion or maintenance of the works (as hereinafter defined) but does not include 
materials or other things intended to form or forming part of the permanent work. 

 
2.7 ¢ƘŜ Ψ/ƻƴǘǊŀŎǘΩ ǎƘŀƭƭ Ƴean enforceable agreement between the Owner and the Contractor for execution of the 

works including therein collectively all documents such as: -  
 i) General Conditions of Contract  

ii) Special Conditions of Contract including Scope of Work, Price Schedule / Bill of Quantities, Technical 
Specification & Approved Work Schedule. 

 iii) Agreed Statement of Deviation 
 iv) Field Quality Assurance Plan 
 v) Drawings if provided 
 vi) LOI / Work Order 

vii) All relevant correspondence having bearing on Tender between Bidder & Owner before acceptance of 
Tender. 

   
          All the above documents are complementary to each other. 
 
2.8 ¢ƘŜ Ψ/ƻƴǘǊŀŎǘƻǊΩ ǎƘŀƭƭ ƳŜŀƴ ǘƘŜ ǎǳŎŎŜǎǎŦǳƭ .ƛŘŘŜǊ ǿƘƻǎŜ ¢ŜƴŘŜǊ Ƙŀǎ ōŜŜƴ ŀŎŎŜǇǘŜŘ ōȅ hǿƴŜǊ ŀƴŘ [hL 

accepted by the successful Bidder and includes his/their/its legal representative(s), successor(s) and permitted 
assignee(s). 
 
Ψ/ƻƴǘǊŀŎǘƻǊΩ ƛǎ ŀ ǇŜǊǎƻƴκŦƛǊƳκŎƻƳǇŀƴȅ ƛƴ ǊŜƭŀǘƛƻƴ ǘƻ ŀƴȅ ŜǎǘŀōƭƛǎƘƳŜƴǘ ǿƘƻ ǳƴŘŜǊǘŀƪŜǎ ǘƻ ǇǊƻŘǳŎŜ ŀ ƎƛǾŜƴ 
result for the establishment other than a mere supply of goods or articles of manufacturer to such 
establishment through Contract labour or who supply Contract labour for any work of the establishment and 
includes a subcontractor or agent as the case may be. 

 
2.9 All functions pertaining to the operation of Contract means all acts, such as planning, scheduling, testing, 

measuring, certification of bill, closing of Contract etc., directing, issue of spares & consumables and 
controlling the activities of Contractor necessary for execution of the Contract and coordinating between the 
functioning agency & Owner or his functionary representative.  

 
2.10 Ψ5ŀȅΩ ƳŜŀƴǎ ŀ Řŀȅ ƻŦ нп ƘƻǳǊǎ ŦǊƻƳ ƳƛŘƴƛƎƘǘ ƛǊǊŜǎǇŜŎǘƛǾŜ ƻŦ ǘƘŜ ƴǳƳōŜǊ ƻŦ ƘƻǳǊǎ ǿƻǊƪŜŘ ƛƴ ǘƘŀǘ ŘŀȅΦ 

IƻǿŜǾŜǊΣ ŦƻǊ ǘƘŜ ǇǳǊǇƻǎŜ ƻŦ ǿƻǊƪ ƛƴǾƻƭǾƛƴƎ ǎƘƛŦǘ ǿƻǊƪƛƴƎ ά5ŀȅέ ƳŜŀƴǎ ŀ Řŀy of 24 hours from 6 a.m. to 6 a.m. 
next. 

 
2.11 Ψ5ǊŀǿƛƴƎǎΩ ǎƘŀƭƭ ƛƴŎƭǳŘŜ ƳŀǇǎΣ Ǉƭŀƴǎ ŀƴŘ ǘǊŀŎƛƴƎǎ ƻǊ ǇǊƛƴǘǎ ǘƘŜǊŜƻŦ ǿƛǘƘ ŀƴȅ ƳƻŘƛŦƛŎŀǘƛƻƴ ŀǇǇǊƻǾŜŘ ƛƴ ǿǊƛǘƛƴƎ 

by the Engineer-in-charge and such other drawings as may from time to time, be furnished or approved in 
writing by the Engineer-in-charge. 
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2.12  ¢ƘŜ Ψ9ƴƎƛƴŜŜǊ-in-ŎƘŀǊƎŜΩ ƻǊ ΨhŦŦƛŎŜǊ-In-ŎƘŀǊƎŜΩ ǎƘŀƭƭ ƳŜŀƴ ǘƘŜ ŜƴƎƛƴŜŜǊ κ ǇŜǊǎƻƴ ŀǎ ǘƘŜ ŎŀǎŜ Ƴŀȅ ōŜ ƴƻƳƛƴŀǘŜŘ 
by the Owner from time to time and shall include those who are expressly authorized by the Owner to act for 
and on his behalf for all functions pertaining to operation of the Contract. 

 
2.13  Ψ9ȄŎŜǇǘŜŘ wƛǎƪǎΩ ŀǊŜ Ǌƛǎƪǎ ŘǳŜ ǘƻ Ǌƛƻǘǎ όƻǘƘŜǊǿƛǎŜ ǘƘŀƴ ŀƳƻƴƎ /ƻƴǘǊŀŎǘƻǊǎ ŜƳǇƭƻȅŜŜǎύ ŀƴŘ ŎƛǾƛƭ ŎƻƳƳƻǘƛƻƴ όƛƴ 

so far as both these are uninsurable), war (whether declared or not), invasion, act of foreign enemies, 
hostilities, civil war, rebellion, revolution, insurrection, military or usurped power any acts of government, 
damage from aircraft, acts of god such as earth quake, lightening and unprecedented floods and other causes 
over which the Contractor has not control and accepted as such by the accepting authority or causes solely 
due to use or occupation by the Owner of the part of works in respect of which a certificate of completion has 
been issued. 

 
2.14 ¢ƘŜ ΨCƛƴŀƭ /ŜǊǘƛŦƛŎŀǘŜΩ ƛƴ ǊŜƭŀǘƛƻƴ ǘƻ ǘƘŜ ǿƻǊƪ ǎƘŀƭƭ ƳŜŀƴ ǘƘŜ ŎŜǊǘƛŦƛŎŀǘŜ ǊŜƎŀǊŘƛƴƎ ǘƘŜ ǎŀǘƛǎŦŀŎǘƻǊȅ ŎƻƳǇƭƛŀƴŎŜ ƻŦ 

the various provisions of the Contract to be issued by the Owner or his representative after the period of risk-
liability is over. Risk liability period shall be specified in Special Conditions of Contract. 

 
2.15  ΨIŜŀŘƛƴƎǎΩ ƛƴ ǘƘƛǎ /ƻƴǘǊŀŎǘ ŘƻŎǳƳŜƴǘ ŀǊŜ ƎƛǾŜƴ ǎƻƭŜƭȅ ǘƻ ŦŀŎƛƭƛǘŀǘŜ ǊŜŦŜǊŜƴŎŜ ŀƴŘ ŀǊŜ ƴƻǘ ǇŀǊǘ ƻŦ ǘƘŜ /ƻƴǘǊŀŎǘ 

documents and are not to be taken into account in the interpretation of the provisions of the Contract. 
 
2.16  Ψ[ŀƴƎǳŀƎŜ ŦƻǊ 5ǊŀǿƛƴƎǎ ϧ LƴǎǘǊǳŎǘƛƻƴΩΥ !ƭƭ ǘƘŜ ŘǊŀǿƛƴƎǎΣ ǘƛǘƭŜǎΣ ƴƻǘŜǎΣ ƛƴǎǘǊǳŎǘƛƻƴǎΣ ŘƛƳŜƴǎƛƻƴǎ ŜǘŎΦ ǎƘŀƭƭ ōŜ ƛƴ 

English language only. 
 
2.17 Ψ[ŜǘǘŜǊ ƻŦ LƴǘŜƴǘ ό[hLύΩ ǎƘŀƭƭ ƳŜŀƴ ŀƴ ƛƴǘƛƳŀǘƛƻƴ ōȅ ŀ ƭŜǘǘŜǊ ǘƻ .ƛŘŘŜǊ ǘƘŀǘ their Tender has been accepted in 

accordance with the provisions contained in the letter and hence to take preparatory steps and compliance of 
formalities to commence the work from the date desired by Owner. 

 
2.18 ¢ƘŜ ΨaŀƴŀƎƛƴƎ 5ƛǊŜŎǘƻǊΩ ǎƘŀƭƭ ƳŜŀƴ ǘƘŜ aŀƴaging Director of Odisha Power Generation Corporation Ltd or his 

successors in office as designated by the Owner. 
 
2.19 ΨaŀǊƪŜǘ wŀǘŜΩ ǎƘŀƭƭ ōŜ ǘƘŜ ǊŀǘŜ ŀǎ ŘŜŎƛŘŜŘ ōȅ 9ƴƎƛƴŜŜǊ-in-charge on the basis of the cost of materials and 

labour at the site where the work is to be executed, plus the percentage mentioned in schedule-A to cover all 
overheads and profit (No percentage shall be added for materials issued by the Owner). 

 
2.20 ΨaŜǘǊƛŎ {ȅǎǘŜƳΩΥ !ƭƭ ǘŜŎƘƴƛŎŀƭ ŘƻŎǳƳŜƴǘǎ ǊŜƎŀǊŘƛƴƎ ǘƘŜ ƳŜŀǎǳǊŜƳŜƴǘ ƻŦ ǿƻǊƪǎ ŀǊŜ Ǝƛven in the metric system 

and all work under the Contract should be carried out according to the metric system only. All documents 
concerning the work shall also be maintained in the metric system. 

 
2.21 ΨbƻǘƛŎŜ ƛƴ ǿǊƛǘƛƴƎ ƻǊ ǿǊƛǘǘŜƴ ƴƻǘƛŎŜΩ ǎƘŀƭƭ ƳŜŀƴ ŀ ƴƻtice in writing, typed or printed matters sent (unless 

delivered personally or otherwise proved to have been received) by registered post to the last known private 
or business address or registered office of the addressee and shall be deemed to have been received in the 
ordinary course of post, it would have been delivered.   

 
2.22 ¢ƘŜ ΨhǿƴŜǊΩ ǎƘŀƭƭ ƳŜŀƴ ǘƘŜ hŘƛǎƘŀ tƻǿŜǊ DŜƴŜǊŀǘƛƻƴ /ƻǊǇƻǊŀǘƛƻƴ [ƛƳƛǘŜŘ όhtD/[ύΣ ŀ ŎƻƳǇŀƴȅ ƛƴŎƻǊǇƻǊŀǘŜŘ 

under the Companies Act, 1956 having its registered office at 7
th.

Floor, Module ς A, Fortune Towers, 
Chandrasekharpur, Bhubaneswar-751 023 or any other places if modified subsequently and shall include its 
Managing Director or other Administrative Officers authorised to deal with these presents and are concerned 
on his behalf and ŀǊŜ ǇƻǎǘŜŘ ƛƴ ŀƴȅ ƻŦ ǘƘŜ ƻŦŦƛŎŜǎ ƻŦ htD/[ ŀƴŘ ǎƘŀƭƭ ŀƭǎƻ ƛƴŎƭǳŘŜ hǿƴŜǊΩǎ ǎǳŎŎŜǎǎƻǊǎ ŀƴŘ 
assignees. 

 
 
2.23 ΨtŀȅƛƴƎ hŦŦƛŎŜǊΩ ǎƘŀƭƭ ƳŜŀƴ IŜŀŘ ƻŦ CƛƴŀƴŎŜκ{ǊΦ aŀƴŀƎŜǊ όCƛƴŀƴŎŜύΣ L¢t{Φ 
 
2.24 ¢ƘŜ ΨtŜǊƛƻŘ ƻŦ 5ŜŦŜŎǘ [ƛŀōƛƭƛǘȅΩ ƛƴ ǊŜƭŀǘƛƻƴ ǘƻ ŀ ǿƻǊƪ ƳŜŀƴǎ ǘƘŜ ǎǇŜŎƛfied period from the date of issue of 

completion certificate up to the date of issue of final certificate, which the Contractor stands responsible for 
rectifying all defects that may develop in the works. 

 
2.24 ΨtƭŀƴǎΩ ǎƘŀƭƭ ƳŜŀƴ ŀƭƭ ƳŀǇǎΣ ŘǊŀǿƛƴƎǎΣ ǎƪŜǘŎƘes and layout as incorporated in the Contract in order to define 

broadly the scope and specifications of the work & works and all reproductions thereof. 
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2.25 Ψ{ŎƘŜŘǳƭŜόǎύΩ ǊŜŦŜǊǊŜŘ ǘƻ ƛƴ ǘƘŜǎŜ ŎƻƴŘƛǘƛƻƴǎ ǎƘŀƭƭ ƳŜŀƴ ǘƘŜ ǊŜƭŜǾŀƴǘ ǎǘŀǘŜƳŜƴǘ ƻŦ ŘŜǘŀƛƭǎ ŀƴƴŜȄŜd to the 
tender papers issued by the Owner and the amendments thereto issued from time to time. 

 
2.26 Ψ{ƛƴƎǳƭŀǊ ϧ tƭǳǊŀƭΩΥ ¦ƴƭŜǎǎ ƻǘƘŜǊǿƛǎŜ ǎǘŀǘŜŘ ǎǇŜŎƛŦƛŎŀƭƭȅΣ ǘƘŜ ǎƛƴƎǳƭŀǊ ǎƘŀƭƭ ƛƴŎƭǳŘŜ ǘƘŜ ǇƭǳǊŀƭ ŀƴŘ ǾƛŎŜ-versa 

ǿƘŜǊŜǾŜǊ ǘƘŜ ŎƻƴǘŜȄǘ ǎƻ ǊŜǉǳƛǊŜǎΦ ¢ƘŜ Ψ¢ŜƴŘŜǊΩ ǎƘŀƭƭ ƳŜŀƴ ǘƘŜ ƻŦŦŜǊόǎύ ǎǳōƳƛǘǘŜŘ ōȅ ǘƘŜ .ƛŘŘŜǊόǎύ ϧ 
subsequent agreed conditions/clarifications for acceptance by the Owner. Words implying persons shall 
include relevant corporate companies or registered associations or body of individuals or firms of partnership, 
cooperative society as the case may be. 

 
2.27 Ψ{ƛǘŜ κ ²ƻǊƪ ǇƭŀŎŜΩ ǎƘŀƭƭ ƳŜŀƴ ǘƘŜ ƭŀƴŘǎ ŀƴŘ ƻǘƘŜǊ ǎǇŀŎŜǎ ŀōƻǾŜ ϧ ōŜƭƻǿ ǘƘŜ ƎǊƻǳƴŘ ƭŜǾŜƭ ƻƴ ǿƘƛŎƘ ǘƘŜ ǿƻǊƪǎ 

are to be carried out, any other lands or places provided by the Owner for the purpose of the Contract.  
 
2.28 Ψ{ǇŜŎƛŦƛŎŀǘƛƻƴΩ ǎƘŀƭƭ ƳŜŀƴ ŀƭƭ ŘƛǊŜŎǘƛƻƴǎΣ ǾŀǊƛƻǳǎ ǘŜŎƘƴƛŎŀƭ ŘŜǘŀƛƭǎΣ ǎǘŀƴŘŀǊŘǎΣ ǉǳŀƭƛǘȅ ǇǊƻǾƛǎƛƻƴǎ ŀƴŘ 

requirements attached to the Contract, which pertain to the method and manner of performing the work(s) to 
the quantities and qualities of the work(s) and the materials to be furnished under the Contract for the work(s) 
as may be amplified or modified by the Owner or the Engineer-in-charge during the performance of Contract 
in order to meet the unforeseen conditions in the best interests of the work(s). It shall also include the latest 
edition including all addenda / corrigenda or relevant BIS Specifications and other relevant codes.  

 
2.29 ¢ƘŜ Ψ{ǳō-ŎƻƴǘǊŀŎǘƻǊΩ ǎƘŀƭƭ ƳŜŀƴ ŀƴȅ ǇŜǊǎƻƴ ƻǊ ŦƛǊƳ ƻǊ ŎƻƳǇŀƴȅ όƻǘƘŜǊ ǘƘŀƴ ǘƘŜ /ƻƴǘǊŀŎǘƻǊύ ǘo whom whole or 

any part of the work has been entrusted by the Contractor, with the written consent of the Owner or his 
representatives and the legal representatives, successors and permitted assignee of such person, firm or 
company. 

 
2.30 Ψ¢ŜƳǇƻǊŀǊȅ ²ƻǊƪǎΩ ǎƘŀƭƭ ƳŜŀƴ ŀƭƭ ǘŜƳǇƻǊŀǊȅ ǿƻǊƪǎ ƻŦ ŜǾŜǊȅ ƪƛƴŘ ǊŜǉǳƛǊŜŘ ŦƻǊ ŜȄŜŎǳǘƛƻƴΣ ŎƻƳǇƭŜǘƛƻƴ ƻǊ 

maintenance of the Contracted works. 
 
2.31 ¢ƘŜ ά¢ŜƴŘŜǊέ ǎƘŀƭƭ ƳŜŀƴ ǘƘŜ ƻŦŦŜǊ ǎǳōƳƛǘǘŜŘ ōȅ ǘƘŜ .ƛŘŘŜǊ ŀƴŘ ǎǳōǎŜǉǳŜƴǘ ŎƻƴŘƛǘƛƻƴǎ ŀŎŎŜǇǘŜŘ ōȅ ǘƘŜ hǿƴŜǊΦ 
 
2.32 Ψ¦ǊƎŜƴǘ ²ƻǊƪΩ ǎhall mean any urgent measures which in the opinion of Engineer-in-charge become necessary 

during the progress of the work to obviate any risk of accident or failure or disruption of generation which 
become necessary for security. 

 
2.33 Ψ±ŀƭǳŜ ƻŦ /ƻƴǘǊŀŎǘΩ shall mean the sum accepted or the sum calculated in accordance with the prices accepted 

in Tender and/or the Contract rates as payable to the Contractor for the entire execution and full completion 
of the work. 
¢ƘŜ Ψ/ƻƴǘǊŀŎǘ ǎǳƳΩ ǎƘŀƭƭ ƳŜŀƴΥ 
a) In case of lump sum Contracts, the sum for which the Tender is accepted. 
b) In case of percentage rate Contracts, the estimated value of the works as mentioned in the Tender 
ŀŘƧǳǎǘŜŘ ōȅ ǘƘŜ /ƻƴǘǊŀŎǘƻǊΩǎ ǇŜǊŎŜƴǘŀƎŜΦ 

c) In case of item rate Contract, the value of works arrived at after multiplication of the quantities shown in 
the schedule of quantities by the item rates quoted by the Bidder for the various items. 

 
2.34 Ψ²ŜŜƪΩ ƳŜŀƴǎ ŀ ǇŜǊƛƻŘ ƻŦ ǎŜǾŜƴ ŎƻƴǎŜŎǳǘƛǾŜ Řŀȅǎ ǿƛǘƘƻǳǘ ǊŜƎŀǊŘ ǘƻ ǘƘŜ ƴǳƳōŜǊ ƻŦ ƘƻǳǊǎ ǿƻǊƪŜŘ ƛƴ ŀƴȅ Řŀȅ ƛƴ 

that week. 
 
2.35 Ψ²ƻǊƪƛƴƎ ŘŀȅΩ ƳŜŀƴǎ ŀƴȅ ŘŀȅΣ ǿƘƛŎƘ ƛǎ ƴƻǘ ŘŜŎƭŀǊŜŘ ǘƻ ōŜ ƘƻƭƛŘŀȅ ƻǊ ǊŜǎǘ Řŀȅ ōȅ ǘƘŜ hǿƴŜǊΦ 
 
2.36 ¢ƘŜ Ψ²ƻǊƪǎΩ ǎƘŀƭƭ ƳŜŀƴ ŀƴŘ ƛƴŎƭǳŘŜ ŀƭƭ ǿƻǊƪǎ ǘƻ ōŜ ŜȄŜŎǳǘŜŘ ƛƴ ŀŎŎƻǊŘŀƴŎŜ ǿƛǘƘ ǘƘŜ /ƻƴǘǊŀŎǘ ƻǊ ǇŀǊǘ ǘƘŜǊŜƻŦ ŀǎ 

the case may be and shall include all extras, additions, altered or substituted works as required for the purpose 
of the Contract or as may be required to be executed by the Owner / Engineer-in-charge at an agreed price if 
not available in scope. 

 
2.37 NATURE OF CONTRACT: The Contract may be for - 

a) Construction / Fabrication / Erection of plant & equipment. 
b) Civil construction. 
c) Operation (any system). 
d) Maintenance (Civil/Electrical/Mechanical/Miscellaneous works, such as upkeepment of plant, Plantation 

etc.) 
e) Composite / Turnkey package. 
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2.38 Earnest Money: 

¢ƘŜ .ƛŘŘŜǊ ƛǎ ǊŜǉǳƛǊŜŘ ǘƻ ǎǳōƳƛǘ Ψ9ŀǊƴŜǎǘ aƻƴŜȅΩ ǿƛǘƘ .ƛŘǎ ŀǎ ƎǳŀǊŀƴǘŜŜ ό.ƛŘ ƎǳŀǊŀƴǘŜŜύ ǘƻ ŀōƛŘŜ ōȅ ǘƘŜ ǘŜǊƳǎ 
& conditions of Tender document and comply with the work if offered.  

 
2.39 Schedule of Rate: 

Schedule of Rates means the latest rate published by Works Department / P.H. Department. / Irrigation 
Department., Govt. of Odisha as the case may be. 

 
2.40 Schedule of Quantities: 

Schedule of Quantities is details of item wise quantity issued by the Owner in the Price Bid and the rate & 
amount offered by the Bidder therein and its subsequent agreement by both parties. This is applicable for 
construction & civil maintenance job only. 

 
2.41 Price Schedule: 

Price schedule is a document in which description of operation / maintenance, probable frequency during a 
stipulated period and blank unit rate are provided by the Owner. Bidder shall fill up the blanks and submit it as 
Price Bid, which is subsequently agreed by both the parties directly or after negotiation. 

 
2.42 ά{ƛǘŜ In-ŎƘŀǊƎŜέ ƛǎ ŀƴ ŜƳǇƭƻȅŜŜ ƻŦ /ƻƴǘǊŀŎǘƻǊ ǿƘƻ ƛǎ ŎŀǘŜƎƻǊƛŎŀƭƭȅ ŀǳǘƘƻǊƛȊŜŘ ǘƻ ƳŀƴŀƎŜ ǘƘŜ ǎƛǘŜ ŦƻǊ Řŀȅ-to-day 

activities on his behalf. 
 
2.43 ά[ŀōƻǳǊέ ƳŜŀƴǎ ǿƻǊƪŜǊǎ ŜƳǇƭƻȅŜŘ ōȅ ŀ /ƻƴǘǊŀŎǘƻǊ ŘƛǊŜŎǘƭȅ ƻǊ ƛƴŘƛǊŜŎǘƭȅ ǘƘǊƻǳƎƘ ŀ ǎǳō-contractor or by an 

agent to do any skilled, semi-skilled, unskilled, manual, technical or clerical work relating to the subject of 
Contract for hire or reward. 

 
2.44 άaƛƴƛƳǳƳ ǿŀƎŜέ ƳŜŀƴǎ ǿŀƎŜǎ ŀǎ ŘŜŦƛƴŜŘ ǳƴŘŜǊ ǘƘŜ aƛƴƛƳǳƳ ²ŀƎŜǎ !Ŏǘ-1948 and amended from time to 

time. 
 
 
 
 
 

End of Section-II 
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SECTION-III 
 
3.0 GENERAL INFORMATION TO BIDDER (S): 
3.1 ISSUE OF TENDER PAPER: 

Owner shall issue one set of priced tender documents which consists of: 

i) Instructions to Bidder including NIT & Proforma of letter of undertaking 
ii) General Conditions of Contract 
iii) Special Conditions of Contract including Technical Specification and Scope of Work 
iv) Blank Price Bid / Bill of Quantities 
v) Drawings 

 
3.2 The Technical Bids shall be opened as per the stipulation in NIT. Information provided and documents 

submitted by the Bidders in Techno-commercial bid shall be processed, examined, verified and evaluated for 
ascertaining the suitability of Bidders to qualify for opening of Price bid. The price bids shall be opened with 
prior intimation to all technically qualified Bidders only and in presence of them or their authorized 
representatives. Only proprietor, partner, director or permanent employee with necessary power of attorney 
shall be accepted as authorized representative. 

 
3.3 WITNESS: 

Witness and sureties should normally be persons of status and property. Their names, occupation and address 
shall be stated below their signature. 

         
3.4 VALIDITY: 

Offers submitted by Bidders shall remain valid for a period of 180 days from the scheduled date of opening of 
the Tender. In case of Bidder revoking or canceling his Tender or varying any term(s) in regards thereof the 
Earnest Money paid by him shall be forfeited and bid cancelled.  

 
3.5 ADDENDA/ CORRIGENDA: 
3.5.1 Addenda / Corrigenda to the tender document may be issued reasonably prior to the date of submission of the 

Tenders to clarify documents or to reflect modification in the design or Contract terms. If such issues made, 
subsequent to sale of Tender paper, time extension shall be given and submission of Bid shall be dealt with in 
accordance with Clause 1.3 of Instructions to Bidder (s). 

3.5.2 The addenda / corrigenda will be issued / mailed to each person or organization to which a set of tender 
documents has been issued. Each recipient shall acknowledge the receipt of the same and attach one copy of 
the addenda/corrigenda issued, which shall form part of Tender Documents. In case of paper publication of 
such addenda/corrigenda, copy of the same may be treated as part of original tender documents. 

 
3.5.3 REVISED PRICE BID: 

In case of any deviation proposed by any of the Bidders and accepted by the Owner during evaluation of 
Technical Bid, the same shall be intimated to all technically qualified Bidders with provision of submission of 
fresh Price Bid taking into consideration the accepted deviation.  

 
3.6 RIGHT OF OWNER TO ACCEPT OR REJECT TENDER: 
3.6.1 The right to accept the Tender rests with the Owner. The Owner further does not bind himself to accept the 

lowest Tender and reserves the authority to reject any or all the Tenders received without assigning any 
reason whatsoever. The whole work may be split up between two or more Contractors or accepted in part (not 
entirely) if considered expedient. The rates shall be the lowest/negotiated for such eventualities. Tenders in 
which any of the particulars and prescribed information is missing or incomplete in any respect and/or the 
prescribed conditions are not fulfilled are liable to be rejected. The decision of the Owner in respect of the 
above shall be final and binding on the Bidders. 

 
3.6.2 Canvassing in connection with Tenders is strictly prohibited. The submitted Tenders of the Bidders who resort 

to canvassing are liable for rejection. Tenders containing uncalled remarks or any additional conditions are 
liable to be rejected.  

 
3.7 BIDDERΩS RESPONSIBILITY: 

The intending Bidders shall be deemed to have visited the site and familiarized themselves thoroughly with the 
site conditions before submitting the Tender. Non-familiarity with the site conditions will not be considered a 
reason either for extra claims or for not carrying out the works in strict conformity with the drawings and 
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specifications. The correctness of the details given in the Tender Documents as guideline information to help 
the bidder but to make up the Tender is not guaranteed. 

 
3.8 NOTE TO PRICE SCHEDULE /  SCHEDULE OF QUANTITY: 
3.8.1 The Bidder shall be deemed to have studied the specifications and details of work to be done within time 

schedule and to be acquainted himself of the conditions prevailing at site. 
3.8.2 Rates must be filled in the original Tender document. Any exceptions taken by the Bidder to the schedule of 

quantity / price schedule shall be brought out in the terms and conditions of offer. 
3.8.3 The schedule of quantity / price schedule should be read in conjunction with all the other sections and 

documents of the Tender. 
 

3.9 EQUIPMENTS TO THE CONTRACTOR ON CHARGEABLE BASIS: 
Owner shall not provide any equipment to the Contractor on chargeable basis or otherwise. 

 
3.10 ISSUE OF PRIME MATERIALS: 
3.10.1 Rate shall be offered including the cost of labour & prime materials like steel, cement etc. in case of 

construction and civil repair maintenance work. 
3.10.2 In case of mechanical & electrical maintenance, Owner shall provide steel materials other than reinforcement 

steel. Spares, lubricants, special consumables forming part of the job, fasteners, packing including mill 
internals etc. shall be provided by the Owner and shall not be included in price of Bidder. Other consumable 
shall be provided by Contractor. 

 
The Contractor shall arrange and stock in full or in part of prime materials as per direction of Engineer-in-
charge within 7 days of commencement of work and obtain a certificate from Engineer-in-charge to this effect. 
The payment against the prime materials shall be made progressively on certification of utilization from 
Engineer-in-charge. 

 
3.11 ARRANGEMENT BEYOND CONTRACT: 

It may be sometimes so required to provide materials & services by the Contractor beyond the Scope of 
Contract. In such situation, the price must be finalized before actual event. 

 
3.12 FOREIGN EXCHANGE VARIATION: 

In case imported items are involved in the Contract, the price fluctuation corresponds to the fluctuation in the 
price of foreign exchange. Hence, amount of foreign exchange involved, the exchange rate for the currency on 
the date of offer and rate of duty should be specifically mentioned by the Contractor. 

 
3.13 PRICE ESCALATION: 

In case of price escalation provision, base date, indices on the base date and documents / publications shall be 
referred on the due date and actual date of completion of work with out any ambiguity. 

 
3.14 PURCHASES FROM SUBCONTRACTOR /  SUB VENDOR: 

The Owner shall not directly or otherwise be involved with any subcontractor or sub-vendor. No sales tax form 
Ψ/Ω κ ŦƻǊƳ L± ƻǊ wƻŀŘ tŜǊƳƛǘ ǘƻ ŀƴȅ ƻŦ ǘƘŜ /ƻƴǘǊŀŎǘƻǊκǎǳōŎƻƴǘǊŀŎǘƻǊκǎǳō-vendor shall be issued under any 
circumstances. 

3.15 INCOME TAX /  WORKS CONTRACT TAX /  SALES TAX /  ANY OTHER TAX & DUTIES: 
Income Tax / Works Contract Tax / Sales Tax / any other taxes & duties if applicable at the prevailing rate shall 
be paid by Contractor and shall be deducted from their Running bills if applicable. 

 
3.16 EXCISE: 

Certain items of work such as manufacturing of steel vessels and pipes etc attract excise duty. The Contractor 
shall register himself with excise department shall deal with directly and Owner shall take no liability on 
account of excise duty to be paid by the Contractor. 

 
3.17 The price to be quoted by the Bidders shall be kept firm up to completion of work. No escalation shall be 

allowed. 
 
3.18 The person signing the Tender should have requisite authorization of the firm submitting the Tender. This is 

applicable only to the Joint Stock Company & the authorized person shall be a director / partner / regular 
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employee of the said firm. In case of unregistered firm, the Owner, Managing partners, or authorized partner 
to this effect shall sign the Tender. 

 
3.19 OVERRUN CHARGES: 

Delay in completion of work beyond the control of the Contractor such as non-availability of front, drawings, 
specifications, materials or force majeure etc, Contractor has to increase the additional facility to complete the 
work in time. No overrun charge shall be considered. But, however the Engineer-in-charge shall examine the 
period of delay and possibility of adherence to schedule by providing reasonable additional manpower/facility 
and if satisfied that completion of work shall not be possible by providing reasonable additional manpower, 
time extension shall be allowed to the Contractor & no penalty shall be levied on this account. No overrun 
charge shall be paid. 

 
3.20 FACILITIES TO CONTRACTOR (S): 
3.20.1 Water Supply: (a) Water for drinking and sanitation purpose shall be provided to the Contractor for the site 

work, free of cost. (b) Unfiltered water for construction / maintenance works shall be supplied from the 
nearest source free of cost. But the Contractor shall arrange to transport water from the nearest source 
allowed to him for all purpose. 

3.20.2 Power Supply: Power supply will be provided to the Contractor for the site work and office at a cost to be 
decided by the Owner. The power will be supplied from the nearest point to the site and Contractor shall 
arrange to tap the power to his site at his own cost. 

3.20.3 [ŀƴŘ ŦƻǊ /ƻƴǘǊŀŎǘƻǊΩǎ CƛŜƭŘ hŦŦƛŎŜΣ DƻŘƻǿƴ ϧ ²ƻǊƪǎƘƻǇ 
a) ¢ƘŜ hǿƴŜǊ ŀǘ Ƙƛǎ ŘƛǎŎǊŜǘƛƻƴ ŀƴŘ ŎƻƴǾŜƴƛŜƴŎŜ Ƴŀȅ ǇǊƻǾƛŘŜ ǘƘŜ ƭŀƴŘ ŦƻǊ ŎƻƴǎǘǊǳŎǘƛƻƴ ƻŦ /ƻƴǘǊŀŎǘƻǊΩǎ 

temporary field office, godowns and site store required for the execution of the Contract near to the 
site but out of plant gate free of cost. The Contractor shall at his cost construct all these temporary 
building structures and provide water supply, sanitary & power supply arrangement as approved by 
the Engineer-in-charge, with due regarŘ ǘƻ hǿƴŜǊΩǎ {ŀŦŜǘȅ wǳƭŜΦ 

b) On completion of the work undertaken by the Contractor, they shall remove all temporary works 
erected by them and have the site cleared as directed by Engineer-in-charge. If the Contractor fails to 
comply with these requirements, the Engineer-in-charge has the right to remove any structure, such 
surplus, rubbish materials and dispose off the same as deemed fit and get the site cleared and the 
Contractor shall forthwith pay the amount of all expenses so incurred and shall have no claim in 
respect of any such surplus materials disposed as aforesaid. The land provided shall be solely on 
temporary basis, which is terminable at any time without notice or without assigning any reasons. In 
the event of any such termination or the termination of the Contract / completion thereof, the 
Contractor shall forthwith vacate the premises. The Owner reserves the right to ask the Contractor for 
demolition at any time during the currency of the Contract to vacate the land by giving seven days 
notice ƻƴ ǎŜŎǳǊƛǘȅ κ ǎŀŦŜǘȅ ǊŜŀǎƻƴǎ ƻǊ hǿƴŜǊΩǎ ƛƴǘŜǊŜǎǘΦ 

c) Medical facility: 
Owner shall extend free medical consultancy / services as available at ITPS hospital to the Contractor 
personnel during their assignment but no medicine shall be provided. 

d) Accommodation: 
Owner may provide accommodation subject to availability to the company executives on chargeable 
basis, which has to be determined by the Owner from time to time. In such an event, rent for 6 
months shall be retained from 1

st
 Running bill of the Contractor as security & rent from second month 

shall be recovered from subsequent running bills. The amount hold as security shall be returned to 
the Contractor on handing over the vacate possession of accommodation with security amount. 

 
3.21 LIABILITY OF CONTRACTOR IN CASE OF STRIKE OF THEIR LABOURS: 
3.21.1 Lƴ ŎŀǎŜ /ƻƴǘǊŀŎǘƻǊΩǎ labour go on strike with advance notice as per rule, it is responsibility of the Contractor to 

mobilize such manpower from their other sites or otherwise and continue the work so that execution of 
Contract is not affected.  In such an event, the failure to perform shall lead the Owner to get the work done by 
any other agency, but at the cost & risk of the Contractor. Further, the Contract shall be terminated with seven 
(7) days notice in O&M Contract and the Contractor may be debarred from participating in any future Bid in 
OPGC Ltd. In case of construction work, non-adherence to schedule shall lead to cancellation of Contract or 
imposition of penalty at the discretion of the Engineer-in-charge. If the labours go on strike without prior 
notice, the situation shall be treated as force majeure provided nonperformance is for a reasonable period 
only. If the situation is beyond reasonable control of the Contractor but has taken appropriate steps as a man 
of common prudence would have taken in his own case, Owner may consider in case to case basis to either 
terminate the Contract or otherwise get the work done by other means but at the cost & risk of the 
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Contractor. Only events of such illegal strike, which make the performance impossible at the time of 
occurrence and for a considerable time period for mobilization, shall be considered as force majeure.  

3.21.2 The operation shall continue round the clock for the entire Contract period without interruption unless 
otherwise notified by Engineer-in-charge. Hence, staff for attending maintenance job shall be kept ready by 
the Contractor on all Sundays and other National & festival holidays at their own cost. In case of construction 
work, the work shall be executed as per the direction of Engineer-in-charge. 

3.21.3 For satisfactory performance of Contract & to meet the odd hour work and emergency requirement etc and to 
meet the schedule of construction work, the requisite number of manpower has to be arranged by the 
Contractor at their own cost. 

3.22 SPARES & CONSUMABLES: 
The items of materials, spares, consumables, tools & plants to be provided by Owner if any either on cost or 
free of charges shall be specified in Special Conditions Contracts. 

 
3.23 OTHER CONDITIONS: 
3.23.1 Special Conditions of Contract shall be read in conjunction with the General Conditions of Contract, technical 

specifications, schedule, and drawings and any other documents forming part of this Contract documents. 
3.23.2 Where any clause of the Special Conditions of Contract contradicts with any provisions of the General 

Conditions of Contract, the provisions of Special Conditions of Contract shall be deemed to override the 
provisions of General Conditions of Contract. 

3.23.3 In case of contradiction among Bureau of Indian Standard Specifications, General Conditions of Contract, 
Drawings, Special Conditions of Contract, Notice Inviting Tender, Technical Specifications, Schedule of quantity 
& time, the following shall prevail in order of preference. 
i) Detailed work order forming part of Contract 
ii) Schedule of Quantities 
iii) Technical Specifications 
iv) Notice Inviting Tender 
v) Special Conditions of Contract 
vi) Drawings 
vii) General Conditions of Contract 
viii) Bureau of Indian Standard 

 
3.24 Wherever it is mentioned in the specification that the Contractor shall perform certain work or provide certain 

facilities, it is understood that the Contractor shall do so at his cost. 
 
3.25 DURATION OF CONTRACT: 

The period of Contract shall be specified in the Special Conditions of Contract. The Contract period shall reckon 
from the date of issue of LOI. OPGCL reserves the right to withdraw any item(s) of works from the scope by 
serving a 7 days notice to the Contractor without giving any reason for the same and take up the job 
departmentally or otherwise if performance of Contractor is found to be unsatisfactory. Value for the items of 
work thus withdrawn shall not be payable by the Owner. The Contractor shall not claim any compensation on 
this account.  
 

3.25.1 The period of Contract may be extended with mutual consent if the delay is beyond the control of Contractor 
at the discretion of the Engineer-in-charge.  

3.25.2 In case Owner desires to extend the period of any Operation / Maintenance Contract by an additional duration 
of 2/3 months, the Contractor has to accept the proposal of Owner at original rate and terms & conditions. 

3.26 MATERIALS HANDLING: 
Contractor shall draw all the materials from Warehouse being duly authorized by Engineer-in-charge. Requisite 
loading, transportation & unloading of all such materials shall be the responsibility of Contractor. Only in case of 
heavy materials, Owner shall provide means of loading / unloading at the cost to be specified in the Special 
Conditions of Contract. 

 
End of Section-III



Page 32 of 168 
 

SECTION-IV 
 
4.0 GENERAL OBLIGATIONS / GENERAL CONDITIONS: 
4.1 INTERPRETATION OF CONTRACT DOCUMENTS: 
4.1.1 Complete documents forming the Contract are to be taken as mutually explanatory. Should there be any 

discrepancy, inconsistency, error or omission in the Contract or any of them, the matter may be referred to the 
Engineer-in-charge who shall give his decisions and issue instructions to the Contractor directing in what 
manner the work is to be carried out. The decision of the Engineer-in-charge shall be final and conclusive and 
the Contractor shall carry out work in accordance with this decision. 

4.1.2 Both details of drawings & specifications constitute integral part of the scope of work. 

4.1.3 Notwithstanding any of the items of works mentioned in Technical Specification / Scope of work, the 
Contractor has to do all such works necessary for completion of the work to meet the end objective with due 
regard to sound engineering practice as directed by Engineer-in-charge. 

 
4.2 SPECIAL CONDITIONS OF CONTRACT: 
4.2.1 Special conditions of Contract shall be read in conjunction with the General Conditions of Contract, 

Specifications of work, drawing and other documents forming part of this Contract wherever the context so 
requires.   

4.2.2 Notwithstanding the sub-divisions of the documents into the separate sections and volumes each part shall be 
deemed to be supplementary & complementary to every other part and shall be read with the Contract 
Agreement so far as it may be practicable. All documents of Contract & Tender have nexus with each other. 

 
4.3 If there are conflicting provisions made in any one of the documents forming part of the Contract, the Owner 

shall be the deciding authority with regard to the correctness of the document. 
 
4.4 Any error or omission in any part of Contract documents shall not vitiate the Contract or release the 

Contractor from execution of the whole or any part of the works comprised therein according to drawings & 
specification or from any of his obligations under the Contract. 

 
4.5 The materials, design and workmanship shall satisfy the relevant Bureau of Indian Standard, the job 

specifications contained herein and codes referred to. Where the job specifications stipulate the requirement 
in addition to those contained in the standard codes and specification, these additional requirements shall also 
be satisfied. 

 
4.6 BIDDER TO OBTAIN HIS OWN INFORMATION ON SITE CONDITION & CONDITION OF WORK: 
4.6.1 The Bidder shall be deemed to have examined the tender documents, to have obtained his own information in 

all matters, whatsoever that might influence carrying out the works at the scheduled rates and satisfied 
himself to the sufficiency of his Tender. He is deemed to know the scope, nature as to what works he has to 
complete in accordance with the Contract document whatever be the defect, omission or errors that may be 
found in the Contract Document. The Contractor shall be deemed to have visited site and surrounding areas, 
to have satisfied himself to the nature of all existing structures, and also as to the nature and the conditions of 
available facilities like railways, roadways, bridges, culverts, means of transport and communications by land, 
water or air and possible interruptions thereto the access to and from site and to have made enquiries, 
examined & satisfied himself of the site for obtaining sand, stones, bricks and other materials, the sites for 
disposal of surplus, materials, the available accommodation like depots, buildings as may be necessary for 
executing and completing the work to have made local, independent enquiries as to the sub-soil, water, land 
variations thereof, storms, prevailing winds and climatic conditions and all other similar matters affecting the 
works. He is deemed to have acquainted himself with his liability for payment of Government taxes, custom 
duties and other charges. He is deemed to have acquainted himself with the local labour attitude, work 
culture, customs & systems etc. 

4.6.2 Any neglect or failure on the part of the Bidder in obtaining necessary and reliable information or issues stated 
at 4.6.1 or any other matters affecting the Contract shall not relieve him from any risks or liabilities or the 
entire responsibility for completion of the works at the scheduled rates and time in strict accordance with the 
Contract documents. 

4.6.3 Any change in technological requirement shall be binding on the Contractor and no extra claim on this account 
shall be entertained. 

4.6.4 No verbal agreement or inference from conversation with any officer or employee of the Owner either before, 
during or after execution of the Contract agreement shall in any way affect or modify the terms or obligations 
herein contained. 
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4.7 MUTUAL LIABILITIES AMONG CONTRACTS: 

The Contractor who are executing more than one Contract under OPGC, any penalty or recoveries of one 
Contract shall be made from other Contract & vice versa. 

 
4.8 CONTRACT REVIEW MEETING: 

Engineer-in-charge shall arrange Contract Review Meeting in regular intervals in case the performance subject 
to any difficulty and take decision in connexion with amendment of time, quantity, price etc.  

 
 
4.9 SECURITY DEPOSIT: 
4.9.1 A sum of 10% of the accepted value of the Tender or actual value of the work to be executed whichever is 

higher for Contracts not exceeding Rs.1 crore, 7.5% for the value of Contracts above Rs.1 crore up to Rs.5 crore 
and 5% for the value of Contracts over Rs.5 crore shall have to be deposited by the Contractor as security 
deposit with the Owner & retained by the Owner until the expiry of defect liability period. 

4.9.2 This may be deposited initially at 2% of the value of the Contract (referred as initial security deposit) within 10 
days of receipt by him of LOI and the balance will be recovered in installments through the deduction @ 10% 
of the gross value of the each running bill for the Contract up to Rs.1 crore, 7.5% for Contract between Rs.1 
crore to Rs.5 crore and 5% for Contract over Rs.5 crore, till total security deposit is collected. No further 
deduction from the bills will be made on this account subject to clause. 4.9.7 hereafter.          

4.9.3 Alternatively the Contractor may at his option have to deposit the full amount as mentioned in clause 4.9.2 
above towards security within 10 days of issue of LOI. This amount will have to be suitably enhanced to the 
tune of corresponding percentage of the executed value if any. 

4.9.4 Contractor shall furnish the initial or total security amount by Demand Draft in the manner specified in Clause- 
1.13 up to Contract value of Rs.25.00 lac only. Beyond Contract value of Rs.25.00 lac the initial or total security 
deposit shall be accepted in form of Bank Guarantee in the prescribed format from any nationalized or 
scheduled bank. In all the cases if total security is not deposited either in form of Demand Draft or Bank 
Guarantee the security as mentioned in Clause 4.9.2 shall be recovered from the running bill of the Contractor. 
The Bank Guarantee facility shall be extended to only companies of repute at the discretion of OPGC. 

4.9.5 The earnest money deposited with the Tender shall be adjusted towards initial security deposit at the option 
of the Bidder. 

4.9.6 If the Contractor/subcontractor or their employees damage, break, deface or destroy the property belonging 
to the Owner or others during the execution of the Contract, the same shall be made good by the Contractor 
at his own expense and in default thereof the Engineer-in-charge may cause the same to be made good by 
other agencies and recover expenses from the Contractor for which the certificate of the Engineer-in-charge 
shall be final. 

4.9.7 All compensation or other sums of money payable by the Contractor to the Owner or recoveries to be made 
under terms of this Contract may be deducted from their security deposit or from any sums which may be due 
or may become due to the Contractor by the Owner on any account whatsoever. In the event of his security 
being reduced by reasons of any such deduction or sale, the Contractor shall within ten days thereafter make 
good by bank drafts, any sum or sums which may have fallen short of Security deposit amount or any part 
thereof. No interest shall be payable by the Owner for sum deposited/retained as security deposit. 

4.9.8 The security deposit will be refunded after the expiry of the period of defect liability as stipulated in the 
Contract and on submission of final certificate. 

4.9.9 The variation in security deposit: 
Any agency stands L1 in any Bid while they are executing any other Contract with Owner, the security deposit 
of such L1 Contract shall be enhanced to 20%.  After successful completion of 1

st
 milestone / initial three 

months as the case may be, 10% of the security may be refunded to the Contractor. 
 
4.10 FORFEITURE OF SECURITY DEPOSIT: 

Whenever any claim against the Contractor for the payment of a sum of money arises out of or under the 
Contract, the Owner shall be entitled to recover such sum by appropriating in part or whole the security 
deposit of the Contractor and to sell any Government security deposit of the Contractor forming whole or part 
of such security deposit. In the event of the security being insufficient or if no security has been taken from the 
Contractor, then the balance or the total sum recoverable as the case may be, shall be deducted from any sum 
then due or which at any time thereafter may become due to the Contractor under particular Contract or any 
other contract with Owner. The Contractor shall pay to the Owner on demand any balance remaining due. In 
case any dues cannot be recovered out of Contract(s), the amount may be recovered as debt liability. 
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In the event of any breach by the Contractor or any loss or damage caused to the Owner which in the opinion 
of the Owner has arisen, the decision of the Engineer-in-charge shall be final and binding on the Contractor or 
in the event of the termination of the Contract for any such breach, the security deposit is liable to be 
forfeited. The decision of forfeiture by the Owner shall be final and binding on the Contractor. 

4.11 AMENDMENT OF QUANTITY, VALUE & PERIOD OF COMPLETION: 
In case of lump sum Contract, no deviation shall be allowed. But in case of lump sum Contract based on Bill of 
Quantities and item rate Contract if any deviation in quantity or omission of items are discovered in course of 
performance of Contract, the cumulative effect of which varies the Contract sum up to 5%, the error shall be 
rectified/amended and the value so varying shall be added with or deducted from the Contract sum @ original 
contract cost as the case may be. Deviation shall be allowed subject to recommendation of Technical Services 
department, if the varying value shall exceed 5% of Contract value only. In case of annual maintenance 
Contract in respect of mechanical maintenance, electrical maintenance, plant cleaning or any other 
operational activities time extension for completion of any item does not arise. But the period of service may 
be extended beyond Contract period at the discretion of management if situation so demands. In addition to 
this, the Engineer-in-charge reserves the power - 
a) to make alteration in, omission from, additions to or substitutions for the original specifications, 

drawings, designs and instructions that may appear to him to be necessary or advisable during the 
progress of the work; 

b) to omit a part of the works in case of non-availability of a portion of the site or for any other reasons.  
The Contractor shall be bound to carry out the work in accordance with any instructions given by the 
Engineer-in-charge to the extent the omission does not change the value of Contract by more than 
10%. Consequent alterations, omissions, addition or substitution shall form part of the Contract as if 
originally provided therein and the Contractor may be directed to do in the manner above specified as 
part of the works. The Contractor shall carry out the work on the same conditions in all respect 
including rate on which he agreed to do the main work. But if such alteration, omission, addition or 
substitution radically change the original nature of the Contract shall be ordered by the Engineer-in-
charge as a deviation and in the event of deviation being ordered which in the opinion of Contractor 
changes the original nature of the Contract, fresh rate shall be worked out by Engineer-in-charge with 
mutual consent.  

  
Rate for such additional, altered or substituted work shall be determined by the Engineer-in-charge as 
follows:-  
i) If the rate for additional, altered or substituted items of work is specified in the schedule of 

quantities / price schedule, the Contractor shall carry out the additional, altered or 
substituted items at the same rate. In case of composite Tenders where two or more 
schedules of quantities may form part of the Contract, the applicable rate shall be taken 
from the schedule of quantity of that particular part in which the deviation is involved, failing 
that at the lowest applicable rate for the same item of work in the other schedules of 
quantities. 

ii) If the rate for altered, additional or substituted item of work is not specified in the schedule 
of quantities / price schedule, the rate for that item shall be derived from the rate for the 
nearest similar item specified therein. In case of composite Tenders where two or more 
schedules of quantities form part of the Contract, the rate shall be derived from the nearest 
similar item in the schedule of quantities of the particular part of works in which the 
deviation is involved failing that from the lowest of the nearest similar item in other schedule 
of quantities. 

iii) If the rate of any additional, altered or substituted item of work cannot be determined in the 
manner specified in sub-para (i) & (ii) above, then such item of work shall be carried out at 
the rate entered in the Schedule of Rates mentioned in schedule A plus/minus the 
percentage by which the tendered amount of the works actually awarded is higher or lower 
than the estimated amount of works actually awarded. 

iv) If the rate for any altered, additional or substituted item of work cannot be determined in 
the manner specified in sub paras (i) to (iii) of Clause 4.11, due to non-availability of rate in 
Schedule A, then the rate for such item of work shall be determined by the Engineer-in-
charge on the basis of the purchase price as supported by the vouchers plus mutually agreed 
labour rate. In case the Engineer-in-charge considers the purchase price unreasonable, the 
price shall be determined on the basis of market rate(s) prevailing during the fortnight 
following the date of order. 

 
4.12 SUSPENSION OF WORKS:  
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The Contractor shall, on receipt of the order in writing of the Engineer-in-charge, suspend the progress of the 
works or any part thereof for such time and in such manner, as the Engineer-in-charge may consider necessary 
for any of the following reasons: 
i) On account of any default on part of the Contractor; or 
 
ii) For proper execution of the works or part thereof for reasons other than the default of the 

Contractor;  
  In any of the above cases the Contractor shall properly protect and secure the works to the 

extent necessary and carry out the instructions given on that behalf by the Engineer-in-charge during 
such suspension period. 

4.12.1 Compensation: 
Compensation for suspension of work under (ii) of Clause 4.12 shall be dealt with on request of Contractor by 
the Contract Review Meeting depending on the period of suspension & condition of suspension etc. 

4.12.2 Time extension for suspension of work: 
Time extension for suspension of work under Clause 4.12 (ii) shall be dealt in accordance with Clause No.4.13 

 
4.13 TIME EXTENSION FOR DELAY IN COMPLETION OF WORK: 

The time allowed for execution of total works as specified in the Schedule-ά!έ ǿƛǘƘ ŘǳŜ ǊŜƎŀǊŘ ƻŦ ŀŎƘƛŜǾƛƴƎ ǘƘŜ 
corresponding milestone mutually agreed upon or the extended time in accordance with these conditions shall 
be the essence of the Contract. The execution of the works shall commence from the 15

th
 day after the date on 

which the Owner issues written orders to commence the work.  
 
As soon as possible after the Contract is finalized the Engineer-in-charge and the Contractor shall agree upon a 
Time and Progress Chart/PERT chart / L2 network before agreement is signed. The chart shall be prepared in 
direct relation to the time stated in the Contract documents for completion of items of the works. It shall 
indicate & forecast the dates of commencement and completion of various sections of the work corresponding 
to various milestones. The target date of achieving various milestones and activities between two consecutive 
milestones shall be agreed upon mutually and reviewed in regular intervals by Engineer-in-charge. During 
review, the date of achievement of milestone may be adjusted if required but not the date of completion of 
work as per schedule. However, no time extension shall be permitted beyond the time of completion as per 
Contract.  

4.13.1Time extension on account of quantity amendment /deviation: 
If the work is delayed due to increase in scope / quantity the time for completion of mile stone of the total 
works shall, in the event of any deviation/amendment resulting in additional quantity over the Contract 
quantity being ordered, be extended as under. 
 
a) in the proportion which the additional cost of the altered, additional, substituted works bears to the 

original Contract sum, plus 
 

b) 25% of the time calculated in (a) above or such further additional time as may be considered 
reasonable by the Engineer-in-charge. 

 
Alternatively, variation in completion time of milestone may be worked out mutually in Contract Review 
Meeting depending on the prevailing conditions and need of the hour. 

4.13.2Time extension for suspension of work without fault of Contractor:  
In case of suspension of work for no fault of Contractor time extension shall be allowed to the Contractor as 
deemed proper by Contract Review Meeting on request of the Contractor. 

4.13.3Time Extension for delay on account of: -  
 a) force majeure; 
  b) abnormally bad weather, or 

c) delay on the part of other Contractors engaged by Owner in executing work not forming part of this 
Contract but having bearing on this Contract; 

d) non-availability of stores to be provided by the Owner under the Contract; 
e) any other related cause beyond the control of Contractor ς  
 
-provided the Contractor shall immediately give notice thereof in writing to the Engineer-in-charge but shall 
nevertheless use constantly his best endeavors to prevent or make good the delay and shall do all that may be 
reasonably required to the satisfaction of the Engineer-in-charge to proceed with the works. The case may be 
examined in the Contract Review Meeting and decision thereon shall be final. 
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4.13.4 Request for extension of time shall be made by the Contractor in writing within 24 hours of the happening of 
the event causing delay for consideration of Owner. The Contractor may also indicate the period of extension 
desired with supporting reasons. 

4.13.5 In any such case the authority mentioned in Schedule-A may give a fair and reasonable extension of time for 
completion of the work on the recommendation of Contract Review Meeting. Such extension shall be 
communicated to the Contractor by the Engineer-in-charge in writing, within 15 days of the date of receipt of 
such request by the Engineer-in-charge. 

 
4.14 MATERIALS: 
a) The Contractor shall at his own expenses provide all materials required for the works other than those, which 

are to be supplied by the Owner. 
i. All materials to be provided by the Contractor shall be in conformity with the specifications laid down 

in the Contract and the Contractor shall if required by the Engineer-in-charge, furnish proof to the 
satisfaction of the Engineer-in-charge to that effect. 

ii. If required the Contractor shall at his own expense and before 15 days of use of the material submit 
to the Engineer-in-charge the samples of materials proposed to be used in the works. The Engineer-
in-charge shall within seven days of receipt of samples or within such further period as he may require 
and intimate to the Contractor in writing, whether samples are approved by him or not. If samples are 
not approved, the Contractor shall forthwith submit fresh samples to the Engineer-in-charge for his 
approval complying with the specifications laid down in the Contract. 

iii. The Engineer-in-charge shall have full powers for removal of any or all of the materials brought to site 
by the Contractor which are not in accordance with the Contract specifications or do not conform in 
character or quality of samples approved by him. In case of default on the part of the Contractor in 
removing rejected materials, the Engineer-in-charge shall be at liberty to have them removed by 
other means. The Engineer-in-charge shall have full powers to procure other proper materials to be 
ǎǳōǎǘƛǘǳǘŜŘ ŦƻǊ ǊŜƧŜŎǘŜŘ ƳŀǘŜǊƛŀƭǎ ŀƴŘ ƛƴ ǘƘŜ ŜǾŜƴǘ ƻŦ ǘƘŜ /ƻƴǘǊŀŎǘƻǊΩǎ ǊŜŦǳǎŀƭ ǘƻ ŎƻƳǇƭȅΣ ƘŜ Ƴŀȅ 
cause the same to be supplied by other means. All costs, which may be incurred for such removal 
and/or substitution, shall be borne by the Contractor. 

iv) The Contractor shall indemnify the Owner, its representatives or employees of the Owner against any 
action, claim or proceeding relating to infringement or use of any patent or design or any alleged 
patent or design rights and shall pay any royalties or other charges which may be payable in respect 
of any article or materials or part thereof included in the scope of Contractor. In the event of any 
claim being made or action being brought against the Owner, its representatives or employees of the 
Owner in respect of any such matters as aforesaid, the Contractor shall immediately be notified 
thereof, provided that such indemnity is not applicable when such infringement has taken place in 
complying with the specific directions issued by the Owner; but the Contractor shall pay any royalties 
or other charges payable in respect of any such use, the amount so paid being reimbursed to the 
Contractor only if the use was the result of any drawings and/or specifications issued after Contract 
agreement is signed.  
 
Further, if any such action is instituted by any agency after closure of Contract or any structure or 
utility is eroded or damaged within 2 to 3 years of performance on account of related work of the 
Contractor, the Contractor shall be liable for such cost and expenses for which Contractor shall 
provide corporate warranty for further 2 years beyond defect liability period. 

v. Subject as hereinafter provided in Condition 7.1 all charges on account of octroi, entry tax, sales tax, 
royalty and other duties on materials obtained for the works from any source (excluding materials 
supplied by the Owner) shall be borne by the Contractor. 

vi. The Engineer-in-charge shall be entitled to have tests carried out as specified in the Contract for any 
materials supplied by the Contactor other than those for which, as stated above, satisfactory proof 
has already been furnished, at the cost of the Contractor and the Contractor shall provide at his 
expense all facilities which the Engineer-in-charge may require for the purpose. If no tests are 
specified in the Contract, and such tests are required by the Engineer-in-charge, the Contractor shall 
provide all facilities required for the purpose and the charges for these tests shall be borne by the 
Contractor only if the tests disclose that the said materials are not in accordance with the provision of 
the Contract. The cost of materials consumed in tests shall be borne by the Contractor in all cases 
except when otherwise provided. 

vii. In addition the Contractor shall perform / submit at his own cost such tests/samples forming out of 
the same materials & in same process, such as concrete cube, welded test piece etc. as may be 
required by the Engineer-in-charge made out of the materials issued by the Owner or Contractor, 
except for the costs of materials used in such tests/samples. 
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b) Material to be provided by the Owner: 
Materials to be ǇǊƻǾƛŘŜŘ ōȅ ǘƘŜ hǿƴŜǊ ŀǊŜ ǎƘƻǿƴ ƛƴ {ŎƘŜŘǳƭŜ Ψ.Ω ǿƘƛŎƘ ŀƭǎƻ ǎǘƛǇǳƭŀǘŜǎ ǇƭŀŎŜ ƻŦ ƛǎǎǳŜ ŀƴŘ ǊŀǘŜ 
(s) to be charged, free issue, allowable % of loss in respect thereof. 
i. If after issue of LOI the Contractor desires the Owner to provide any other materials, such materials 

may be provided by the Owner, if available, at rates to be fixed by the Engineer-in-charge. The Owner 
reserves the right not to issue any such materials. The non-issue of such materials will not entitle the 
Contractor for any compensation whatsoever either in time or in cost. 

ii. (1)  The Owner may issue all the materials as per Contract to the Contractor at its warehouse, 
site stores, or nearest railhead. In case the materials are issued at the nearest railhead the cost of 
transportation only from such railhead to the site will be borne by the Owner subject to the 
reasonableness of such transportation cost being certified by the Engineer-in-charge. All other costs 
ǎǳŎƘ ŀǎ ƭƻŀŘƛƴƎΣ ǳƴƭƻŀŘƛƴƎΣ ǘǊŀƴǎǇƻǊǘŀǘƛƻƴ ǘƻ /ƻƴǘǊŀŎǘƻǊΩǎ Ǝƻ-down, storage etc till the materials are 
utilized in the works and return of surplus & scrap, if any to the Owner shall be to the account of the 
Contractor.  
(2) For the materials listed in Schedule B, which the Owner has agreed to supply to the 
Contractor, he shall give a reasonable notice in writing his requirements to the Engineer-in-charge in 
accordance with the agreed phased programme. Such materials shall be supplied for the purposes of 
the Contract only and the value of materials so supplied at the rates specified in the aforesaid 
schedule shall be set off or deducted, as and when materials are consumed in items of work for which 
payment is being made to the Contractor from any sums there or which may thereafter become due 
to the Contractor under the Contract. At the time of submission of bills the Contractor shall properly 
account for the materials issued to him to the satisfaction of the Engineer-in-charge, certify that 
balance of materials supplied is available at site. The value of the stores/materials as may be supplied 
ōȅ ǘƻ ǘƘŜ /ƻƴǘǊŀŎǘƻǊ ōȅ ǘƘŜ hǿƴŜǊ ǎƘŀƭƭ ōŜ ŘŜōƛǘŜŘ ǘƻ ǘƘŜ /ƻƴǘǊŀŎǘƻǊΩǎ ŀŎŎƻǳƴǘ ŀǘ ǘƘŜ ǊŀǘŜǎ ŀǎ ǎƘƻǿƴ 
in Schedule-B and if they are not entered in the Schedule, they shall be debited at cost price which for 
the purpose of the Contract shall include cost of transportation & all other expenses whatsoever such 
as normal storage, supervision charges which shall have been incurred in obtaining the same at the 
hǿƴŜǊΩǎ ǎǘƻǊŜǎΦ 

iii. The Contractor shall bear the cost of loading and transportation to site, unloading, storing under 
cover as required, assembling and joining the several parts together as necessary and incorporating or 
fixing materials in the works including all preparatory work of whatever description as may be 
required. 

iv. Surplus of all materials issued to the Contractor by the Owner for use, inclusion or fixing in the works 
(including preparatory work) shall, on completion or on foreclosures of the works, be returned by the 
Contractor at his expense, at the place of issue, after making due allowance for actual consumption, 
reasonable wear and tear and /or waste. The reasonable wastage percentage shall however be 
mentioned in Schedule-B against each items. If the Contractor is required to deliver such materials at 
a place other than the place of issue, he shall do so and the transportation charges from the site to 
such place, less the transportation charges which would have been incurred by the Contractor had 
such materials been delivered at the place of issue, shall be borne by the Owner.  

 
v. Return of surplus Materials / scraps: 

Percentage of wastage acceptable to the Owner in respect of cement, structural steel, reinforcement 
steel and other such materials is furnished in Schedule-B. 

Cut pieces of reinforcement rods of length 3.0 meters and above shall be accepted by the Owner and credited at 
the issue rates. Other pieces below 3 mtr lengths shall be returnable as scrap to Owner if issued. 

vi. Surplus materials returned by the Contractor shall be credited to him by the Engineer-in-charge at 
rates not exceeding those at which these were originally issued to him after taking into consideration 
any deterioration or damage which may have been caused to the said materials whilst in the custody 
of the Contractor. 

vii. If on completion of works the Contractor fails to return surplus materials out of those provided by the 
Owner, then in addition to any other liability which the Contractor would incur, the Engineer-in-
charge may, by a written notice to the Contractor, require him to pay within a fortnight of receipt of 
the notice, for such unreturned surplus materials at the rates specified in Special Conditions of 
Contract. 

 viii. Empty cement bags: 
The rate of cement is inclusive of cost of bag.  

c) General: 
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Materials required for the works, whether brought by the Contractor or provided by the Owner, shall be 
stored by the Contractor only at places approved by the Engineer-in-charge. Storage and safe custody of 
materials shall be the responsibility of the Contractor. 
i. hǿƴŜǊΩǎ ƻŦŦƛŎƛŀƭǎ ŎƻƴŎŜǊƴŜŘ ǿƛǘƘ the Contract shall be entitled at any time to inspect and examine any 

materials intended to be used in works either on the site or at factory or workshop or other place(s) 
where such materials are assembled, fabricated, manufactured or at any place(s) where these are 
lying or from which these are being obtained and the Contractor shall give such facilities as may be 
required for such inspection and examination. 

ii) All materials brought to the site shall become and remain the absolute property of the Owner and 
shall not be removed from the site/shifted to any place inside the plant without the prior written 
permission of the Engineer-in-charge. But whenever the works are finally completed or terminated 
and advance if any in respect of any such material is fully recovered, the Contractor shall at his own 
expense forthwith remove from the site all surplus material originally brought by him and upon such 
removal, the same shall revest in and become the property of the Contractor. 

iii) All plant, tools & other materials brought by the Contractor to the site must be declared at the time of 
bringing the same to the site & security gate pass obtained before entering the plant as records and 
reference. 

iv) It shall be the duty of the Contractor to inspect the materials issued to him at the time of taking 
delivery & satisfy himself that they are in good condition after the materials have been delivered by 
the Owner, it shall be the responsibility of the Contractor to keep them in good condition and if the 
materials are damaged or lost, at any time, they shall be repaired and/or replaced by him at his own 
cost according to the direction of the Engineer-in-charge. 

v) Account of the materials issued by the Owner shall be maintained by the Contractor indicating the 
daily receipt, consumption and balance in hand in a manner prescribed by the Engineer-in-charge. All 
connected papers, requisitions, issues, returns etc. shall be always available for inspection in the 
/ƻƴǘǊŀŎǘƻǊΩǎ ƻŦŦƛŎŜ ŀǘ ǎƛǘŜΦ 

vi) Materials & equipments supplied by the Owner shall not be utilized for any other purpose(s) then 
issued for. 

 
4.15 LABOUR:  
4.15.1 The Contractor shall employ labour in sufficient numbers to maintain the required rate of progress / attend 

the repair-ƳŀƛƴǘŜƴŀƴŎŜ ƻƴ ƛǘΩǎ ƻŎŎǳǊǊŜƴŎŜ ŀƴŘ ƻf quality to ensure workmanship of the degree specified in the 
Contract and to the satisfaction of the Engineer-in-charge. The Contractor shall not employ in connection with 
the works any person who has not completed his/her eighteen years of age. 

4.15.2 The Contractor shall in respect of labour employed by him or his subcontractors comply with or cause to be 
complied with the Contractors Labour Regulations as per clause 8.5 in regard to all matters provided therein. 

4.15.3 At present Employees State Insurance (ESI) Act is not applicable to IB TPS but may be extended at any time. In 
case of enforcement of the scheme, the Contractor shall be liable to pay his contribution and the employees 
contribution to the State Insurance Scheme in respect of all labour employed by him for the execution of the 
/ƻƴǘǊŀŎǘΣ ƛƴ ŀŎŎƻǊŘŀƴŎŜ ǿƛǘƘ ǘƘŜ ǇǊƻǾƛǎƛƻƴ ƻŦ ά¢ƘŜ 9ƳǇƭƻȅŜŜǎ {ǘŀǘŜ LƴǎǳǊŀƴŎŜ !ŎǘΣ мфпуέ ŀǎ ŀƳŜƴŘŜŘ ŦǊƻƳ 
time to time. Incase, the Contractor fails to submit full details of his account of labour employed and the 
contribution payable, the Engineer-in-charge shall recover from the running bills of Contractor an amount of 
contribution as assessed by him. The amount so recovered shall be adjusted against the actual contribution 
payable for Employees State Insurance. 

4.15.4 The Engineer-in-charge shall on a report having been made by an Inspecting Officer as defined in the 
Contractor Labour Regulations have been the power to deduct from the money due to the Contractor any sum 
required or estimated to be required for making good the loss suffered by a worker or worker by reason of 
non-fulfillment of the Conditions of the Contract for the benefit of workers, non-payment of wages or of 
deductions made from his or their wages which are not justified by the terms of the Contract or non-
observance of the said Contractors Labour Regulations.   

4.15.5 In the event of the Contractor committing a default or breach any of the provisions of the aforesaid 
Contractors Labour Regulations as amended from time to time or furnishing any information or submitting or 
filling any Form/Register/Slip under the provisions of these Regulations which is materially incorrect, then on 
the report of the Inspecting Officers as defined in the Contractors Labour Regulations the Contractor shall 
without prejudice to any other liability pay to the Owner a sum not exceeding Rs.500.00 as liquidated damages 
for every default, breach or furnishing, making, submitting, filling materially incorrect statement as may be 
fixed by the Engineer-in-charge and in the event oŦ ǘƘŜ /ƻƴǘǊŀŎǘƻǊΩǎ ŘŜŦŀǳƭǘ ŎƻƴǘƛƴǳƛƴƎ ƛƴ ǘƘƛǎ ǊŜǎǇŜŎǘ ǘƘŜ 
liquidated damages may be enhanced to Rs.500.00 per day for each day of default subject to a maximum of 
ten percent of the contract value. The Engineer-in-charge shall deduct such amount from bills or security 
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deposit of the Contractor and credit the same to the Welfare Fund constituted under Contract Labour (R&A) 
Act 1970. The decision of the Engineer-in-charge in this respect shall be final and binding. 

4.15.6 Model Rules for Labour Welfare: The Contractor shall at his own expense comply with or cause to be complied 
with Model Rules for Labour Welfare as mentioned at (Cl. 8.4) or rules framed by Government from time to 
time for the protection of health and for making sanitary arrangements for workers employed directly or 
indirectly on the works. In case the Contractor fails to make arrangements as aforesaid, the Engineer-in-charge 
shall be entitled to do so and recover the cost thereof from the Contractor. 

4.15.7 Safety code: The Contractor shall at his own expense arrange for the safety provisions as per Sec-IX or as 
required by the Engineer-in-charge, in respect of all labour directly or indirectly employed for performance of 
the works and shall provide all facilities in connection therewith. In case the Contractor fails to make 
arrangements and provide necessary facilities as aforesaid, the Engineer-in-charge shall be entitled to do so 
and recover 150% of the cost of materials from the Contractor. 
(i) Failure to comply with Model Rules for labour welfare, Safety Code or the provisions relating to report 

on accidents and to grant of maternity benefits to female workers shall make the Contractor liable to 
pay to the Owner as liquidated damages an amount not exceeding Rs.500.00 for each default or 
materially incorrect statement. The decision of the Engineer-in-charge in such matters based on 
report from the Inspecting Officer as defined in the Contractors Labour Regulations at Clause 8.5 shall 
be final and binding and deductions for recovery of such liquidated damages may be made from any 
amount payable to the Contractor. 

 
4.16 The Contractor shall not be permitted to enter in (other than for inspection purpose) or take possession of the 

site until instructed to do so by the Engineer-in-charge in writing. The portion of the site to be occupied by the 
Contractor shall be defined and/or marked on the site plan, failing which these shall be indicated by the 
Engineer-in-charge at site and the Contractor shall on no account be allowed to extend his operations beyond 
these areas. In respect of any land allotted to the Contractor for purposes of or in connection with the 
Contract, the Contractor shall be a licensee subject to the following and such other terms and conditions as 
may be imposed by licenser: - 

 
(i) that he shall pay a nominal license fee of Rs.1 per year or part of a year for use and occupation, in 

respect of each and every separate areas of land allotted to him. 
(ii) that such use or occupation shall not confer any right of tenancy of the land to the Contractor, 
(iii) that the Contractor shall be liable to vacate the land on demand by the Engineer-in-charge, 
(iv) that the Contractor shall have no right to any construction over this land without the written 

permission of the Engineer-in-charge. In case he is allowed to construct any structure he shall have to 
demolish and clear the same before handing over the completed work unless agreed to the contrary. 

4.16.1 The Contractor shall provide, if required on the site, all temporary access thereto and shall alter, adapt and 
maintain the same as required from time to time and shall take up and clear them away as and when no longer 
required and as and when ordered by the Engineer-in-charge and make good all damages done to the site.
  

 
4.17 SETTING OUT THE WORKS: 

The Engineer-in-charge in case of construction work shall supply dimensioned drawings, levels and other 
information necessary to enable the Contractor to set out the works and the Contractor shall set out the works 
and be responsible for the accuracy of the same. He shall rectify at his own cost and to the satisfaction of the 
Engineer-in-charge any error found at any stage, which may arise through inaccurate setting out unless such 
error is based on incorrect data furnished in writing by the Engineer-in-charge. The Contractor shall protect 
and preserve all benchmarks used in setting out the works till end of the Defects Liability Period unless the 
Engineer-in-charge direct their earlier removal. But in case of maintenance, the Engineer-in-charge shall direct 
the Contractor to attend certain job provided that all spares & consumables within the scope of Owner are 
available to the Contractor. 

 
4.18 SITE DRAINAGE: 

All water, which may accumulate on the site during the progress of the works or in trenches and excavations, 
from other than the Excepted Risks, shall be removed from the site to the satisfaction of the Engineer-in-
ŎƘŀǊƎŜ ŀƴŘ ŀǘ ǘƘŜ /ƻƴǘǊŀŎǘƻǊΩǎ ŜȄǇŜƴǎŜΦ 

 
4.19 NUISANCE: 

The Contractor shall not at any time do, cause or permit any nuisance on site or do anything which shall cause 
unnecessary disturbance or inconvenience to Owners, tenants or occupiers of other properties near the site 
and to the public in general. 
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4.20 MATERIALS OBTAINED FROM EXCAVATION/ SCRAP/ REJECTS: 

Materials of any kind obtained from excavation on the site shall remain the property of the Owner and shall be 
disposed of as the Engineer-in-charge may direct. 

 
4.21 TREASURE, TROVE, FOSSILS etc: 

All fossils, coins, articles of value or antiquity and structures and other things of geological or archaeological 
interest discovered on the site shall be the absolute property of the Owner and the Contractor shall take 
reasonable precautions to prevent his workmen or any other person from removing or damaging any such 
article or thing shall immediately upon discovery thereof and before removal acquaint the Engineer-in-charge 
with such discovery and carry out the Engineer-in-ŎƘŀǊƎŜΩǎ ŘƛǊŜŎǘƛƻƴǎ ŀǎ ǘƻ ǘƘŜ ŘƛǎǇƻǎŀƭ ƻŦ ǘƘŜ ǎŀƳŜ ŀǘ ǘƘŜ 
expense of the Owner. 

 
4.22 PROTECTION OF TREES: 

Trees designated by the Engineer-in-charge shall be protected from damage during the course of the works 
and earth level within 1 meter of each such tree shall not be charged. Where necessary such trees shall be 
protected by providing temporary fencing. 

 
4.23 The Contractor shall provide and maintain at his own expense all lights, guards, fencing and watch & ward as 

and when necessary or required by the Engineer-in-charge for the protection of the works or for the safety and 
convenience of those employed on the works or the public. 

 
4.24 CONTRACTORΩS SUPERVISION: 

The Contractor shall either himself supervise the execution of the works or shall appoint a competent person 
duly authorizing him to supervise the work on his behalf, if the Contractor has himself not sufficient knowledge 
and experience to be capable or receiving instructions or cannot give his full attention to the works. Such 
employee having power of attorney shall be considered to have the same force as the Contractor himself. If 
the Contractor fails to appoint a suitable person acceptable to the Engineer-in-charge, the Engineer-in-charge 
shall have full powers to suspend the execution of the works until such date as a suitable person is appointed 
and the Contractor shall be held responsible for the delay so caused to the works. 

 
4.25 INSPECTION AND APPROVAL: 

All works embracing more than one process / stage shall be subject to examination and approval at each stage 
thereof and the Contractor shall give due notice to the Engineer-in-charge or his authorized representative 
when each stage is ready. In default of due notice the Engineer-in-charge shall be entitled to appraise the 
quality and extent thereof. 

4.25.1 No work shall be covered up or put out of view without the approval of the Engineer-in-charge or his 
authorized representative and the Contractor shall afford full opportunity for examination and measurement 
of any work which is about to be covered up or put out of view and for examination of foundations before 
permanent work is placed thereon. The Contractor shall give due notice to the Engineer-in-charge or his 
authorized representative whenever any such work is ready for examination and the Engineer-in-charge or his 
representative shall without unreasonable delay, unless he considers it unnecessary and advises the 
Contractor accordingly, attend for the purpose of examination and measuring such work or of examining such 
foundations. In the event of the failure of the Contractor to give such notice he shall, if required by the 
Engineer-in-charge, unŎƻǾŜǊ ǎǳŎƘ ǿƻǊƪ ŀǘ ǘƘŜ /ƻƴǘǊŀŎǘƻǊΩǎ ŜȄǇŜƴǎŜΦ 

4.25.2 The Engineer-in-charge or his representative shall have powers at any time to inspect and examine any part of 
the works and the Contractor shall give such facilities as may be required for such inspection and examination. 

 
4.26 DUTIES & POWERS OF ENGR-IN-CHARGEΩS REPRESENTATIVE: 
4.26.1 The duties of the representative of the Engineer-in-charge are to watch and supervise the works and to test 

and examine any materials to be used or workmanship employed in connection with the works. He shall have 
no authority to order any work involving any extra payment by the Owner or to make any variation in the 
works. 

4.26.2 The Engineer-in-charge may from time to time in writing delegate to his representative any of the powers and 
authorities vested in the Engineer-in-charge and shall furnish to the Contractor a copy of all such written 
delegation of powers and authorities. Any written instruction or written approval given by the representative 
of the Engineer-in-charge to the Contractor within the terms of such delegation shall bind the Contractor and 
the Owner as though it has been given by the Engineer-in-charge.  

4.26.3 Any work or material approved by the representative of Engineer-in-charge shall not be disapproved by 
Engineer-in-ŎƘŀǊƎŜ ŀƴŘ Ŏŀƴ ƴƻǘ ƻǊŘŜǊ ǘƘŜ ǇǳƭƭƛƴƎ ŘƻǿƴΣ ǊŜƳƻǾŀƭ ƻǊ ōǊŜŀƪƛƴƎ ǳǇ ǘƘŜǊŜƻŦ ŀǘ /ƻƴǘǊŀŎǘƻǊΩǎ ŎƻǎǘΦ 
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4.26.4 If the Contractor shall be dissatisfied with any decision of the representative of the Engineer-in-charge he shall 
be entitled to refer the matter to the Engineer-in-charge who shall there upon confirm, reverse or vary such 
decision. No claim of losses alleged to have been caused by any discrepancies out of instructions, doubts or 
misunderstanding shall in any event be admissible. 

4.26.5 OWNER NOT BOUND BY PERSONAL CONSENT OF ANY OFFICER OTHER THAN ENGINEER-IN-CHARGE. 
The Contractor shall not be entitled to any increase on the scheduled rates or any other rights or claims 
whatsoever by reason of any consent, explanation, statement or alleged understanding, promise or 
guarantees given or to have been given to him by any person other than Engineer-in-charge in writing. 

4.27 REMOVAL OF WORKMEN: 
The Contractor shall employ in and about the Execution of the works only such persons as are skilled and 
experienced in their several trades and the Engineer-in-charge shall be at liberty to object to and require the 
Contractor to remove from the works any person employed by the Contractor in or about the execution of the 
works who in the opinion of the Engineer-in-charge misconducts himself or is incompetent or negligent in the 
proper performance of his duties and such person shall not be again employed in the work without permission 
of the Engineer-in-charge. 

 
4.28 UNCOVERING AND MAKING GOOD: 

The Contractor shall uncover any part of the works and/or make openings in or through the same as the 
Engineer-in-charge may from time to time direct for his verification and shall reinstate and make good such 
part to the satisfaction of the Engineer-in-charge. If any such part has been covered up or put out of view after 
being approved by the Engineer-in-charge and is subsequently found on uncovering to be executed in 
accordance with the Contract, the expenses of uncovering and/or making opening in or through, reinstating 
and making good the same shall be borne by the Owner. In any other case all such expenses shall be borne by 
the Contractor. 

 
4.29 WORK DURING NIGHT SUNDAYS AND HOLIDAYS: 

Subject to any provisions to the contrary contained in the Contract, none of the permanent works except 
emergency maintenance work & operation shall be carried out during night or on Sundays or on authorized 
holidays without the permission in writing of the Engineer-in-charge. But in case of maintenance Contract, the 
Contractor shall be required to work any time any day as required by Engineer-in-charge. 

 
4.30 TIME OF PERFORMANCE: 

The work covered by this Contract shall be commenced on due date / within 15 days of issue of Letter of Intent 
as applicable. The Contractor should bear in mind that time is the essence of the Contract, unless such time be 
extended at the discretion of the Owner. 

 
 
4.31 FORCE MAJEURE: 
4.31.1 Any delays in or failure of performance of either parties thereto shall not constitute default hereunder or give 

rise to any claims for damages if any, to the extent such delays in or failure of performance caused by 
occurrences such as acts of God or the public enemy, expropriation or confiscation of facilities by Government 
Authority, compliance with any order or request of any Government authorities, act of war, rebellion, civil 
commotion, sabotage, fire, flood, earthquake, explosion, implosion, riots, public strife provided always that 
such occurrences result in impossibility of performance of the Contract.   

4.31.2 Only events of force majeure, which impede the execution of the Contract at the time of occurrence, shall be 
taken into cognizance.  

 
4.32 FAILURE OF CONTRACTOR TO COMPLY WITH THE PROVISIONS OF THE CONTRACT: 
4.32.1 If the Contractor refuses or fails to execute the work or any part thereof with such diligence or fails to perform 

any of his obligations under the Contract or in any manner commits a breach of any of the provisions of the 
Contract it shall be open to the Owner at its option by serving 7 days notice to the Contractor to: 
a) Determine the Contract: in which event the Contract shall stand terminated and shall cease to be in 

force and effect on and from the date appointed by the Owner on that behalf, whereupon the 
Contractor shall stop forthwith any of the Contract work then in progress, except such work as the 
Owner may in writing require to be done to safeguard any property or work, or installation from 
damages and the Owner for its part, may take over the work remaining unfinished by the Contractor 
and complete the same through fresh Contractor or by other means, at the risk and cost of the 
Contractor, and any of his sureties if any, shall be liable for any excess cost at the rates specified in 
the schedule of quantities and rates. 
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b) Without determining the Contract: to take over the work of the Contractor or any part thereof and 
complete the same through a fresh Contractor or by other means at the risk and cost of the 
Contractor. The Contractor and any of his sureties are liable for any excess cost over and above the 
cost at the rates specified in the schedule of quantities/rates, incurred by such works having been 
taken over and completed by the Owner. Besides the Contractor shall also be liable for any 
compensation accruing due to any loss incurred by the Owner.  

c) In other cases, the decision of the Owner is binding on the Contractor. 
4.32.2 In the events of clause 4.32.1 (a)  

a) The whole or part of the security deposit furnished by the Contractor is liable to be forfeited without 
prejudice to the right of the Owner to recover from the Contractor the excess cost referred to in the 
sub-clause aforesaid, the Owner shall also have the right of taking possession and utilizing in 
completing the works or any part thereof, such of materials, equipments and T&P available at work 
site belonging to the Contractor as may be necessary and the Contractor shall not be entitled for any 
compensation for use or damage to such materials, equipments, tools & plants. 

b) The amount that may have become due to the Contractor on account of the work already executed 
by him shall not be payable to him until after the expiry of six (6) calendar months reckoned from the 
date of termination of Contract or from taking over of the work or part thereof by the Owner as the 
case may be, during which period the responsibilities for faulty materials or workmanship in respect 
of such work shall under the Contract, rest exclusively with the Contractor. This amount shall be 
subject to deduction of any amounts due from the Contractor to the Owner under the terms of the 
Contract authorized or required to be reserved of retained by the Owner. 

4.32.3 Before termination of the Contract as per clause 4.32.1(a)or(b) if in the judgment of the Owner, the default or 
defaults committed by the Contractor is/are curable and can be cured by the Contractor if an opportunity 
given to him, then the Owner may issue notice in writing calling the Contractor to cure the default within such 
time specified in the notice.  

4.32.4 The Owner shall also have the right to proceed or take action as per 4.32.1(a) (b), in the event that the 
Contractor becomes bankrupt, insolvent, compounds with his creditors, assigns the Contract in favour of his 
creditors or any other persons, or being a company or a corporation goes into liquidation provided that in the 
said events it shall not be necessary for the Owner to give any prior notice to the Contractor. 

4.32.5 Termination of the Contract as provided for in sub-clause 4.32.1(a)&(b) shall not prejudice or affect the rights 
of the Owner, which may have accrued up to the date of such termination. 

 
4.33 CONTRACTOR REMAINS LIABLE TO PAY COMPENSATION IF ACTION NOT TAKEN AS PER CLAUSE 4.32 
4.33.1 a) Non-exercise of power conferred on the Owner by Clause 4.32 when due, shall not imply a waiver of any of 

the conditions and shall be exercisable in the event of any further case of default by the contractor for which 
he is declared liable to pay compensation. The liability of Contractor for past & future compensation shall 
remain unaffected. The Owner may take possession of all or any T&P, materials and stores at the work site 
belonging to Contractor on payment at Contract rate/market rate as the case may be or rate worked out by 
Engineer-in-charge. Otherwise, Engineer-in-charge may serve notice to remove such T&P, materials and stores 
from the site within a stipulated time. In the event the Contractor fails to comply, the Engineer-in-charge may 
remove them at the cost & risk of the Contractor. 

  
b) In other cases, the decision of the Owner is binding on the Contractor. 

4.33.2 In the event of Clause 4.32, Clause 4.33 shall be applicable without any prejudice. But in case of such 
cancellation the Owner shall not hold the estate of the deceased Contractor and/or the surviving partners of 
the ContrŀŎǘƻǊΩǎ ŦƛǊƳ ƭƛŀōƭŜ ŦƻǊ ŀƴȅ ŘŀƳŀƎŜǎ ŦƻǊ ƴƻƴ-completion of Contract. 

4.34 NO COMPENSATION FOR ALTERATION IN OR RESTRICTION OF WORK: 
At any time from the commencement of the work if the Owner decides for whatsoever reason, not to carryout 
the whole work or part thereof as specified in the Tender, then Owner shall give notice in writing of the fact to 
the Contractor, who shall have no claim to any payment or compensation on whatsoever account (profit or 
advantage which he might have derived by executing the work in full) neither shall have any claim for 
compensation by reason of any alterations having been made from the original specification, drawings, designs 
and instructions which may involve any curtailment of the work as originally contemplated.  
 

4.35 CHANGE OF CONSTITUTION: 
When the Contractor is a partnership firm the prior approval in writing from the Owner shall be obtained 
before any changes are made in the constitution of the firm. Where the Contractor is an individual or a Hindu 
Undivided family business concern, such approval as aforesaid shall, likewise be obtained before such 
Contractor enters into any partnership firm, where the reconstituted firm would have the right to carry out the 
work hereby undertaken by the Contractor. In either case if prior approval is not obtained, the Contract shall 
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be deemed to have been allotted in contravention of clause 4.41 hereinafter and the action and consequence 
shall ensure as provided in that clause. 

 
4.36 TERMINATION OF CONTRACT FOR DEATH: 

If the Contractor is an individual or a proprietary concern and the individual or the proprietor dies or if the 
Contractor is a partnership concern and one of the partners dies then, unless the Owner is satisfied that the 
legal representative of the individual or the proprietary concern or the surviving partners of partnership firm 
are capable of carrying out and completing Contract, the Owner is entitled to cancel the Contract for the 
incomplete part without being in anyway liable for any compensation payment to the establishment of the 
deceased Contractor and/or to the surviving partners of the Contractors firm on account of the cancellation of 
Contract. The decision of the Owner in such assessment shall be final and binding on the parties. In the events 
of satisfaction of the Engineer-in-charge that subcontractor, if any shall provide competent and efficient 
supervision over the work entrusted to them, may allow the surviving partner to complete the work 
contracted in case of partnership firm at the discretion of the Owner. In the event of such cancellation, the 
hǿƴŜǊ ǎƘŀƭƭ ƴƻǘ ƘƻƭŘ ǘƘŜ ŜǎǘŀǘŜ ƻŦ ǘƘŜ ŘŜŎŜŀǎŜŘ /ƻƴǘǊŀŎǘƻǊ ŀƴŘκƻǊ ǘƘŜ ǎǳǊǾƛǾƛƴƎ ǇŀǊǘƴŜǊǎ ƻŦ ǘƘŜ /ƻƴǘǊŀŎǘƻǊΩǎ 
firm liable for damage for not completing the Contract. 

4.37 TERMINATION OF CONTRACT FOR CONTINUOUS UNSATISFACTORY PERFORMANCE:  
The Contract may be terminated at any time by giving 15 days notice in case performance of the Contractor is 
found to be continuously unsatisfactory. In case of termination of Contract either on expiry of Contract period 
or during the period of Contract due to continuous poor performance, labour unrest, indiscipline etc., Owner 
shall have no liability for providing employment/compensation to the labours engaged by Contractor under 
any circumstance. EMD/Security retained from the Contractor so far and payable if any on any other accounts 
shall be forfeited. Balance work shall be carried out at the cost & risk of the defaulting Contractor. 

 
4.38 MEMBERS OF THE OWNER NOT INDIVIDUALLY LIABLE: 

No official or employee of the Owner including Engineer-in-charge shall in any way be personally bound or 
liable for the acts or obligations of the Owner under the Contract or answerable for any default or omission in 
the observance or performance of the acts, matter or things which are herein contained. 

 
4.39 CONTRACTORΩS OFFICE/ STORE/ WORKSHOP AT SITE: 

The Contractor shall provide and maintain an office outside the plant gate for his Site In charge, staff and such 
office shall be opened at all reasonable hours to receive instructions, notices or other communications. The 
Contractor at all time shall maintain a site instruction book and compliance of these shall be communicated to 
the Engineer-in-charge from time to time and the whole documents to be preserved and handed over after 
completion of works. 

 
4.40 CONTRACTORΩS SUBORDINATE STAFF AND THEIR CONDUCT:  
4.40.1 The Contractor on award of the work shall identify, authorize and depute a qualified employee of the 

Contractor having sufficient experience in carrying out work of similar nature to whom the equipments, 
materials if any shall be issued and instruction for works given. The Contractor shall also provide to the 
satisfaction of the Engineer-in-charge sufficient and qualified staff to supervise the execution of the work, 
competent site-in-charge, foremen and leading hands including those specially qualified by previous 
experience to supervise the types of works comprised in the Contract in such manner as will ensure the best 
quality and expeditious working. At any time in the opinion of the Engineer-in-charge any additional, qualified 
experienced staff for supervision is considered necessary, they will be provided by the Contractor without 
additional financial burden to Owner. The Contractor shall ensure to the satisfaction of the Engineer-in-charge 
competent and efficient supervision over the work entrusted to them including their Sub-Contactors if any 
(deployed with prior permission of the Owner) and comply all statutory provisions of Contract Labour (R&A) 
Acts 1970. 

4.40.2 LŦ ŀƴȅ ƻŦ ǘƘŜ /ƻƴǘǊŀŎǘƻǊΩǎ site-in-charge, assistants, foremen or any employee in the opinion of Engineer-in-
charge be guilty of any misconduct or be incompetent or insufficiently qualified or negligent in the 
ǇŜǊŦƻǊƳŀƴŎŜ ƻŦ ǘƘŜƛǊ ŘǳǘƛŜǎ ƻǊ ǘƘŀǘ ƛƴ ǘƘŜ ƻǇƛƴƛƻƴ ƻŦ ǘƘŜ hǿƴŜǊΩǎ 9ƴƎƛƴŜer-in-charge undesirable for 
administrative or any other ground, the continuance of such person(s) in Contractor establishment, then at the 
directions of Engineer-in-charge the Contractor shall at once remove such person(s) from the establishment of 
the CoƴǘǊŀŎǘƻǊ ŀǘ ǘƘŜ hǿƴŜǊΩǎ ǇǊŜƳƛǎŜǎ ǿƛǘƘƻǳǘ ŀƴȅ ŦƛƴŀƴŎƛŀƭ ōǳǊŘŜƴ ǘƻ hǿƴŜǊΦ 

4.40.3 The Contractor shall be responsible for the proper behavior of all the staff, foremen, workmen and others, 
shall exercise proper degree of control over them and in particular without prejudice to the said generality the 
Contractor shall be bound to prohibit/prevent any of the employees from trespassing or acting in anyway 
ŘŜǘǊƛƳŜƴǘŀƭ ƻǊ ǇǊŜƧǳŘƛŎƛŀƭ ǘƻ ǘƘŜ ƛƴǘŜǊŜǎǘ ƻŦ ǘƘŜ ŎƻƳƳǳƴƛǘȅ ƻǊ ǘƘŜ ǇǊƻǇŜǊǘƛŜǎ ƻǊ hǿƴŜǊΩǎ ƭŀƴŘ ƻǊ ǇǊƻǇŜǊǘƛŜǎ ƛn 
the neighborhood. In the event of such trespassing, the Contractor shall be responsible for all consequent 
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claims or actions for damages or injury or any other grounds whatsoever. The decision of the Engineer-in-
charge upon any matter arising under this clause shall be final.   

4.40.4 All Contractors personnel entering into the Owners premises shall be properly identified by badges of a type 
acceptable to the Owner which must be worn at all times on Owners premises. 

4.40.5 Attention is drawn to the Contract Labour (R&A) Act 1970 whereby no master-servant relationship is created 
ōŜǘǿŜŜƴ ǘƘŜ hǿƴŜǊ ŀƴŘ ǘƘŜ /ƻƴǘǊŀŎǘƻǊΩǎ labour and no claim for employment / compensation of any such 
labour from the Owner shall be tenable or entertained. 

 
4.41 SUBLETTING OF WORK: 
 In normal cases, sub-contracting is not permitted. But however Engineer-in-charge may permit the same in 

case he is satisfied that subcontracting is required. No power of attorney holder other than a regular 
employee, partner or director of the firm shall be considered for Site In-charge of Contractor. No Contractor 
with the power of attorney of some other Contractor shall be entertained to execute any work. The Contractor 
is advised not to enter into Contract before obtaining the consent of Engineer-in-charge to that effect. 

4.41.1 No part of the Contract nor share or interest therein shall in any manner or degree be transferred, assigned or 
sublet by the Contractor directly or indirectly to any person, firm or corporation whatsoever except as 
provided for in the succeeding sub-clauses without the prior consent in writing of the Owner. 

4.41.2 Contractors liability not reduced by subcontract: 
Notwithstanding any subcontract with such approval as aforesaid and notwithstanding that the Engineer-in-
charge shall have received copies of any subcontracts, the Contractors shall be and shall remain solely 
responsible for the quality and timely execution of the works and performance of all the conditions of the 
Contract in all respects as if such subcontract or subletting had not taken place, and as if such work had been 
done directly by the Contractor.  

4.41.3 No remedy for action taken under clause 4.41: 
For action taken by the Owner under the clause shall not relieve the Contractor of any of his liabilities under 
the Contract or give rise to any right or compensation, extension of time or otherwise. 

 
4.42 POWER OF INTERFERENCE: 
4.42.1 If the Contractor shall not commence the work in the manner described in the Contract documents or if he at 

any time in the opinion of the Engineer-in-charge- 
i) Fails to carry out the works in conformity with the Contract documents or 
ii) Fails to carry out the works in accordance with the Contract schedule 
iii) Substantially suspend work or the works for a period of seven days without approval of the Engineer-

in-charge, 
iv) Fails to carry out and execute the works to the satisfaction of the Engineer-in-charge. 
v) Fails to supply sufficient or suitable constructional plant, temporary works, labour, materials or other 

things or Tools & Plants, minimum infrastructure facilities. 
vi) Commit, suffer or permit any other breach of any of the provisions of the Contract on his part to be 

performed or observed or persist in any of the above mentioned breaches of the Contract for seven 
days, after notice in writing shall have been given to the Contractor by the Engineer-in-charge 
requiring such breach to be remedied, or 

vii) If the Contractor during the continuance of the Contract shall become bankrupt, make any 
arrangement for composition with his creditors or go into liquidation, the Owner shall have the power 
to enter into the works and take over the possession of the materials, temporary work, constructional 
plant, stock and complete the works by other Contractors, firm or corporation as the Owner in his 
absolute discretion may think proper to employ and to use or authorize the use of any materials, 
temporary works, constructional plant, and stock as aforesaid, without making payment to the 
Contractor for the said materials, other than such as may be certified in writing by the Engineer-in-
charge to be reasonable & not being liable for any loss or damage thereto. The Owner shall by reason 
of his taking possession of the work or of the works being completed by other Contractor (due 
account being taken of any such extra work or works which may be omitted) then the excess amount 
if any shall be deducted from any money which may be due for work done by the Contractor under 
the Contract and not paid for. Any further deficiency shall forthwith be made good by sell in such 
manner and for such price as he may think fit all or any of the constructional plant, materials etc. 
available at site.  

 
4.43 CONTRACTORΩS RESPONSIBILITY FOR COMPLIANCE OF STATUTORY NORMS & OTHER RULES APPLICABLE TO SUCH CONTRACT: 

The Contractor shall conform in all respect to the provisions of statutory regulations, ordinances, bylaws of any 
local or duly constituted authorities or public bodies, which may be applicable from time to time to the works 
or any temporary works. The Contractor shall keep the Owner indemnified against all penalties and liabilities 
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of every kind, arising out of non-adherence to such statutes, ordinances, laws, rules, regulations etc. All costs 
& expenses borne by the Owner in way of penalty, associated litƛƎŀǘƛƻƴǎ ŜǘŎΦ ƻƴ ŀŎŎƻǳƴǘ ƻŦ /ƻƴǘǊŀŎǘƻǊΩǎ ŘŜŦŀǳƭǘ 
shall be recovered from the Contractor from his dues or from the dues of any other contract with Owner or as 
debt liability. 

4.44 OTHER AGENCIES AT SITE: 
The Contractor shall have to execute the work in such place and condition where other Agencies will also be 
engaged for other works such as site grading, filling & leveling, electrical & mechanical engineering works, 
operation & maintenance activities of running plant etc. No claim shall be entertained due to work being 
executed in the above circumstances. The Contractor shall do their work in a time & manner taking all safety 
precautions so as to avoid interference with other activities but their activities should not lag behind. Engineer-
in-ŎƘŀǊƎŜΩǎ ŘŜŎƛǎƛƻn in this respect is final. 

 
4.45 CORRESPONDENCES / NOTICES: 
4.45.1 Power of Attorney: 

Owner/ Engineer-in-charge shall ordinarily correspond with the Contractor at the address furnished by the 
Contractor. Any notice to be sent to the Contractor by Owner shall be sent by registered post to the address of 
the Contractor. The Contractor shall submit due power of attorney in favour of their site-in-charge at site for 
the purpose of receipt of all letters, notices, drafts, cheques, job instruction and execution of job etc. from 
Owner and to correspond & transact with Owner on behalf of Contractor & pertaining to this Contract only. 

4.45.2 Address for Correspondence: 
The Contractor shall give full & correct address of his Registered Office with Telephone (s), Fax (s) and E-mail 
numbers etc. if any to the Owner for correspondence. In case of any change of address during currency of the 
Contract, the Contractor shall forthwith intimate the same to the Owner failing which such act shall be treated 
as a fraudulent motive of Contractor. 

4.45.3 Notice to the Contractor: 
Any notice may be served on the Contractor or his site-in-charge at the job site or by registered mail directly to 
the address furnished by the Contractor or both. Proof of issue of such notice shall be conclusive on the 
Contractor having been duly informed of the contents therein. 

4.45.4 Notice to the Owner: 
Any notice to be given to the Owner under the terms of Contract shall be served by sending the same by 
Registered mail to or delivering the same at the respective site office of Ib Thermal Power Station, addressed 
to the Engineer-in-charge. 

4.45.5 Notices to local bodies: 
i) Contractor shall comply with and give all notices required under any Government authority, 

instrument, rule or order made under any Act of Parliament, State laws or any regulation or bye-laws 
of any local authority relating to the works. He shall before making any variation from the Contract 
drawing necessitated by such compliance give to the Engineer-in-charge a written notice giving 
reasons for the proposed variation and obtain the Engineer-in-ŎƘŀǊƎŜΩǎ ƛƴǎǘǊǳŎǘƛƻƴǎ ǘƘŜǊŜƻƴΦ 

ii) The Contractor shall pay and indemnify the Owner against any liability in respect of any fees or 
charges payable under any Act of Parliament, State laws or any Government instrument, rule or order 
and any regulations or byelaws of any local authority in respect of the works. 

4.45.6 Instructions & Notices:   
i) Subject as otherwise provided in this Contract, all notices to be given and all other actions to be taken 

on behalf of the Owner may be given or taken by the Engineer-in-charge / Officer-in-charge or his 
authorized representative. 

ii) All instructions, notices and communications etc., under the Contract shall be given in writing and if 
sent by registered post to the last known place of abode or business of the Contractor shall be 
deemed to have been served on the date when in the ordinary course of post these would have been 
delivered to him. 

iii) The Contractor or his site-in-charge shall be in attendance at the site (s) during all working hours and 
shall superintend the execution of the works with such additional assistance in each trade, as the 
Engineer-in-charge may consider necessary. In no case site-in-charge shall remain absent from site 
without prior permission of the Engineer-in-ŎƘŀǊƎŜΦ hǊŘŜǊǎ ƎƛǾŜƴ ǘƻ ǘƘŜ /ƻƴǘǊŀŎǘƻǊΩǎ ǎƛǘŜ-in-charge 
shall be considered to have the same force as if they had been given to the Contractor himself. 

iv) The Engineer-in-charge shall communicate or confirm the instructions to the Contractor in respect of 
the execution of work in a fieldwork Site Order Book maintained in the office of the Engineer-in-
charge and the Contractor or his authorized representative shall confirm receipt of such instructions 
by signing the relevant entries in this Book. If required by the Contractor, he shall be furnished a copy 
of such instruction (s). 
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4.46 RIGHTS OF OWNER ON VARIOUS INTERESTS: 

i) The Owner reserves the right to distribute the work between more than one Contractor. The 
Contractor shall cooperate and afford the other Contractors all reasonable opportunity for access to 
the works for the carriage and storage of materials and execution of their works. 

ii) Wherever the work being done by any department of the Owner or by the Contractor engaged by the 
Owner as per the condition of work covered by this Contract, the respective rights and various 
interests involved shall be determined by the Engineer-in-charge to secure the completion of the 
various portions of the work in general harmony. 

 
4.47 NEGOTIATION OF RATES: 

In case Owner finds the lowest price to be at higher side in consideration of market price of various inputs 
including labour component, may call the lowest Bidders for negotiation of price based on analysis of their rate 
etc. 

 
4.48 ISSUE OF LOI: 

The Letter of Intent shall be released by the Owner or the Engineer-in-charge with the rates and other terms & 
conditions finally arrived at negotiation. The Contractor shall commence performance of the Contract on the 
basis of this LOI/Work order. 

 
4.49 Firm work order shall be released / Contract agreement executed within 30 days of issue of Letter of Intent. 

Letter of Intent / Work Order shall be accepted by the Contractor by endorsement and return the duplicate 
copy of work order endorsed as unconditional acceptance of rates & terms and conditions of work order to the 
Owner and form part of Contract. 

 
 
 

End of Section-IV
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SECTION-V 
 
5.0 SCOPE & PERFORMANCE OF WORK 
5.1 SCOPE OF WORK:  

Scope of particular work in detail is available in Special Conditions of Contract for information of Bidders. 
 
5.2 USE OF CONTRACT DOCUMENTS: 

The Contractor shall be provided drawings free of charge with tender documents / during the progress of 
work. He shall keep one copy of Contract documents with drawings on the site in good order and the same 
shall at all reasonable times be available for inspection and use by the Engineer-in-charge/his representatives / 
other inspecting officers. 

5.2.1 None of these documents shall be used by the Contractor for any purpose other than that of this Contract. 
5.2.2 The Contractor shall take necessary steps to ensure that all persons employed on any work in connection with 

this Contract have noticed that the Indian Official Secret Act 1923 (XIX of 1923) applied to them and shall 
continue to apply even after the execution of such works under the Contract. 

 
5.3 WORKS TO BE CARRIED OUT: 

The works to be carried out under the Contract shall except as otherwise provided in these conditions include 
all labours, materials, tools, plant, equipment and transport which may be required in preparation of and for 
full & entire execution for completion of works. The description given in the schedule of quantity shall unless 
otherwise stated, be held to include waste of materials, carriage and cartage, carrying in, return of empties, 
hoisting, setting, fitting and fixing in position and all other labour necessary in and for the full and entire 
execution and completion as aforesaid in accordance with good practice and recognized principles of 
engineering. 

 
5.4 SCHEDULE OF WORK: 

After receipt of LOI the schedule of work shall be drawn by the Contractor taking into account and dovetailing 
the technicality of work, sequence of work, material availability, materials on transit, materials on order, 
weather condition, nature & urgency of works, their permutation & combination for an integrated approach 
for timely completion of the works at ultimate cost. The Engineer-in-charge after scrutinizing the schedule 
submitted by the Contractor shall approve before actual work commences. 

 
5.5 EXECUTION OF WORKS: 

All the works shall be executed in strict conformity with the provisions of the Contract documents, 
specifications and instructions by the Engineer-in-charge whether mentioned in the Contract or not. The 
Contractor shall be responsible for ensuring that works are executed in the most substantial and proper 
workman like manner using the quality materials and labour during the progress of and up to completion of 
job in strict accordance with the specifications and to the entire satisfaction of the Engineer-in-charge. 

 
5.6 COORDINATION AND INSPECTION OF WORKS: 

The coordination and inspection of the day-to-day work under the Contract shall be the responsibility of the 
Engineer-in-charge or his authorized representatives. The Contractor shall maintain a fieldwork order book in 
which written instruction for specific job be entered. These shall be signed by the Contractor or his authorized 
representative by way of acknowledgment within 12 hours. 

 
5.7 GENERAL CONDITION OF WORK: 

The working time of the work is 48 hours per week per man in general. In case of overtime work is permitted 
in case of need, the Owner will not compensate for the same. Shift working at 2 to 3 shifts per day will become 
necessary and the Contractor shall take this aspect into consideration while formulating his rates for Tender. 
No extra claim will be entertained by the Owner on this account. 

 
5.8 REPORTING OF WORK STATUS: 

The Contractor shall submit to the Engineer-in-charge reports at regular intervals regarding the progress of 
work as desired from time to time. 

 
5.9 DRAWING /  SEQUENCE TO BE PROVIDED BY OWNER: 

In the progress of work, detailed working drawings on the basis of which actual execution of the work has to 
proceed, shall be furnished in stages. The Contractor shall be deemed to have gone through the drawings 
issued to him thoroughly and carefully, in conjunction with all other connected drawings and discrepancies if 
any shall be brought to the notice of the Engineer-in-charge, before actually carrying out the works. Wherever 
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drawing is not possible, sequence of operation or work instructions shall be given by the Engineer-in-charge as 
in case of maintenance works etc.  

 
5.10 LIABILITIES FOR DEFECTS, IMPERFECTIONS etc. AND RECTIFICATION THEREOF: 

If it shall appear to the Engineer-in-charge that any work has been executed with unsound, imperfect or 
unskilled workmanship, or with materials of any inferior description, or that any materials or articles provided 
by the Contractor for the execution of work are unsound or of quality inferior to that Contracted for, or 
otherwise not in accordance with the Contract, the Contractor shall on demand in writing from the Engineer-
in-charge or his authorized representative specifying the work, materials or articles complained of, 
notwithstanding that the same may have been inadvertently passed, certified and paid for, forthwith rectify or 
remove and reconstruct that work so specified and provide other proper and suitable materials or articles at 
his own charge and cost, and in the event of failure to do so within a period to be specified by the Engineer-in-
charge in his demand aforesaid the Engineer-in-charge may on expiry of notice period rectify or removes, and 
re-execute the work or remove and replace with others, the materials or articles complained or as the case 
may be at the risk and expense in all respects of the Contractor. The decision of Engineer-in-charge as to any 
question arising under this clause shall be final and conclusive. 

5.11 TWELVE MONTHS PERIOD OF DEFECT LIABILITY FROM THE DATE OF ACTUAL COMPLETION OF WORK RECORDED IN COMPLETION 

CERTIFICATE: 
From the commencement to completion of the work, the Contractor shall take full responsibility for the care 
of all works including all temporary works and in case any damage, loss or injury shall happen to the work or to 
any part thereof or to any temporary works from any cause whatsoever, shall at his own cost repair and make 
good the same so that on completion the work shall be in good order and in conformity in every respects with 
the requirements of the Contract and the Engineer-in-ŎƘŀǊƎŜΩǎ ƛƴǎǘǊǳŎǘƛƻƴΦ 
 
The defect liability period shall be 12 months from the date of completion. On completion of such period and 
on final certification of satisfactory performance report of the Contracted work from Engineer-in-charge, the 
security deposit shall be released. The period of 12 months shall be counted from the date of completion of 
last repair of defect in case of any defect appears after completion of work / from the date of completion as 
mentioned in completion certificate.  

 
5.12 TRAINING OF APPRENTICES: 

The Contractor shall during the currency of the Contract when called upon by the Engineer-in-charge engage 
and also ensure engagement by subcontractor and other employed by the Contractor in connection with the 
works, such number of Apprentices in the categories mentioned in Schedule A and for such periods as may be 
required by the Engineer-in-charge. The Contractor shall train them as required under the Apprentices Act, 
1961 and shall be responsible for all obligations of the employer under the Act, excluding the liability to make 
payment to Apprentices as required under the Act. 

5.13 CONTRACTORΩS LIABILITY & INSURANCE: 

From commencement to completion of the works, the Contractor shall take full re sponsibility of the site 
for taking care and precautions to prevent loss or damage and to minimize loss or damage to the maximum 
extent possible and shall be liable for any damage or loss that may happen to the works or any part thereof 
ŀƴŘ ŀƭƭ hǿƴŜǊΩǎ ¢ ϧ t ŦǊƻƳ ŀƴȅ ŎŀǳǎŜ ǿƘŀǘǎƻŜver (save and except the Excepted Risks) and shall at his own 
Ŏƻǎǘ ǊŜǇŀƛǊ ŀƴŘ ƳŀƪŜ ƎƻƻŘ ǘƘŜ ǎŀƳŜ ǎƻ ǘƘŀǘ ŀǘ ŎƻƳǇƭŜǘƛƻƴ ƻŦ ǘƘŜ ǿƻǊƪǎΣ ŀƭƭ hǿƴŜǊΩǎ ¢ ϧ t ǎƘŀƭƭ ōŜ ƛƴ ƎƻƻŘ 
order and condition and in conformity in every respect with the requirements of BI standard and to the 
satisfaction of the Engineer-in-charge and to the satisfaction of Engineer-in-charge where BIS is not available. 

5.13.1 In the event of any loss or damage to the works or any part thereof or to any T & P or to any material or articles 
at the site from any of the Excepted Risks the following provisions shall apply: 

a) The Contractor shall, as may be directed in writing by the Engineer-in-charge, remove from the site 
any debris and so much of the works as shall have been damaged, taking to the hǿƴŜǊΩǎ ǎǘƻǊŜ ǎǳŎƘ ¢ 
& P, articles and/or materials as may be directed: 

b) The Contractor shall, as may be directed in writing by the Engineer-in-charge, proceed with the 
erection and completion of the works under and in accordance with the provisions and conditions of 
the Contract. 
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5.13.2 Compensation on account of loss due to damage for Excepted perils: 

The value of re-execution of work, which is lost or damaged in Excepted Risks, shall be ascertained in the same 
rate under the Contract and added to the contract sum as deviation. Provided the Contractor was alert and has 
taken sufficient precaution as a man of general prudence should have taken to prevent the loss or damage to 
minimize the amount of such loss in his own case.  

5.13.3 ²ƘŜǊŜ hǿƴŜǊΩǎ ōǳƛƭŘƛƴƎǎ ƻǊ ŀ ǇŀǊǘ ǘƘŜǊŜƻŦ ƛǎ ǊŜƴǘŜŘ ǘƻ ǘƘŜ /ƻƴǘǊŀŎǘƻǊ ƘŜ ǎƘŀƭƭ ƛƴǎǳǊŜ ǘƘŜ ŜƴǘƛǊŜ ōǳƛƭŘƛƴƎ ƛŦ ǘƘŜ 
building or any part thereof is used by him for the purpose of storing or using materials of combustible nature, 
as to which the decision of the Engineer-in-charge shall be final and binding. 

5.13.4 The Contractor shall indemnify and keep indemnified the Owner against all losses and claims for injuries or 
damage to any persons or any property whatsoever which may arise out of or in consequence of the 
construction and maintenance works and against all claims, demands, proceedings, damages, costs, charges 
and expenses whatsoever in respect of or in relation thereto.  

5.13.5 Before commencing execution of the work, the Contractor shall, without in any way limiting his obligations and 
responsibilities under this condition, insure against any damage, loss or injury which may occur to any 
ǇǊƻǇŜǊǘȅΦ όŜȄŎƭǳŘƛƴƎ ǘƘŀǘ ƻŦ ǘƘŜ hǿƴŜǊ ōǳǘ ƛƴŎƭǳŘƛƴƎ ǘƘŜ hǿƴŜǊΩǎ ōǳƛƭŘƛƴƎ ǊŜƴǘŜŘ ōȅ ǘƘŜ /ƻƴǘǊŀŎǘƻǊ ǿƘƻƭƭȅ ƻǊ 
in a part and any part of which is used by him for storing combustible materials), or to any person (including 
any employee of the Owner) by or arising out of carrying out of the Contract. 

5.13.6 The Contractor shall at all times indemnify the Owner against all claims, damages or compensation under the 
ǇǊƻǾƛǎƛƻƴǎ ƻŦ tŀȅƳŜƴǘ ƻŦ ²ŀƎŜǎ !ŎǘΣ мфосΦ aƛƴƛƳǳƳ ²ŀƎŜǎ !ŎǘΣ мфпуΤ 9ƳǇƭƻȅŜǊΩǎ [ƛŀōƛƭity Act, 1938; the 
²ƻǊƪƳŜƴΩǎ /ƻƳǇŜƴǎŀǘƛƻƴ !ŎǘΣ мфноΤ LƴŘǳǎǘǊƛŀƭ 5ƛǎǇǳǘŜǎ !ŎǘΣ мфпт ŀƴŘ ǘƘŜ aŀǘŜǊƴƛǘȅ .ŜƴŜŦƛǘ !ŎǘΣ мфсм ƻǊ ŀƴȅ 
Modifications thereof or any other law relating thereto and rules made hereunder from time to time or as a 
consequence of any accident or injury to any workman or other persons in or about the works, whether in the 
employment of the Contractor or not, save and except where such accident or injury has resulted form any act 
of the Owner, his agents or servants, and also against all costs, charges and expenses of any suit, action or 
proceedings arising out of such accident or injury and against all sum or sums which may with the consent of 
the Contractor be paid to compromise or compound any claim. Without limiting his obligations and liabilities 
as above provided, the Contractor shall insure against all claims, damages or compensation payable under the 
²ƻǊƪƳŜƴΩǎ /ƻƳǇŜƴǎŀǘƛƻƴ !ŎǘΣ мфно ƻǊ ŀƴȅ ƳƻŘƛŦƛŎŀǘƛƻƴ ǘƘŜǊŜƻŦ ƻǊ ŀƴȅ ƻǘƘŜǊ ƭŀǿ ǊŜƭŀǘƛƴƎ ǘƘŜǊŜǘƻΦ 

5.13.7 The Contractor shall ensure that similar insurance policies are taken out by his subcontractors (if any) and shall 
be responsible for any claims or losses to the Owner resulting from their failure to obtain adequate insurance 
protection in connection thereof. The Contractor shall produce or cause to be produced by his subcontractors 
(if any) as the case may be, the relevant policy or policies and premium receipts as and when required by the 
Engineer-in-charge. 

5.13.8 If the Contractor and/or his subcontractors (if any) shall fail to effect and keep in force the insurance referred 
to above or any other insurance which he/they may be required to effect under the terms of the Contract then 
and in any such case the Owner may, without being bound to, effect and keep in force any such insurance and 
pay such premium or premiums as may be necessary for the purpose and from time to time deduct the 
amount so paid by the Owner from any moneys due or which may become due to the Contractor or recover 
the same as a debt due from the Contractor. 

 
The above conditions are applicable for value of work below one crore rupees. But in case of contract involving 
considerable risk or damage and of value more than one crore, the Contractor has to obtain blanket insurance 
policy for all his works, T & P and manpower and assign in favour of the Owner. 

 
5.14 Retention of cost & expenses  

a) In the event the contractor is involved with violation of any act(s) relating to safety, environment, labour 
and workmen compensation, taxes & duties etc. and consequent legal action & penalty during execution of 
contract the issue is open in relevant Govt. Department, estimated value of cost and expenses towards the 
same shall be retained from the final bill till disposal of the case. 
ōύ LŦ ŀƴȅ ŎƻƴǘǊŀŎǘƻǊ ŀǾƻƛŘǎ ǘƻ ŀǘǘŜƴŘ ǿƻǊƪƳŜƴΩǎ Ŏompensation commissioner court on summon, he shall not 

be entertained for award of any future contract in OPGC. The cost & expenses of compensation towards the 
death or permanent disablement shall be deducted from the corresponding Contract or any other Contract 
executed by the same Contractor in OPGC or lastly as debt liability. 

 
End of Section-V
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SECTION-VI 
 
6.0 CERTIFICATE AND PAYMENT: 
6.1 SCHEDULE OF QUANTITY /  PRICE SCHEDULE AND PAYMENT: 
6.1.1 /ƻƴǘǊŀŎǘƻǊΩǎ ǊŜƳǳƴŜǊŀǘƛƻƴΥ 

The price to be paid by the Owner to the Contractor for the whole of the work done and for the performance 
of all the obligations undertaken by the Contractor under the Contract shall be ascertained by the application 
of the respective rates in schedule of quantity / price schedule (the inclusive nature of which is more 
particularly defined by way of application but not of limitation of item of activities, materials & expenses 
specified in clause No.6.1.2) and payment to be made accordingly to the work actually executed and approved 
by the Engineer-in-charge. The sum so ascertained shall (exception only as and to the extent expressly 
provided herein) constitute the remuneration of the Contractor under the Contract and no further or other 
payment whatsoever shall be or become due or payable to the Contractor under the Contract. 

6.1.2 Activities & expenses to be included in rates: 
The prices/rates agreed both by the Contractor and Owner and subsequently incorporated in the Contract 
shall remain firm till the issue of Final Certificate and shall not be subject to escalation. The said schedule of 
quantity / price schedule shall be deemed to include and cover all costs, expenses and liabilities of every 
description and all risks of every kind to be taken in execution, completion and handing over the work to the 
Owner by the Contractor. The Contractor shall be deemed to have known the nature, scope, magnitude and 
the extent of the works and materials required though the Contract Document may not fully and precisely 
furnish them. He shall make such provision in the rates accepted as he may consider necessary to cover those 
of such items of work and materials as may be reasonable and necessary to complete the work. The opinion of 
the Engineer-in-charge as to the items of work which are necessary and reasonable for completion of work 
shall be final and binding on Contractor although the same may not be shown on or described specifically in 
Contract document. 

6.1.3 Rates to cover taxes and duties: 
No exemption or reduction of custom duties, excise duties, sales tax, works Contract tax, entry tax or any port 
duties, royalty, transport charges, stamp duties of Central or State Government or Local Body or Municipal 
Taxes or duties, taxes or charges, income tax whatsoever will be granted or obtained and all expenses of which 
shall be deemed to be included in and covered by the accepted rates. The Contractor shall also obtain and pay 
for all permits or other privileges necessary to complete the work.  

6.1.4 Accepted rates cannot be altered 
For work under item rate basis, no alteration will be allowed in the rates by reasons of works or any part of 
them being modified, altered, extended, diminished or omitted. The accepted rates are of fully inclusive rates, 
which have been agreed by the Contractor and the Owner and cannot be altered under any circumstances. 
However, if the quantity of such modification, alteration, extension, reduction or omission is substantial and 
exceeds 5% in the Contract price, the variation in rate may be examined and amended by Engineer-in-charge 
on recommendation of Contract Review Meeting (refer Clause No.4.11) 

6.1.5 The rates to cover for working in operating plantΥ /ƻƴǘǊŀŎǘƻǊΩǎ ǊŀǘŜǎ ǎƘŀƭƭ ōŜ ŘŜŜƳŜŘ ǘƻ ƛƴŎƭǳŘŜ ǘƘŜ ŦŀŎǘƻǊǎ 
such as work shall be carried out in operating plant and shall take sufficient care in moving the plants, 
equipments and materials from one place to another, so that they do not cause any damage to any person or 
to the property of the Owner or to third party including overhead and underground cables/pipe lines. In the 
event of such damage including eventual loss of generation and operation of the plant or services in any plant 
or establishment as estimated by the Owner or ascertained by the third party shall be borne by the Contractor. 
The aforesaid risk shall be covered by insurance as per Clause 5.13.5. This shall be applicable when Contract 
value is more than one crore. 

 
6.2 PROCEDURE FOR MEASUREMENT OF WORK EITHER IN PROGRESS OR FINAL: 
6.2.1 Methods of measurement: 

The measurement shall be taken in accordance with the procedure set in the specifications. No local or general 
method of measurement shall be adopted. In case the method of measurement is not specified in the 
specifications, the procedure of Bureau of Indian Standard shall prevail. 

6.2.2 Measurement of work in progress: 
All measurements shall be in metric system. All the works in progress will be jointly measured by the 
representatives of  Owner and the Contractor progressively in construction & civil maintenance work. In case 
of mechanical /electrical / C&I maintenance & upkeepment work etc. the item of work performed by the 
Contractor shall be recorded daily preferably immediately on completion in the manner stipulated in 
conditions of Contract. Such measurements will be recorded in the prescribed measurement book by the 
representative of Owner and signed by both parties as token of acceptance by both either on completion of 
certain item or in an interval of days or hours as the case may be. 
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6.2.3 Final measurement: 
 On completion of work final measurement shall be taken in the similar fashion as stated earlier and sum total 

of part measurement shall be compared. Final measurement shall be considered for final payment. 
6.2.4 Before taking measurements of any construction work, the Engineer-in-charge or his authorized representative 

for the purpose shall give a notice with reasonable time to the Contractor. In case of operation or maintenance 
work the Contractor or his authorized representative shall obtain the signature of Engineer-in-charge or his 
representative in support of completion of any item of work to the satisfaction of Engineer-in-charge. All these 
details shall be recorded in measurement book in prescribed format to be provided by Engineer-in-charge / 
printed standard Measurement Book available in the market. 
 
If the Contractor fails to attend or to send an authorized representative for measurement after such a notice 
or failure of Engineer-in-ŎƘŀǊƎŜ ƻƴ /ƻƴǘǊŀŎǘƻǊΩǎ ǊŜǉǳŜǎǘ ƛƴ ŎŀǎŜ ƻŦ ƳŀƛƴǘŜƴŀƴŎŜ ǿƻǊƪ ŀǎ ǘƘŜ ŎŀǎŜ Ƴŀȅ ōŜ ƻǊ 
fails to countersign or to record the objection within a week from the date of measurement, then in any such 
event, the measurement taken by the Engineer-in-charge / his representative shall be taken to be correct 
measurement of work. 

6.2.5 The Contractor shall, without extra charge, provide assistance in every measurement in respect of labour and 
other things necessary for measurements. 

6.2.6 If the Contractor objects to any of the measurements recorded in the measurement book, the matter shall be 
referred to the subsequent Contract Review Meeting. The decision taken in the Contract Review Meeting shall 
be final & binding.  

6.2.7 Billing: 
The Contractor shall submit bill in approved proforma in accordance with the Contract terms and the agreed 
billing schedules in duplicate to the Engineer-in-charge / Officer-in-charge as the case may be giving abstract 
and detailed measurement for the various items executed during a pre-determined period / month, as the 
case may be. In case of maintenance/ upkeepment contract, monthly bill shall be preferred during 1

st
 week of 

the succeeding month. In case of construction work the bill shall be furnished after achieving milestone or as 
provided in the Contract. The Engineer-in-charge shall take or cause to be taken the requisite measurements 
for the purpose of having the same verified and the claim as far as admissible, adjusted, if possible, before the 
expiry of 21 days from the presentation of the bill. This is applicable for running bills only. 

 
6.3 PAYMENT OF CONTRACTORΩS BILL: 

Payment due to the Contractor shall be made by the Owner, by Crossed Account Payee cheque forwarding the 
same to registered office or the notified office of the Contractor. The cheque shall also be handed over to the 
Contractor or their Site-in-charge if authorized for the purpose against due receipt. In no case will Owner be 
responsible if the cheque is mislaid or misappropriated by unauthorized person / persons. Demand draft may 
also be issued after deduction of bank commission charges if requested by the Contractor. 

  
All payment shall be made in Indian currency only. 

6.3.1 Payment of running bill: 
Interim bills shall be submitted by the Contractor at intervals mentioned in Schedule A on or before the date 
fixed by the Engineer-in-charge for the work executed. The Engineer-in-charge / Officer-in-charge shall then 
arrange to have the bill verified by comparing with the measurement already taken. 

6.3.2 On certification of Engineer-in-charge, payment to which the Contractor is considered entitled by way of 
interim payment shall be made for all the work executed, after deducting there from the amounts already 
paid, the security deposit and such other amounts as may be deductible or recoverable in terms of the 
Contract. 

6.3.3 Payment of the /ƻƴǘǊŀŎǘƻǊΩǎ ƛƴǘŜǊƛƳ ōƛƭƭǎ ǎƘŀƭƭ ōŜ ƳŀŘŜ ōȅ ǘƘŜ hǿƴŜǊ ǿƛǘƘƛƴ нм Řŀȅǎ ŦǊƻƳ ǘƘŜ ŘŀǘŜ ƻŦ 
acceptance of the bill by Engineer-in-charge.  

6.3.4 Any interim certificate given relating to work done may be modified or corrected by any subsequent interim 
certificate or by the final certificate. No certificate of the Engineer-in-charge supporting an interim payment 
shall itself be conclusive evidence that any work to which it relates is / are in accordance with the Contract. 

 
6.4 RECEIPT OF PAYMENT: 

Receipt of payment made on account of work when executed by a firm, must be signed by the Contractor in 
case of proprietary firm and otherwise a person holding due power of attorney in this respect on behalf of the 
Contractor, except when the Contractors are described in their Tender as a limited company in which case the 
receipts must be signed in the name of the company by one of its principal officers or by some other persons 
having authority to give effectual receipt for the company. 

 
6.5 COMPLETION CERTIFICATE: 
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6.5.1 Eligibility criteria for issue of Completion Certificate: - 
No certificate of completion shall be issued nor shall the work be considered to be completed till the 
Contractor shall have removed from the premises on which the work has been executed, all such scaffolding, 
sheds and surplus materials except such as are required for rectification of defects, rubbish and all huts and 
sanitary arrangements required for his workmen on the site in connection with the execution of the work, as 
shall have been erected by the Contractor or the workmen and cleaned all dirt from the parts of building (s) in 
or upon or about which the work has been executed or of which he may have had possession for the purpose 
of the execution thereof and cleaned floors, gutters and drains, eased doors and sashes, oiled locks and 
fastenings, labeled keys clearly and handed them over to the Engineer-in-charge and made the whole premises 
fit for immediate occupation or use to the satisfaction of the Engineer-in-charge. If the Contractor shall fail to 
comply with any of the requirements of this conditions as aforesaid on or before the scheduled date of 
completion of the works, the Engineer-in-charge may at the expense of the Contractor fulfill such 
requirements and dispose of the scaffoldings, surplus materials and rubbish, etc. as he thinks fit and the 
Contractor shall have no claim in respect of any such scaffolding or surplus materials except for any sum 
actually realized by the sale thereof less the cost of fulfilling the requirements and any other amount that may 
be due from the Contractor. If the expenses of fulfilling such requirements are more than the amount realized 
on such disposal as aforesaid, the Contractor shall forthwith on demand pay such excess.  

6.5.2 Application for Completion Certificate. 
As soon as the work is completed and the Contractor fulfills his obligations in all respect, he shall be eligible to 
apply for Completion Certificate. The Owner or his representative shall normally issue to the Contractor the 
Completion Certificate within 30 days after receiving an application from the Contractor after verifying from 
the completion documents and satisfying himself that the work has been completed in accordance and as set 
out in the construction and erection drawings and the Contract Documents. In case of operation or 
maintenance Contract, satisfactory performance during Contract period shall be basis for issue of Completion 
Certificate. 

6.5.3 Issue of Completion Certificate: 
 On receipt of request from the Contractor Engineer-in-charge shall inspect whole of the work and shall issue a 

certificate of completion indicating: - 
a) Date of completion of work 
b) Value of the Contract / value of work executed  
c) Quality of performance 
d) Level of safety maintained during the work.  

6.5.4 If at any time before completion of the entire work, items or groups of items for which separate periods of 
completion have been specified, have been completed the Engineer-in-charge can take possession of any such 
parts being hereinafter in this conditiƻƴ ǊŜŦŜǊǊŜŘ ǘƻ ŀǎ ΨǘƘŜ ǊŜƭŜǾŀƴǘ ǇŀǊǘΩύ ƴƻǘǿƛǘƘǎǘŀƴŘƛƴƎ ŀƴȅǘƘƛƴƎ ŜȄǇǊŜǎǎŜŘ 
or implied elsewhere in this Contract: 
(a) Within thirty days of the date of completion of such items or groups of items or of possession of the 
relevant part the Engineer-in-charge ǎƘŀƭƭ ƛǎǎǳŜ /ƻƳǇƭŜǘƛƻƴ /ŜǊǘƛŦƛŎŀǘŜ ŦƻǊ ǘƘŜ ΨǊŜƭŜǾŀƴǘ ǇŀǊǘΩ ǇǊƻǾƛŘŜŘ ǘƘŜ 
/ƻƴǘǊŀŎǘƻǊ ŦǳƭŦƛƭǎ Ƙƛǎ ƻōƭƛƎŀǘƛƻƴǎ ǳƴŘŜǊ ŎƭŀǳǎŜ сΦрΦм ŦƻǊ ǘƘŜ ΨǊŜƭŜǾŀƴǘ ǇŀǊǘΩΦ 
όōύ ¢ƘŜ 5ŜŦŜŎǘǎ [ƛŀōƛƭƛǘȅ tŜǊƛƻŘ ƛƴ ǊŜǎǇŜŎǘ ƻŦ ǎǳŎƘ ƛǘŜƳǎ ŀƴŘ ǘƘŜ ΨǊŜƭŜǾŀƴǘ ǇŀǊǘΩ ǎƘŀƭƭ ōŜ ŘŜŜƳŜŘ ǘƻ ƘŀǾŜ 
ŎƻƳƳŜƴŎŜŘ ŦǊƻƳ ǘƘŜ ŎŜǊǘƛŦƛŜŘ ŘŀǘŜ ƻŦ ŎƻƳǇƭŜǘƛƻƴ ƻŦ ǎǳŎƘ ƛǘŜƳǎ ƻǊ ǘƘŜ ΨǊŜƭŜǾŀƴǘ ǇŀǊǘΩ ŀǎ ǘƘŜ ŎŀǎŜ Ƴŀȅ ōŜΦ 
(c) The Contractor may reduce the value insured under Clause 5.13 by the full value of the completed items or 
ΨǊŜƭŜǾŀƴǘ ǇŀǊǘΩ ŀǎ ŜǎǘƛƳŀǘŜŘ ōȅ ǘƘŜ 9ƴƎƛneer-in-charge for this purpose. This estimate shall be applicable for 
this particular purpose only. 
(d) In such case Compensation / Liquidated Damage for delay shall be calculated in accordance with Clause 6.9 
on total value of the work, less the value of ΨǊŜƭŜǾŀƴǘ ǇŀǊǘΩ ǘŀƪƛƴƎ ƛƴǘƻ ŎƻƴǎƛŘŜǊŀǘƛƻƴ ǘƘŜ ŘǳŜ ŘŀǘŜ ƻŦ 
completion as per Contract and subsequent time extension, if any.  

 
6.6 FINAL PAYMENT: 

During progress of work in case of construction work and period fixed for payment in case of provision of 
services such as operation and maintenance, running bills shall be preferred by the Contractor as per the terms 
of Contract and shall be paid on the basis of measurement certification of Engineer-in-charge / Officer-in-
charge from time to time or in fixed intervals. But final bill shall be paid on receipt of - 

 i) Cƛƴŀƭ ōƛƭƭ όƴΩǘƘ ϧ Ŧƛƴŀƭ ōƛƭƭ Ƴǳǎǘ ōŜ ǿǊƛǘǘŜƴ ƻǾŜǊ ǘƘŜ ōƛƭƭύ 
ii) Measurement book with all its supporting documents 
iii) Completion Certificate of Engineer-in-charge 

 iv) Store clearance 
 v) Evidence in support of clearance of labour dues. 

vi) Evidence in support of payment of PF dues 
vii) No claim certificate by the Contractor 
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viii) Total amount of dues, less- 
a) Payment already made through running bills 
b) Advances if any 
c) Penalty if any 
d) Liquidated damage 
e) Amounts towards the cost of tools & plants not returned to warehouse 
f) Value of the surplus of material issued not returned to store. 
g) Any estimated amount on account of default of Contractor in statutory or environmental 

matter or dispute open in Court of Law. 
h) Clearance from Personnel & Administration department relating to rent for accommodation, 

water & electricity bills etc. 
 
6.7 TERMS OF PAYMENT: 

(a) The running bill corresponding to the terms of Contract raised by the Contractor shall be paid to him on 
certification of Engineer-in-charge. 
(b)The bill for any permissible period shall be submitted within 7 days of expiry of the said period and payment 
shall be released within 21 days of submission of the bill provided the same is receipted by Engineer-in-charge. 
(c) All statutory deductions levied by the Govt. or other statutory authorities at the rate prevailing at the time 
of payment of bill shall be deducted from the running bills. 
(d) The Engineer-in-charge reserves the right to effect deductions towards penalty & other recoveries if any, 
under the terms & conditions of Contract. 
(e) Final bill shall be settled after submission of the same with all related documents as per Clause 6.6 within 
the period specified in Clause 6.8 

 
6.8 TIME LIMIT FOR PAYMENT OF FINAL BILL: 
6.8.1 The final bill shall be submitted by the Contractor within three months of physical completion of the work. No 

further claims can be made by the Contractor after submission of the final bill and all claims shall be deemed 
to have either been included in the final bill or waived and extinguished. Payment of those items of the bill in 
respect of which there is no dispute and of items in dispute for quantities and rates as approved by Engineer-
in-charge, shall be made within the period specified herein this clause, the period being reckoned from the 
date of receipt of the bill by the Engineer-in-charge. If the decision of Engineer-in-charge is not agreed by the 
Contractor, the dispute either in quantity or rate or both shall be referred to Contract Review Meeting and the 
decision made thereof shall be final & binding on both parties.  

  
The time limit for release of final payment corresponding to the Contract value are furnished below: - 
 
(a) Contract value not exceeding Four months from the date of   
Rs.5 lakhs     acceptance of Final bill by the 

       Engineer-in-charge 
(b) Contract value exceeding  Six month from the date of  Rs.5 lakhs 

     acceptance of Final bill by the 
        Engineer-in-charge 

Provided the Contractor has furnished all required documents in accordance to clause 6.6. The period of 
release of fund shall be counted from the date of compliance of last documents or formalities. 

 
For above purpose, original Contract value or the actual value of the work whichever is higher shall be taken 
into consideration. 

 

6.9 LIQUIDATED DAMAGES FOR DELAY: 

If the Contractor fails to maintain the required progress in terms of achieving milestone fixed in the time & 
progress schedule or to complete the work as the case may be under Contract & clear the site on or before the 
due date or extended date of completion they shall without prejudice to any other right or remedy shall be 
liable for liquidated damage as stipulated below or such small amount as may be fixed by the Engineer-in-
charge on the Contract value of the work or actual value of the work whichever is higher for every week during 
which the progress remains below the specified time of completion subject to the total amount of 
compensation for delay to be paid under this condition shall not exceed the under noted percentage of the 
Contract value or of the Contract value of the item or group of items of work for which a separate period of 
completion is given: 
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This will also be applicable to items or group of items for which separate period of completion has been 
specified.  

 
  

 
Rates & upper limit of Liquidated Damage: 
 

 

Completed Period 

% of Contract / Work 
value per week 

Maximum % of 
Contract /work value 

a. Due Completion period (as originally   
stipulated) not exceeding 6 months 

@ 1% 10% 

b. Due Completion period (as originally 
stipulated) exceeding 6 months but not 
exceeding 2 years 

@ 0.5% 7.5% 
 

c. Due Completion period (as originally 
stipulated) exceeding 2 years 

@ 0.25% 5% 

 
6.9.1 The amount of liquidated damage (LD) may be adjusted or set-off against any sum payable to the Contractor 

under this or any other Contract with the Owner. In case at the time of the amount of LD comes to the notice 
of the Owner the Contractor does not have any amount pending with the Owner, the Contractor shall be 
served with a notice and in turn the Contractor has to deposit the said amount in shape of D/D with the Owner 
in the fashion mentioned earlier. 

 
 
 

End of Section-VI 
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SECTION-VII 
 
7.0 STATUTORY OBLIGATION & INSURANCE 
7.1 TAXES: 
7.1.1 The Contractor shall defray all taxes such as toll, local taxes, excise duty, royalty, income tax, sales tax, Service 

Tax, work contract tax and other payments and compensation, if any in connection with the procurement and 
handling of materials, fabrication and execution of works or any method or process connected with the works. 
Sales tax, Entry tax, Excise duty and any other tax on materials required for the work & works shall be payable 
by the Contractor and the Owner will not entertain any claim whatsoever in this respect. The final rate is 
inclusive of work contract tax & other taxes applicable to this work or materials thereto including Service Tax.  

7.1.2 Notwithstanding anything contained elsewhere in the Contract, the Owner shall deduct at source from the 
payments due to the Contractor, the taxes as required under Odisha Sales Tax Act or as amended from time to 
time or under any other statute. It is for the Contractor to deal with the Sales Tax authorities directly in respect 
of any claim or refund relating to the above deductions and the Owner shall not be liable or responsible for 
any claims or payments or reimbursements in this regard. Income tax as applicable shall be deducted form all 
running bills. 

7.2 INSURANCE: 
The Contractor shall obtain insurance coverage to the construction work & related materials against loss under 
force majeure and assign the policy to the Owner where risk involvement is expected. The Contractor shall also 
at his own expenses carry and maintain group insurance with accidental benefit from reputed insurance 
companies to the satisfaction of the Owner as follows: - 

7.2.1 Employees State Insurance Act: 
At present this area is not included in the scope of ESI scheme but may be covered at any point of time. In that 
case the Contractor has to accept full and exclusive liability for compliance with all obligations imposed by the 
Employees State Insurance Act, 1948, and the Contractor further has to defend, indemnify and hold Owner 
harmless from any liability or penalty which may be imposed by the Central, State or Local Authority by the 
reason of any asserted violation by Contractor or subcontractor of the Employees State Insurance Act, 1948 
and also from all claims, suits or proceeding that may be brought against the Owner arising under growing out 
of or by reasons of the work provided for by this Contract whether brought by employees of the Contractor, by 
third parties or by Central or State Government Authority or any political sub-division thereof. The Contractor 
agrees to fill in with the Employees State Insurance Corporation, the Declaration Forms and all forms which 
Ƴŀȅ ōŜ ǊŜǉǳƛǊŜŘ ƛƴ ǊŜǎǇŜŎǘ ƻŦ ǘƘŜ /ƻƴǘǊŀŎǘƻǊΩǎ ƻǊ ǎǳōŎƻƴǘǊŀŎǘƻǊΩǎ ŜƳǇƭƻȅŜŜǎΣ ǿƘƻǎŜ ŀƎƎǊŜƎŀǘŜ ǊŜƳǳƴŜǊŀǘƛƻƴ 
is Rs.6500.00 per month or less or as amended from time to time and who are employed in the work provided 
for or those covered by ESI from time to time under the agreement. The Contractor shall deduct and secure 
ǘƘŜ ŀƎǊŜŜƳŜƴǘ ƻŦ ǘƘŜ ǎǳōŎƻƴǘǊŀŎǘƻǊ ǘƻ ŘŜŘǳŎǘ ǘƘŜ ŜƳǇƭƻȅŜŜǎΩ ŎƻƴǘǊƛōǳǘƛƻƴ ŀǎ ǇŜǊ ǘƘŜ ŦƛǊǎǘ schedule of the 
ŜƳǇƭƻȅŜŜΩǎ {ǘŀǘŜ LƴǎǳǊŀƴŎŜ !Ŏǘ ŦǊƻƳ ǿŀƎŜǎ ŀƴŘ ŀŦŦƛȄ ǘƘŜ ŜƳǇƭƻȅŜŜΩǎ ŎƻƴǘǊƛōǳǘƛƻƴ ŎŀǊŘǎ ŀǘ ǿŀƎŜǎ ǇŀȅƳŜƴǘǎ 
intervals. The Contractor shall remit and secure the agreement of the subcontractor to remit to the State Bank 
ƻŦ LƴŘƛŀΣ ŜƳǇƭƻȅŜŜΩǎ {ǘŀǘŜ LƴǎǳǊŀƴŎŜ /ƻǊǇƻǊŀǘƛƻƴ !ŎŎƻǳƴǘΣ ŀƴŘ ǘƘŜ ŜƳǇƭƻȅŜŜΩǎ ŎƻƴǘǊƛōǳǘƛƻƴ ŀǎ ǊŜǉǳƛǊŜŘ ōȅ ǘƘŜ 
Act. The Contractor agrees to maintain all cards and records as required under the Act in respect of 
ŜƳǇƭƻȅŜŜΩǎ ŀƴŘ ǇŀȅƳŜƴǘǎ ŀƴŘ /ƻƴǘǊŀŎǘƻǊ ǎƘŀƭƭ ǎŜŎǳǊŜ ǘƘŜ ŀƎǊŜŜƳŜƴǘ ƻŦ ǘhe subcontractor to maintain such 
records. Any expenses incurred for the contribution, making contributions or maintaining records shall be to 
ǘƘŜ /ƻƴǘǊŀŎǘƻǊ ƻǊ ǎǳōŎƻƴǘǊŀŎǘƻǊΩǎ ŀŎŎƻǳƴǘΦ 

 
The Owner shall retain such sum as may be necessary from the total Contract value until the Contractor shall 
furnish satisfactory proof that all contributions as required by the employees State Insurance Act, 1948, have 
ōŜŜƴ ǇŀƛŘΦ ¢Ƙƛǎ ǿƛƭƭ ōŜ ǇŜƴŘƛƴƎ ƻƴ ǘƘŜ ŎƻƴǘŀŎǘƻǊ ǿƘŜƴ ǘƘŜ ŜƳǇƭƻȅŜŜΩǎ {ǘŀǘŜ LƴǎǳǊŀƴŎŜ !Ŏǘ ƛǎ ŜȄǘŜƴŘŜŘ ǘƻ ǘhe 
place of work. 

7.2.2 ²ƻǊƪƳŜƴ /ƻƳǇŜƴǎŀǘƛƻƴ ŀƴŘ 9ƳǇƭƻȅŜǊΩǎ [ƛŀōƛƭƛǘȅ LƴǎǳǊŀƴŎŜΥ 
LƴǎǳǊŀƴŎŜ ǎƘŀƭƭ ōŜ ŜŦŦŜŎǘŜŘ ŦƻǊ ŀƭƭ ǘƘŜ /ƻƴǘǊŀŎǘƻǊΩǎ ŜƳǇƭƻȅŜŜǎ ŜƴƎŀƎŜŘ ƛƴ ǘƘŜ ǇŜǊŦƻǊƳŀƴŎŜ ƻŦ ǘƘƛǎ /ƻƴǘǊŀŎǘΦ LŦ 
any of the work is sublet, the Contractor shall require the subcƻƴǘǊŀŎǘƻǊ ǘƻ ǇǊƻǾƛŘŜ ǿƻǊƪƳŜƴΩǎ ŎƻƳǇŜƴǎŀǘƛƻƴ 
ŀƴŘ ŜƳǇƭƻȅŜŜΩǎ ƭƛŀōƛƭƛǘȅ ƛƴǎǳǊŀƴŎŜ ŦƻǊ ǘƘŜ ƭŀǘǘŜǊΩǎ ŜƳǇƭƻȅŜŜǎ ƛŦ ǎǳŎƘ ŜƳǇƭƻȅŜŜǎ ŀǊŜ ƴƻǘ ŎƻǾŜǊŜŘ ǳƴŘŜǊ ǘƘŜ 
Contractor insurance. 

7.2.3 Any other insurance required under Law or by Owner: 
Contractor shall also carry and maintain any and all other insurances, which he may be required under any law 
from time to time. He shall also carry and maintain any other insurance, which may be required by the Owner. 

7.2.4 Accident or Injury to workmen: 
The Owner shall not be liable for or in respect of any damages or compensation payable by law in respect or in 
consequence of an accident or injury to any workmen or other persons in the Employment of the Contractor or 
any subcontractor save and except any accident or injury resulting from any willful act or default of the Owner, 
his agents or servants and the Contractor shall indemnify and keep indemnified the Owner against all such 
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damages and compensation (save and except as aforesaid) and against all claims, demands, proceedings, costs, 
charges and expenses, whatsoever in respect or in relation thereto. 

7.2.5 Transit Insurance: 
The Contractor shall obtain adequate Transit insurance coverage at his own cost in respect of all items to be 
transported by the Contractor to the site of work. 

7.3 EMPLOYEES PROVIDENT FUND: 
The Contractor has to obtain P.F. code numbers from the P.F. Commissioner and photocopy of such coverage 
certificate shall be submitted to Engineer-in-charge prior to commencement of work. The Contractor has to 
furnish certified challan copy showing the amount deposited against this particular work if the Contractor 
executes works at different places in India and deposit the total amount in one challan only. In addition to this, 
Contractor shall furnish an undertaking with a list of deployed Contract labour for whom such amount is 
deposited. Contractor shall comply all P.F. formalities for all the workmen engaged for this work and keep 
OPGC indemnified. 

 
 

 
 
 

End of Section-VII
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SECTION-VIII 
 
8.0 LABOUR LAWS  
8.1 LABOUR LAWS: 

Contractor shall comply with all laws, ordinances, regulations and notification / instruction of Govt. concerning 
the health, wages, welfare, safety and employment and non-employment of his workers and shall exclusively 
bear the consequences of failure to comply therewith.  
 
The following points are to be observed strictly by the Contractor. 
 
i) No labour below the age of 18 (eighteen) years shall be employed on the work. 
ii) The Contractor shall not pay less than the notified wages by the appropriate government towards 

minimum wages from time to time and must comply with Minimum Wages Act. The payment has to 
be made to the labours in the presence of authorized representative of the Owner / Engineer-in-
charge. 

iii) The Contractor shall at his expense comply with all labour laws and keep the Owner indemnified in 
respect thereof. 

iv) The Contractor shall pay equal wages for men & women in accordance with Equal Remuneration Act 
1976. 

v) The Contractor under the Contract Labour (Regulation and Abolition) Act, shall have a valid Labour 
license from appropriate licensing authority prior to starting / within 15 days of commencement of 
the work under the Contract. Validity of the license shall be maintained till expiry of Contract period & 
its extension, if any. 

vi) The Contractor shall employ labour in sufficient numbers to maintain the schedule of work and of 
quality to ensure workmanship of the degree specified in the Contract and to the satisfaction of the 
Engineer-in-charge. 

vii) The Contractor shall furnish to the Engineer-in-charge at the interval of every 15 days a statement of 
the workmen employed on the works and also furnish information in Form-VIII, Part I & II under rule 
73 of Odisha Contract Labour (R&A) Rule, 1975 or rules made there under.  

viii) The Contractor shall comply with the provisions of the Factories Act 1948, Payment of Wages Act 
мфосΣ aƛƴƛƳǳƳ ²ŀƎŜǎ !Ŏǘ мфпуΣ 9ƳǇƭƻȅŜŜǎ [ƛŀōƛƭƛǘȅ !Ŏǘ мфоуΣ ²ƻǊƪƳŜƴΩǎ /ƻƳǇŜƴǎŀǘƛƻƴ !Ŏǘ мфноΣ 
the Maternity Benefit Act 1961, Employees Provident Fund (and Miscellaneous Provision) Act 1952 & 
Contract Labour (Regulation & Abolition) Act 1970 or any modifications thereof or any other laws 
relating thereto and rules made there-under from time to time. Owner shall not be held responsible 
for any injury sustained by CƻƴǘǊŀŎǘƻǊΩǎ ǿƻǊƪƳŜƴ ǿƘƛƭŜ ƻƴ ŘǳǘȅΦ  
In the event of any employment injury the Contractor has to pay necessary compensation pertaining 
to treatment & other associated benefits to the injured employee. In the event of fatal injury, death 
compensation to the legal heir of said employee shall be paid by the Contractor. In case of failure by 
ǘƘŜ /ƻƴǘǊŀŎǘƻǊ ǘƻ Ǉŀȅ ǘƘŜ ŎƻƳǇŜƴǎŀǘƛƻƴ ŀǎ ŘŜŎƛŘŜŘ ōȅ ǘƘŜ ŎƻƳǇŜǘŜƴǘ ŀǳǘƘƻǊƛǘȅ ǳƴŘŜǊ ǘƘŜ ²ƻǊƪƳŜƴΩǎ 
Compensation Act, the Engineer-in-charge shall deduct the necessary amount from any outstanding 
bill of the Contractor or security and deposit the same with competent authority. In case before 
decision by the competent authority, if the Contract is being closed, estimated amount towards such 
compensation shall be retained from Contractor till finalization. For this purpose, the amount if falls 
short under the particular Contract shall be realized from any other Contract which the Contractor is 
executing. The Contractor has to make all statutory records and register required in support of 
compliance of above provisions. Relevant statutory return shall be submitted with appropriate 
authority as required under the above Acts & rules with a copy to P&A department of Owner. All the 
records shall be kept within the work premises and must be made available on demand by 
Owner/Concerned statutory authority for scrutiny. 

ix) The Contractor shall indemnify the Owner against any payments to be made under and for the 
observance of the provisions of the aforesaid Acts without prejudice to his rights to claim indemnity 
from his subcontractor, if any. 

x) The Contractor has to make payment to their staff and labours by 7
th
 day of succeeding month 

ƛǊǊŜǎǇŜŎǘƛǾŜ ƻŦ ǊŜƭŜŀǎŜ ƻŦ /ƻƴǘǊŀŎǘƻǊΩǎ ǇŀȅƳŜƴǘ ōȅ hǿƴŜǊΦ Lƴ ŎŀǎŜ ƻŦ ŀƴȅ ŘŜŦŀǳƭǘ ƛƴ ǘƘŜ ƳŀǘǘŜǊ ƻŦ 
payment to the labour, the following penalty apart from legal liability shall be imposed and recovered 
ŦǊƻƳ /ƻƴǘǊŀŎǘƻǊΩǎ ǊǳƴƴƛƴƎ ōƛƭƭǎΦ 

(a) 0.1% of Contract value will be deducted for each day of delay of wages disbursement after 7
th
 day of 

last wage period subject to maximum 1% of Contract value. 
(b) Repetition of three such cases may attract immediate termination of Contract without any further 

reference to Contractor as per terms of Contract. 
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(xi) hǿƴŜǊ ǎƘŀƭƭ ƴƻǘ ǘŀƪŜ ǊŜǎǇƻƴǎƛōƛƭƛǘȅ ƻŦ /ƻƴǘǊŀŎǘƻǊΩǎ labours either during execution of Contract or on 
closure of Contract or termination of Contract.  

xii) However, in the event of default of any Contractor in payment to their labours for more than one 
month from the date of payment and if the service is essential for the Owner and the Contract can 
not immediately be terminated, the Engineer-in-charge shall make the payment to the workmen and 
recover the same amount from any due of the Contractor. Under such circumstances the Contract 
shall be liable for immediate termination as deemed fit by the Owner.  

(xiii) The Contractor shall ensure that all the employees engaged by the Contractor including his 
subcontractor, if any, obtain health certificate from any competent medical practitioner under the 
provisions of Factories Act without any financial implication to Owner. 

(xiv) Every worker who has worked under the Contractor shall be allowed leave with wages, national & 
festival holidays, weekly off and extra wages or overtime as per law. The Contractor should provide 
employment card, wage slip and should maintain such other records in respect of engagement of 
workers as required by Contract Labour (R&A) Act 1970 and rules made there under. This provision 
must be ensured by the Contractor. 

 
8.2 CONTRACTOR TO INDEMNIFY THE OWNER: 
8.2.1 The Contractor shall indemnify the Owner and every officer and employee of the Owner including the 

Engineer-in-charge and his staff against all actions, proceedings, claims, demands costs and expenses 
whatsoever arising out of or in connection with the matters referred to in Clause 8.1 and elsewhere which may 
be made against the Owner for or in respect of or arising out of any act / omission by the Contractor in the 
performance of his obligations under the Contract. The Owner shall not be liable for or in respect of any 
demand or compensation payable by law in respect or in consequence of any accident or injury to any 
workmen or other person in the employment of the Contractor or his subcontractor and Contractor shall 
indemnify and keep indemnified the Owner against all such damage, compensation and against all claims, 
damages, proceedings, costs, charges and expenses whatsoever thereof or in relation thereto. 

8.2.2 Payment of Claims and Damages: 
Should the Owner have to pay any money in respect of such claims or demands as aforesaid the amount so 
paid and the cost incurred by the Owner shall be charged to and paid by the Contractor and the Contractor 
shall not be at liberty to dispute or question the right of the Owner to make such payments notwithstanding 
the same may have been made without his consent or authority or in law or otherwise to the contrary. 

8.2.3 The Contractor shall intimate to the Workman Compensation Commissioner in Form EE-I within prescribed 
period the employment accident with relevant information with copy to the Owner. The Contractor shall take 
all legal steps for compliance of the provisions of Workman Compensation Act relating to accident failing 
which Owner under circumstance shall take up the case for which all costs and expenses shall be recovered 
from the Contractor and the said Contract shall be liable to be terminated & the Contractor liable to be 
debarred from future participation in bid. In case the amount can not be recovered from dues / security / dues 
of other contracts with Owner, the same shall be recovered as debt liability. 

 
 
 
8.3 HEALTH AND SANITARY ARRANGEMENTS FOR WORKERS: 

In respect of all labours directly or indirectly employed in the works for the performance of Contract, the 
Contractor shall comply with or cause to be complied with all the rules and regulations of the local sanitary 
and other authorities or as framed by the Owner from time to time for the protection of health and sanitary 
arrangements for all workers. 

 

*8.4 MODEL RULES FOR LABOUR WELFARE  

8.4.1 First Aid: 
a) At every workplace where the number of workmen engaged exceeds 50, there shall be maintained in 

a readily accessible place first aid box containing the following equipments:  
  

(i) 12 small sterilized dressings 
(ii) 6 medium size sterilized dressings 
(iii) 6 large size sterilized dressings 
(iv) 6 large size sterilized burn dressings 
(v) 6 (15 gms.) packet sterilized cotton wool 
(vi) 1 (60 ml.) bottle containing a two per cent alcoholic solution of iodine 
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(vii) 1 (60 ml.) bottle containing sal volatile having the dose and mode of administration 
indicated on the label. 

(viii) 1 role of adhesive plaster 
(ix) A snake-bite lancet 
(x) 1 (30 gms) bottle of potassium permanganate crystals 
(xi) 1 pair scissors 
(xii) 1 copy of the first aid leaflet issued by the Director General, Factory Advice Service and 

Labour Institute, Government of India 
(xiii) A bottle containing 100 tablets (each of 5 grains) of aspirin 
(xiv) Ointment for burns 
(xv) A bottle of a suitable surgical anti-septic solution. 

 
b) At every workplace where the number of workmen engaged does not exceed 50, there shall be 

maintained in a readily accessible place first aid box containing the following equipments: 
 

(i) 6 small sterilized dressings 
(ii) 3 medium size sterilized dressings 
(iii) 3 large size sterilized dressings 
(iv) 1 (30 ml.) bottle containing a two percent alcoholic solution of iodine 
(v) 3 large sterilized burn dressings 
(vi) 1 (30 ml.) bottle containing sal volatile having the dose and mode of administration 

indicated on the label. 
(vii) 1 snake-bite lancet 
(viii) 1 (30 gms.) bottle of potassium permanganate crystals 
(ix) 1 pair scissors 
(x) 1 copy of the first aid leaflet issued by the Director General Factory Advise Service and 

Labour Institute, Government of India 
(xi) A bottle containing 100 tablets (each of 5 grains) of aspirin 
(xii) Ointment for burns 
(xiii) A bottle of suitable surgical anti-septic solution. 

 
The appliances shall be kept in good order and they shall be placed under the charge of a responsible person 
who shall be readily available during working hours. Suitable transport / conveyance facility shall be kept 
readily available to take injured person(s) who suddenly fall seriously ill and shifting of urgent cases to nearest 
ƘƻǎǇƛǘŀƭΦ LŦ ǊŜǉǳƛǊŜŘΣ ƛƴƛǘƛŀƭ ŦƛǊǎǘ ŀƛŘ Ƴŀȅ ōŜ ǇǊƻǾƛŘŜŘ ƛƴ hǿƴŜǊΩǎ ƘƻǎǇƛǘŀƭ ƛƴ ŜƳŜǊƎŜƴŎȅΣ ōǳǘ ǎǳōǎŜǉǳŜƴǘ 
ǘǊŜŀǘƳŜƴǘ ƛǎ /ƻƴǘǊŀŎǘƻǊΩǎ ǊŜǎǇƻƴǎƛōƛƭƛǘȅ ƛƴ ŀƴȅ ƻǘƘŜǊ ƘƻǎǇƛǘŀƭΦ 

8.4.2 Accommodation for Labour: The Contractor shall during the progress of the works provide, erect and maintain 
necessary temporary living accommodation and ancillary facilities for labour at his own expense and up to the 
standards as approved by the Engineer-in-Charge at a place oǳǘǎƛŘŜ ǘƘŜ hǿƴŜǊΩǎ ǇǊŜƳƛǎŜǎΦ 

8.4.3 Drinking Water: In every workplace, there shall be provided and maintained at suitable locations, easily 
accessible to labour, a sufficient supply of cold water fit for drinking.  
 
Where drinking water is obtained from public water supply, each work place shall be provided with storage 
where drinking water shall be stored. 

 
Every water supply storage shall be at a distance of not less than 15 meters from any latrine, drain or other 
source of pollution.  Where water has to be drawn from an existing well, which is within such proximity of 
latrine, drain or any other source of pollution, the well shall be properly chlorinated before water is drawn 
from it for drinking.  All such wells shall be entirely closed in and be provided with a trap door, which shall be 
dust and waterproof. 

 
A reliable pump shall be fitted to each covered well, the trap door shall be kept locked and opened only for 
cleaning or inspection which shall be done at least once a month. 

 
Washing and Bathing Places: Adequate washing and bathing places shall be provided separately for men and 
women.  Such places shall be kept in clean and drained condition. 
Standard number of Latrines and urinals: There shall be provided within the precincts of every workplace 
latrines and urinals in an accessible place and in the following scales: -  
a)Where females are employed, there shall be at least one latrine / urinal for every  25 females. 
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b) Where males are employed, there shall be at least one latrine / urinal for every 25 males. 
Provided that where the no. of males employed exceeds 100, it shall be sufficient if there is one latrine for 
every 25 males up to first 100 and one for every 50 thereafter. 
In calculating the no. of latrines required, any odd no. of workers less than 25 or 50, as the case may be, shall 
be reckoned as 25 or 50. 
Other specifications shall comply to the Odisha Factories Rules-1950. 
 
Latrines and urinals: Except in workplaces provided with water flushed latrines connected with a water-borne 
sewage system, all latrines shall be provided with receptacles on dry earth system which shall be cleaned at 
least four times daily and at least twice during working hours and kept in a strictly hygienic condition.  
Receptacles shall be tarred inside and outside at least once a year. 

 
If women are employed, separate latrine and urinals, partitioned from those for men and labeled with bold 
ƭŜǘǘŜǊǎ ƛƴ ōƻǘƘ hǊƛȅŀ ϧ IƛƴŘƛΣ ǎǳŎƘ ŀǎ ά CƻǊ aŜƴέ ƻǊ ά²ƻƳŜƴέ ǎƘŀƭƭ ōŜ ǇǊƻǾƛŘŜŘΦ  ! ǇƻǎǘŜǊ ǎƘƻǿƛƴƎ ǘƘŜ ŦƛƎǳǊŜ 
of a man and of a woman shall also be exhibited at the entrance to latrines for each sex. There shall be 
adequate supply of water close to latrines and urinals. 

8.4.4 Construction of latrines: Inside walls shall be constructed of masonry or other non-absorbent material and shall 
be cement-washed inside and outside at least once a year. The dates of cement washing shall be noted in a 
register maintained for the purpose and kept available for inspection.  Latrine shall have at least thatched roof. 

8.4.5 Disposal of Excreta: Unless otherwise arranged for by the local sanitary authority, arrangement for proper 
disposal of excreta by incineration at the workplace shall be made by the Contractor. Alternatively excreta may 
be disposed off by putting a layer of night soils at the bottom of pucca tank prepared for the purpose and 
covering it with a 15 cm layer of waste or refuse and then covering it with a layer of earth for a fortnight (when 
it will turn into manure). 

 
The Contractor shall, at his own expense, carry out all instructions issued to him by the Engineer-in-Charge to 
ŜŦŦŜŎǘ ǇǊƻǇŜǊ ŘƛǎǇƻǎŀƭ ƻŦ ǎƻƛƭ ŀƴŘ ƻǘƘŜǊ ŎƻƴǎŜǊǾŀƴŎȅ ǿƻǊƪ ƛƴ ǊŜǎǇŜŎǘ ƻŦ /ƻƴǘǊŀŎǘƻǊΩǎ ǿƻǊƪƳŜƴ ƻǊ ŜƳǇƭƻȅŜŜǎ ƻƴ 
the site.  The Contractor shall be responsible for payment of any charges, which may be levied by municipal 
authority for execution of such work on his behalf. 

8.4.6 Provision of shelters during rest: At every workplace there shall be provided free of cost four suitable sheds, 
two for meals and two others for rest, separately for use of men and women Labour.  Height of each shelter 
ǎƘŀƭƭ ƴƻǘ ōŜ ƭŜǎǎ ǘƘŀƴ мнΩ ŦǊƻƳ ŦƭƻƻǊ-level to lowest part of roofs. Sheds shall be kept clean and the space 
provided shall be on the basis of at least 12 sq.ft. per head.  

8.4.7 Crèches: At a place at which 30 or more women workers are ordinarily employed, there shall be provided at 
least one room for use of children under the age of 6 years belonging to such women.  Rooms shall not be 
constructed to a standard lower than that of waterproof roof, smooth & impervious floor and wall with heat 
resistant materials / wooden planks. Rooms shall be provided with suitable and sufficient openings for light 
and ventilation. There shall be adequate provision of sweepers to keep the places clean.  There shall be two 
Dhais in attendance.  Sanitary utensils shall be provided to the satisfaction of local medical, health and 
municipal authorities.  Use of huts shall be restricted to children, their attendants and mothers of children. 
 
Where the number of women workers is more than 30 or more, the Contractor shall provide at least one hut 
and one Dhai to look after children of women workers. 

 
Size of creche (s) shall vary according to the women workers employed. 

 
Creche (s) shall be properly maintained and necessary equipment like toys etc. provided. 
 
All other provisions shall comply to Odisha Factories Rules-1950. 

 
8.4.8 Canteen:  A cooked food canteen on a moderate scale shall be provided for the benefit of workers wherever 

100 or more Contractor Labour are ordinarily employed and work continues for 6 months or more. 
8.4.9 Planning, setting and erection of the above mentioned structures shall be approved by the Engineer-in-Charge, 

and the whole of such temporary accommodation shall at all times during the progress of the works be kept 
tidy and in a clean and hygienic condition to the satisfaction of the Engineer-in-/ƘŀǊƎŜ ŀǘ ǘƘŜ /ƻƴǘǊŀŎǘƻǊΩǎ 
expense. The Contractor shall conform generally to sanitary requirements of local medical, health and 
municipal authorities and at all times adopt such precautions as may be necessary to prevent soil, water & air 
pollution of the site.  
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On completion of the works the whole of such temporary structures shall be cleaned away, all rubbish burnt, 
excreta or other disposal pits or trenches filled in and effectively sealed off and the whole of site left clean and tidy 
to the entire satisfaction of the Engineer-in-/ƘŀǊƎŜ ŀǘ ǘƘŜ /ƻƴǘǊŀŎǘƻǊΩǎ ŜȄǇŜƴǎŜǎΦ 

8.4.10 Anti-malaria precautions: The Contractor shall at his own expense conform to all anti-malaria instructions 
given to him by the Engineer-in-Charge, including filling up any borrow pits which may have been dug by him. 

8.4.11 Enforcement: The Inspecting Officer mentioned in the Contractors Labour Regulations at Clause 8.5.1(d) or any 
other officer nominated in his behalf by the Engineer-in-Charge shall report to the Owner all cases of failure on 
the part of the Contractor or his subcontractors to comply with the provision of these rules either wholly or in 
part and the Engineer-in-Charge shall impose such fines and other penalties as are prescribed in the 
conditions. 

8.4.12 Interpretations etc: On any question as to the application, interpretation of effect of these rules, the decision 
of the Chief Inspector of Factories & Boiler, Labour Commissioner and Provident Fund Commissioner as the 
case may be shall be final and binding. Over & above the said provision, any court pronouncement having 
territorial jurisdiction shall be binding on both parties as the case may be. 

8.4.13 Amendments: Government may, from time to time add to or amend Labour Laws and rules thereto and issue 
such directions as it may consider necessary for the proper implementation of these laws & rules or for the 
purpose of removing any difficulty which may arise in the administration thereof. 

 
8.5 CONTRACT LABOUR REGULATION 
8.5.1 Definition: In these regulations, unless otherwise expressed or indicated, the following words and expression 

shall have the meaning hereby assigned to them: 
 
(a) άLƴǎǇŜŎǘƛƴƎ hŦŦƛŎŜǊέ ƳŜŀƴǎ ŀƴȅ ƻŦŦƛŎŜǊ ŀǎ ƳŜƴǘƛƻƴŜŘ ōŜƭƻǿ ŎƻǊǊŜǎǇƻƴŘƛƴƎ to different departments: 

Govt.Deptt.   Designation 
i) Labour:  Rural Labour Inspector to Labour  

  Commissioner 
ii) Factory:  Inspector of Factories & Boilers to     Chief 

Inspector of Factories & Boilers. 
 
iii) Provident Fund: Provident Fund Inspector to  
    Provident Fund Commissioner 
 
iv) Any other person of above departments duly authorized by competent authority. 

 hǿƴŜǊΩǎ LƴǎǇŜŎǘƛƴƎ hŦŦƛŎŜǊ ƳŜŀƴǎ ƻŦŦƛŎŜǊǎ ŀǎ ƳŜƴǘƛƻƴŜŘ ōŜƭƻǿΥ 
 i) Plant Manager 
 ii) Engineer-in-charge 

iii) General Manager (P&A) or his authorized representative 
 iv) Safety / Fire Officer 

 
8.5.2 Submission of information before commencement of work:  

Contractor shall, before commencement of the work, furnish in writing to the Engineer-in-charge of the area 
concerned the following information: 
(a) Name and address of subcontractors as and when they are engaged. 
(b) Date of Commencement of the work. 
(c) Number of workers employed and likely to be employed. 
(d) Wages for different categories of workers. 

8.5.3(i) Number of hours of work which shall constitute a normal working day:- 
The number of hours, which shall constitute a normal working day for an adult, shall be eight hours including ½ 
hr. rest after five hours of work. The working day of an adult worker can be so arranged that inclusive of 
intervals, if any, for rest it shall not spread over more than ten / twelve hours on any day with prior approval of 
competent authority. If an adult worker is made to work more than nine hours on any day or for more than 
forty eight hours in any week he shall, in respect of overtime work, be paid wages at double the ordinary rate 
of wages. 
(ii) Weekly rest: Every worker shall be given a weekly day of rest, which shall be fixed and notified in 

advance. A worker shall not be required or allowed to work on the weekly rest day unless he has or 
will have a substituted rest day, on one of the three days immediately before or after the rest day 
provided that no worker shall work for more than ten consecutive days without a full rest day.   

8.5.4 Display of notice regarding Wages, Weekly Day of Rest etc.: The Contractor shall before he commences his 
work under Contract, display and correctly maintain and continue to display and correctly maintain in clean 
and legible condition in conspicuous places at site, notice in English, Oriya & Hindi giving the rate of minimum 



Page 62 of 168 
 

wages, the hours of work for which such wages are payable, the weekly rest days workers are entitled to and 
name and address of the Inspecting Officers.  

8.5.5 Fixation of Wage Periods: The Contractor shall fix wage periods in respect of which wages shall be payable. No 
wage period shall exceed one month. 

8.5.6 Payment of Wages: 
(i) Wages due to every worker shall be paid to him direct or to his authorized person. All wages shall be 

paid in current coins or currency or in both. 
(ii) Wages of every worker engaged under the Contract shall be paid where the wage period is one week, 

within THREE days from the end of the Wage period; and in any other case before the expiry of the 7
th

 
day or 10

th
 day from the end of the wage period according as the number of workers does not exceed 

1,000 or exceeds 1,000. 
(iii) When employment of any worker is terminated by or on behalf of the Contractor, the dues of such 

worker shall be paid with immediate effect. 
(iv) Payment of wages shall be made at the work site on a working day except when the work is competed 

before expiry of the wage period, in which case final payment shall be made at the work site within 48 
hours of the last working day and during normal time. 

8.5.7 Register of Workman: A register of workmen shall be maintained in the Form appended in Annexure-X and the 
relevant particulars of every workman shall be entered therein immediately on his employment and kept at 
the work site. 

 
8.5.8 Employment Card: The Contractor shall issue an employment card in the Form appended in Annexure-XI to 

each worker on the day of work or entry into his employment. On termination of employment the 
Employment Card shall be retained by the Contractor and a service certificate shall be issued in Form X. 

8.5.9 Register of Wages etc: 
(i) A Register of Wages-cum-Muster Roll in the Form appended in Annexure-XII shall be maintained and 

kept at the work site or as near to it as possible. 
(ii) A wage slip in the Form appended in Annexure-XV shall be issued to every worker employed by the 

Contractor at least a day prior to disbursement of wages. 
8.5.10 Deductions, which may be made from Wages: 

(i) Wages of a worker shall be paid to him without any deductions of any kind except the following: 
 (a) fines 

(b) deductions for absence from duty. The amount of deduction shall be in proportion to the 
period for which he was absent. 

(c) deduction for damage to or loss of goods expressly entrusted to the employed person for 
custody, or for loss of money which he is required to account for, where such damage or loss 
is directly attributable to his neglect or default. 

(d) Rent of house accommodation / amenities 
(e) deductions for recovery of advances or for adjustment of overpayment of wages. Advance 

granted shall be entered in a register; and 
(f) any other deduction, which the Owner may from time to time allow. 

(ii) No fines shall be imposed on any worker in respect of such acts and omissions on his part as have 
been approved by the Competent authority as in Clause 8.5.1.  

(iii) No fine shall be imposed on a worker and no deductions for damage or loss shall be made from his 
wages until the worker has been given an opportunity of showing cause against such fines or 
deduction. 

(iv) The total amount of fines which may be imposed in any one wage period on a worker shall not exceed 
an amount equal to 3% of wages in respect of that wage period.  

(v) No fine imposed on a worker shall be recovered from him in installments, or after expiry of sixty days 
from the date on which it was imposed. Every fine shall be deemed to have been imposed on the day 
of the act or omission in respect of which it was imposed. 

(vi) The Contractor shall maintain in English, Hindi & Oriya a list approved by the Labour Commissioner, 
clearly stating the acts and omissions for which penalty or fine may be imposed on a workman and 
display it in good condition in a conspicuous place on the work site. 

(vii) The Contractor shall maintain a register of fines and the register of deductions for damage or loss in 
the Forms appended in Annexure-XIII & XIV respectively, which should be kept at the place of work. 

8.5.11 Register of Accidents: The Contractor shall maintain a register of accidents in Form 26 prescribed under Rule 
105 of Odisha Factory Rules, 1950 but the same shall include the following particulars:- 
(a) Full particulars of the labours who met with accident 
(b) Rate of Wages 
(c) Sex 
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(d) Age 
(e) Nature of accident and cause of accident 
(f) Time and date of accident 
(g) Date and time when admitted in hospital 
(h) Date of discharge from the hospital 
(i) Period of treatment and result of treatment 
(j) Percentage loss of earning capacity and disability as assessed by Medical Officer. 
(k) /ƭŀƛƳ ǊŜǉǳƛǊŜŘ ǘƻ ōŜ ǇŀƛŘ ǳƴŘŜǊ ²ƻǊƪƳŜƴΩǎ /ƻƳǇŜƴǎŀǘƛƻƴ !ŎǘΦ 
(l) Date of payment of compensation 
(m) Amount paid with details of the person to whom the same was paid 
(n) Authority by whom the compensation was assessed 
(o) Remarks 

8.5.12 Preservation of Registers: The Register of workmen and the Register of Wages-cum-Muster Roll required to be 
maintained under these Regulations shall be preserved for 3 years after the date on which the last entry is 
made therein Form IX. 

8.5.13 Enforcement: The Inspecting Officer shall either of his own or on a complaint received by him carry out 
investigations, and send a report to the Engineer-In-ŎƘŀǊƎŜ ǎǇŜŎƛŦȅƛƴƎ ǘƘŜ ŀƳƻǳƴǘǎ ǊŜǇǊŜǎŜƴǘƛƴƎ ǿƻǊƪŜǊΩǎ ŘǳŜǎ 
and amount of penalty to be imposed on the Contractor for breach of these Regulations, that have to be 
recovered from the Contractor, indicating full details of the recoveries proposed and the reasons therefore. It 
shall be obligatory on the part of the Engineer-in-charge on receipt of such a report to deduct such amounts 
from payments due to the Contractor. 

8.5.14 Disposal of amounts recovered from the Contractor: The Engineer-in-charge shall arrange payment to workers 
concerned at the earliest from receipt of a report from the Inspecting Officer except in case where the 
Contractor had made an appeal under Clause 8.5.15. In case where there is an appeal, payment of workers 
dues would be arranged by the Engineer-in-charge, wherever such payments arise, within THIRTY days from 
the date of receipt of the decision of the authority specified in Clause 8.5.1 

8.5.15 Appeal against decision of Inspecting Officer: Any person aggrieved by a decision of the Inspecting Officer may 
appeal against such decision before the higher authority concerned within THIRTY days from the date of the 
decision, forwarding simultaneously a copy of his appeal to the Engineer-in-charge.  
 
Inspection of Books and other Documents: The Contractor shall allow inspection of the Registers and other 
documents prescribed under these Regulations by Inspecting Officers and the Engineer-in-
ŎƘŀǊƎŜκhǿƴŜǊκhǿƴŜǊΩǎ ǊŜǇǊŜǎŜƴǘŀǘƛǾŜ ŀǘ ŀƴȅ ǘƛƳŜ ƻƴ ǊŜŎŜƛǇǘ ƻŦ ŘǳŜ ƴƻǘƛŎŜ ŀǘ ŀ ŎƻƴǾenient time.  
 
Interpretation, etc.: On any question as to the application, interpretation or effect of these Regulations the 
decision of the Owner or his representative shall be final & binding. 
 
Amendments: Government may, from time to time, add to or amend Labour laws and issue such directions if 
considered necessary for the proper implementation of Labour laws or for removing any difficulty, which may 
arise in the administration thereof.  

 
REGISTERS TO BE MAINTAINED BY THE CONTRACTOR: 
Factory Act 1948: 
1. Register of Adult workers : Form-12 
2. Register of leave with wages : Form-15 
3. Register of Accident  : Form-26 
4. Register of over time  : Form-10 
5. Register of  health   : Form-31 
6. Register for issue of PPEs   

  7. Register for compensatory holiday: Form-9 

8. Muster Roll with Wages Register 

 

Contract Labour (R&A) Act 1970 

9. Muster Roll    : Form-XII 
10. Employment cards   : Form-X 
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11. Register of Contract Work : (Form VII)Part-II 

 

Payment of Wages Act-1936 

12. Register of Fines   : Form-XVII 
13. Register of Deduction  : Form-XIV 
14. Register of Advance  : Form-XVIII 

 

Minimum wages Act 

15. Wage slip    : Form-XV 

 

Payment of Bonus Act 

16. Consolidated Register 

 

PF Act 

17. Contribution Register 
18. Inspection Register 

 

Equal Remuneration Act 1976 

19. CƻǊƳ Ψ5Ω wŜƎƛǎǘŜǊ 
 

Miscellaneous Register 

20. Register for issue of PPEs 
 
 

 
 
 
 
 
 
 

End of Section-VIII  
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SECTION-IX 
 
9.0 SAFETY PROVISIONS: 
9.1 GENERAL: 

It is the objective of OPGC to maintain excellence in safety & loss control performance by Contractors at all 
locations of ITPS. The Owner will provide the environment, encouragement and support to achieve this 
ƻōƧŜŎǘƛǾŜ ōǳǘ ƛǎ ǘƘŜ /ƻƴǘǊŀŎǘƻǊΩǎ ǊŜǎǇƻƴǎƛōƛƭƛǘȅ ǘƻ ŜǎǘŀōƭƛǎƘΣ ƳŀƛƴǘŀƛƴΣ ŀƴŘ ƳŀƴŀƎŜ ƛǘǎ ƻǿƴ ǎŀŦŜǘȅ & loss 
prevention programme. 

 
Contractor shall adhere to safe work practice and guard against hazardous and unsafe working condition and 
ǎƘŀƭƭ ŎƻƳǇƭȅ ǿƛǘƘ hǿƴŜǊΩǎ ǎŀŦŜǘȅ ǊǳƭŜǎ ŀǎ ǎŜǘƻǳǘ ƘŜǊŜƛƴΦ tǊƛƻǊ ǘƻ ǎǘŀǊǘ ƻŦ ǿƻǊƪΣ /ƻƴǘǊŀŎǘƻǊ ǿƛƭƭ ōŜ ǇǊƻǾƛŘŜŘ 
copies of Owners Health & Safety Manual for information and guidance. 

 
The contactor is expected to exert primary control through their line supervision to obtain desired 
performance. Repeated poor safety performance shall lead to termination of Contract and shall be debarred 
from future participation in Contract for one year. 

 
9.2 RESPONSIBILITY OF CONTRACTOR IN RESPECT OF SAFETY: 
9.2.1 In respect of all labours, directly or indirectly employed in the work for the performance of Contract, the 

Contractor shall at his own expense comply all the safety provisions as per (i) Bureau of Indian Standards, (ii) 
The Electricity Act & Rules, (iii) Regulations adopted by Owner and other orders made there under and other 
acts as applicable. 

9.2.2 The Contractor shall observe and abide by all fire/safety regulations of the Owner. Before starting of work, 
Contractor shall consult Engineer-in-charge and ensure that any loss or damage due to fire to any portion of 
the work under this Contract due to his fault shall be made good by the Contractor at his cost. 

9.2.3 Before entry into the plant premises, all the Contractor labourǎ ǎƘŀƭƭ ōŜ ƛƳǇŀǊǘŜŘ ǎŀŦŜǘȅ ǘǊŀƛƴƛƴƎ ōȅ hǿƴŜǊΩǎ 
Safety Officer / Fire Officer after which gate pass shall be issued. 

9.2.4 The Contractor shall ensure that necessary skill in respect of various jobs is acquired by way of working & 
certificate to that effect is available, e.g. for riggers, fitter & other such workmen. Operators / drivers of 
various vehicles must have valid license from competent authority. 

 
9.3 SAFETY RULES OF OWNER: 
9.3.1 The Contractor has to strictly abide by the Safety rules & regulations enforced by Owner from time to time. 

The Contractor shall provide proper Identity Card to their employees, which shall be produced for verification 
on demand at security gate & in working areas. All the Contractor workers have to be provided with personal 
ǇǊƻǘŜŎǘƛǾŜ ŜǉǳƛǇƳŜƴǘ ŀǎ ǇŜǊ ǘƘŜ .L{I Řǳƭȅ ŎŜǊǘƛŦƛŜŘ ōȅ hǿƴŜǊΩǎ {ŀŦŜǘȅ hŦŦƛŎŜǊΦ ¢ƘŜ /ƻƴǘǊŀŎǘƻǊ Ƙŀǎ ǘƻ ƳŀƪŜ 
provision of standard PPEs as laid down in Clause 9.13 ŀƴŘ ƎŜǘ ƛǘ ŀǇǇǊƻǾŜŘ ŦǊƻƳ hǿƴŜǊΩǎ {ŀŦŜǘȅ hŦŦƛŎŜǊ ōŜŦƻǊŜ 
commencement of the work, failing which the Contractor & their workmen shall not be allowed to enter into 
the plant / work site. 

9.3.2 Any Contract labour who shall be detected inside the plant without use of any of the PPEs shall not be allowed 
to continue in duty. On first occasion, he shall be sent back with warning and on second occasion, he shall be 
sent back & shall be debarred from duty for 3 to 5 days without pay. Repetition of the same shall constrain the 
management to advise the Contractor to remove such person from his employment under this Contract.  

9.3.4 The Contractor workmen are restricted to go to any other department / work place during duty without 
permission of Engineer-in-charge. 

9.3.5 Any Contractor workman detected on duty in drunken condition shall not be allowed to continue at the 
hǿƴŜǊΩǎ ǎƛǘŜΦ 

9.3.6Face mask & apron / flash suit of approved standard are to be provided by the Contractor to electrical workmen as 
and when required. 

 
9.4 COMPENSATION: 

For any accident of Contractor workmen while on work the Contractor shall pay compensation to their 
workmen, supervisor as per Factory / Labour Act. Owner shall not be liable for any such compensation. 

 
9.5 SAFETY IN OPERATION /  MAINTENANCE: 
9.5.1 Contractor shall have to undertake any job as & when required at mutually agreed time with the concerned 

Engineer-in-charge and with proper work permit (PTW) for safety consideration & uninterrupted running of 
the plant. 
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9.5.2 No workman can be engaged in over time during night hours & on holidays without specific approval of 
Engineer-in-charge. 

 
9.6 FIRST AID AND INDUSTRIAL INJURIES: 

i) Contractor shall maintain first aid facilities for his employees and those of his subcontractors in 
addition to the facility provided by the Owner. 

ii) Contractor shall make outside arrangements for ambulance service for the treatment of industrial 
injuries. Names of those providing these services shall be furnished to Owner prior to start of work, 
and thŜƛǊ ǘŜƭŜǇƘƻƴŜ ƴǳƳōŜǊǎ ǎƘŀƭƭ ōŜ ǇǊƻƳƛƴŜƴǘƭȅ ǇƻǎǘŜŘ ƛƴ /ƻƴǘǊŀŎǘƻǊΩǎ ŦƛŜƭŘ ƻŦŦƛŎŜΦ 

iii) All necessary personal protective equipments as considered adequate by the Engineer-in-charge / 
Safety Officer shall be kept available for the use of persons employed at the site and maintained in 
ƎƻƻŘ ŎƻƴŘƛǘƛƻƴ ǎǳƛǘŀōƭŜ ŦƻǊ ǳǎŜΦ ¢ƘŜ ǎǘŀƴŘŀǊŘ ƻŦ tŜǊǎƻƴŀƭ tǊƻǘŜŎǘƛǾŜ 9ǉǳƛǇƳŜƴǘǎ όtt9Ω{ύ ǘƻ ōŜ 
ǇǊƻǾƛŘŜŘ ōȅ ǘƘŜ /ƻƴǘǊŀŎǘƻǊǎ ǘƻ ǘƘŜƛǊ ŜƳǇƭƻȅŜŜǎ ǎƘŀƭƭ ōŜ ŀǎ ŦǳǊƴƛǎƘŜŘ ǳƴŘŜǊ ΨǎǘŀƴŘŀǊŘΩ ƻŦ tŜǊǎƻƴŀƭ 
Protective Equipments as laid down in Clause No.9.13    

iv) The Contractor shall report promptly to the Engineer-in-charge/his representative any injury, 
diseases, dangerous occurrence, near misses and shall cooperate with Engineer-in-charge and the 
Safety Officer in investigation process to establish basic causes and recommend appropriate 
improvements in control and remedial measures. 

 
9.7 NO SMOKING AREA: 

Smoking is strictly prohibited in plant premises in general & in the Battery Area, Hydrogen Area, tank farm, 
Diesel/petrol filling station ϧ ǿŀǊŜƘƻǳǎŜ ƛƴ ǇŀǊǘƛŎǳƭŀǊΦ ±ƛƻƭŀǘƻǊǎ ƻŦ ǘƘŜ άbƻ {ƳƻƪƛƴƎέ ǊǳƭŜǎ ǎƘŀƭƭ ōŜ ǊŜƳƻǾŜŘ 
from employment immediately. Smoking is prohibited in public place. 

 
9.8 NOTICES TO BE DISPLAYED: 

In addition to the duties imposed by statutory obligations, the Contractor shall notify on his work premises the 
following norms relating to safety, health and environment imposed by the Owner. 

 
× hǿƴŜǊΩǎ {ŀŦŜǘȅ ŀƴŘ IŜŀƭǘƘ tǊƻŎŜŘǳǊŜǎ ϧ ǊǳƭŜǎ ŀǇǇƭƛŎŀōƭŜ ǘƻ /ƻƴǘǊŀŎǘƻǊ ǿƻǊƪƳŜƴ ƛƴ hǿƴŜǊΩǎ 

premises. 
 
9.9 BARRICADE: 

i) Contractor shall erect and maintain barricades required in connection with his work to guard, protect 
& prevent accidents by others.:  

 Areas to be guarded 
  a) Excavations 

b) Hoisting areas 
c) Areas considered hazardous by either Contractor or Owner. 
d) hǿƴŜǊΩǎ ŜȄƛǎǘƛƴƎ ǇǊƻǇŜǊǘȅ ǎǳōƧŜŎǘ ǘƻ ŘŀƳŀƎŜ ōȅ /ƻƴǘǊŀŎǘƻǊΩǎ ƻǇŜǊŀǘƛƻƴΦ 
e) Railroad / unloading spots. 
f) Any other place as directed by Engineer-in-ŎƘŀǊƎŜ κ hǿƴŜǊΩǎ {ŀŦŜǘȅ hŦŦƛŎŜǊΦ 

ii) /ƻƴǘǊŀŎǘƻǊΩǎ ŜƳǇƭƻȅŜŜǎ ŀƴŘ ǘƘƻǎŜ ƻŦ Ƙƛǎ ǎǳōŎƻƴǘǊŀŎǘƻǊǎ ǎƘŀƭƭ ŀōƛŘŜ ōȅ hǿƴŜǊΩǎ ōŀǊǊƛŎŀŘƛƴƎ ǇǊŀŎǘƛŎŜ 
and the provisions thereof. 

iii) Barricades and hazardous areas adjacent to but not located in normal routes of travel shall be marked 
by red flasher lanterns at nights. 

 
9.10 SCAFFOLDING: 

i) Scaffolding shall be moved, erected and used adjacent to exposed high voltage line only in accordance 
ǿƛǘƘ ǘƘŜ hǿƴŜǊΩǎ {ŀŦŜǘȅ ϧ IŜŀƭǘƘ tǊƻŎŜŘǳǊŜǎ ŀƴŘ ƛƴ ŎƻƳǇƭƛŀƴŎŜ ǿƛǘƘ ǘƘŜ ǊŜǉǳƛǊŜƳŜƴǘǎ ƛƳǇƻǎŜŘ ōȅ 
the Engineer-in-charge. All scaffold structures shall bear the scaffold identification serial number, the 
safe working load of its platform, the signature of Engineer-in-charge and a clear indication of the safe 
access period of seven days. Incomplete scaffolds must bear a caution ς ά{ŎŀŦŦƻƭŘƛƴƎ LƴŎƻƳǇƭŜǘŜέ 
(both in Hindi & Oriya). 

 
The Contractor shall maintain a register of all scaffolds erected, dates of erection and reports of 
inspection and certificate of fitness. No scaffolding new or modified shall be used by any one unless it 
Ƙŀǎ ōŜŜƴ ƛƴǎǇŜŎǘŜŘ ōȅ hǿƴŜǊΩǎ {ŀŦŜǘȅ hŦŦƛŎŜǊ κ ŎƻƳǇŜǘŜƴǘ ǇŜǊǎƻƴ ŦƻǊ ǎŀǘƛǎŦŀŎǘƻǊȅ ŎƻƴŘƛǘƛƻƴ ōŜŦƻǊŜ 
use and thereafter before every subsequent seven days. If scaffolding members are provided by 
Owner, the Engineer-in-charge must certify the members of the scaffold before use. 
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In case of any modification or alteration in scaffolding, the Contractor must display on the scaffolds as 
ά5h bh¢ ¦{9έ ǎƛƎƴ ǳƴǘƛƭ ƛǘ Ƙŀǎ ōŜŜƴ ƛƴǎǇŜŎǘŜŘ ŀƴŘ ŀŎŎŜǇǘŜŘ ŀǎ ŀ ǎŀŦŜ ǎǘǊǳŎǘǳǊŜ ōȅ hǿƴŜǊΩǎ {ŀŦŜǘȅ 
Officer. 

 
None other than a skilled & experienced workman shall erect, alter, modify the scaffolding under 
supervision of a competent person. 

 
 Any Contractor wishing to make use of an erected scaffold must ensure that permission has been 

granted by the Engineer-in-charge / competent person for the purpose and that the structure is 
capable of taking the load required for the related work. The Contractor must also confirm to the 
management instructions applicable to scaffold work control. 

 
 For work at height, but for short duration, where provision of a full scaffold is not reasonably 

practicable, safety harness must be used as per direction of Engineer-in-charge. Walking over 
unguarded beam at height is strictly forbidden. 

ii) Suitable scaffoldings should be provided for workmen for all works that cannot safely be done from 
the ground or from solid construction except such short period works as can be done safely from 
ladders. When a ladder is used a Mazdoor shall be engaged for holding the ladder and if the ladder is 
used for carrying materials as well, suitable footsteps and handrails shall be provided on the ladder 
and the ladder shall be given an inclination not steeper than 1 in 4 (1 horizontal and 4 vertical). No 
metallic ladder shall be allowed for use in work place. 

iii) Scaffolding or staging on more than 3.25 meters above the ground or floor shall swing or suspend 
from an overhead support or erected with stationary support shall have a guard rail properly 
attached, bolted, braced and otherwise retarded at least one meter high above the floor or platform 
of such scaffolding or staging and extending along with the entire length of the outside and ends 
thereof with only such openings as may be necessary for the delivery of materials. Such scaffolding or 
staging shall be so fastened as to prevent it from swaying from the building or structure.  

iv) Working platform, gangways and stairways should be so constructed that they should not sag unduly 
or unequally and if the height of the platform or gangway or the stairway is more than 3.25 meters 
above ground level or floor level, they shall be closely & rigidly constructed, should have adequate 
width and be suitably fastened as described in (ii) above. 

v) Every opening in the floor of a building or in working platform should be provided with suitable means 
to prevent the fall of persons or materials by providing suitable fencing or railing whose minimum 
height shall be 1.0 meter. 

vi) Safe means of access shall be provided to all working platforms and other working places. Every 
ladder shall be securely fixed. No portable single ladder shall be over 9.0 meter in length. The length 
of rung between the side rails of ladder shall in no case be less than 30 cm for ladder up to and 
including 3.0 meter in length. For longer ladders this length shall be increased at least 15 mm for each 
additional meter of length. Uniform step spacing shall not exceed 30 cms. Adequate precautions shall 
be taken to prevent danger from electrical power. No materials on any of the sites of work shall be so 
stacked or placed as to cause danger or inconvenience to any person or public. The Contractor shall 
also provide all necessary fencing and lights to protect the workers and staff from accidents, and shall 
bear the expenses of defense of every suit, action or other proceedings of law that may be brought by 
any person for injury sustained owing to neglect of the above precautions and to pay any damages 
and cost which may be awarded in any such suit or action or proceedings to any such person or which 
may with the consent of the Contractor to compromise any claim by any such person. 

 
9.11 EXCAVATION AND TRENCHES: 

All trenches 1.2 meters or more in depth shall at all times be provided with at least one ladder for each 50-
meter length or fraction thereof. 
Ladder shall be extended from bottom of the trench to at least 1.0 mtr above the surface of the ground. The 
sides of the trenches, which are 1.5 meters or more in depth, shall be stepped back to give suitable slope, or 
securely held by timber bracing, so as to avoid the danger of sides to collapse. The excavated materials shall 
not be placed within 1.5 meters of the edge of the trench or half of the trench depth whichever is more. 
Cutting shall be done from top to bottom. Under no circumstances undermining or under cutting shall be 
done. 

 
 
9.12 SAFETY MEASURE IN DEMOLITON WORK: 

I) Before any demolition work is commenced and also during the process of the demolition work- 
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a) All roads and open areas adjacent to the work site shall either be closed or suitably protected. 
b) No electric cable or apparatus, which is liable to be a source of danger, shall remain electrically 

charged. 
c) All practical steps shall be taken to prevent danger to persons deployed from risk of fire or explosion 

or flooding. No floor, roof or other part of the building shall be so overloaded with debris or materials 
as to render it unsafe. 

II) All personal protective equipments as considered necessary by the Engineer-in-charge / Safety Officer 
shall be kept available for the use of the persons employed at the site and maintained in good 
condition suitable for use. The standard of PPEs to be provided by the Contractors to their employees 
should correspond to Clause 9.13 hereinafter. 

a) Workers employed on mixing asphaltic materials, cement and lime mortars/concrete shall be 
provided with protective footwear, protective gloves, dust mask and goggles. 

b) Those engaged in white washing and mixing or stacking of cement bags or any materials, which are 
injurious to the eyes shall be provided with protective goggles & dust mask. 

c) Those engaged in welding and gas cutting works shall be provided with protective face and eye-
shields / welding mask, hand gloves & leather apron etc. 

d) Stonebreakers shall be provided with protective goggles, protective clothing, hand gloves & dust mask 
and seated at sufficiently safe distances. 

e) When workers are employed in sewers and manholes which are in use, the Contractor shall ensure 
that the manhole covers are opened and are ventilated at least for one hour before the workers are 
allowed to get into the manholes, and the manholes so opened shall be cordoned off with suitable 
railing and provided with warning signals or board to prevent accident to the public. In addition, 
procedure to work in confined space shall be strictly followed. 

f) The Contractor shall not employ men below the age of 18 years and women on the work of painting 
the products containing lead in any form. No female worker shall be allowed to work without tight 
apron near rotating machines. Wherever men above the age of 18 years are employed on the work of 
lead painting the following precautions shall be taken - 
1. No paint containing lead products shall be used except in the form of paste or readymade paint. 
2. Suitable facemasks should be supplied for use by the workers when paint is applied in the form of 

spray or a surface having lead paint, dry rubbed and scrapped. 
3. All the required PPEs shall be provided by the Contractor to the workmen and adequate facilities 

shall be provided to enable the working painters to wash them on cessation of work. 
III) When the work is subject to a risk of drowning all necessary safety equipments sufficient PPEs 

including lifebuoy & rope shall be kept for use and all necessary steps shall be taken for prompt 
rescue of any person in danger and adequate provision shall be made for prompt first aid treatment 
of all injuries likely to be sustained during the course of work. 

IV) Use of hoisting machines and tackles including their attachment anchorage and supports shall 
conform to the following standard or conditions and must comply the provision of Factory Act. 

a) These shall be of good mechanical construction, sound materials and adequate strength and free 
from inherent defect and shall be kept in good working order. 

b) Every rope used in hoisting or lowering materials or as means of suspension shall be of durable quality 
and adequate strength and free from inherent defects. 

c) Every crane driver or hoisting appliance operator shall be properly qualified and no person under the 
age of 21 years shall be in charge of any hoisting machine including any scaffolding or give signals to 
the operator. 

d) In case of every hoisting machine and of every chain ring hook, shackle swivel and pulley block used in 
hoisting or lowering or as means of suspension, the safe working load & date of testing shall be 
labeled on the equipment. Every hoisting machine and all gear referred to above shall be marked with 
the safe working load and the conditions under which it is applicable shall be clearly indicated. No 
part of any machine or any gear referred to shall be loaded beyond the safe working load except for 
the purpose of testing. 

e) In case of department machines, the safe working load shall be displayed on the equipment by the 
Engineer-in-ŎƘŀǊƎŜΦ !ǎ ǊŜƎŀǊŘǎ /ƻƴǘǊŀŎǘƻǊΩǎ ƳŀŎƘƛƴŜǎΣ ǘƘŜ /ƻƴǘǊŀŎǘƻǊ ǎƘŀƭƭ ƻōǘŀƛƴ ƴŜŎŜǎǎŀǊȅ ǘŜǎǘ 
certificate from competent authority and inform the Engineer-in-charge for verification, whenever he 
brings any machinery to site of work. The safe working load and date of load testing & due date of 
testing shall be labeled on the equipment in both cases. 

f) Length of chain used for lifting shall not be adjusted by putting knot or slashing under any 
circumstances.   

g) The lifting area including winch and other such equipment shall be isolated by suitable barricade to 
prevent entry of other persons & animals. 
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V) Motors, gears, transmission lines, electric wiring and other dangerous part of hoisting appliances shall 
be provided with efficient safeguards. Hoisting appliances shall be provided with such means as to 
reduce to the minimum the accidental descent of the load. Adequate precaution shall be taken to 
reduce to the minimum risk of any part or parts of a suspended load becoming accidentally displaced. 
When workers are employed on electrical installations, which are already energized, insulating mats, 
wearing apparel such as gloves, sleeves and boots as may be necessary should be provided. The 
workers shall not wear any rings, watches and carry keys or other materials, which are good 
conductors of electricity. 

VI) All scaffolding, ladders and other safety devices mentioned or described herein shall be maintained in 
safe conditions and no scaffoldings, ladder or equipment shall be altered or removed while it is in use. 
Adequate washing facilities shall be provided at or near places of work. 

VII) These safety provisions shall be brought to the notice of all concerned by displaying on a notice board 
at a conspicuous place of worksite. The person responsible for compliance of the safety code shall be 
named therein by the Contractor. 

VIII) To ensure effective enforcement of the rules and regulations relating to safety, the arrangements made 
by the Contractor shall be open to inspection by the Engineer-in-charge / Safety Officer of Owner or 
authorized representatives and the Inspecting Officers as defined in the Contract Labour (R & A) Act. 

IX) Notwithstanding the above clauses there is nothing to exempt the Contractor from the operations of 
any other Act or rules in force in the Republic of India. The works throughout including any temporary 
works, shall be carried out in such a manner as not to interfere in any way whatsoever with the traffic 
on any roads or footpaths at the site or in vicinity thereto or any existing works whether the property 
of the Owner or a third party is affected. 

X) 9ǾŜǊȅ /ƻƴǘǊŀŎǘƻǊΩǎ ŜƳǇƭƻȅŜŜ ǎƘŀƭƭ ōŜ ŀǘ ŀƭƭ ǘƛƳŜǎ ǳƴŘŜǊ ǘƘŜ ǇǊƻǇŜǊ ǎǳǇŜǊǾƛǎion when working in 
hǿƴŜǊΩǎ ǇǊŜƳƛǎŜǎ ƻǊ ƻǳǘǎƛŘŜ ǿƻǊƪƛƴƎ ǎƛǘŜ ǳƴŘŜǊ /ƻƴǘǊŀŎǘΦ ²ƘŜǊŜ ŀ /ƻƴǘǊŀŎǘƻǊ κ ǎǳōŎƻƴǘǊŀŎǘƻǊ ƘƛƳǎŜƭŦ 
works alone or with 2-3 persons and does not have specifically designated supervisors, the Contractor 
shall be treated as supervisor and ensure safety of self & his workmen. 

XI) The Contractor must ensure that all equipment brought to site are in good condition, maintained in 
good condition, complies with the requirements of the Factories Act and/or any other specific 
legislation and is used or erected safely. Minimum stock of PPEs must be maintained by the 
Contractor in site store to meet all times need at work. 

XII) Contractor workers engaged in areas involving coal dust must use dust mask in addition to safety 
shoes, hardhats & safety glasses. 

XIII) Contractor labour while working in heights or on utilities connected to moving equipments etc. must 
use safety belts / full body harness as per requirement. 

XIV) Contractor labours engaged in areas involving high noise such as crusher, grizzle feeder, traveling 
tripper & paddle feeders, locomotives, ball mill, FD, ID & PA fans, compressors, DG set, turbine hall 
etc. must use ear plug /ear muff. 

XV) The use of compressed air for cleaning of clothing and skin is forbidden. 
XVI) No source of ionizƛƴƎ ǊŀŘƛŀǘƛƻƴ ǎƘŀƭƭ ōŜ ōǊƻǳƎƘǘ ǘƻ hǿƴŜǊΩǎ ǇǊŜƳƛǎŜǎ ǿƛǘƘƻǳǘ ǘƘŜ ǇǊƛƻǊ ǇŜǊƳƛǎǎƛƻƴ ƻŦ 

the Engineer-in-charge. 
XVII) Ladders, long objects and cranes must not be used in the vicinity of exposed high voltage power line 

without permission of the Engineer-in-charge. 
XVIII) All site huts, storage facilities, shelters and the like shall be provided with fire extinguishers appropriate 

to the risk and with adequate means of escape which shall be kept clear at all times. 
XIX) Gas fires and radiant heaters are forbidden in site huts. 
XX) The Contractor may only use high-pressure water washing, on-line sealing and steam cleaning 

apparatus with prior permission of the Engineer-in-charge/his representative. 
 XXI) Overhead Crane: 

a) No work on overhead crane is permissible when persons are either working or otherwise available 
under the said work. Roadways must be barricaded when work is carried out on roofs having eaves 
(overhanging edges of roof) parallel to roadways. 

b) All girders, beams & overhead surfaces shall be kept free from nuts, bolts, tools and other materials.
  

 XXII) Electrical: 
a) Only authorized and qualified personnel shall work on the installations, wiring, trouble shooting or 

repair of electrical equipment. 
b) All electrical work including temporary wiring shall be done in accordance with the current Indian 

Electricity Regulations and with the permission of concerned departmental electrical engineers/ 
competent authority. 

c) No ladders other than electrically insulated fiber ladder shall be used by workmen of the Contractor. 
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d) All electrical equipments provided by the Contractor and any temporary supply installations should 
comply with the provisions of the relevant Indian Electricity Regulations. 

e) Portable tools, headlamps and other portable apparatus should be identified by a serial number, 
registered and periodically inspected & tested. All such equipments used by the Contractor shall have 
a current test certificate of electrical safety. 

f) For tapping of power for temporary work, socket & adopter shall be used. Inserting wire in plug 
socket shall be liable for severe penalty. 

 
 XXIII) Crane: 

a) Cranes & other heavy equipment must be guided into and out of the plant by a person (pilot) walking 
in front of the vehicle at a SAFE distance. 

 b) No person shall ride on a crane ball, cable or boom etc. 
c) Areas within the surrounding radius of the rear of the rotating super structure of the heavy crane shall 

be barricaded to prevent personnel from being struck or crushed by the crane while in operation at 
one place. 

d) Crane booms must not be operated within 3 meters of live electrical wires. 
e) Light of Crane: Head light & back light must be used irrespective of movement or working in a static 

condition. 
 XXIV) Vehicles: 

a) Contractors shall not be permitted to use company mobile equipment such as cranes, tractors, and 
industrial trucks, machinery etc. unless specifically authorized in writing to do so. 

b) Automobiles and other vehicles shall be parked only in designated areas. 
c) Maximum speed limits shall be as per the road signs inside factory premises. 
d) Vehicles traveling on plant roads at night must use headlights at low beam. All loads must be securely 

fastened. 
e) No Contractor labour shall sit on the open truck or tractor/trailer body etc. 
f) Nobody should enter or get out of any moving vehicles or equipments. 
g) Proper cover shall be provided for vehicles carrying dust-emitting materials. 

 XXV) Hot Work Permit: 
a) Contractor shall contact the Engineer-in-charge of the work to obtain a HWP before starting any flame 

cutting, welding, grinding or other hot work. 
b) The Contractor shall provide a fire watch if the hazard dictates the need for one. 
c) All compressed gas cylinders must be stored in upright position and properly secured with a valve cap. 
d) Ensure availability of approved extinguishers in good working order and properly filled before starting 

the job. 
e) Where cutting, burning or welding is to be done overhead, a person must be stationed below at a safe 

distance with an approved fire extinguisher. The area under overhead work shall be barricaded. 
f) Arc welding done at floor level must be shielded to protect personnel from welding area. 
g) Acetylene and oxygen welding / cutting must have approved back flow prevention check valves (i.e. 

Flash Back Arrestor). Cylinder must be closed / turned off after use. 
h) Tarpaulins used shall be fire resistant. The placement & use of tarpaulins shall be under strict 

supervision & control of company personnel. 
i) Fire hydrants and hoses are not to be used without written permission of Engineer-in-charge except 

to fight fires. 
 j) No LPG shall be used for any industrial purpose. 
 XXVI) Compressed Gas Cylinder: 

Compressed Gas Cylinder must be moved, stored or handled in an upright position. Transporting 
horizontally ƻǊ ōȅ ƳŜŀƴǎ ƻŦ άōŀǊǊŜƭ ǊƻƭƭƛƴƎέ ǘŀŎǘƛŎǎ ƛǎ ŦƻǊōƛŘŘŜƴΦ bƻ ŎȅƭƛƴŘŜǊ ǎƘŀƭƭ ōŜ ƳƻǾŜŘ ǿƛǘƘ ǘƘŜ 
protective cap off or regulator attached except when secured in an approved welding buggy. All 
cylinders whether charged or empty must be secured in an upright and approved manner remote 
from possible damage. 

 XXVII) Confined spaces:  
No person shall enter a confined space (tank, vault, pit, sewer, or enclosed structure with restricted 
means of space) until such entry permit is issued and signed by the departmental Engineer-in-charge 
of the confined space work area. 

 XXVIII) General Practices: 
  Intoxicants: 

a) Possession of or drinking of alcoholic beverages is strictly prohibited on company premises. Violators 
will be immediately removed and permanently prohibited from entering the plant. 

b) Possession of drugs for other than medical reasons is forbidden on company premises. 
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c) Contractor personnel must not enter any building or area not required by their work & wondering 
about the plant is prohibited. 

 XXIX) House Keeping: 
a) Good House-Keeping practices are to be followed and the work places kept clean and orderly. Rejects 

& scraps shall be deposited in proper waste containers / place as the case may be. 
a) At no time shall any materials or equipment be placed so as to block the aisles & emergency exits 

from work place. 
XXX) Machinery Guarding: 

Machinery, tools and equipments must not be operated without guards.  
 XXXII) Fire Protection: 

a) Fire hydrants, extinguishers, hose racks and other emergency equipment shall not be covered or 
blocked and fire equipment lines must always be kept clear.  

b) All fire incidents must be reported to the Engineer-in-charge / Fire Officer / Safety Officer regardless 
of duration or extent and meticulously investigated. 

XXXIII) Temporary Building: 
Temporary building and material storage areas shall only be allowed on written approval of the 
Engineer-in-charge. They shall not be set up under power lines or over pipe ways. 

 XXXIV) Clearance Procedure: 
Contractor must utilize the plant safety clearance procedure for performing work on process 
equipment, machines, and electrical equipment, as close supervisory coordination and control are 
needed on these jobs. 

XXXV) Plant Utilities: 
Plant air, water, gas, electricity, fuel etc are not to be used by the Contractor unless the source of 
supply has been designated and authorized by Engineer-in-charge. 

 
9.13 MINIMUM QUALITY OF PERSONAL PROTECTIVE EQUIPMENT: 

Standard of personal protective equipments to be provided by the Contractors to their employees are 
indicated here below.  

 
NAME OF THE ITEMS WITH SPECIFICATION   
1.  Industrial safety helmet conforming IS: 2925    
2. Safety shoes conforming IS: 9473-1993   
3.  Dust mask conforming IS: 9473-1983    
4. Safety belt conforming IS: 3521-1983 ς Full body harness with  life line & fall arrester.   
5. Safety glasses for dust protection    
 
Lightweight safety glasses with side shield to protect against wind & ultraviolet ray with adjustable side arms for 
personalized fit. 
  
6.(i) Ear muff conforming IS:6229     
   (ii) Ear plug or Ear seal       

Unique closed cell polyester from smooth tapered surface similar to ear canal, swells slowly to fit individual Ear 
canal. 

(Any one item out of three types of ear protection device should be issued) 
7. Flame-Water-Oil-Acids & alkali resistant work wear (made of 100% cotton fabric)   
8. Safety gloves of Kevlar or equivalent (high temp. resistance) 
9. Face shield (conforming IS: 8521 part I type-I)  
10. Electrical hand gloves 440v & 33 KV conforming IS: 4770 
11. Hand gloves for chemical laboratory made from pure latex Acid and Alkali proof 
12. Hand gloves for concentrated chemicals made from superior PVC inside cotton reinforce for better grip  
13. Split chrome leather hand gloves for handling rough object. 
14. Canvas hand gloves for handling smooth object & doing light work with it. 
15. Flip up goggles with stationery frame fitted with ophthalmic grade zero power toughened lens and fitting 

frame. Blue lens for furnace.  Green shade No.4 for gas cutting, dark green No.11 for glasses for ARC 
welding whenever is required. 

16. Panoramic type safety goggles for acid & alkali whenever is required. Contractor shall ensure proper use of 
personal protective equipment by their workmen and supervisor on duty. 

 
Before issue of the above PPEs depending on the need of the area of work the sample of the same must be 
ǇǊƻǾƛŘŜŘ ǘƻ hǿƴŜǊΩǎ {ŀŦŜǘȅ hŦŦƛŎŜǊ ŦƻǊ ƛƴǎǇŜŎǘƛƻƴ ϧ ŀǇǇǊƻǾŀƭΦ 
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The Contractor shall be issued entry pass for their employees after due verification of the quality of the 
ǎǘŀƴŘŀǊŘ tt9Ωǎ ŀƴŘ ƛƳǇŀǊǘƛƴƎ ƴŜŎŜǎǎŀǊȅ ǘǊŀƛƴƛƴƎ ǿŜƭƭ ƛƴ ŀŘǾŀƴŎŜ όƛΦŜΦ ōŜŦƻǊŜ т Řŀȅǎ ƻŦ ŎƻƳƳŜƴŎŜƳŜƴǘ ƻŦ ǿƻǊƪύ 
by Engineer-in-charge / Safety Officer. 
a) bƻƴŜ ƻŦ ǘƘŜ /ƻƴǘǊŀŎǘƻǊΩǎ ŜƳǇƭƻȅŜŜǎ ǎƘŀƭƭ ōŜ ŀƭƭƻǿŜŘ ƛƴǎƛŘŜ ǘƘŜ Ǉƭŀƴǘ ǇǊŜƳƛǎŜǎ ǿƛǘƘƻǳǘ ǾŀƭƛŘ ƎŀǘŜ 

pass, safety shoes, helmet (hardhat) & safety glasses. 
b)  /ƻƴǘǊŀŎǘƻǊ ǎƘŀƭƭ ŜƴǎǳǊŜ ǘƘŀǘ ŀƭƭ Ƙƛǎ ŜƳǇƭƻȅŜŜǎ ǳǎŜ ǇǊƻǇŜǊ tt9Ωǎ ƛƴǎƛŘŜ ǘƘŜ Ǉƭŀƴǘ ǇǊŜƳƛǎŜǎ ŀǎ ǇŜǊ ǘƘŜ 

work & site requirement. 
c) During the course of execution of the work the Contractor must ensure use of appropriate tested 

tools by their workmen. Safe working practice must strictly be followed, e.g. use of proper plug & 
socket for electrical connections, right size & standard spanner, right capacity and tested lifting & 
pulling equipment etc. 

d) The Contractor must ensure tidiness of the work place during & after completion of the work. 
e) In case of any doubt relating to safety guidelines, the Contractor should seek advice of he Engineer-in-

charge / Safety Officer immediately for clarification. 
 
ANY DEFICNENCY IN SAFETY ASPECTS SHALL BE VIEWED SERIOUSLY BY THE OWNER. THE CONTRACTOR WILL 
BE PENALISED UP TO THE EXTENT OF Rs.10, 000/- (RUPEES TEN THOUSAND ONLY) PER EACH LAPSE AS 
DETERMINED BY THE ENGINEER-IN-CHARGE. OWNER RESERVES THE RIGHT TO TERMINATE THE CONTRACT 
AND DEBAR THE CONTRACTOR TO PARTICIPATE ANY FUTURE BIDDING IN CASE OF CONTINUED FLOUTING OF 
THE SAFETY NORMS PRESCRIBED BY THE OWNER. 

 
 
9.14 CARE IN HANDLING INFLAMMABLE GAS: 

The Contractor shall ensure all precautionary measures and exercise utmost care in handling the inflammable 
Ǝŀǎ ŎȅƭƛƴŘŜǊ κ ƛƴŦƭŀƳƳŀōƭŜ ƭƛǉǳƛŘǎ κ Ǉŀƛƴǘǎ ŜǘŎ ŀǎ ǊŜǉǳƛǊŜŘ ǳƴŘŜǊ ǘƘŜ ƭŀǿ ŀƴŘκƻǊ ŀǎ ŀŘǾƛǎŜŘ ōȅ ǘƘŜ hǿƴŜǊΩǎ CƛǊŜ 
Officer. 

 
9.15 TEMPORARY COMBUSTIBLE STRUCTURE: 

Temporary combustible structures shall not be built near or around work site. 
 
9.16 PRECAUTION AGAINST FIRE: 

The Contractor shall ensure availability of appropriate fire Extinguishers / Fire Bunkers and drums / fire 
buckets at work site as recommended by Engineer-in-charge.  

 
9.17 EXPLOSIVE: 

Explosive shall not be stored or used in the works or at site by the Contractor without the permission of the 
Engineer-in-charge in writing. The storage & use are also restricted to the extent & in the manner to which 
such permission is given. When explosives are required for the works they shall be stored in a special magazine 
to be provided at the cost of the Contractor in accordance with the Explosive Rules. The Contractor shall 
obtain necessary license for the storage and use of explosives and all operations in which or for which 
explosives are employed shall be at sole risk and responsibility of the Contractor and the Contractor shall 
indemnify the Owner against any loss or damage resulting directly or indirectly there from. 

 
9.18 CONTRACTORΩS LIABILITY: 
9.18.1 Safety code: The Contractor shall at his own expense arrange for the safety provisions as required by the 

Engineer-in-charge in respect of all labour directly employed for performance of the works and shall provide all 
facilities in connection herewith. In case the Contractor fails to make arrangements and provides necessary 
facilities as aforesaid, the Engineer-in-charge shall be entitled to do so and recover double the cost thereof 
from the Contractor. 

9.18.2 Failure to comply with safety code or the provision relating to and report on accidents and to grant of 
maternity benefits to female workers or submission of materially incorrect statement shall make the 
Contractor liable to pay Liquidated damages an amount not exceeding Rs.500/- for each default. The decision 
of the Engineer-in-charge in such matters based on the reports from the Inspecting Officer or from 
representatives of Engineer-in-charge shall be final and binding and deductions for recovery of such liquidated 
damages may be made from any amount payable to the Contractor.  

 
9.19 PRESERVATION OF PEACE: 

The Contractor shall take requisite precautions and use his best endeavor to prevent any riotous or unlawful 
behavior by or amongst his workmen and other employed on the works and for the preservation of peace and 
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protection of the inhabitants and security of property in the neighborhood of the work. In the event of the 
Owner requiring the maintenance of a special police force at or in the vicinity of the site during the tenure of 
works, the expenses thereof shall be borne by the Contractor and if paid by the Owner shall be recoverable 
from the Contractor. 

 
9.20 OUTBREAK OF INFECTIOUS DISEASES: 

The Contractor shall remove from his camp such labour and their families who refuse protective inoculation 
and vaccination when required to do so by the Engineer-in-charge. Should Cholera, Plague or other infectious 
diseases break out, the Contractor shall burn the huts, bedding, clothes and other belongings of or used by the 
infected parties and promptly erect new huts on healthy site as required by the Engineer-in-charge failing 
ǿƘƛŎƘ ǿƛǘƘƛƴ ǘƘŜ ǘƛƳŜ ǎǇŜŎƛŦƛŜŘ ƛƴ ǘƘŜ 9ƴƎƛƴŜŜǊΩǎ ǊŜǉǳƛǎƛǘƛƻƴΣ ǘƘŜ ǎŀƛŘ ǿƻǊƪ Ƴŀȅ ōŜ ŘƻƴŜ ōȅ ǘƘŜ hǿƴŜǊ ŀƴŘ ǘƘŜ 
cost thereof recovered from the Contractor. 

9.21 USE OF INTOXICANTS: 
The sale of dent spirits or other intoxicating beverages upon the work in any of the buildings, encampments or 
tenements owned, occupied by or within the control of the Contractor or any of his employee is forbidden and 
the Contractor shall exercise his influence and authority to the utmost extent to secure strict compliance with 
this condition. 

 
Lƴ ŀŘŘƛǘƛƻƴ ǘƻ ǘƘŜ ŀōƻǾŜΣ ǘƘŜ /ƻƴǘǊŀŎǘƻǊ ǎƘŀƭƭ ŀōƛŘŜ ōȅ ŀƭƭ ǇǊƻǾƛǎƛƻƴǎ ƻŦ hǿƴŜǊΩǎ {ŀŦŜǘȅ /ƻŘŜ ŦǊŀƳŜŘ ŦǊƻƳ ǘƛƳŜ 
to time. 

 
 
 
 

End of Section-IX



Page 74 of 168 
 

SECTION-X 
 
10.0 PENALTY: 
10.1 FOR NON-COMMENCEMENT OF WORK ON DUE DATE: 

The execution of work shall commence from 15
th

 day after the date on which the Owner issues written orders 
to commence the work. If the Contractor commits default in commencing the execution of work as aforesaid, 
Owner shall without prejudice to any other right or remedy be at liberty to forfeit the earnest money 
absolutely. In addition, Owner reserves the right to terminate the Contract without any further reference to 
the Contractor. 

 
10.2 FOR NON-PERFORMANCE: 

In case the performance is discontinued by the Contractor without any cause attributable to Owner, the 
Contract can be terminated with three days notice at the discretion of Engineer-in-charge and the security & 
all other dues of the Contractor shall be forfeited. This shall be in addition to other penalties.  

 
10.3 FOR UNSATISFACTORY PERFORMANCE: 

If the performance does not commensurate either to the standard of work as per BI Standard/standard 
specified by the Owner or the progress is not as per time schedule, the Contract shall be terminated with 30 
days notice and security & other dues of the Contractor shall be forfeited.  

10.4 FOR NON-PERFORMANCE DUE TO LABOUR STRIKE: 
In case of labour strike, the Contractor shall continue the work or keep the work continued by alternate 
arrangement failing which Owner reserves all rights to get the work done otherwise at the risk and cost of the 
contractor. Also Owner reserves the right to terminate the Contract and impose penalty as in Clause 10.2 

10.5 FOR NON-PAYMENT OF WAGES WITHIN SPECIFIED PERIOD: 
For non-payment of wages to his labours within the specified period penalty shall be imposed on the 
Contractor as per clause No.8.1 (x)  

10.6 FOR NON-COMPLIANCE OF OTHER STATUTORY OBLIGATIONS: 
In case of non-compliance of statutory provision within stipulated period, the Contract is liable for termination 
at the discretion of Engineer-in-charge.  

10.7 FOR NON-ADHERENCE TO SAFETY NORMS: 
Penalty shall be imposed on the Contractor as per Clause No.9.13 for non-adherence to safety norms. 

 
10.8 If generation loss contributes to the fault of Contractor, penalty to the tune of loss on account of disruption of 

generation or dues of Contractor including security, whichever is less shall be imposed. The Contractor shall 
also be debarred from participation in any future bidding for at least          3 years thereafter. 

 
 If Contractor disputes to the decision of Engineer-in-charge regarding his fault, the case shall be referred to 

Contract Review Committee. In such case the Contractor or his authorized representative shall be a member of 
the CRC for investigation and report. This joint report shall be final and binding on both parties. 

 
10.9 Jobs asked by Engineer-in-charge subject to availability of related materials shall be attended with immediate 

effect. However, if the Contractor fails to do the work within reasonable hours or maximum within 48 hours as 
the case may be, the job may be done by engaging other agency at the cost & risk of the Contractor. In such an 
event, Owner may terminate the Contract & debar the party from future work for two years. 

 
10.10 PENALTY FOR NON-RETURN OF EXCESS MATERIALS ISSUED BY THE OWNER.  

The Contractor shall return all surplus materials, scraps, tools & plant if issued for the work to the warehouse 
in proper manner and obtain receipt to this effect before issue of Completion Certificate by the Engineer-in-
charge. If the same is not complied, the Contractor shall be liable for cost of the same and 20% additional 
charge over & above the value as per warehouse records and shall be recoverŜŘ ŦǊƻƳ /ƻƴǘǊŀŎǘƻǊΩǎ ōƛƭƭǎΦ 

 
10.11 PENALTY FOR KEEPING IDLE MACHINERIES, EQUIPMENTS, T & P etc. HIRED BY OWNER: 

In case of machinery, tools & plant and equipments arranged on hire by the Owner and provided to the 
Contractor for work, idle charges beyond reasonable period for such work shall be the liability of the 
Contractor. 

 
10.12 LIQUIDATED DAMAGE (LD): 
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L.D. shall be imposed on Contractor as per clause No.6.9 for delay in completion of work. 
 
10.13 In case of failure on part of Contractor to provide consumables or any other material under their scope & the 

work is affected on account of this shortfall, Owner reserves the right to arrange the same at the cost & risk of 
the Contractor. The amount so incurred by Owner with 25% additional charges shall be recovered from the 
Contractor. 

 
10.14 For failure on part of the Contractor to meet the liability under W.C. Act, P.F. Act etc., penalty as per Clause 8.1 

(viii) & 8.2.3 shall be imposed. 
 
 

 
 
Notwithstanding any clause elsewhere in General Conditions of Contract, all the penalty on Contractor shall be 
ŘŜŘǳŎǘŜŘ ŦǊƻƳ /ƻƴǘǊŀŎǘƻǊΩǎΥ - 
 

1. Running Bill 
2. Security deposit 
3. Any other dues of Contractor 

 

Or 

 
In case the amount exceeds the dues of the Contractor in concerned Contract, the same shall be recovered from dues 
of other contract with Owner; 
 

Or 

 
If recovery shall not be possible from any of the aforesaid manner, the same shall be recovered as debt liability. 

 
 
 
 

End of Section-X
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SECTION-XI 
11.0 Arbitration: 

All disputes or difference in respect of which the decision is not final and conclusive shall, on the initiative of 
either party, be referred to the adjudication of a sole arbitrator, within thirty days of receipt of notice from the 
contractor of his intention to refer the disputes to arbitration or by Engineer-in-Charge, the MD or MD-in-
charge of OPGC shall finalize a panel of three arbitrators and intimate the same to the contractor. The 
contractor shall within fifteen days of the receipt of this list select and confirm his acceptance to the 
appointment one from the panel as arbitrator. If the contractor fails to communicate his selection of the name 
within the stipulated period, the MD or MD-in-charge of OPGC shall without delay select one from the panel 
and appoint him as the sole arbitrator. If the MD or MD-in-charge of OPGC fails to send such a panel within 
thirty days, as stipulated, the contractor shall send a similar panel to the MD or MD-in-charge of OPGC within 
fifteen days. The MD or MD-in-charge of OPGC shall then select one from the panel and appoint him as the 
sole arbitrator within fifteen days. If the MD or MD-in-charge of OPGC fails to do so, the contractor shall 
communicate to the MD or MD-in-charge of OPGC the name of one from the panel who shall then be the sole 
arbitrator. The appointment of sole arbitrator so made shall be final and conclusive. 
 
If the Arbitrator so appointed is unable or unwilling to act or resigns his appointment or vacates his office due 
to any reasons whatsoever, sole Arbitrators shall be appointed as aforesaid by the MD or MD-in-charge, OPGC. 
The work under the contractor, shall, however continue during the arbitration proceedings.  
 
The Arbitrator shall be deemed to have entered on the reference, the date he issues notices to both the 
parties fixing the date of the first hearing. 
 
The Arbitrator may, from time to time, with the consent of the parties, enlarge time for making and publishing 
the award. 
 
The Arbitrator shall give a separate award in respect of each dispute or difference and shall give a reasoned 
and speaking award/awards. 
 
The venue of arbitration shall at Bhubaneswar only and jurisdiction for any proceedings arising out of or 
concerning or connected with such arbitration shall be of appropriate court at Bhubaneswar under the 
jurisdiction of Odisha High Court. 
   
The fees, if any, of the arbitrator shall, if required t be paid before the award is made and published, be paid at 
half by each of the parties. The costs of the reference and the award including the fees, if any, of the arbitrator 
shall be in the discretion of the arbitrator who may direct to and by whom and in what manner. Such costs or 
any part thereof shall be paid and may fix and settle the amount of costs to be so paid. 
The award of the arbitrator shall be final and binding on both the parties. 
 
Subject to aforesaid, the provisions of the Arbitration and Conciliation Act, 1996 or any statutory modification 
or re-enactment thereof and the rules made there under, and for the time being in force, shall apply to the 
arbitration proceeding under this clause. 

 
Neither party is entitled to bring a claim to arbitration if the request for appointment of arbitrator has not 
been made within thirty days after expiration of warranty / guaranty period. 

  
11.1 JURISDICTION /  GOVERNING LAWS: 

a) Jurisdiction 
For all disputes, appropriate court at Bhubaneswar under the jurisdiction of Odisha High Court alone 
shall have exclusive jurisdiction in all matters arising under this contract. 

b) Governing Laws 
The Contract shall be governed by and constructed according to the laws in force in INDIA. 
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     End of Section-XI 

 
 

End of GCC Volume-II 
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{/I95¦[9 Ψ!Ω 
 
  REFERENCE TO GENERAL CONDITIONS OF CONTRACT 
2.1  Accepting Authority     Authority who floats NIT 
 
2.19  Market Rate- percentage addition to     10 per cent 
         Cover overheads and profit 
1.14  Earnest money      1% of total quoted price of first year 
4.9 Security Deposit shall be calculated as under:    

(i) Contract value up to Rs.1 crore    10%     
        
(ii) Contract Value more than Rs.1 crore but not  7.5% of contract 
      exceeding Rs.5 crore      value  

            (iii)  Contract value more than Rs. 5 crore   5% of contract value 
      Schedule of Rates applicable    OPWD 
     
3.25        Time allowed for execution of works or time  24(Twenty-four) months  

schedule. excluding a mobilization time of 15 
days    

      !ǳǘƘƻǊƛǘȅ ŎƻƳǇŜǘŜƴǘ ǘƻ ŘŜŎƛŘŜ ƛŦ άŀƴȅ ƻǘƘŜǊ ŎŀǳǎŜέ OPGC 
                ƻŦ ŘŜƭŀȅ ƛǎ ōŜȅƻƴŘ /ƻƴǘǊŀŎǘƻǊΩǎ ŎƻƴǘǊƻƭ         
 
8.1(vii)      Duration of return of number and description by Fortnightly 
       trades of workmen employed on works to be  
                submitted to Engineer-in-Charge. 
 
      Authority competent to reduce compensation   OPGC   
               amount. 
 
5.11 Defects Liability Periods      Twelve months 

 
5.12 Training of apprentices     Maximum number to  
         be engaged as per the 
         Apprentice Act.1961. 
 Category 
      (a) 
      (b) 
               (c) 
               etc. 
 
6.3.1     Interim bills/running bill    Monthly in case of maint. 
         Contract & after achieving 
         Milestone as agreed in 
         Schedule of work in const- 
         Ruction contract. 
 
11.1      Authority for appointing arbitrator  OPGC  
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SCHEDULE Ψ.Ω 

 

MATERIAL FOR ISSUE TO THE CONTRACTOR 

                
Sl.No. Particulars Rate at which material will be issued  Qnty. Place of issue Max. allowable % 
    Unit   Rs.    of wastage 

1         2      3    4 5  6  7    

1  Cement  MT     ITPS warehouse 3% 
 if issued       or nearest 
         Railhead 
2 Reinforcement Steel 

a) Mild steel 6 mm MT     ITPS warehouse 5% 
    & above dia      or nearest  

       Railhead 
 
(b) Tor steel rod  MT     ITPS warehouse 5% 
      of all dia       or nearest  
        Railhead 

 
3 Structural Steel MT     ITPS warehouse 5% 
 (plates and rolled      or nearest  
 Sections only)      Railhead 
4 All spares     NA  -do-   NA 
5 Lubricant     NA  -do-   NA  
6 Fuel Oil     NA  -do-   NA  
7 Conveyor belt    NA  -do-   NA 
8 Railway sleepers    NA  -do-   NA 
9 Mill liner     NA  -do-   NA 
10 Ball for Ball mills    NA  -do-   NA  
11 Rails      NA  -do-   NA 
12 Point & crossing    NA  -do-   NA 
13 Fish plate     NA  -do-   NA 
14 Module     NA  -do-   NA 
15 Cards      NA  -do-   NA 
16 Monitor     NA  -do-   NA 
17 Recorder     NA  -do-   NA 
18 Indicator     NA  -do-   NA 
19 Gauges, pressure temp   NA  -do-   NA 
20 Switches     NA  -do-   NA 

 
{ƛƎƴŀǘǳǊŜ ƻŦ LǎǎǳƛƴƎ hŦŦƛŎŜǊΧΧΧΧΧΧΦΦ  {ƛƎƴŀǘǳǊŜ ƻŦ /ƻƴǘǊŀŎǘƻǊΧΧΧΧΧΦΦ 
5ŀǘŜΧΧΧΧΧΧΦΦ      5ŀǘŜΧΧΧΧΧΦ 
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ANNEXURE-I 
 
NAME OF THE BIDDER: 
NAME OF THE WORK: 

 

 
DETAILS OF WORKS AND SERVICES OF SIMILAR NATURE DONE BY THE PARTY DURING THE LAST THREE YEARS  
 

Sl. 
No. 

Name of 
Claimant 

Description of 
work 

Value of 
work 

Period The work is done directly or 
through sub contractor  

Remarks 

 
From 

 
To 

        

 
 
Note: Photocopy of Performance Certificate / Completion Certificate of Owner in 
 Support of the work mentioned above is required to be enclosed.  
 
 
 
 

SIGNATURE OF THE BIDDER 
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ANNEXURE-II 
 
NAME OF THE BIDDER: 
 
NAME OF THE WORK: 
 

CONCURRENT COMMITMENTS 

 

Sl. 
No. 

Full postal 
address of 
client & 
name of 
Officer-in-
charge 

Description 
of the work 
done 

Value of 
contract 

Date of 
commencement 
of work 

Scheduled/Revised 
completion period 

% age 
completion 
as on date 

Expected 
date of 
completion 

Remarks 

         

 
 
 

SIGNATURE OF THE BIDDER: 
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ANNEXURE-III 
 
NAME OF THE BIDDER: 
 
NAME OF WORK: 
 

DETAILS OF EQUIPMENTS, TOOLS & TACKLES 

 
Bidder shall submit herein details of equipments, tools, tackles etc required to perform the work (a) already owned by 
Bidder and available for use in this contract (b) anticipated to be hired by contractor or (c) anticipated to be purchased 
by contractor. In case of (b) and (c) commitment of hirer or Contractor shall be stated. 
 

Category Category-
wise 
Sl.No. 

Ownership 
status (a), 
(b), (c) 

Description, 
make model 
& capacity 

Quantity Capacity Year of 
manufacture 

Location of 
availability 

Remarks 

         

 
Photocopy of correspondence between contractor & hirer and between contractor & Contractor shall be furnished. 
 
 

SIGNATURE OF BIDDER 
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ANNEXURE-IV 
NAME OF THE BIDDER: 
NAME OF WORK: 
 
ORGANISATION CHART SHOWING NO. OF QUALIFIED ENGINEERS & SUPERVISORY PERSONNEL ETC. IN THE 
EMPLOYMENT OF CONTRACTOR & TO BE EMPLOYED. 
 

Sl.No. Class of manpower/ 
engineer/supervisor 
 
 

Details of Personnel to be deployed on this work No. 

Available with contractor To be employed 

     

 
Note: Names and short resume of their qualification & experience may also be given for key personnel. 
 

The tentative chart of your site organization as above furnished by you shall be subject to variation to suit the 
construction / maintenance / operation programme requirement and as directed by Owner / Engineer-in-
charge. 

 
 

SIGNATURE OF BIDDER 
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ANNEXURE-V 
 
NAME OF THE BIDDER: 
 
NAME OF THE WORK: 
 

INFORMATION ABOUT BIDDER 

 
1. In case of proprietary firm: 
 
1.1 Name of the business: 
1.2 Whether his business is registered with appropriate authority. If yes, name of authority. 
1.3 Date of commencement of business: 
1.4 Whether he pays Income Tax over Rs.10, 000/- per year 
 
2. In case of partnership: 
 
2.1 Name of the partnership with qualification: 
2.2 Whether the partnership is registered with appropriate authority: 
2.3 Date of establishment of firm: 
2.4 How many of the partners of the firm pay Income Tax over Rs.10,000/- a year and if less, what is the amount 

paid by them. If all of them do not pay Income Tax, who of them is paying Income Tax. 
2.5 Permanent Account No. under IT Act: 
 
3. In case of Limited liability Company or Company Limited by Guarantee: 
3.1 Amount of paid up capital: 
3.2 Name of the Directors: 
3.3 Date of incorporation with Registrar of Company. 
3.4 Copies of balance sheet of the Company of the last two years: 
 

Copies of audited profit & loss Account and the balance sheet shall be enclosed in case of individuals, 
partnership as well as limited companies for the last three years. 

 
 

SIGNATURE OF THE BIDDER 
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ANNEXURE-VI 
 
NAME OF THE BIDDER: 
 
NAME OF THE WORK: 
 

LIST OF ENCLOSURES 

 
THE BIDDER IS REQUIRED TO ENCLOSE THE FOLLOWING DOCUMENTS AS PART OF HIS BID. 
 
  1. Photocopy of Power of attorney of the signatory of the tender 
 
  2. VAT/Sales Tax Clearance Certificate  
 

3. Documents showing annual turnover for similar works or otherwise for the past two years 
such as annual report, profit and loss account etc. 

 
4. Certificate by Nationalized / Schedule Bank/ Chartered Accountant Firm showing financial 

capacity. 
 

5. Provident Fund Registration Certificate 
  
6. Service Tax Registration Certificate 
 
7. Bid Guarantee / E.M.D. 

 
8. Letter of undertaking 

 
9. Permanent Account Number of Income Tax 

 
 
 
 

SIGNATURE OF BIDDER 
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ANNEXURE-VII 
 
NAME OF THE BIDDER: 
 
NAME OF THE WORK: 
 

EXCEPTIONS AND DEVIATIONS 
 
 
Bidder may stipulate here exceptions and deviations to the tender conditions, if considered unavoidable. 
 

Sl.No. Page No. of tender document Clause/Sub Clause of tender 
document 

Subject Deviation 

     

 
 
 
 

SIGNATURE OF BIDDER 
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ANNEXURE-VIII 
 
NAME OF BIDDER: 
 
NAME OF WORK: 
 
 

DETAILS OF PROPOSED ORGANISATION 

 
 
The bidder shall submit herein details of Head Office and site organization proposal to be developed for execution of 
the work. Bidder shall also furnish the bio-data of the site-in-charge and key personnel to be deployed in the format 
provided in Annexure-IV. 
 
Bidder agrees to augment the list in Annexure-IV with additional number/categories if required and if directed by 
Engineer-in-charge for smooth execution of work taken by the Contractor. 
 
 
 
 

SIGNATURE OF BIDDER 
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ANNEXURE-IX 
 
 

LETTER OF AUTHORIZATION 

 
(To be submitted on a non-judicial stamp paper of Rs.10 (Rupees ten) only) 

 
 
 
Mr. / Mrs. _________________________________________ residing in 
________________________________________ and presently holding the position 
________________________________ of the ____________________________ 
________________________________ firm / Group / Individual, is duly authorized by the Firm / Group / Individual to 
sign and furnish all such information as desired by the OPGCL in this document in respect of the work 
_______________________________ 
__________________________________________________________________ 
 
 
 
 

Signature: 
Date: 

(Secretary / General partner / Individual / Contractor / Applicant) 
SEAL 

 
 
WITNESS: 
1. 
2. 
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ANNEXURE-X 

 

SUPPORTING / ATTACHED DOCUMENT LIST 

 
 
 

Annexure No. Supporting document/ Additional Sheet Document No. 

I   

II   

III   

IV   

V   

VI   

VII   

VIII   

IX   

X   

XI   

XII   

XIII   

XIV   

XV   

XVI   

XVII   

XVIII   
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ANNEXURE-XI 

 
NAME OF THE BIDDER: 
 
NAME OF THE WORK: 
 

 

ANNUAL TURNOVER STATEMENT 

 
The bidder shall indicate herein his annual turnover during preceding 3 years based on the audited balance sheet / 
profit & loss account statement. 
 

FINANCIAL YEAR ANNUAL TURNOVER (Rs.) NET WORTH (Rs.) 

Previous to previous year   

Previous year   

Present year   

 
 
NOTE: 1.  Copies of audited balance sheets with profit and loss account of  

3 years shall be submitted along with the Technical bid in support   of 
above entries. 

 
  2. Bidder shall work out Net worth on the following basis: 
 
   Net worth: Reserve + Capital ς Accumulated loss. 
 
 
 
 

SIGNATURE OF BIDDER 
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ANNEXURE-XII 

 

REGISTER OF WORKMEN 

 
(i) bŀƳŜ ŀƴŘ ŀŘŘǊŜǎǎ ƻŦ  /ƻƴǘǊŀŎǘƻǊ  ΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΦΦ 
 
(ii) bŀƳŜ ŀƴŘ ŀŘŘǊŜǎǎ ƻŦ ŜǎǘŀōƭƛǎƘƳŜƴǘ ƛƴκǳƴŘŜǊ ǿƘƛŎƘ  ŎƻƴǘǊŀŎǘ ƛǎ ŎŀǊǊƛŜŘ ƻƴΧΧΧΧΧ 
 
(iii) bŀǘǳǊŜ ŀƴŘ ƭƻŎŀǘƛƻƴ ƻŦ ǿƻǊƪΧΧΧΧΧΧΧΧΧΧΧΧΦ 
 
(iv) Name & ŀŘŘǊŜǎǎ ƻŦ tǊƛƴŎƛǇŀƭ 9ƳǇƭƻȅŜǊ ΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΧΦΦ 
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ANNEXURE-XIII 
EMPLOLYMENT CARD 

 
(a) Name and address of contractor________________________________ 
 
(b)  Name and address of establishment in/ under which contract is carried 
on:______________________________________________________ 
 
(c)  Nature and location of work: 
 
(d)  Name and address of Principal Employer: 
 

Name of the 
workman 

Sl. No. in the 
register of 
workman 
employed 

Nature of 
employment 
/ designation 

Wage rate 
(with 
particulars 
of unit, in 
case of 
piece work) 

Wages 
period 

Periods of 
employment 

Remarks Signature of 
contractor 

1 2 3 4 5 6 7 8 

 



Page 93 of 168 

 
ANNEXURE-XIV 

REGISTER OF WAGES-CUM-MUSTER ROLL 
 
(i) bŀƳŜ ŀƴŘ ŀŘŘǊŜǎǎ ƻŦ ǘƘŜ ŎƻƴǘǊŀŎǘƻǊΧΧΧΧΧΧΦΦ 
(ii) bŀƳŜ ŀƴŘ ŀŘŘǊŜǎǎ ƻŦ ŜǎǘŀōƭƛǎƘƳŜƴǘ ƛƴκǳƴŘŜǊ ǿƘƛŎƘ ŎƻƴǘǊŀŎǘ ƛǎ ŎŀǊǊƛŜŘ ƻƴΧΧΧΦΦ 
(iii) Nature and location ƻŦ ǿƻǊƪΧΧΧΧΧΧΧΧΧΧΧΧΦΦ 
(iv) bŀƳŜ ŀƴŘ ŀŘŘǊŜǎǎ ƻŦ tǊƛƴŎƛǇŀƭ ŜƳǇƭƻȅŜǊΧΧΧΧΦ 
(v) ²ŀƎŜ ǇŜǊƛƻŘΧΧΧΧΧΧΧΧΧΧΧΧ ŦǊƻƳΧΧΧΧΧΧΧΧΦǘƻΧΧΧΧΧΧΧΧΦΦ 
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ANNEXURE-XV 

 
 

REGISTER OF FINES 
 
 

(b) Name and address of Contractor__________________________________________________ 
 
(b)  Name and address of establishment in/ under which contract is carried 
on:______________________________________________________ 
 
(c)  Nature and location of work: 
 
(d)  Name and address of Principal Employer: 
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ANNEXURE-XVI 
 
 

 REGISTER OF DEDUCTIONS FOR DAMAGES OR LOSS 
 

(c) Name and address of Contractor__________________________________________________ 
 
(b)  Name and address of establishment in/ under which contract is carried 
on:______________________________________________________ 
 
(c)  Nature and location of work: 
 
(d)  Name and address of Principal Employer: 
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ANNEXURE-XVII 
 
 

WAGES SLIP 
 
 
Name & address of Contractor: 
 
Name & address of establishment in/under 
Which Contract is carried on: 
 
Nature and location of work: 
 
Name and address of Principal Employer: 
 
bŀƳŜ ŀƴŘ ŦŀǘƘŜǊΩǎ κ ƘǳǎōŀƴŘΩǎ ƴŀƳŜ ƻŦ ǘƘŜ ǿƻǊƪƳŀƴΥ 
 
For the week/fortnight/month ending: 
 
Sex and identification token/ticket No.: 
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FORM OF BANK GUARANTEE IN LIEU OF SECURITY DEPOSIT 

(On Non-Judicial Stamp Paper) 

(Applicable to Bid of value more than Rs.25 lakh) 
To 
Odisha Power Generation Corporation Ltd., 
Ib Thermal Power Station,  
At/Po-Banharpali, 
Dist-Jharsuguda-768 234. 
 
 In consideration of the Odisha Power Generation Corporation Ltd. (Ib Thermal Power Station) having registered 
office at 7

th.
Floor, Module ς A, Fortune Towers, Chandrasekharpur, Bhubaneswar-трм лно όƘŜǊŜƛƴŀŦǘŜǊ ŎŀƭƭŜŘ ǘƘŜ άhǿƴŜǊ κ 

htD/έ ǿƘƛŎƘ ŜȄǇǊŜǎǎƛƻƴ ǎƘŀƭƭ ǳƴƭŜǎǎ ǊŜǇǳƎƴŀƴǘ ǘƻ ǘƘŜ ǎǳōƧŜŎǘ ƻǊ ŎƻƴǘŜȄǘ ƛƴŎƭǳŘŜ ƛǘǎ ŀŘƳƛƴƛǎǘǊŀǘƻǊǎ ǎǳŎŎŜǎǎƻǊǎ ŀƴŘ ŀǎǎƛƎƴǎύ 
having agreed to the price, terms and conditions of Tender and Letter of Intent bearing no._____________ dated 
_____________ issued which has been unequivocally accepted by the Contractor M/s ____________________________ for 
the work of ______________________________ (hereinafter called the said contract) to accept a performance Guarantee as 
herein provided for Rs. __________(Rupees ____________________________ only ) from a Nationalized bank in lieu of the 
ǎŜŎǳǊƛǘȅ ŘŜǇƻǎƛǘ ǘƻ ōŜ ƳŀŘŜ ōȅ ǘƘŜ ŎƻƴǘǊŀŎǘƻǊ ƻǊ ƛƴ ƭƛŜǳ ƻŦ ǘƘŜ ŘŜŘǳŎǘƛƻƴ ǘƻ ōŜ ƳŀŘŜ ŦǊƻƳ ǘƘŜ ŎƻƴǘǊŀŎǘƻǊΩǎ ōƛƭƭǎΣ ŦƻǊ ǘƘŜ ŘǳŜ 
fulfillment of the terms and conditions contained in the said contract by the said contractor,  We the 
ψψψψψψψψψψψψψψψψψψψψψψψ .ŀƴƪ όƘŜǊŜƛƴŀŦǘŜǊ ǊŜŦŜǊǊŜŘ ǘƻ ŀǎ άǘƘŜ ǎŀƛŘ .ŀƴƪέ ŀƴŘ ƘŀǾƛƴƎ ƻǳǊ ǊŜƎƛǎǘŜǊŜŘ ƻŦŦƛŎŜ ŀǘ 
__________________________ do hereby undertake and agree to indemnify and keep indemnified OPGC from time to time 
to the extent of Rs.________ (Rupees __________________________ only) against any loss or damage, costs, charges and 
expenses caused to or suffered by or that may be caused to or suffered by OPGC by reason of any breach or breaches by the 
said Contractor of any of the terms and conditions contained in the said contract and to unconditionally pay the amount 
claimed by OPGC on demand and without demur to the extent aforesaid. 
 
2.  We______________________ Bank, further agree that OPGC shall be the sole judge of and as to whether the said 
Contractor has committed any breach or breaches of any of the terms and conditions of the said Contract and the extent of 
loss, damage, costs, charges and expenses caused to or suffered by or that may be caused to or suffered by OPGC on account 
thereof and the decision of OPGC that the said contractor has Committed such breach or breaches and as to the amount or 
amount of loss, damage, costs charges and expenses caused to or suffered by or that may be caused to or suffered by OPGC 
from time to time shall be final and binding on us. 
3. We the said Bank further agree that the Guarantee herein contained shall remain in full force and effect during the period 
that would be taken for the performance of the said Contract and till all the dues of OPGC under the said Contract or by 
virtue of any of the terms and conditions governing the said Contract have been fully and properly carried out by the said 
contractor and accordingly discharges this Guarantee, subject, however, that OPGC shall have no claim under the Guarantee 
after 90 (Ninety) days from the date of expiry of the Defects Liability period as provided in the said Contract i.e.                             
(Date) or from the date of cancellation of the said contract, as the case may be, unless a notice of the claim under this 
Guarantee has been served on the Bank before the expiry of the said period in which case the same shall be enforceable 
against the Bank notwithstanding the fact, that the same is enforced after the expiry of the said period. 
 
4.  OPGC shall have the full liberty without affecting in any way the liability of the Bank under this Guarantee or indemnity, 
from time to time to vary any of the terms and conditions of the said Contract or to extend time of performance by the said 
Contractor or to postpone for any time and from time to time any of the powers exercisable by it against the said Contractor 
and either to enforce or forbear from enforcing any of the terms and conditions governing the said Contract and either 
securities available to OPGC and the said Bank shall not be released from its liability under these presents by  any exercise by 
OPGC or of the liberty with reference to the matters aforesaid or by reason of time being given to the said Contractor or any 
other forbearance, act or omission on the part of OPGC or any indulgence by OPGC to the said Contractor or any other 
matter or thing whatsoever which under the law relating to sureties would but for this provision have effect of so releasing 
the Bank from its such liability  
 
5. It shall not be necessary for OPGC to proceed against the Contractor before proceeding against the Bank and the 
Guarantee herein contained shall be enforceable against the Bank notwithstanding any security, which OPGC may have 
retained or obtained from the Contractor shall at the time when proceedings are taken against the Bank hereunder be 
outstanding or unrealized. 
 
6. We, the said Bank, lastly undertake not to revoke this Guarantee during its currency except with the prior consent of OPGC 
in writing and agree that any change in the Constitution of the said Contractor or the said Bank shall not discharge our 
liability hereunder. If any further extension of this Guarantee is required the same shall be extended to such required periods 
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on receiving instructions from M/s_________________________________________ on whose behalf this guarantee is 
issued. 
 
 
 
In presence of  
WITNESS      For and on behalf of (Bank) 
1.       Signature____________________ 
2.       Name & Designation___________ 
       Authorisation No._____________ 
       Date and Place ________________ 
       .ŀƴƪΩǎ {Ŝŀƭψψψψψψψψψψψψψψψψψψ 
 
FOR PROPRIETARY CONCERNS: 
 Shri___________________________ S/o_______________________________ resident of 
______________________________ carrying on business under the name and style of _________________________  at 
ψψψψψψψψψψψψψψψψψψψψψψψψψψψψψψψψψψ όƘŜǊŜƛƴŀŦǘŜǊ ŎŀƭƭŜŘ ά ǘƘŜ ǎŀƛŘ /ƻƴǘǊŀŎǘƻǊέ ǿƘƛŎƘ ŜȄǇǊŜǎǎƛƻƴ ǎƘŀƭƭ ǳƴƭŜǎǎ ǘƘŜ ŎƻƴǘŜȄǘ 
requires otherwise include his heirs, executors, administrators and legal representatives).  

FOR PARTNERSHIP CONCERNS 

 M/s ______________________________ a partnership firm with its office _________________________ 
όƘŜǊŜƛƴŀŦǘŜǊ ŎŀƭƭŜŘ ά ǘƘŜ ǎŀƛŘ /ƻƴǘǊŀŎǘƻǊέ ǿƘƛŎƘ ŜȄǇǊŜǎǎƛƻƴ ǎƘŀƭƭ ǳƴƭŜǎǎ ǘƘŜ ŎƻƴǘŜȄǘ ǊŜǉǳƛǊŜǎ ƻǘƘŜǊǿƛǎŜ ƛƴŎƭǳŘŜ ǘƘŜƛǊ ƘŜƛǊǎΣ 
executors, administrators and legal representatives); the names of their partners being (I) Shri 
___________________________ S/o ________________________________________  (II) Shri ____________________  S/o 
________________________________________ etc.  

FOR COMPANIES 

 M/s _______________________ a company registered under the Companies Act, 1956 and having its registered 
ƻŦŦƛŎŜ ƛƴ ǘƘŜ ǎǘŀǘŜ ƻŦ ψψψψψψψψψψψψψψψψψψ όƘŜǊŜƛƴŀŦǘŜǊ ŎŀƭƭŜŘ άǘƘŜ ǎŀƛŘ /ƻƴǘǊŀŎǘƻǊέ ǿƘƛŎƘ ŜȄǇǊŜǎǎƛƻƴ ǎƘŀƭƭ ǳƴƭŜǎǎ ǘƘŜ 
context requires otherwise include its administrators, successors and assigns). 
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PERFORMANCE BANK GUARANTEE FOR LUMPSUM ADVANCE 
   (On Non-Judicial Stamp Paper of Appropriate Value) 
 
To 
Odisha Power Generation Corporation Ltd., 
Ib Thermal Power Station,  
At/Po-Banharpali, 
Dist-Jharsuguda-768 234. 
 
 In consideration of the Odisha Power Generation Corporation Ltd. (Ib Thermal Power Station) having registered 
office at 7

th.
Floor, Module ς A, Fortune Towers, Chandrasekharpur, Bhubaneswar-трм лно όƘŜǊŜƛƴŀŦǘŜǊ ŎŀƭƭŜŘ ǘƘŜ άhǿƴŜǊέ 

which expression shall unless repugnant to the subject or context include its successors and assigns) having agreed under the 
terms and conditions of the Letter of Intent bearing no._____________ dated _____________ issued by the Owner which 
has been unequivocally accepted by ____________________________________ in connection with the work of  
ψψψψψψψψψψψψψψψψψψψψψψψψψψψψψψψψψψψψψψψψ {ǇŜŎƛŦƛŎŀǘƛƻƴ bƻΧΧΧΧΧ  όIŜǊŜƛƴŀŦǘŜǊ ŎŀƭƭŜŘ ǘƘŜ ǎŀƛŘ ŎƻƴǘǊŀŎǘύ ǘƻ ƳŀƪŜ ŀǘ 
the request of the Contractor a lump sum advance of 
Rs.___________________________(Rupees______________________________________________ only )  for utilizing it for 
the purpose of the Contract on his furnishing a guarantee acceptable to the Owner .  We, ____________________ Bank 
incorporated under ______________________________ and having one of our branches at ________________________  
όƘŜǊŜƛƴŀŦǘŜǊ ǊŜŦŜǊǊŜŘ ǘƻ ŀǎ άǘƘŜ ǎŀƛŘ .ŀƴƪέ Řƻ ƘŜǊŜōȅ ƎǳŀǊŀƴǘŜŜ ǘƘŜ ŘǳŜ ǊŜŎƻǾŜǊȅ ōȅ ǘƘŜ hǿƴŜǊ ƻŦ ǘƘŜ ǎŀƛŘ ŀŘǾŀƴŎŜ ǿƛǘƘ 
interest thereon as provided according to the terms and conditions of the Contract.  If the said Contract fails to utilise the 
said advance for the purpose of the contract and / or the said advance together with interest thereon as aforesaid is not fully 
recovered by the Owner, we, ____________________________ Bank here-by unconditionally and irrevocably undertake to 
pay to the owner on demand and without demur to the extent of the said sum of Rs.  _____________________ /- 
(Rupees___________________________) only any claim made by the Owner on us for the loss or damage caused to or 
suffered by the owner by reason of the owner not being able to recover in full the said sum of Rs.__________________/- 
(Rupees_______________________________________________________________________________ ) only with interest 
as aforesaid. 
 
2. We, _____________________________ Bank further agree that the Owner shall be the sole judge of and as to whether 

the said Contractor has not utilized the said advance or any part thereof for the purpose of the Contract and the extent 
of loss or damage caused to or suffered by the Owner on account of the said contractor as to the amount or amounts of 
loss or damage caused to or suffered by the Owner shall be final and binding on us. 

 
3. We, the said Bank, further agree that the Guarantee herein contained shall remain in full force and effect during the 
period that would be taken for the performance of the said Contract and till the said advance with interest has been fully 
recovered and its claim satisfied or discharged and till Owner certifies that the said advance with interest has been fully 
recovered from the said Contractor, and accordingly shall have no claim under this Guarantee after 30 (thirty) days from the 
date of satisfactory completion of the said contract ( as per the mutually agreed work schedule ) i.e. up to and inclusive of 
(date) unless a notice of the claim under this Guarantee has been served on the bank before the expiry of the said period 
i.e.________________ (date) in which case the  same shall be enforceable against the Bank notwithstanding the fact that the 
same is enforced after the expiry of the said period. 
 
4. The owner shall have the full liberty without effecting in any way the liability of the Bank under this Guarantee of 
Indemnity, from time to time vary any of the terms and conditions of the said Contract or the advance or to extend time of 
ǇŜǊŦƻǊƳŀƴŎŜ ōȅ ǘƘŜ ǎŀƛŘ Ψ/ƻƴǘǊŀŎǘƻǊ ƻǊ ǘƻ ǇƻǎǘǇƻƴŜ ŦƻǊ ŀƴȅ ǘƛƳŜ ŀƴŘ ŦǊƻƳ ǘƛƳŜ ǘƻ ǘƛƳŜ ŀƴȅ ƻŦ ǘƘŜ ǇƻǿŜǊǎ ŜȄŜǊŎƛǎŜŘ ōȅ ƛǘ 
against the said contractor and either to enforce or forbear from enforcing any of the terms and conditions governing the 
said Contract or the advance available to the owner and the said Bank shall not be released from its liability under these 
presents by any exercise by the Owner of the liberty with reference to the matters aforesaid or by reasons of time being 
given to the said contractor or any other forbearance act or omission on the part of the owner or any indulgence by the 
owner to the said Contractor on any other matter or thing whatsoever which under the law relating to sureties would, but 
for this provision, have the effect of so releasing the Bank from its such liability. 
 
5. It shall not be necessary for the Owner to proceed against the Contractor before proceeding against the Bank and the 
Guarantee here in contained shall be enforceable against the Bank not with standing any security, which the Owner may 
have retained or obtained from the contractor shall at the time when proceedings are taken the Bank hereunder be 
outstanding or unrealized. 
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6. We, the said Bank lastly undertake not to revoke this Guarantee during its currency except with the previous consent of 
the Owner in writing and agree that any change in the Constitution of the said contractor or the said Bank shall not discharge 
our liability hereunder. 
 
If any further extension of this Guarantee is required the same shall be extended to such required periods on receiving 
instructions from M/s ______________________________ on whose behalf this Guarantee is issued. 
 
 Notwithstanding anything contained herein before our liability under this Guarantee is restricted to Rs. 
______________/- (Rupees ____________________________________________ only) together with interest. Our 
undertaking shall commence from the date of execution and shall remain in force up to _________________________ Dated 
this __________________ day of _____________ 
In presence of      For and on behalf of (the Bank) 
 
WITNESS      Signature___________________ 
 
1. Name ______________________ 
 
2. Designation__________________ 
 

 
Authorisation No______________ 
 
Seal of the Bank _______________ 

 
  The above guarantee is accepted by the Owner 
 
 
       For and On behalf of the   
       Ib Thermal Power Station 
 
 
NOTES 
 
For Proprietary Concerns 
  
Shri _____________________________ Son of _________________________  
Resident of __________________________ carrying on business under the name  and style of  _______________________ 
ŀǘ ψψψψψψψψψψψψψψψψ όƘŜǊŜƛƴŀŦǘŜǊ ŎŀƭƭŜŘ άǘƘŜ ǎŀƛŘ /ƻƴǘǊŀŎǘƻǊέ ǿƘƛŎƘ ŜȄǇǊŜǎǎƛƻƴ ǎƘŀƭƭ ǳƴƭŜǎǎ ǘƘŜ ŎƻƴǘŜȄǘ ǊŜǉǳƛǊŜǎ ƻǘƘŜǊǿƛǎŜ 
include his heirs, executors, administrators and legal representatives) .  

 

For Partnership Concerns 

 
 aκǎ ψψψψψψψψψψψψψψψψψψψψψψψψψψψ ŀ ǇŀǊǘƴŜǊǎƘƛǇ ŦƛǊƳ ǿƛǘƘ ƛǘǎ ƻŦŦƛŎŜ ψψψψψψψψψψψψψψψψψψ όƘŜǊŜƛƴŀŦǘŜǊ ŎŀƭƭŜŘ ά 
ǘƘŜ ǎŀƛŘ /ƻƴǘǊŀŎǘƻǊέ ǿƘƛŎƘ ŜȄǇǊŜǎǎƛƻƴ ǎƘŀƭƭ ǳƴƭŜǎǎ ǘƘŜ ŎƻƴǘŜȄǘ requires otherwise include their heirs, executors, 
administrators and legal representatives) the name of their partners being (I) Shri ______________________ S/o 
________________________ (ii) Shri _____________________________________ S/o _______________________  etc. 
 
For Companies 
 
 M/s ________________________ a company under the Companies Act 1956 and having its registered office 
________________ in the State of ___________ 
όƘŜǊŜƛƴŀŦǘŜǊ ŎŀƭƭŜŘ άǘƘŜ ǎŀƛŘ /ƻƴǘǊŀŎǘƻǊέ ǿƘƛŎƘ ŜȄǇǊŜǎǎƛƻƴ ǎƘŀƭƭ ǳƴƭŜǎǎ ǘƘŜ Ŏƻƴǘext requires otherwise include its 
administrators, successors and assigns). 

 

**********************************************************************************************  
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1. INTRODUCTION 
The purpose of this standard is to specify the requirements for managing safety when contracting work. This safety 
standard is based on the best practices for managing contractor safety in the utility industry.   

CONTRACTOR shall perform all work required by his Contract in a safe, healthy and environment friendly manner. During the 
course of work, the CONTRACTOR is directly responsible for; shall comply with; and enforce all laws, rules; regulations of 
OPGC are relevant to the work being performed. CONTRACTOR will manage all subcontractors on site and will be 
accountable for subcontractor performance with respect to Environment, Health & Safety and (EHS). 
Prior to the start of any work, the Contractor shall survey the planneŘ ǿƻǊƪ ŀƴŘ ǎǳōƳƛǘ ŀƴŘ ǊŜǾƛŜǿ /ƻƴǘǊŀŎǘƻǊΩǎ {I9 tǊƻƎǊŀƳ 
and Plan to the OPGC concerned Project Manager.  
2. SCOPE 
This program lays down the SHE related requirements and guidelines and provides advice based on local experience and 
legal requirements for safe working practices for all activities of the project involved with high & medium risk. This SHE 
management program also applies to all personnel involved in Company projects. All parties are required to comply with this 
safety program as well as all National, State and Local regulatory guidelines. 
3. OBJECTIVE 
These rules guide people's behavior during work days. They are needed to control hazards that can affect everyone. This 
procedure has been developed to assist both OPGC and Contractor Managements to control these hazards and ensure that 
high standards of safety to which OPGC is committed have been met. The procedure shall be provided to all high & medium 
risk contractors with other bid documents. Contractors participating in the bidding shall go through the procedure carefully 
& submit an undertaking in the format given as in Appendix-2. 
4. ENVIRONMENT, HEALTH & SAFETY POLICY & BELIEFS OF OPGC: 
Contractor (s) shall strictly follow OPGC EHS Policy guidelines. The spirit of the EHS Policy shall be reflected during the course 
of contract execution by implementing the minimum EHS expectation of OPGC as declared in the Policy objective. Refer 
OPGC EHS Policy as enclosed.  
SAFETY VALUES & PRIORITY AT OPGC 
PUT SAFETY FIRST, SAFETY HAS BEEN ASSIGNED THE HIGHEST VALUE AT OPGC.  
OPGC SAFETY BELIEFS: 

1.   Safety comes first for our people, our contractors and the individuals in our communities, and all our work activities 
need to be conducted in a safe manner that promotes personal health, safety and well-being. 

2.   All occupational incidents can be prevented. 
3.   Working safely is a condition of employment and each person is responsible for their own safety as well as the safety 

of their teammates and the people in the communities in which we work. 
4.   All OPGC people and contractors have the right and obligation to stop work as soon as they identify a situation they 

believe to be unsafe. 
5. RESPONSIBILITIES  
To clarify the individual party designations referred to within this guide, to identify the hierarchy of reporting and approval 
necessary, and to delineate the designated responsibilities related to the OPGC safety policy, the following is to be used: 
OPGC Project Manager - OPGC personnel directly responsible for the site construction/safety activities on the project 
involved. 
OPGC Site Safety Manager - Person designated to carry out, monitor, and enforce safety policies of OPGC on the project.   
/ƻƴǘǊŀŎǘƻǊΩǎ {ƛǘŜ aŀƴŀƎŜǊ - Person designated as the senior site manager by the Contractor chosen for the project. 
/ƻƴǘǊŀŎǘƻǊΩǎ {ŀŦŜǘȅ aŀƴŀƎŜǊ - person designated to carry out, monitor, and enforce safety policies of the Contractor on the 
project, in compliance with the project agreements OPGC policies. 
Supervisor - lead field labor supervisor or foreman for the Contractor/Subcontractors. 
Personnel ς individuals performing the labor tasks for the Contractor/Subcontractors. 
6. DEFINITIONS AND INTERPRETATIONS 
In the Contract, the following words and phrases have the meaning hereby assigned to them, except where the context 
otherwise requires.  
Contractor ς A person or company contracting with OPGC to supply products or services. 
Sub-Contractor - A person or company employed by the prime or general contractor who is contracting with OPGC to supply 
products or services. 
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Contractor Pre-qualification ς This process is an assessment of contractors wishing to work OPGC. The process is 
independent of individual contracts and is carried out to ensure that only contractors with acceptable past safety 
performance and appropriate safety programs are awarded work. 
Contract Administrator ς An OPGC person assigned responsibility for administering contracts, including preparation of the 
contract tender or request for proposal (RFP) documents, arranging pre-bid meetings, coordinating the bid/ proposal 
evaluation process and recommending the awarding of the contract. 
Project Manager ς An OPGC person who is given the overall responsibility and authority for the successful completion of a 
project. His/ her responsibilities include the assignment of the contract monitor, conducting the pre-construction site 
meeting, resolving contractor safety performance issues, final inspection of the work, conducting the closing meeting with 
the contractor and completing the contractor evaluation.  
Contract Monitor (Engineer In Charge/EIC) ς An OPGC person who reports to the Project Manager and is responsible for 
ƳƻƴƛǘƻǊƛƴƎ ǘƘŜ ŎƻƴǘǊŀŎǘƻǊΩǎ ǎŀŦŜǘȅ ǇŜǊŦƻǊƳŀƴŎŜ ŀƴŘ ǇǊƻǾƛŘƛƴƎ feedback to the Project Manager. The Contract Monitor will 
ŎƻƳǇŀǊŜ ǘƘŜ ŎƻƴǘǊŀŎǘƻǊΩǎ ǿƻǊƪ ŀƴŘ ǿƻǊƪ ƳŜǘƘƻŘǎ ǿƛǘƘ ǘƘŜ ǎǘŀƴŘŀǊŘǎ ŀƴŘ ŜȄǇŜŎǘŀǘƛƻƴǎ ŘŜŦƛƴŜŘ ƛƴ ǘƘŜ ŎƻƴǘǊŀŎǘΦ 
OPGC Contact Person- The EIC of the Contract is termed as the OPGC contact person for that contract only.  
Contractor Safety Orientation ς A meeting at the start of each contract involving all contractor employees to discuss AES 
safety standards and the specific safety requirements for the contracted work.  
High-Risk Work ς ²ƻǊƪ ǘƘŀǘ ŜȄǇƻǎŜǎ ŎƻƴǘǊŀŎǘƻǊΩǎ ŜƳǇƭƻȅŜŜǎ ǘƻ ƘŀȊŀǊŘǎ ǘƘŀǘΣ ǎƘƻǳƭŘ ŀƴ ƛƴŎƛŘŜƴǘ ƻŎŎǳǊΣ Ƴŀȅ ǊŜǎǳƭǘ ƛƴ ŀ 
fatality or permanent disability; examples include but are not limited to, high voltage electrical work, confined space entry, 
exposure to asbestos, work around water, working aloft >6 ft., craning & rigging, scaffolding & shoring.  
Medium-Risk Work ς ²ƻǊƪ ǘƘŀǘ ŜȄǇƻǎŜǎ ŎƻƴǘǊŀŎǘƻǊΩǎ ŜƳǇƭƻȅŜŜǎ ǘƻ ƘŀȊŀǊŘǎ ǘƘŀǘΣ ǎƘƻǳƭŘ ŀƴ ƛƴŎƛŘŜƴǘ ƻŎŎǳǊΣ Ƴŀȅ ǊŜǎǳƭǘ ƛƴ ŀ 
temporary disability; examples include but are not limited to, plant and facility maintenance, minor excavation, welding, 
carpentry, civil work. 
Low-Risk Work ς ²ƻǊƪ ǘƘŀǘ ŜȄǇƻǎŜǎ ŎƻƴǘǊŀŎǘƻǊΩǎ ŜƳǇƭƻȅŜŜǎ ǘƻ ƘŀȊŀǊŘǎ ǘƘŀǘΣ ǎƘƻǳƭŘ ŀƴ ƛƴŎƛŘŜƴǘ ƻŎŎǳǊΣ Ƴŀȅ ǊŜǎǳƭǘ ƛƴ ŀ ƳƛƴƻǊ 
injury but not a lost time injury; examples include but are not limited to, training, consulting, office equipment maintenance, 
office cleaning.  
Hazard Assessment ς An assessment of the contracted work to identify and document the hazards inherent to the work site 
and facility. The hazard assessment is provided to the bidders as part of the bid/ request for proposal documents. 
Daily Job Safety Plan ς A process that individual employees and working crews must follow to assess and document the 
ŎǊƛǘƛŎŀƭ ǎŀŦŜǘȅ ƛǎǎǳŜǎ ǇŜǊǘŀƛƴƛƴƎ ǘƻ ǘƘŜ ŘŀȅΩǎ ǿƻǊƪΦ 
Shall/Will:  The word 'shall' is to be understood as mandatory 
Should:  The word 'should' is to be understood as strongly recommended 
May:        The word 'may' is to be understood as indicating a possible course of action 
Restricted Areas:  A Restricted area is defined as that area over which OPGC exercise control of all movements and 
operations and where entry is granted only with permission from OPGC.  
Hazardous Areas:  An area in which there exists or may exist flammable or other hazardous atmosphere. 
Safety Document: Is a formal written statement used to control the Risk associated with the works performing in 
OPGC Premises.  
Electrical Equipment: Any producer, carrier or consumer of electrical energy. 
7. PROGRAM REQUIREMENT & IMPORTANT GENERAL SAFETY INSTRUCTIONS:    
The goal of this program is to complete the project with zero incidents. This goal can only be achieved when everyone 
commits to error-free performance. The commitment to achieve this goal will result in increased productivity and the 
prevention of job related losses.  
 
Active participation and personal cooperation of all supervision and employees, and a positive coordination of their efforts 
carrying out the following:  
 
ü Stop Work Authority program. It is both the right and responsibility of all EMPLOYEES, be they OWNER, 

CONTRATOR or SUB-CONTRACTOR to stop any work activity that currently has, or has the potential to develop into 
an unsafe situation. Work must stop immediately after an unsafe situation is identified, regardlesǎ ƻŦ ǘƘŜ ƧƻōΩǎ 
priority or importance. Work shall resume only when the unsafe situation has been remediated. Never hesitate to 
stop work ς ƛǘ ŘƻŜǎƴΩǘ ƳŀǘǘŜǊ ƛŦ ƛǘΩǎ ƭŀǘŜǊ ŘŜǘŜǊƳƛƴŜŘ ǘƘŀǘ ƛƴǾƻƪƛƴƎ ǘƘŜ ǿƻǊƪ ǎǘƻǇǇŀƎŜ ǿŀǎ ŀƴ ŜǊǊƻǊΦ ! ǇŜǊǎƻƴ ǿƛƭƭ ƴƻǘ 
suffer retribution or negative consequences of any sort for stopping work for safety reasons. Establish and maintain 
a system for early detection and correction of unsafe practices and conditions.  

 
ü Contractors on OPGC site must obey OPGC safety rules, signs and instructions.  

ü All contract employees have a responsibility for their own safety and the safety of others.  

ü The Contractor may not charge or back charge OPGC for any delays, work stoppage, or scheduling issues resulting 
from enforcement of the OPGC Safety Rules.  
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ü Contractors are responsible for establishing control measures to protect employees under their control from 
exposure to hazards.  

ü Contractor shall furnish, erect, and maintain warning notices, signs, signals, lights, protective guards, enclosures, 
platforms, barricades  and other devices as necessary to adequately protect all personnel on site. 

ü If the scope of work requires the removal of existing guardrails, handrails, floor grating or other physical barrier, 
contractor shall have written permission from OPGC Project Manager. Barriers that have been removed to facilitate 
work must be properly replaced as soon as the work is completed.  Unguarded openings must be attended at all 
times.  

ü Chemicals must be handled in authorized manner. Handling of chemical must be carried in accordance with 
aŀǘŜǊƛŀƭ {ŀŦŜǘȅ 5ŀǘŀ {ƘŜŜǘ όa{5{ύ ǊŜƎǳƭŀǘƛƻƴ ŀƴŘ 9L/ κhŦŦƛŎŜǊ Lƴ ŎƘŀǊƎŜκǎǳǇŜǊǾƛǎƻǊΩǎ ƎǳƛŘŜƭƛƴŜΦ   

 
ü Establish and implement safety education programs designed to stimulate and maintain the interest and active 

participation of all personnel involved with the project. Such programs should include:  
Á Safety meetings and safety communications;  
Á Use of incident trends and causal analysis to preclude reoccurrence of similar incidents;  
Á Use of proper work procedures, personal protective equipment, and mechanical guards;  
Á Safety instruction to individual employees and group safety training programs; and Managing records, 

incidents, claims, losses, and development of incidence/loss experience summaries. 
 

8.  ESSENTIAL DUTIES:  
(i) Use effective verbal and written communication skills.  

 
(ii) Listen to directions and suggestions from Project Manager/EIC/Supervisor/EHS officers regarding safe and 

proper work practices 
 

(iii) Work up to a 12 hour shift.  Never work beyond 12 hours unless other wise OPGC Project Manager allows to do 
so.  

 
(iv) Identify workplace safety hazards and take all necessary corrective action to eliminate or minimize them.  
 
(v) Understand and respond appropriately to all safety hazards and warning devices (i.e. back-up alarms, smell of 

smoke, different colored warning tags, warning sirens).  
 
(vi) Understand and implement lockout/tag out procedures in a safe manner.  
 
(vii) Participate in the jobsite Safety meetings as required.  
 

9. OPGC SAFETY CARDINAL RULES/ZERO TOLERANCE ISSUES: 
ά/ŀǊŘƛƴŀƭ {ŀŦŜǘȅ wǳƭŜǎέ ŀǊŜ htD/ ǊǳƭŜǎ ǘƘŀǘΣ ƛŦ ǾƛƻƭŀǘŜŘΣ ƘŀǾŜ ŀ ƘƛƎƘ ǇǊƻōŀōƛƭƛǘȅ ƻŦ ǊŜǎǳƭǘƛƴƎ ƛƴ ŀ ǎŜǊƛƻǳǎ ŀŘǾŜǊǎŜ ƻǳǘŎƻƳŜΦ  
Contractors must ensure that employees working under their control do not violate these Cardinal Safety Rules.  Failure to 
comply with Cardinal Safety Rules will result in immediate corrective action for the employee and, if OPGC determines it 
appropriate, the Contractor, up to and including termination from the current job and removal from consideration for future 
OPGC contracts.  The OPGC Cardinal Safety Rules are: 
 

(i) Personal Protective Equipments (PPEs) as applicable to a given task must be used at all times. 

(ii) All high or medium risk jobs must be performed with valid Job Safety Analysis (JSA) followed by pre-job 
briefing. 

(iii) No entry to ITPS plant premise or no permission to do any work at ITPS under the influence of alcohol or drugs. 

(iv) Do not walk or work under a suspended load & use only tested & certified lifting tools & tackles on the job.  

(v) Do not handle and operate equipments unless authorized & licensed to do so. 

(vi) Do not tamper or remove guards, hand rails and other safety systems unless authorized to do so. 

(vii) Ensure energy isolations, lock-out-tag-out (LOTO) and strictly follow work permit instructions. 

(viii) Never work of & above 06 feet (1.8 meters) without fall protection. 
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(ix) All injuries & near misses must be reported. 

(x) Illegal handling or disposal of hazardous materials not allowed. 

(Note:- Deviation/lapses from the above cardinal rules but not limited to these are treated as major safety violation.) 
10. HYGIENIE, GENERAL PRACTICES / UTILITIES FOR REST & FOOD INTAKE: 
The Contractor shall ensure that its personnel shall maintain the highest standards of hygiene in connection with the 
performances of any contract for works or services it may have with OPGC.  
The only safe source of drinking water is a drinking fountain/taps.  Other sources shall not be used.  
ü Do not use air, gas, water, electricity, fuel or other site facilities/utilities unless the source of supply has been 

designated & authorized by OPGC.  

ü Contractor personnel must not enter any building or area not required by their work.  Wandering about the plant is 
prohibited. 

ü Contractor personnel are permitted for taking food in designated places either in OPGC Canteen or in any other 
designated site.  

ü Contractors shall take rest in designated rest sites. Taking rest in work places is prohibited.  

ü Taking rest & food in unauthorized sites will be treated safety rule violation;  

11. SITE ENTRY PROCEDURE 
The Contractor must comply at all times with the requirements of OPGC Site Security rules. The contractor for all personnel 
requiring admission to the Site, a Security gate pass request must be processed in advance.  
ммΦмΦάDŀǘŜ 9ƴǘǊȅ tŀǎǎέ ǿƛƭƭ ōŜ ƛǎǎǳŜŘ ōȅ ǘƘŜ htD/ ǎƛǘŜ ŀŘƳƛƴƛǎǘǊŀǘƛƻƴ ŀƴŘ ŎƻƴǘǊŀŎǘƻǊ ǇŜǊǎƻƴκǇŜƻǇƭŜ ƴŜŜŘ ǘƻ ǇǊƻŎŜŜŘ ǘƻ ǘƘŜ 
OPGC contact person directly to follow the safety induction procedures. Gate Pass will be issued after site safety 
induction/training and duly certified by EIC on the gate pass entry request application.  After imparting safety trainings, the 
ƎŀǘŜ ǇŀǎǎŜǎ ǿƛƭƭ ōŜ ǎǘŀƳǇŜŘκ ƳŀǊƪŜŘ ŀǎ Ψ{ŀŦŜǘȅ ǘǊŀƛƴƛƴƎ ƛƳǇŀǊǘŜŘέΦ bƻ ŎƻƴǘǊŀŎǘƻǊ ŀƴŘ ǘƘŜƛǊ ŜƳǇƭƻȅŜŜǎ ǎƘŀƭƭ ōŜ ŀƭƭƻǿŜŘ ǘƻ 
enter inside the Plant for carrying out jobs unless the safety training has been given to them and duly stamped as above  
htD/ Ƴŀȅ ƛǎǎǳŜ ǘƻ ǘƘŜ DŀǘŜ 9ƴǘǊȅ tŀǎǎŜǎέ ŦƻǊ ǘƘŜ ŀŘƳƛǎǎƛƻƴ ƻŦ ŎƻƴǘǊŀŎǘƻǊǎ ŀƴŘ ά±ƛǎƛǘƻǊ DŀǘŜ tŀǎǎŜǎέ ǘƻ ǘƘŜ ƴƻǊƳŀƭ ǾƛǎƛǘƻǊǎΦ 
These passes are to be returned on the demand of OPGC and in any case at the completion of the contract. 
!ƭƭ /ƻƴǘǊŀŎǘƻǊǎΩ staff must enter and leave the site via the Security Gate. 
All ContracǘƻǊǎΩ ǎǘŀŦŦ ǿƛƭƭ ƘŀǾŜ ǘƻ ǇǊƻŘǳŎŜ ǘƘŜƛǊ ƎŀǘŜ ŜƴǘǊȅ Ǉŀǎǎ ƛŦ ŀǎƪŜŘ ōȅ {ŜŎǳǊƛǘȅ ǿƘŜƴ ŜƴǘŜǊƛƴƎ !b5 ƭŜŀǾƛƴƎ ǎƛǘŜΦ ¢Ƙƛǎ 
applies at all times. 
LŦ ŀƴȅ ƻŦ ǘƘŜ /ƻƴǘǊŀŎǘƻǊΩǎ ƻǊ {ǳō-ŎƻƴǘǊŀŎǘƻǊΩǎ ǎǘŀŦŦ ƛǎ ŦƻǳƴŘ ǳƴƧǳǎǘƛŦƛŀōƭȅ ƻǳǘǎƛŘŜ ǘƘŜ ǿƻǊƪƛƴƎ ŀǊŜŀǎΣ ǘƘŜƴ ǘƘŜȅ ǿƛƭƭ ōŜ removed 
from Site. 
Ensure your name is recorded on the appropriate Contractors daily attendance page. 
11.2. The contractor shall furnish to EIC the list of materials such as lifting tools and tackles, power tools, T &Ps (testing 
status to be maintained), gas cylinders, and any hazardous chemicals along with MSDS to be mobilized before 
commencement of work. All these materials shall be checked at Plant gate by Security, EIC & EHS for no objection. 
Contractor at no situation shall enter untested or substandard or unapproved tools, equipments or vehicles. Tested and 
approved tools, equipments & vehicles only can be entered into Plant Premises. Unauthorized entry of hazardous substance 
is strictly prohibited from Plant gate. Contractor materials shall be entered inside Plant with valid Security Certification on 
recommendation of EIC. Violation of the OPGC site entry rule shall be treated major safety violation.  Strong disciplinary step 
will be booked against the violation.     
12. PROJECT SAFETY PLAN & DAILY JOB SAFETY PLAN: 
After knowing the detail hazard information of high or medium risk jobs, contractor shall provide a comprehensive project 
safety plan fulfilling minimum Safety expectations of OPGC. 
Daily Job Safety plan ǎƘŀƭƭ ōŜ ǇǊŜǇŀǊŜŘ ōȅ ǘƘŜ /ƻƴǘǊŀŎǘƻǊ ƛƴ ŀŘǾŀƴŎŜ ōŜŦƻǊŜ ŎƻƳƳŜƴŎŜƳŜƴǘ ƻŦ ŀ ǇŀǊǘƛŎǳƭŀǊ ŘŀȅΩǎ ƧƻōΦ   
The project safety plan & its suitability/ appropriateness for the Contract job shall be verified & approved by the Project 
Manager. This is one of the importaƴǘ /ƻƴǘǊŀŎǘƻǊΩǎ Ƨƻō ǇƭŀƴƴƛƴƎ ŀŎǘƛǾƛǘȅΦ 
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13. HEALTH & FITNESS 
The Contractor shall ensure that all its employees engaged in the work are medically fit and healthy. Any medical disabilities 
including such disabilities which Contractor may consider will not adversely influence the employee's ability to perform his 
role in the work should be reported to OPGC prior to the start of the Work. Contractor shall provide health certificates in 
compliance with Odisha Factory rule for their personnel at the time of applying gate entry pass. No contractor personnel will 
be issued gate entry pass without the submission of health & fitness certificate in the prescribed form. Contractors will 
closely monitor the requirement of health check up at an interval of one year for their employees.   
14. WORK PERMIT 
Work Permits will be issued in accordance to OPGC PTW procedures before performing any activity/function such as entry 
inside confined space, inside tank/vessel, excavation, work involving radiation sources etc, work at height, working with 
machineries & equipments. Specific permit for hot work e.g. cutting, welding, grinding, chipping or sand blasting shall also be 
issued. During such activities the contractor shall ensure that a fire watch is deployed and the person must clearly 
understand his duty & responsibility. Project manager/ EIC or his authorized representative supervising the job shall be 
responsible for obtaining & clearing the permit with the knowledge and consent of the contractor or his representative. It 
shall be the responsibility of the contractor to see that none of his employees start the job until, an appropriate permit has 
been issued with proper isolations followed by Pre-job briefing and job safety awareness by the EIC and the contractor or his 
safety coordinator. 
15. HOUSE KEEPING & CLEAN SITE 
The Contractor shall ensure that the site of the works is kept free of surplus, waste or redundant materials or items and shall 
maintain a clean and tidy site throughout the duration of the work. Access ways and emergency exits shall be kept clear from 
obstruction at all times. Combustible scrap and debris shall be removed at regular intervals during the course of project. All 
solvents shall be kept in approved, properly-ƭŀōŜƭŜŘ ŎƻƴǘŀƛƴŜǊǎΦ /ƻƴǘǊŀŎǘƻǊǎΩ ōƛƭƭ Ǉŀȅment will be held up unless otherwise 
housekeeping of their job site is  maintained.   
16. SITE OFFICE AND STORES 
The Contractor will be allowed a working area on the site which shall be maintained by the Contractor for his site offices etc 
and on completion of the contract shall reinstate this area at his own expense, to the satisfaction of OPGC. The Contractor 
will also be given access to any reasonable area around the site. 
17. SAFETY EQUIPMENT 
The Contractor shall, at its own expense, provide adequate safety equipment of an approved type and amount as is required 
for the execution of the contract works. The Contractor shall maintain this equipment in a professional manner as dictated 
by legal and industry standards. In addition, the Contractor shall keep up-to-date records of all said equipment. 
17.1. Protective Personnel Clothing and Equipment   
The Contractor shall, at its own expense, supply its personnel employed at the site of the works with adequate protective 
personal clothing and other protective equipment which shall be maintained in good condition or replaced, and shall be 
worn on all relevant occasions as specified by OPGC and good practice. It is the responsibility of the contractor to provide 
adequate instruction/training for the correct usage and maintenance of these equipments & PPEs, inspection & suitable 
storage of their Personal Protective Equipments. The Contractor is also responsible for ensuring that the PPE is used and 
ƳŀƛƴǘŀƛƴŜŘ ƛƴ ŀŎŎƻǊŘŀƴŎŜ ǿƛǘƘ ǘƘŜ ƳŀƴǳŦŀŎǘǳǊŜǊΩǎ ǎǇŜŎƛŦƛŎŀǘions. 
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In the event that the Contractor fails to supply or provide adequate safety equipment or PPE, OPGC reserves the right to 
issue such safety equipment/PPE to the workforce provided by the Contractor and back charge the same from the 
Contractor with two (2) times of the cost of item as administration fee for every item issued.  
PPEs shall m e e t  t h e  f o l l o w i n g  m i n i m u m  s t a n d a r d and shall be maintained in good condition to 
give desired level of protection to wearer.  Contractor has to assess the quantity of PPE required considering the job 
hazard and nature of job.   
Specification & Selection of PPEs: 
A. Safety Helmet/Hard Hat- 
IS/ DGMS/ CE/ ANSI c e r t i f i e d  
Material- HDPE and ABS Plastic 
Colour- DARK YELLOW with name of contractor mentioned in front portion.  
All safety helmets shall have textile chin strap, padded head band & of Plastic or Cotton cradle.  
Make & Brand- Karam PM 501/ MSA/Venus C-112 or 113/ Udyogi- Ultra 5000L/ Kalgem-Tortoise or any other equivalent 
brand approved by OPGC EHS 
B. Safety Glass/ Safety Goggles -  
IS/CE/ANSI certified 
Polycarbonate, UV protected, Anti scratch, Anti fog 
Colour- Colourless for all time and strictly in low light areas and night time. Grey may be used in day time within areas with 
adequate visibility. 
Make & Brand- 3M/ Uvex/ Udyogi-UD 61/ Karam-ES005/Venus- G-203-CHC or any other equivalent brand approved by 
OPGC EHS 
Prescription glasses users shall use cover the glass. 
C. Safety Shoe -  
IS/ DGMS/ CE/ ANSI certified 
Leather with Steel Toe 
Anti Static, Anti Skit, Anti Shock, Oil & Acid resistant with shock absorber 
Make & Brand-  Bata / Liberty/ Jaypee 1217/ SG Securite- Concord or Black night/ Udyogi- Tango, Mallcom- Tiger/ ACME 
Fabrick- Atom/ or any reputed brand approved by OPGC EHS 
D. Dust mask-  
IS/ CE/ ANSI certified 
Venus V4 20 SLV- FFP2/ 3M with Fine particle filtration efficiency greater than 94%. 

 
E. Ear Plug/Ear Seal/Ear Muff-  
IS/CE/ ANSI certified 
3M/ Venus/ Karam/ Equivalent 
F. Hand Gloves -  
IS/ DGMS/ CE/ ANSI certified 
Material (Heavy Duty)- Finger Chome leather, 05 fingers provision 
Material (Light Duty)- PVC dotted type of reputed brand 
Make- Kaybee/ Udyogi/ Karam/ any reputed brand 
Besides the above, for electrical, chemical handling or for any other special type activity, appropriate rating IS/CE/ANSI 
certified hand gloves shall be used.  

 
G. Welding face shield attachable to helmet -  
IS/ DGMS/ CE/ ANSI certified /UV & IR protected, Superior quality 
Make- Karam -ES 71, Unicare, Udyogi/ any other reputed brand 
H. Fall arrest Systems (Safety Harness, anchors, fall arrestors, lifelines etc) shall be EN/ ANSI Certified with CE marking. 

Make- Karam/ Udyogi/MSA or any reputed brand finally approved by OPGC Safety Officer.  

Life lines shall be EN 795, Class B of Karam Polyster webbing type or Polypropylene 16mm dia synthetic rope or 8mm 
standard wire rope 5000lbs (22KN) rating.  
Refer section-41 (Fall Protection) for details.    

Rest of the PPEs as appropriate to a particular hazard or as mentioned in MSDS (Material Safety Data Sheet) shall be 
provided to the persons engaged for the job by the Contractor in accordance with relevant BIS/ANSI/EN standards.  
17.2.   PPE Zones & PPE Excuse Zones 

Sl No PPE type Area of Use Excuse areas/locations 

1 Helmet 

Compulsory from Plant Gate. Two wheeler riders & pillion 
riders must use crash helmet while driving 

Offices, Office Corridors, 
Control rooms, Canteen, 
hospital & Service Building 
front while people are with 
no work or with office work 

Compulsory while working in other facilities out side plant 
viz, Ubuda Coal loading point, Ash Pond, Ash brick plant, 
Sewage Treatment Plant and Colony premise. 
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activities with no risk to 
head from external source.  

2 Safety Shoe 

Compulsory from Plant Gate 

Places other than the areas 
specified.  

Compulsory while working in other facilities out side plant 
viz, Ubuda Coal loading point, Ash Pond, Ash brick plant, 
Sewage Treatment Plant and Colony premise. 

3 Safety glass  

Compulsory in all work areas Main road from Plant Gate 
to CHP Track hopper, 
Other roads except the 
roads inside Boiler area, 
Offices, Office Corridors, 
Control rooms, Canteen, 
Hospital while people are 
with no work or with office 
work activities with no risk 
to eye from external source. 

Compulsory while working in other facilities out side plant 
viz, Ubuda Coal loading point, Ash Pond, Ash brick plant, 
Sewage Treatment Plant and Colony premise. 

4 
Ear Plug/Seal/ Ear 
Muff 

In all high noise areas  greater than noise level 85 dBA 
Places other than high noise 
areas 

5 Hand Gloves 
Compulsory during all field works, material handling, 
working where risk of injury to hand prevails 

Office activities 

6 Dust mask 

In all dust generating areas(ESP hopper cleaning, Dry Ash 
handling, Cleaning, Sweeping, Soil excavation, 
Asbestos/Asbestos containing material handling, Coal 
Handling Plant, Painting work, visible fugitive emission in 
Boiler and other areas etc) 

Excuse for non dust 
generating Areas 
 
 
 
 
 

7 Welding face shield During welding operation only 

Non Specified activities 
 
 
 
 

8 Cutting glass During cutting operation only 

9 Chemical respirators 
During fuming Chemical handling or hazardous gas 
handling. Atmosphere with Chemical fumes, hazardous gas 
fumes. During welding operation. 

10 Chemical Suit/Apron 
During hazardous Chemical/ substance handling, Lead acid 
Battery maintenance 

11 
PVC/Rubber hand 
gloves 

During hazardous chemical/substance/waste handling & 
Lead Acid battery maintenance. 

12 
Chemical Goggle/ 
Face shield 

During hazardous chemical/substance/waste handling & 
Lead Acid battery maintenance. 
 

13 
Encapsulated  suit for 
Chlorine 

In Chlorine atmosphere greater than 50 PPM 

14 
Self Contained 
breathing apparatus 

Toxic gas atmosphere (Chlorine, Ammonia, Carbon 
monoxide, Acid fumes) where chemical respirator is not 
recommended, Confined Space with hazardous fume or 
gases  
 

15 
Arc flash Suit with 
boot and hood of 
suitable rating 

During Electric Panel Breaker & MCC modules Operation  

16 
Electrical hand gloves 
of suitable rating 

Working with live electrical power sources 

17 
High temperature 
hand gloves & jacket 

Working with Steam lines 
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18 
Hard toe rubber 
gumboot 

Working in Mud, Sludge, Water, dense wild grass areas, 
ƻǘƘŜǊ ǇƭŀŎŜ ǘŀƪƛƴƎ {ŀŦŜǘȅ hŦŦƛŎŜǊΩǎ ŀǇǇǊƻǾŀƭ  

19 
Lead laminated 
coverall 

Working with radiographic substances 

20 Reflected jacket 
Inside confined spaces and as advised by OPGC Project 
Manager/EHS 

21 Cotton Boiler Suit 
Working inside Boiler / and as advised by OPGC Project 
Manager/EHS 

22 Full body harness Working above 5.9 ft without fall protection 

23 
Welding jacket/suit & 
hand gloves 

Standard flame resistant welding jacket/suit & heat 
resistant leather hand gloves 

 

 
17.3. Control on PPE: The samples of PPE to be used by contractor at site shall be submitted to OPGC S a f e t y  Officer i n  
a d v a n c e  for approval. On approval, the Safety O fficer will retain the sample. The approved quality PPE 
(Make/Brand and colour) shall be used by contractor at worksite throughout the job. Any unauthorized change of model/ 
brand/ colour of PPE from the sample shall be considered as Safety violation and may lead to disciplinary action. On 
completion of work, the sample shall be returned to the contractor. The specification given above for different types of 
general PPEs is minimum quality standard. Contractors are free to provide better quality PPEs but such PPEs quality shall be 
approved from OPGC Safety Officer prior to use inside OPGC premises.  
18. TRAINING 
18.1. Safety Orientation 
The Contractor shall ensure that all its personnel have been given the necessary safety and job related training required by 
OPGC regulations and good practice prior to starting work.  
Contractors will be responsible for providing their employees and any subcontract employee with all safety information 
provided to it by OPGC including, but not limited to: 
Project-specific occupational health and safety expectations; 
Exposure to atmospheric health, serious physical or chemical hazards; and  
Precautionary measures and procedures for performing the work. 
18.2. Pre- Job Briefings 
Contractors shall conduct pre-job briefings and toolbox talk/ safety talks with employees under their control prior to work 
each day.  Additional job briefings shall be held if significant changes occur during the course of the work that might affect 
the safety of the employees. 
19. COMPETENCY OF CONTRACT EMPLOYEES.  
Contractor shall assign competent employees as per the requirement of the job. Supervisors should be so qualified that he 
can clearly communicate with his team members. Besides, Supervisors shall be able to communicate in English. All high 
skilled & semiskilled employees must have job specific competence. OPGC will evaluate/verify competence and will reject 
employees who are not found with inadequate competency.  
20. RESTRICTED AREAS 
All Contractors must receive authorization from the OPGC Contact Person before performing work in areas posted 
ά5!bD9wh¦{έ ƻǊ άI!½!w5h¦{έ ƻǊ άw9{¢wL/¢95έ ƻǊ ǎƻƳŜ ƻǘƘŜǊ ǿŀǊƴƛƴƎ ǎƛƎƴǎΦ  /ƻƴǘǊŀŎǘƻǊǎ ǎƘŀƭƭ ƛƴǎǘŀƭƭ ǿŀǊƴƛƴƎ ǘŀǇŜ ŦƻǊ 
areas that require additional warning because of the work being performed there. 
21. ALCOHOL AND DRUGS 
The Contractor shall ensure that its personnel do not at any time, during the performance of the work, partake of or be 
under the influence of any alcohol, drug or other intoxicating substance, while on duty, other than for bonafide medical 
reasons certified by qualified medical practitioner. Person found with violation of this rule will be immediately removed out 
of OPGC site and appropriate disciplinary action will be imposed to the contractor.  
22. DRIVING & PARKING 
All heavy vehicles and other related machinery required in connection with the work shall be fit for purpose, prior to and 
during the period of the work.  
The Contractor shall ensure that only permitted personnel (by way of valid OPGC Driving License) are able to operate 
vehicles as per the classification of vehicle. 
Contractor shall strictly comply with Speed limit of 20Kmph in all areas inside the plant for passenger vehicles. Heavy vehicles 
speed shall not exceed 10kmh at any point of time.   
Parking of Vehicle is allowed only in the designated areas. Deliveries of materials, tools and/or equipment shall be 
coordinated with OPGC contact person and Security.  After the delivery is made to the job site, the delivery vehicle must be 
parked in the designated parking area or must exit the job site.  
Operators of mobile equipment must wear hard hats and safety glasses unless the equipment has a fully-enclosed cab.  Seat 
belts must be worn when operating equipment.  No Contractor shall permit earthmoving or compacting equipment that has 
an obstructed view to the rear to be used in reverse gear unless the equipment has in operation a reverse signal alarm 
distinguishable from the surrounding noise level or unless a contractor-designated employee signals that it is safe to do so.  
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The Contractor undertakes to ensure that all drivers comply with the following basic rules: 
ü Always wear a seat belt; 

ü Always observe traffic rules, especially speed limits; 

ü Never drive after consuming alcohol/drugs; 

ü Never drive when very tired; 

ü Never overload the vehicle; 

ü Drive carefully; 

ü Be sure that before starting the vehicle the area near and under the vehicle/trailer is free from persons asleep. 

ü Vehicles are PUC certified with validity of expiry.  

ü Heavy vehicles are provided with fire extinguishers  

Crash Helmet use ς Riding two wheelers without the use of crash helmet from plant gate is prohibited. Contractor shall 
ensure, the crash helmet is all times being used by his people riding two wheeler.     
23. SAFETY MEETINGS 
The Contractor shall be responsible for maintaining and enhancing the safety awareness of its personnel including arranging 
its own safety meetings and participating as appropriate in safety meetings held by OPGC.  
24. SAFETY INSPECTION / AUDIT 
The Contractor shall inspect the work site, equipment and tools on regular basis for compliance with these rules and 
regulations, and shall be obliged to take the necessary measures to correct unsafe conditions and unsafe  practices.  
The Contractor shall allow OPGC representative access at any time to plant, equipment, personnel and records when 
requested, to enable OPGC to inspect aspects of Contractor's operations relevant to safety and working environment.  
25. REPORTING AND INVESTIGATION 
The Contractor shall report all near misses, incidents or accidents to OPGC contact person or central control room 
immediately.  
The Contractor shall allow OPGC representative access at any time to plant, equipment, personnel and records when 
requested, to carry out formal investigations to find out the root causes and there by identify the required corrective actions 
to avoid the reoccurrences.  
Upon completion of the Work under contract and/or on a monthly basis, whichever is more frequent, the Contractor shall 
prepare a summary report of its safety performance together with accident statistics and submit to OPGC. 
26. INJURY MANAGEMENT 
Basic Life support facility (first aid) is available in OPGC. Contractor supervisors should be trained with first aid.    
Incase of an injury to some contract worker, please inform   immediately available OPGC personnel or first aid centre or 
central control room using (phone 248/222/06645 222222).  
Only trained and certified people shall provide first aid to the injured.  
Incase of doubt, injured personal shall not be moved or transport improper vehicles because it may complicate the injury 
more and some cases may lead to death.  
Only Designated vehicles (Ambulance) shall be used for transportation of patients. 
27. JOB SAFETY ANALYSIS (JSA) & JOB SAFETY BRIEFING (JSB) 
ü The Contractor shall adopt the OPGC JSA & JSB practice/advice.  

ü The Contractor shall ensure that its supervisors and are fully conversant with OPGC JSA & JSB Process/ System.  

ü Under no circumstances must work be started until the appropriate JSA has been prepared and complete the Pre-
job briefing.  

ü Competent person from the contractor and in-charge of the work from OPGC shall conduct the Pre- job briefing to 
all members.  

ü Competent person from the contractor and in-charge of the work from OPGC shall make available a copy of the 
safety document at site.  

ü Sample Job Safety analysis in prescribed format is furnished in appendix below. 

28. EMERGENCY PROCEDURES 
The Contractor shall follow the OPGC Emergency Response Plan (ERP) during the period of the work and shall ensures that its 
staff are fully familiar with the actions to be taken incase  of an emergency.  
28.1. Emergency planning: 
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Contractors must inform his people on the actions to be taken in the event of fire, explosion, personnel injuries or other 
ŜƳŜǊƎŜƴŎƛŜǎΦ ¢ƘŜ ŎƻƴǘǊŀŎǘƻǊ ǎƘŀƭƭ ŀƭǎƻ ƪŜŜǇ ŀōǊŜŀǎǘ ϧ ŀŎǉǳŀƛƴǘ ƻŦ Ƙƛǎ ǇŜǊǎƻƴǎ ǊŜƎŀǊŘƛƴƎ ά9ƳŜǊƎŜƴŎȅ wŜǎǇƻƴǎŜ tƭŀƴέ ƻŦ L¢t{Σ 
ŀǎǎŜƳōƭȅ ǇƻƛƴǘǎΣ 5hΩǎ ϧ 5hbΩ¢ǎ ŘǳǊƛƴƎ ŜƳŜǊƎŜƴŎƛŜǎ ŀǘ ǊŜƎǳƭŀǊ ƛƴǘŜǊǾŀƭǎ ƛƴ ƳƻƴǘƘƭȅ 9I{ ƳŜŜǘƛƴƎΦ  
28.2. Evacuation Procedure: 
Identify the escape routes available to you before you commence work. Know the assembly points and directions to reach 
there in case of emergency.  
When the emergency siren sounds, immediately leave the area by your nearest evacuation route to Emergency Assembly 
Point. If you are using power equipments or vehicles you must switch it off and make it safe before evacuating.  
Do not run and do not stop to collect your belongings.  
Report to the emergency assembly Points as per the instructions given on loud speakers/ public address system.  
Obey instructions given by the OPGC contact person staff and assembly point coordinator.  
Remain at the assembly point until instructed otherwise. Do not re-enter evacuated areas until the Ψŀƭƭ ŎƭŜŀǊΩ announcement 
is made by the Main Control Room.   
Emergency Siren test is carried out every Saturday at 11:00 hours for two minutes and require no action.  
28.3. Reporting Emergency: 
If you discover a fire, or any other serious incident/emergency phone 222/233/244 using the site telephones, this will 
connect you to the Plant Main Control Room. Other  
Emergency Contacts are-  
                                                   Intercom                                                        P&T 
Fire Station             777                                               06645222257 
Ambulance        277/248                                           06645222216 
Hospital          666                              06645222243 
Give your name, location, and the details of the emergency.  Follow any instructions given.  
Only take emergency action if competent to do so, e.g. resuscitation, first aid, fire fighting etc.  
If safe to do so remain in the vicinity to give relevant information to the assistance when it arrives. Never endanger your 
safety. 
29. SAFETY SUPERVISOR 
If the numbers of contract workers are more than or equal to 50 (fifty), the Contractor shall be required to provide full time 
safety supervisor who will be responsible for ensuring the work is performed in accordance with the applicable safety 
requirements. For every 50(fifty) employees thereafter there shall be one Safety Supervisor/Officer. The On-Site Contractor 
Safety supervisor/officer(s) must have appropriate knowledge and skills, to ensure job site safety. For contractor worker less 
than 50(fifty) in job, the work supervisor can be utilized for safety supervision but in case the Project  Manager find 
ineffective supervision, the contractor may be asked to provide independent safety supervisor.   
Contractor Safety Supervisors should be qualified & experienced enough to deliver their assigned jobs effectively as per 
expectation of OPGC Project Manager/EIC & EHS. Before their work assignment, Contractor has to provide the list of their 
safety professional along with Safety In charge stating name, qualification, experience & contact number to the Project 
aŀƴŀƎŜǊ ϧ 9I{Φ ¢ƘŜ ǎǳǇŜǊǾƛǎƻǊǎΩ ŎƻƳǇŜǘŜƴŎȅ ǿƛƭƭ ōŜ ŜǾŀƭǳŀǘŜŘ ōȅ htD/ 9I{ prior to issue of gate pass. Only OPGC EHS 
competence certified Safety supervisors will be permitted for Safety Supervision at Contractor work sites. Competency 
certification may vary depending on the nature & risk level involved with the contracted job. Contractors are not permitted 
to execute job without deployment of Safety Supervisor(s) as specified under this condition. Contractor Safety Supervisors 
performance will be monitored by OPGC EIC & EHS and the instruction & advice of OPGC shall be implemented promptly. 
htD/ ǿƛƭƭ ƛƳǇƻǎŜ ŀǇǇǊƻǇǊƛŀǘŜ ǇŜƴŀƭǘȅ ƛŦ ǘƘŜ /ƻƴǘǊŀŎǘƻǊ Ŧŀƛƭǎ ǘƻ ƛƳǇƭŜƳŜƴǘ htD/Ωǎ ǎŀŦŜǘȅ ŜȄǇŜŎǘŀǘƛƻƴ ǎŀǘƛǎŦŀŎǘƻǊƛƭȅΦ         
30. COMMUNICATIONS 
30.1. Communications with OPGC 
The Project Manager or his authorized persons (EIC) and OPGC EHS shall be the point of communication for all EHS issues 
arising under this contract.  
30.2. Coordination with other officials 
Contractor is fully responsible for coordinating with the proper authorities for moving heavy equipment, location of 
underground utilities, erecting barricades, traffic control, and other safety measures, unless otherwise specified. 
30.3. Communications with Media Restricted 
In the event of an accident or other condition on site, contractor shall not communicate with the media or any other entity 
without the expressed consent of OPGC. 
31. EQUIPMENT CERTIFICATION 
The Contractor shall, at its own expense, ensure that all Portable electrical appliances, lifting equipment or other equipments 
required inspection or calibration has been inspected/ certified by an authorized and a liable inspection/certification 
authority/company prior to its use in the works. 
32. RESTRICTED ARTICLES 
The Contractor shall be required to ensure that written approval signed by OPGC contact person has been obtained prior to 
taking dangerous items such as drugs, knives, radio active, corrosive, poisonous or toxic materials onto OPGC premises. 
33. PROHIBITED MATERIALS  
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Contractor is strictly prohibited from using any of the following types of materials in performance of the work: 
ü Asbestos, Asbestos Containing Material (ACM).  
ü Mercury containing material.  
ü Surface coating systems that contain lead, cadmium, chromium, barium or mercury. 

34. HAZARDOUS SUBSTANCES   
ü Before delivery of any hazardous materials to OPGC site, Contractor shall provide Material Safety Data Sheets for all 

anticipated hazardous materials.  
ü All containers containing hazardous materials must be clearly labeled indicating their contents and appropriate 

hazard warning information.  
ü Hazardous materials must be stored in a secure location agreed with the OPGC Contact person.  
ü 5ƻƴΩǘ ŘƛǎǇƻǎŜ ƘŀȊŀǊŘƻǳǎ ǎǳōǎǘŀƴŎŜǎ ƛƴǘƻ ŘǊŀƛƴŀƎŜ ǎȅǎǘŜƳ ŀƴŘ ǇƭŜŀǎŜ ƛƴŦƻǊƳ ŀƴȅ ǎǇƛƭƭ ƻƴ ǘƘŜ ŦƭƻƻǊ ƻǊ ƻƴ ŀƴȅ 

personnel.  
ü All operatives must understand the hazards of the materials they have to handle before use, some can be 

dangerous when used carelessly or when safeguards are overlooked. If in doubt, consult your own supervisor or 
OPGC Contact person for the relevant Hazard Data Sheet for specific health & safety information. 

ü Hazardous waste must not be dumped in general waste bins and the hazardous waste bins are provided around the 
plant premises.  

35. SMOKING 
Plant premises are no smoking zone. Smoking is prohibited inside plant premises. Persons observed smoking inside Plant will 
be removed from job with immediate effect. Smoking is permitted inside declared/authorized smoking zone(s).   
36. SUB CONTRACTOR 
The Contractor should ensure that sub-contractors shall be responsible for safety requirements as specified by OPGC. The 
Contractor shall regularly check sub-Contractor's compliance with safety requirements 
37. LIFTING MACHINERY AND EQUIPMENT 
37.1. Lifting Tackle (Also known as Lifting/ Loose Gear) 
Any item used to connect a load to the lifting appliance, but which is not in itself, capable to lift, lower, transport or suspend 
the load, such as; Chain, wire rope and webbing slings, Rings, links, hooks, shackles, eye bolts, swivels, blocks, snatch blocks, 
Beam clamps and plate clamps, Lifting beams, frames, baskets, Waste bins, tool boxes, cargo nets, containers, pallets, etc. 
37.2. Standard Requirements 
ü All lifting tackle shall be tested and certified by approved competent person.  
ü The Contractor shall make available, as necessary, any certificates and inspection records.  
ü Lifting tackle shall not be issued or used without a current test certificate.  
ü All lifting tackles shall be visually inspected before use to identify any damage. Damaged or defective equipment 

shall be immediately removed from service. 
ü Only equipment, which has been properly tested and is clearly marked/labeled/coded, may be used. The SWL (Safe 

Working Load) or WLL (Working Load Limit) must be clearly marked on all equipment and must be adhered to. 
ü Makeshift lifting devices formed from bolts, rods or reinforcing steel shall not be used. 
ü Slings shall not be shortened with knots, bolts or other makeshift devices. 
ü Synthetic web slings shall be marked or coded to show the manufacturer, the rated capacities for each type of hitch 

and the type of material. 
ü Synthetic web slings shall be immediately removed from service if any of the following conditions are present: 

 Acid or caustic burns 

 Melting or charring of any part of the sling surface 

 Snags, punctures, tears or cuts 

 Broken or worn stitches 

 Distortion of fittings 
ü No heavy loads or excessive strain may be placed on ropes. 
ü Rope should not be driven over, ground into cinders or mud, wrapped around sharp or abrasive objects or burned 
ōȅ άǎƴǳōōƛƴƎ ƻŦŦέ ǘƻƻ ŦŀǎǘΦ  

ü Wire ropes or wire slings, shall not be used for raising, lowering or as means of suspension if any fraying, kinking or 
broken wires are apparent.  

37.3. Lifting Equipment or appliances 
Is a generic term - ά[ƛŦǘƛƴƎ ŜǉǳƛǇƳŜƴǘ άǎƘŀƭƭ ƳŜŀƴ ŀƴȅ ƳŀŎƘƛƴŜΣ ŘǊƛǾŜƴ ōȅ Ƴŀƴual or mechanical power which is able to raise, 
lower, suspend or transport loads and includes the supporting structure and all Plant, Equipment appliance, structures. This 
may include but not limited to Continuous mechanical handling devices (i.e. conveyors). Cranes (mobile, tower, pedestal, 
etc.), Wall/pillar cranes, derricks, Runway beams, pad eyes, gin pole and gin wheels Winches, hoist (air and electric), crabs, 
teller hoists, Powered working platforms, Elevators and Lifts, over head cranes,  
37.4. Standard Requirements 
ü Lifting machinery and equipment shall be retested by an approved competent person after any major alteration or 

repairs thereto.  
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ü Lifting machinery and equipment shall not be issued or used without a current test certificate.  
ü Mobile crane operation shall be carried out by personal with valid rigger certificate with familiarization to operate 

the Mobile Cranes.  
ü All lifting operations are to be suitably planned and carried out with trained and qualified personnel. It shall be the 

duty of the Contractor to ensure that all employees under its control know and are able to apply hoist signals and 
their uses.  

ü One qualified person shall direct the rigging operation. This person shall give signals for the group. No crane 
operation will take placŜ ǿƛǘƘƻǳǘ ŀƴ ŀǇǇƻƛƴǘŜŘ ŀƴŘ ƛŘŜƴǘƛŦƛŀōƭŜ Ϧ{LDb![ a!bέΦ  

ü All lifting equipment shall be visually inspected before use to identify any damage. Damaged or defective equipment 
shall be immediately removed from service.  

ü Only equipment, which has been properly tested and is clearly marked, may be used. The SWL (Safe Working Load) 
or WLL (Working Load Limit) must be clearly marked on all equipment and must be adhered to.  

ü All lifting operation should be carried out in the barricaded area; no one should be allowed to walk underneath of 
suspended load.  

ü It is the Contractors responsibility to satisfy the OPGC Contact Person that all lifting equipment and machinery 
conforms to the relevant statutory provisions.  

ü All lifting machinery and equipment and all parts and working gear thereof, both fixed and mobile shall be of good 
construction, sound material and free from patent defect and shall be maintained and operated to comply with 
OPGC standards.  

ü Every dangerous moving part of lifting machinery should be guarded.  
ü The hoisting mechanism of a crane shall not be used for any purpose other than lifting a load vertically.  
ü Cranes shall not be used to transport loads, unless specifically designed for this purpose. The hook of a crane shall 

be secured to prevent it swinging when the crane is in "Transit".  
ü Mobile Jib Cranes, side booms and "A" frames shall not work in the vicinity of overhead Power lines unless a safe 

working distance of total Length of the Jib + 10 feet is maintained.  
ü Cranes with more than one ton lifting capacity shall be fitted with a safe working load indicator, and a crane 

capacity chart displayed inside the operators cabin.  
ü Contractor shall not operate the cranes of OPGC without permission from OPGC Contact person.  
ü Critical lift plans must be developed by a qualified person, and then submitted to the OPGC Contact person for 

review and approval.  
ü Contractor shall designate a person to observe clearance of the equipment and give timely warning for all 

operations where it is difficult for the operator to maintain the desired clearance by visual means.  
ü Cranes with fixed or derricking jibs should be fitted with effective automatic safe load indicators which should be 

provided with appropriate visual and audible signals, Properly maintained and tested by a competent person after 
the erection or installation of the crane.  

ü Vehicular equipment, if provided with outriggers, shall be operated with the outriggers extended and firmly set as 
necessary for the stability of the specific configuration of the equipment.  Before lowering outriggers, the contractor 
must verify the surface is firm and will support the weight of the equipment and operation to be performed. The 
Contractor shall place outrigger pads if conditions require.  

ü While extending, lowering outriggers and retracting the outriggers, the operator shall visually inspect the area to 
verify it is clear of all personnel and obstacles.  

ü Instructions issued by the manufacturer, specifying weather and wind speed conditions which would be likely to 
affect the safety of the operation, lifting appliance should either not be used or used subject to limitations, should 
be followed.  

37.5. Multiple Lifts 
The simultaneous use of more than one lifting appliance to raise, suspend, support or lower a single load should be 
avoided. Where the simultaneous use of more than one lifting appliance is unavoidable; contractor shall perform 
the lifting only with OPGC approved Risk assessment, Method statement and Rigging plan. 

37.6. Personnel Baskets and Man Hoist  
ü Personnel baskets should be of good design construction, sound material, and adequate strength, free from obvious 

defect and certified and clearly marked with the maximum number of persons permitted.  

ü Where a man hoist is operated by means of a winch, or where person is carried in a cage, skip or similar plant or 
equipment designed to lift persons, the winch should be so constructed that the brake is automatically applied at all 
times except when the controls are in the operating position.  

ü No winch should be fitted with a pawl and ratchet gear on which the pawl has to be disengaged before the platform 
or cage can be lowered. 

37.7. Industrial Fork Lift 
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ü Industrial fork lift trucks shall not be used to lift a load greater than the maximum safe working load permitted for 
the truck.  

ü Passengers are forbidden to ride on vehicles, mobile plant or forklift trucks not specifically designed or fitted out for 
passengers use.  

ü The Forklift operator shall have a valid operating certificate from a recognized authority and a valid OPGC driving 
license. 

37.8. Containers 
ü Every container for raising, suspending, supporting or lowering articles, tools, equipment, and other materials 

should be of good construction, sound material, and adequate strength, free from obvious defect and suitable for 
the purpose for which it is required.  

ü Provided with adequate and suitable arrangements for securing the container to the lifting appliance or to lifting 
gear, as appropriate;  

ü Marked with its tare weight and the weight of the load which it may carry with safety;  
ü So constructed as to prevent the accidental displacement of its load.  
ü Loose materials or articles that could be displaced should be secured or covered to prevent such displacement.  

38. HAND TOOLS 
ü Tools shall not be placed on any type of energized equipment or where a tool might fall and become a hazard.   
ü Unacceptable placement includes on ladders, stairs, railings, mobile equipment, lying on the floor, on the scaffold, 

in walkways or cluttering work benches.  
ü Tools shall not be placed next to open trenches, manholes or vault openings.  
ü Tools, materials and parts used in elevated work locations shall be tied in place or kept in containers secured so that 

nothing can accidentally fall.  
ü Select the right tools for the job.  
ü Train your workers to select the right tools for each job, and ensure that the tools are available.  
ü Inspect the tool and ensure that it is in good condition and keep it in good condition.  
ü Unsafe tools include wrenches with cracked or worn jaws; screwdrivers with broken tips, or split or broken handles; 

hammers with chipped, mushroomed or loose heads and broken or split handles; mushroomed heads on chisels; 
dull saws; and extension cords or electrical tools with broken plugs, improper or removed grounding systems, or 
split insulation. 

ü Use all tools correctly. 
ü Keep tools in a safe place.  
ü Carry the tools to and from the work site in a tool box, cabinet, or other appropriate tool holder or pouch.  
ü Store the tools in the proper storage area.  
ü Tools should not be carried up or down ladders by hand. Appropriate pouches shall be used. Where pouches are not 

available, tools shall be lifted and lowered by hand lines.  
ü Tools should not be thrown from one level to another, nor should they be thrown from one location to another on 

the same level.  
ü Spark proof tools should be inspected regularly to ensure that there are no steel splinters. 

39. PORTABLE ELECTRICAL APPLIANCES.  
ü All appliances should be tested and identified; records of test/re-test dates should be available.  
ü Equipments which do not have the test detail label will not permitted inside OPGC Premises.  
ü Any equipment which is in poor condition will not be permitted inside the OPGC premises.  
ü Where any portable hand tool requires a supply above 110Volts A.C obtain permission from your OPGC Contact 

Person. If permission is granted, a residual current device (RCD) must be connected in the circuit.  
ü Joining of cable is allowed only with industrial male and female sockets of IP67 rating. No twisting or taping of 

conductors is allowed.  
ü Bare cable/ conductors shall not be inserted to sockets.  
ü Contractors must ensure that electric equipment connected by cord and plug in good condition.  
ü Each employee must be properly trained before using tools or equipment requiring special instruction or training 

(e.g., power tools, vacuum equipment, etc.).  
ü Extension cords used with portable electric tools shall be of the 3-wire type unless the tool or appliance is 

double-insulated or operated from an isolated power service. The ground wire must either be permanently 
connected to the tool frame for grounding means.  

ü Extension cords lay across walkways or driveways must be covered by protection or warning devices to prevent 
pedestrian or vehicle hazards.  

ü Ground Fault Circuit Interrupters (GFCIs) are to be used whenever a portable electric tool is used.  
ü Electrically-powered tools may not be used on energized conductors.  
ü Compressed air hose connections shall be secured with a safety clip or retainer before use.  
ü If a machine guard is removed in order to work on equipment, it shall be replaced before the equipment is placed 

back in service.  Lockout/Tagout procedures shall be followed.  
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ü tƻǿŜǊ ǘƻƻƭǎ ǎƘƻǳƭŘ ōŜ ǳǎŜŘΣ ƛƴ ŀŎŎƻǊŘŀƴŎŜ ǿƛǘƘ ǘƘŜ ƳŀƴǳŦŀŎǘǳǊŜǊΩǎ ƛƴǎǘǊǳŎǘƛƻƴǎΦ  
ü Where sparking or heat generated by the use of pneumatic tools, an approved coolant shall be used.  
ü Only patent pneumatic hose, couplings and fittings of the correct rating shall be used when using pneumatic tools.  

40. TEMPORARY WIRING  
These provisions apply to temporary electrical power and lighting wiring methods. Temporary wiring shall be 
removed immediately upon completion of construction or the purpose for which the wiring was installed.  

40.1. Temporary power program procedures  
i. Only authorized and qualified people for electrical work shall work on the installation, wiring, troubleshooting or 

repair of electrical equipment. 

ii. All persons dealing with & handling electrical equipment shall be trained to apply the correct treatment for electric 
shock. 

iii. All portable tools, hand lamps & other apparatus must be connected to the system by means of appropriate rating 
plugs & sockets type.  

iv. All joints must be both electrically & mechanically sound. No twisting of conductors or tapping is permitted. 

v. Supplies to welding equipment must be specially arranged & the connections must be sufficient in size for the duty 
to be performed & properly protected against mechanical damage & electrical hazards. 

vi. All lamps for general illumination shall be protected from incidental contact or breakage. Metal-case sockets shall 
be grounded. Damaged cages/lamps shall be corrected upon notice.  

vii. Temporary lights shall not be suspended by their electric cords unless cords and lights are designed for this mean of 
suspension.  

viii. Portable electric lighting used in wet and/or other conductive locations, for example drums, tanks, and vessels shall 
be operated at 24 volts or less. However, 120 volt lights may be used on approval if protected by a GFCI.  

ix. Flexible cords and cables shall be protected from damage. Sharp corners and projections shall be avoided. Flexible 
cords and cables may pass through doorways or other pinch points, if protection is provided to avoid damage.  

x. Extension cord sets used with portable electric tool and appliances shall be of three-wire type and shall be designed 
for hard or extra-hard usage. Flexible cords used with temporary and portable lights shall be designed for hard or 
extra-hard usage.  

xi. Electrical equipment shall not be opened, adjusted, repaired, or otherwise handled until it is de-energized and 
locked-out according to the lock-out policy.  

xii. De-energized equipment shall be tested before anyone works on it.  
xiii. All metal panels, boxes, covers, conduit, etc., that are part of electrical system shall be grounded.  
xiv. All splices and repairs shall be made inside an approved box or approved splice kit. Tape alone is not acceptable.  
xv. Metal ladders shall not be used for electrical work.  
xvi. All electrical equipment that is exposed to flammable gases or vapors, combustible dust, or ignitable fibres must 

meet hazardous location requirements in order to prevent explosions.  
xvii. Extension boards must have GFCI/RCCB protection with main power on/off switches. GFCI/RCCB should not be used 

as power on/off switching.  
xviii. Circuit breakers that protect hand tool receptacles shall have a maximum rating of 20 amps. Waterproof connectors 

shall be used as necessary.  
xix. All holes in panel boxes and gaps where circuit breakers are missing shall be securely plugged with a fireproof 

material.  
xx. Circuit breakers shall be matched as closely as possible to the electrical needs they supply. 

41. FALL PROTECTION  
All persons, on any project that requires them to wear a personal fall arrest or restraint system, will follow these 
guidelines.  A full body harness will be used whenever there is the potential for a fall from a height of 6 feet or more. 

41.1. Personal Fall Arrest Systems (PFAS) & Full Body Harness:   

A personal fall-arrest system is generally required whenever an individual is at risk of falling 1.8 meter or 5.9 ft or 
more ft from an elevated position. A properly designed system should include three components: 

 
(A) An anchor point capable of supporting a minimum of 5,000 lbs (22.2 kN) per attached worker; will serve as a 
secure connection point for lifelines, lanyards or deceleration devices. 

(B) A full-body harness designed to distribute fall-arrest forces over thighs, pelvis, waist, chest and shoulders; if a 
fall occurs, D-ring located in centre of the back will hold worker in an upright position until rescued. 

(C) A connecting device such as a lanyard, deceleration apparatus, lifeline or a combination of these items with 
locking snap hooks. Must have a minimum breaking strength of 5,000 Lbs. 
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WARNING: 
The maximum arresting force an individual is permitted to sustain while wearing a harness is limited to 1,800 lbs (8kN). To 
stay below this impact force, workers should keep the free fall distance as short as possible (max. 1.8 meter) and consider 
the use of deceleration devices or shock absorbing lanyards. During fall, the worker shall not come in contact any lower level 
and bring the worker to a complete stop and limit maximum deceleration distance an employee travels to 3.5 feet (1.07 m). 

Each worker shall be attached to a separate lifeline and lifelines shall be protected against being cut or abraded. 

 

Full body harness application guideline- 

Deceleration apparatuses (shock absorbers) attached double lanyard type harnesses shall be used only at height with fall 
distance of 6 meter or more.  

For fall distance of less than 6 meter or more than 06 meter, self retractable type full body harness shall be used.  

Full body harness after one free fall shall not be used again, it shall be condemned. 
Harness shall be checked/ inspected for wear/tear or any damage before use. 
41.2. Anchorage Connectors and Points  
An anchorage connector or point must be capable of supporting 5000lbs. per attached worker. This can be accomplished in a 
number of ways and must be engineered to ensure the point has that capability.  
 
Only anchorages designed by a fall protection equipment manufacturer must approved by OPGC. Anchorage Points in 
ŎƻƴŎǊŜǘŜ ƻǊ ŀǘǘŀŎƘŜŘ ǘƻ ǿƻƻŘŜƴ ǎǘǊǳŎǘǳǊŜǎ Ƴǳǎǘ ōŜ ŀǇǇǊƻǾŜŘ ōȅ ōƻǘƘ ǘƘŜ /ƻƴǘǊŀŎǘƻǊΩǎ vǳŀƭƛŦƛŜŘ tŜǊǎƻƴ ϧ 9L/Φ  
 
The anchorage point must be installed at dorsal D-ring (shoulder) height or higher. An anchorage point at feet level is 
unacceptable for fall arrest application and will not be allowed.  
 
41.3. Authorized Fall Protection Systems/Equipment  

Only fall protection equipment approved by the OPGC will be used on OPGC projects.  

 

Storage  
The equipment should be stored and hung up freely by the back D-ring in a cool, dry place until needed. If materials appear 
to be faded or it tags and labels are illegible, consult the equipment manufacturer to determine if replacement is necessary.  
 
41.4. Tips for Fall Protection 

 Make sure the harness fits snugly. Tighten all straps.  

 Use an anchorage point above your head. Do not tie-off at your feet unless there is no other place to tie-off.  

 Use two lanyards for 100% tie-off. One lanyard must be attached at all times and when moving from position to 
position.  

 Never hook two lanyards together to get extra reach.  

 Except with specific lanyards, hooks may not be tied back into the lanyard itself.  

 Use cheaters only when your lanyard will not reach a tie-off point. Cheaters will not be used while tied off to the 
inside of a man basket.  

 Shock absorbing lanyards may not be used in conjunction with retractable lanyards.  

 Never tie a knot in your lanyard to reduce its length  
41.5. ACCESS  
Stairways and stair towers with complete hand and guardrails do not require fall protection.  
 
Fall protection is not required while using a ladder as a means of access as long as the climbing distance is less than 10 feet. 
Once a worker has climbed 10 feet a ladder-climbing device is required or an enclosed cage must be present.  
LŦ ǘƘŜ ǿƻǊƪŜǊ ǎǘƻǇǎ ŀǘ ŀƴȅ Ǉƻƛƴǘ ǘƻ ŎƻƴŘǳŎǘ ǿƻǊƪ ŦǊƻƳ ŀ ƭŀŘŘŜǊΣ ŀƴŘ ǘƘŜ ǿƻǊƪŜǊΩǎ ŦŜŜǘ ŀǊŜ ƳƻǊŜ ǘƘŀƴ с ŦŜŜǘ ŀōƻǾŜ ǘƘŜ 
adjacent surface, fall protective equipment is required. A three-point contact must be maintained with a ladder regardless of 
the height a worker is above an adjacent surface.  
 
42. SCAFFOLDING  
All scaffolds and staging shall comply with OSHA standards. Prior to using any scaffolding, it shall be approved by OPGC. A 
"GREEN SCAF-TAG" indicating OPGC acceptance will be attached to the scaffolding, the scaffolding is not to be used until the 
approval is given. The scaffolding shall meet the following minimum requirements: 
ü Timber uprights and ledger shall not be used.  
ü Metal parts used for scaffolds shall be in good condition and free from corrosion.  
ü All poles, planks and general materials, used for scaffoldings, shall be kept in good condition and be inspected by a 

competent person appointed by the Contractor on each occasion before being used for erection.  
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ü No materials, other than those specifically designed for the purpose, shall be used for scaffolding.  
ü A scaffold shall be erected only by men trained and certified in the job, working under the immediate supervision of 

a competent foreman, who knows the purpose of the scaffold and how it should be constructed to carry the loads 
which will be placed upon it.  

ü Scaffolds shall be securely supported or suspended and where necessary braced to ensure stability. Unless 
constructed as an independent scaffold, it shall be rigidly connected to the building or structure.  

ü In the case of partially erected or dismantled scaffolds still capable of being used, access thereto should be 
effectively blocked and prominent warning notices shall be posted with a "RED SCAF-TAG".  

ü All platforms, scaffolds and other workplaces, from which persons may fall more than 1.8m (6 ft) shall have edge 
protection which consist of an upper rail not less than one meter (3 ft 3 inches) in height above the walkway and 
have at least one intermediate rail.  

ü Toe boards shall be fitted to all scaffolding.  
ü When permanent hand rails have to be removed from elevated platforms, rope or wire hand rails shall be fitted in 

their place.  
ü Any load-bearing scaffolding should be constructed to a design previously submitted to and approved by an OPGC 

contact person.  
ü Parts of staging, tools and other articles and materials shall be properly lowered and shall not be thrown down from 

a height. They shall be raised by rope or other suitable means and not carried on the person.  
ü The Contractor's Representative shall ensure that no loose articles and materials are left lying about in any place 

from which they may fall on persons working, or passing beneath. 
ü While erecting the scaffolding a RED SCAFF-TAG need to be hung until erection is finished 

42.1. Requirements for Boards and Planks 
ü Boards of 51 mm (2 inch) minimum thickness shall be used. These shall be at least 210 mm (8 inches) wide.  
ü The spacing of board supports shall depend on the thickness of the boards used and the load to be carried. There 

shall be at least three supports. Support for 51 mm (2 inch) boards shall not be more than 2.5 m (8 feet 6 inches) 
apart. All boards shall be supported at the ends.  

ü Boards shall be end-butted and close boarded throughout. Overhanging of boards of any thickness shall not exceed 
four (4) times their thickness and not less than 50 mm. 

42.2. Working Platform 
ü All working platforms should be close boarded and all boards should be lashed or secured.  
ü Widths of platforms vary according to scaffolds purpose.  
ü As a general rule, if the platforms are to be used only as a footing, they shall be at least 610 mm (24 inches) wide. If 

small quantities of materials have to be put on them, the platform width shall be increased to 813 mm (32 inches) 
wide. 

42.3. Mobile Tower  
ü The height of a mobile tower should never exceed three times the length of the shortest side.  
ü There should be only one working platform on a mobile tower.  
ü Mobile scaffolds should only be used on ground which is firm and level.  
ü Moving the tower should only be done by pushing or pulling the base.  
ü The working platform must be clear of men and materials when the tower is being moved.  
ü Wheels should be turned outwards and brake must be on and locked before use.  
ü It is advised to tie the tower to the structure whenever possible.  
ü Never ride on a scaffold that is being moved. 

42.4. Independent Towers 
ü The tubular scaffold used most often is the independent tower. The independent tower apart from necessary ties 

stands completely free from buildings or structures and is used mainly for access pipe bridges or high maintenance 
jobs where only a small working area is required.  

ü The foundation must be capable of carrying the weight of the tower, equipment and men.  
ü Base plates must be placed under all standards and if there is any danger of lateral movement they must be 

securely fixed, substitutes must not be used.  
ü Special precautions must be taken to provide stability on soft soil, or surfaces likely to be damaged.  
ü Standards must be vertical and joints must be staggered. The distance between standards must be no more than 2.5 

m (8 feet 6 inches).  
ü Ledgers must be horizontal and fixed to the standards with load bearing clips.  
ü Generally ledgers will be vertically spaced at about 2 m centers for easy erection; also providing ample headroom if 

an intermediate working platform is required.  
ü Diagonal bracings must be fitted on all lifts on all sides and a cross bracing should be fitted at the base and at other 

levels where necessary to keep the tower rigid, but at least every alternative lift.  
ü If the height of the tower is more than 3 1/2 times the length of the shortest side it must be adequately tied.  
ü It is good practice to tie scaffolds to the adjacent structure whenever possible irrespective of height. 
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42.5. Ladders 
ü All ladders used in the plant except in scaffoldings shall be made of Glass Reinforced Plastic (GRP) / FRP. No metallic 

/ wood ladders are allowed in OPGC premises. 
ü Shall be factory made and shall be of sound construction.  
ü No ladders with treads nailed to the stringers or which are in any other way faulty or unsound shall be used.  
ü Unless OPGC has granted prior written consent no ladder shall exceed 3.7 m (12 ft) in height.  
ü Ladders shall not be painted. Clear varnish or polyurethane is acceptable.  
ü All ladders shall only be used for the purpose for which they were designed.  
ü The Contractor shall ensure all ladders under their control are inspected for safe, clean and proper working parts 

before they are used.   
ü Defective ladders shall not be used, but instead shall be tagged and made inaccessible for use.  
ü Ladders should be placed upon a level, firm, solid and safe base and leaned against or hung from a solid, safe 

structure.   
ü When it is necessary to place a ladder on a non-level, smooth or slick surface, the base of the ladder shall be tied, 

blocked in place or held by another worker.  
ü The base of a straight or extension ladder shall be placed back from the wall at a distance equal to one-fourth of the 
ƭŀŘŘŜǊΩǎ ǿƻǊƪƛƴƎ ƭŜƴƎǘƘΦ  

ü The top of an extension ladder shall be tied off when possible.  
ü No one shall go up or down a ladder without the free use of both hands.  
ü If material must be lifted, a hand line must be used.  
ü Employees shall face a ladder while ascending or descending.  
ü A ladder used to transfer to a landing must have side rails that extend at least 3 feet above the landing.  
ü Contractors shall ensure employees under their control are properly trained in ladder safety. 
ü Where ever the chance hitting ladder with moving traffic or some other equipments exists, adequate protections to 

be provided with warnings 
43. ACCESS TO TRANSFORMERS/SWITCH GEAR ROOMS/SWITCHYARD AND OTHER RESTRICTED AREAS 
Contractor will remain outside of all fenced electrical transformer, switchgear rooms, switchyard or any other high voltage 
areas and restricted areas unless authorized by the OPGC Contract person to enter.  If it becomes necessary to enter these 
areas, the Contractor must notify the OPGC Contract person so that arrangements can be made to secure a safe work area. 
44. FIRE PROTECTION: 
Fire hydrants, extinguishers, hose racks, and other emergency equipment shall not be covered or blocked and fire equipment 
lanes must always be kept clear. 
All fires must be investigated and reported to OPGC regardless of duration or extent. 
All contractor persons should know the method of raising alarm & operation of first aid fire fighting appliances. Nobody 
should misuse the fire appliances, extinguishers etc.  
45. HOT WORK  
Any activity which involves naked flames or can produce heat energy or spark shall be considered as Hot Work. e.g. Welding, 
Burning, Grinding, Cutting.  
ü The Contractor must coordinate hot work activities with the OPGC Contact person. 
ü All welding, burning, or other hot work will be carefully planned and safely executed by completion of a Hot Work 

Permit from OPGC. 
ü Welding machines and its accessories must be approved type & safe to use. Power supply cable should be of proper 

rating, joint free, copper and cut resistance type.   
ü ²ƘŜƴ ΨIƻǘ ²ƻǊƪΩ ƛǎ ƛƴ ǇǊƻƎǊŜǎǎ ǇǊŜŎŀǳǘƛƻƴǎ Ƴǳǎǘ ōŜ ǘŀƪŜƴ ŀǎ ǇŜǊ ǘƘŜ Iƻǘ ²ƻǊƪ tŜǊƳƛǘ ƛǎǎǳŜŘ ōȅ htD/ ǘƻ ƳƛƴƛƳƛȊŜ 

the risk to other persons, particularly from fire.  
ü Appropriate fire extinguishers shall be made available for the duration of the specific activities as mentioned in the 

Hot Work permit. 
ü The Contractor shall provide fire watches during hot work activity & shall ensure firewatchers are trained on the 

use of fire extinguishers and other appropriate fire fighting gear. Fire watchers during fire watching cannot be 
assigned with other task.  

ü The Contractor shall ensure that firewatchers are equipped with appropriate equipment and dedicated only to the 
duties of the fire watch.  

ü The Contractor shall ensure that adequate guards and barriers (fire blanket, fire proof sheets) are used to ensure 
sparks and hot slag are confined to the immediate area and do not contact flammable or combustible materials.   

ü All open areas and floor grating/ wall openings shall be protected so that sparks or slag cannot reach flammable or 
combustible materials at any lower level.  

ü Hot work areas must be barricaded to prevent people from coming into contact with sparks and slag from hot work 
activities.  

ü The Contractor must store flammable and combustible chemicals where they are not subject to hot work or other 
sources of ignition. 
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ü Use appropriate PPE for the job. 
46. CONFINED SPACES: 
A Confined Space is any space of an enclosed nature which is not designed for continuous human occupancy and presents a 
risk of death or serious injury from hazardous substance or dangerous conditions.  
ü The Contractor must coordinate Confined Space Entry work activities with the OPGC Contract person.  
ü Confined Space Entry Permit shall be obtained to enter any Confined Space for any kind of work inside.  
ü Contractor shall perform no duties that might interfere and disturb the accepted safe working conditions in a 

confined space.  
ü Contractor shall maintain all safety barriers around the Entry Point.  
ü Appropriate PPE as per the Confined Space Entry Permit shall be used.  
ü Appropriate dust mask shall be worn by the Entrant if significant quantities of dust are present within the Confined 

Space.  
ü Head and eye protection shall be worn at all times by the Entrant unless specified otherwise by the Control Room 

Engineer.  
ü A body harness may be required by the Entrant if work is to be performed above ground level. An air purifying 

respirator and cartridge or Self Contained breathing Apparatus (SCBA) shall be used by the Entrant if Entry into a 
Confined Space containing a Hazardous Atmosphere is required and it is not physically possible to entirely remove 
the Hazardous Atmosphere. 

ü Contractor shall use the safety equipment as per the Confined Space Entry Permit. 
ü Fire extinguishers suitable for the type of fires those are appropriate to the hazards that may be present in the 

Permit Required Confined Space. 
ü Contractor shall deploy trained Confined Space Watcher/Hole Watcher to take control over the Confined Space 

entry & exit points during the period of work. Confined space opening either will be closed or entry prohibited 
through warning tape or barrier while no work is taking place inside the confined space. Contractor will not 
assign task other than Confined space watching to the watchers as long as they are performing the watching.    

ü Contractor shall comply strictly with the following Electrical safety precautions 
ü Electrical equipment supplied from the mains should only be used where there  are no practicable alternatives. 

Battery powered electrical equipment or pneumatic powered equipment shall be used whenever possible.  
ü If there are no practicable alternatives to using electrical equipment supplied from the mains, then they should be 

24V. If this is not possible then they should be 110V supplied through a centre tapped transformer with the centre 
tap earthed.  

ü Electrical equipment supplied from the mains should contain Ground Fault Circuit Interrupters / Residual Current 
Devices.  

ü Electrical equipment supplied from the mains shall have a valid test certificate.  
47. HIGH PRESSURE WATER/ SERVICE AIR CLEANERS 
Improper use of water jets/ Service Air can cause serious injury. The contractor may only use high pressure washing 
apparatus with the permission of the OPGC Contact Person. 
The contractor must satisfy the OPGC Contact Person as to the training of the operators, the arrangements for the place of 
work and a safe system of work. 
 
48. SCRAP/WASTE DISPOSAL: 
Waste Bins are provided on site for General Housekeeping materials, metal scrap, Hazardous and Oily wastes and Chemical 
Wastes. Special or Hazardous Materials must not be dumped in general housekeeping bins and metal scrap bins. Please 
consult with OPGC Contact person for more details. 
49. GAS CYLINDERS 
The following regulations apply to all industrial transportable gas cylinders including containers for dissolved acetylene. 
49.1. Cylinder Identification 
Gas cylinders shall be colour coded in accordance with relevant BIS code or applicable Gas Cylinder rule.  
Full and empty cylinders must be clearly distinguished and stored apart. 
49.2. Storage of Cylinders  
ü No flammable materials shall be stored on the site with them, or in the immediate vicinity. Cylinders must be kept 

at a safe distance from any heat source.  
ü Cylinders shall be stored in such a manner that they can be readily removed in the event of fire.  
ü They shall be adequately secured to prevent falling over.  
ü Cylinders shall be stored vertically and secured.  

49.3. Handling and movement of cylinders 
ü Cylinders shall not be subjected to rough usage, or excessive shock, or used as rollers, or supports.  
ü Cylinders shall not be dropped from a height.  
ü A proper carriage, or platform and not a sling, shall be used for moving cylinders, whether empty or full.  
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ü When cylinders are being transported, they shall be loaded and firmly wedged to prevent violent contact when the 
vehicle moves.  

ü On no account shall cylinder trolleys be towed by motor transport. The transportation of any gas filled cylinder shall 
always be in a proper rack, regularly maintained and properly inspected at least biannually.  

ü The Contractor shall ensure that cylinders with faulty valve joints, immovable valve spindles, or valve leakage are 
immediately removed from the site.  

ü Only standard valve keys shall be used.  
ü Only standard automatic pressure regulators and pressure gauges shall be fitted to cylinders.  
ü Regulators and gauges shall be checked to ensure they are functioning properly and damaged gauges or regulators 

shall be removed from service.  
ü RED hose shall only be used for Acetylene and BLACK hose shall be used for Oxygen and Nitrogen.  
ü Hoses shall be pressure tested and examined to ensure that they are free from cuts, cracks, burns and excessive 

wear.  
ü Only secured hose connectors shall be used.  
ü It is strictly prohibited to bind hose connections with wire.  
ü All Oxy-acetylene sets which are portable shall be wheeled on a trolley.  
ü When not in use, blow-pipes and hoses shall not be left in confined spaces or enclosed areas.  
ü Where this cannot be done, the Oxygen and Acetylene connections shall be disconnected at the cylinders situated 

outside. Merely closing the valve is not a disconnection.  
ü Empty cylinders and cylinders no longer required shall be removed from the Site as soon as practicable, caps shall 

be in place.  
ü Flashback arrestors (ESAB or any other ISI approved type) shall be fitted at the outlet of the regulator and at inlet of 

the cutting torch.  
ü When not in use, all cylinders shall have protecting caps screwed on.  
ü Cylinder valves shall be closed immediately when gas is not required, or when the cylinder is empty and the hose 

depressurized.  
50. RADIOGRAPHY AND RADIO ACTIVE SUBSTANCES 
ü Radiography shall be done only after achieving a valid safety document. Proper barricading of the area and paging 

on the loud speakers should be done 
ü All operations involving the use of radio active substances shall be supervised by the Contractor to ensure that 

protective measures are properly maintained and to check the extent of the protection afforded in practice.  
ü The Contractor is required to provide OPGC with a list of radio active sources held by the Contractor and all 

employees who use or store these radio-active sources on OPGC's property. 
ü The Contractor shall be responsible for the supply, operation and regular testing of all necessary monitoring 

equipment and to ensure that all protection barriers are placed and altered as a result of survey radiation level 
readings in accordance with internationally acceptable levels.  

ü All radioactive substances not in use shall be kept securely in a dedicated storage place. The storage place should be 
clearly marked with ǘƘŜ ǿŀǊƴƛƴƎ ǎƛƎƴ ŀƴŘ ǘƘŜ ǿƻǊŘƛƴƎΥ ά5!bD9w - w!5Lh!/¢L±9 a!¢9wL![έ ƛƴ ŎƭŜŀǊ ŀƴŘ ƛƴŘŜƭƛōƭŜ 
print. Its access hatch or door should be provided with a lock, the keys of which should be kept by the authorized 
radiographer.  

ü Only authorized personnel should handle radio active sources.  
ü Before any radiography work is started, the Contractor shall be required to establish procedures dealing with 

accident/incidents and foreseeing an emergency.  
ü The procedure shall clearly define responsibilities and actions/measures to be implemented.  
ü The emergency procedures shall be submitted to OPGC Contact person for review and approval.  
ü The Contractor shall also ensure that all personnel involved have been carefully instructed. 

50.1. During transport, radioactive substances should be kept in sealed sources for radiography with the exposure container 
should be kept inside a lead-lined box which has the radiation warning sign on the outside.  
50.2. Handling Procedure and Personal Protection 
ü Keep maximum distance from the source.  
ü Provide maximum shielding  
ü Keep exposure time down.  
ü A radiography permit shall be obtained on each occasion radiological work is carried out.  
ü A barrier shall be erected around each area where the source is exposed so that the level of radiation at the barrier 

does not exceed 0.75 Micro Seiverts per hour in air.  
ü Suitable warning notices for display at barriers shall have the wording "RADIATION - DO NOT ENTER".  The notices 

shall also include the radiation symbol.  
ü All persons using radioactive substances shall be trained and certified in the use of such substances.  
ü The perimeter of the area shall be patrolled during the period of source exposure.  
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ü An exposed source must be immediately returned to its safe container on the request of the operating personnel, or 
in the event of a fire or other emergency occurring   

ü Any worker liable to be exposed to ionizing radiation shall wear on the appropriate part of his body a film badge to 
measure the amount of radiation accumulated.  

51. EXCAVATION 
ü The Contractor shall ensure that no Excavation work shall be carried out without the issue of an appropriate Safety 

Document.  
ü Any buried cables or pipelines unexpectedly encountered during excavation work shall be reported immediately to 

the OPGC Central Control Room and the work shall cease.  
ü Where, because of the nature, shape and slope of the excavation, material is liable to fall more than 1.3 meters (4 

ft.) onto a person working, the sides of the excavation must be adequately shored.  
ü Shoring shall be rigid and without holes or opening, and be properly braced with support structure.  
ü The shoring of every excavation where men are to work shall be examined each day by the Contractor's 

Representative.  
ü Excavated earth shall not be stored close to the trench edges and a minimum distance of at least one and a half 

times the depth of the trench shall be observed.  
ü No load, plant or equipment should be placed or moved near the edge of any excavation where it is likely to cause 

the collapse of the side of the excavation.  
ü Excavations in which persons are working and into which a person is liable to fall shall be suitably or protected by a 

barrier.  
ü If the excavation is to remain open after dark, warning lights shall be placed around the excavation to warn others 

of its presence.  
ü Temporary crossings over the trench shall be at least 609 mm (2 feet) wide and sufficiently strong with a railing on 

one side.  
ü The Contractor shall be responsible for the provision of all barricades, roping off and the provision of flashing lights 

as is required for the safety of persons and vehicles.  
52. SURPLUS MATERIALS 
Unless otherwise directed through written instructions issued by OPGC, Contractor shall promptly remove all excess surplus 
material from the jobsite.  Final payment for performance of the work shall not be due and payable until such materials are 
removed from the jobsite.  If surplus materials are not removed from the job site within fifteen (15) days of completion of 
the Work, OPGC may dispose of the materials and offset the cost associated with disposal against the unpaid balance of the 
Contract Price. 
 
53. SUSPENSION OF WORK AND LIMITATION OF LIABILITY 
OPGC reserves the right through the project contact to suspend all or any portion of the work being performed in violation of 
these provisions. OPGC shall not be liable in contract, tort (including without limitation negligence and strict liability) 
warranty or under any other legal theory for damages, costs or expenses related to any suspension or stoppage of work, loss 
of business, or other special, incidental, consequential or punitive damages in connection with any failure on the 
/ƻƴǘǊŀŎǘƻǊΩǎ ǇŀǊǘ ǘƻ ŜǎǘŀōƭƛǎƘΣ ŜƴŦƻǊŎŜΣ ƻǊ ŀŘŜǉǳŀǘŜƭȅ ƳƻƴƛǘƻǊ ƛǘǎ IŜŀƭǘƘ ŀƴŘ {ŀŦŜǘȅ tǊƻƎǊŀƳΦ 
54. TEMPORARY BUILDING: 
Temporary buildings and material storage areas shall only be allowed upon written approval of the concerned Project 
Manager/EIC. They shall not be set up under power lines or pipe ways. 
55. UNSAFE AND/OR INAPPROPRIATE BEHAVIOR, DICIPLINARY ACTION  
Any Contractor employee who appears unable to perform his job in a safe manner or exhibits any type of behavior 
ƛƴŀǇǇǊƻǇǊƛŀǘŜ ŦƻǊ ǘƘŜ ǿƻǊƪ ǇƭŀŎŜ ǿƛƭƭ ōŜ ǊŜǇƻǊǘŜŘ ǘƻ ǘƘŜ /ƻƴǘǊŀŎǘƻǊΩǎ ƻƴ-site supervisor for evaluation and possible removal 
from the site. OPGC will not tolerate at any time any conduct that threatens, intimidates or coerces an OPGC person, another 
Contractor or any member of the public.   
55.1. Disciplinary action and penalty against safety rules violation 
ü Unsatisfactory safety performance will go against the contractor in future bids. 
ü OPGC reserves the right to even terminate unsafe Contractor from Contract with notice.   
ü In addition to the above disciplinary action, additional penalty for Safety Violation shall be applicable. 
ü The penalty system is divided into two categories, Minor and Major. OPGC EHS shall decide about the minor or 

major safety penalty based on type of violations & risk involved with the violations 
 55.2. Examples of Safety violations 
ü Not wearing / improper wearing of personal protective equipment (PPE) as per OPGC PPE rule. Example- Safety 

Shoe, Helmet, Safety glass, Earplug, Hand gloves and other PPEs.   
ü Using grinder without wheel guard 
ü Taking electrical connection without using ELCB. 
ü Using damaged welding cable, faulty joints in cable 
ü Non-use of flash back arrester in oxy acetylene cutting set 
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ü Non availability of standby person (hole watch) on man hole during entry into  
ü Confined space 
ü Not responding to emergency sirens as per emergency handling procedure. 
ü Working overhead on road/ pathway without barricading 
ü Dumping excavated earth on edge of excavation 
ü Non-reporting of Near Miss, accident, fire and/or explosion and property damage incident. 
ü Improper housekeeping. Leaving work area with debris/ waste/ scrap material                haphazardly 
ü Unauthorized disposal of hazardous substance (waste Oil, Grease, Chemical, Toxic   Substance)  
ü Leaving excavated soil on road 
ü Spillage of waste on roads & work places  
ü Smoking inside plant premises. 
ü Unauthorized carrying of weapon inside Plant Premises. 
ü Working without valid work permit. 
ü Not complying with written instruction on the work permit 
ü Working without Job Safety Analysis(JSA) for high & medium risk jobs 
ü Working without Job Safety briefing for high & medium risk jobs 
ü Not providing fire extinguisher for hot work and fire watch. 
ü Use of none testing/ certified lifting machine, tools and tackles 
ü Use of substandard scaffold (such as substandard platform in terms of access, guard rail, toe guard & gaps 

on platform surface, non-use of soleplate/base plate, sagging  scaffold etc.) 
ü Use of above 24V light fittings in confined space without approval 
ü Working above 5.9 ft height without fall protection 
ü Working without rigging & slinging safety measure 
ü Persons working under suspended load in barricaded area 
ü Abuse of safety equipment/ facility/ emergency equipment. 
ü Blocking access of emergency equipment or exits. 
ü Mishandling of gas cylinders 
ü Handling & disposal of hazardous substances in unauthorized manner. 
ü Violating OPGC any of the environmental guideline attached in separate sheet. 

The following penalties shall be imposed on the contractor with the charge of safety violation by OPGC and shall be 
ŘŜŘǳŎǘŜŘ ŦǊƻƳ ǘƘŜ /ƻƴǘǊŀŎǘƻǊΩǎ ǊǳƴƴƛƴƎκ Ŧƛƴŀƭ ōƛƭƭΦ tŜnalty can be imposed by E-I-C/Dept Heads & Tls/ Safety Officer/ EHS 
Manager/Safety Rovers or any officer authorized by the OPGC management. 
ü For first instance of Safety rule violation, counseling and verbal warning with  punching of yellow spot on I Card 

ü On observation of second instance of Safety rule violation, counseling and strong verbal warning with punching of 
blue spot on I Card 

ü On observation of 3
rd

 Safety rule violation, punching of red spot on I Card with duty suspension or permanent 
removal from site  

ü For major Safety Violation for one instance also, there may be direct punching of red spot in I card with permanent 
removal/ termination of the Contractor employee(s) responsible for that violation.  

ü Inadequate Safety Supervision leading to repeated minor or medium risk type safety violation- Fine/Penalty of 
Rs.2000/- (Rs. two thousand only) and I card punching of responsible contractor Supervisor. 

ü Inadequate Safety Supervision leading to repeated major risk type safety violation- Fine/Penalty of Rs.2000/- (Rs. 
two thousand only) and I card punching of Contractor Supervisors with suspension or even termination of 
responsible contractor supervisor. 

56. GENERAL GUIDELINES FOR ENVIRONMENTAL PROTECTION 
The Contractor shall pay due regard to the environment by acting to preserve air, water, human life, animal and plant life 
from adverse effects resulting from its work or operation and to minimize any nuisance which may arise from such work or 
operations.    
1. Uncontrolled releases of OPGC regulated materials, hazardous wastes, special wastes, and PCB or PCB contaminated 

materials from OPGC locations into the environment are prohibited.  
2. All spills of OPGC regulated material, hazardous waste, special waste and PCB or PCB contaminated material must be 

cleaned up and waste residues generated disposed of properly.  Planning must begin immediately and clean up must be 
initiated within 72 hours of discovery of the spill.  

3. Use of PCB (Poly Chlorinated Biphenyl) containing products/ materials is prohibited. 
4. Used oil & lubricants generated during work shall be collected in containers provided with lid and shall be placed at 

designated transit storage shed. This shall be subsequently sent to warehouse for storage in the designated shed in front 
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of Store Shed No. 3 and final disposal to authorized recyclers / re-processors. Waste oil/lubricant spilled on the floor 
shall be contained and collected by the use of spill protection kit. 

5. Used lead acid batteries shall be sent to Warehouse for storage at designated shed and final disposal to authorized 
recyclers / re-processors. Spilled lead acid shall be contained and collected by the use of spill protection kit. New lead 
acid batteries shall be procured against return of damaged used batteries to Supplier. 

6. E- Wastes and used Ni-Cd batteries, fluorescent lamps, mercury vapour lamps are also treated as hazardous materials. 
These are to be collected and stored in identified places on impervious floor and under shed to avoid contamination. 
These shall be disposed in authorized manner.     

7. Oil contaminated scraps, cotton wastes and other oil contaminated wastes shall be collected in specified collecting bins 
(designated as oil contaminated waste collecting bin) that are to be kept near work area and shall be sent to Warehouse 
for storage in specified collecting bin and final disposal to authorized recyclers/re-processors, if possible. Otherwise the 
wastes shall be disposed off by warehouse in lined impervious covered pits. 

8. Onsite work areas shall not be stored with improper and/or excessive amounts of scraps and debris.  
9. Lead waste & other Non-ferrous metal wastes like, zinc, brass, copper, nickel and electronic wastes etc shall not be 

thrown around. It shall be collected in collecting bins and sent regularly to warehouse for storage in designated 
bins/shed and final disposal to authorized recyclers/re-processors. 

10. Spent Resins shall be collected in barrels, provided with lids and shall be disposed as per authorized disposal means.  
11. Acid/alkali / any other hazardous chemical contaminated scraps/wastes shall be collected in designated collecting bins 

to be placed near the work area and shall be returned to Warehouse for storage in designated collecting bin and final 
disposal to authorized recyclers/re-processors or else, these scraps can be disposed of by Ware House in lined 
impervious covered pits. Similarly, acid/alkali/ any other hazardous chemical contaminated barrels/jars shall be returned 
to Warehouse for disposing it back either to the supplier (as per the condition of Purchase Order) or to the authorized 
recyclers. 

12. Materials that yield Hazardous Substances shall be identified prior to their initial purchase. 
13. Ample spill response materials shall be available to deal with any potential hazardous and special waste releases. 
14. All containers used and stored on the site must have proper labels. 
15. Debris and solid wastes generated during any activity shall be collected & disposed regularly at the designated place and 

the combustible materials shall be controlled fired under direct supervision of OPGC Fire or Safety Officer. It shall not be 
dumped /thrown here and there. 

16. Tree trimming and pruning wastes shall be kept sufficiently away from plant. Steps shall be taken to dispose these to 
outside agencies to avoid unwanted fire.   

17. Carry bags made of virgin or recycled plastic, which are less than 20 micron thick, are not allowed to be used in ITPS. 
18. Energy efficient products (eco marked products) will be preferred for use insideITPS. 
19. Goods packing material shall be bio degradable and environmental friendly material. 
20. All chemicals shall be procured with its material safety data sheet (MSDS). The MSDS shall remain with the chemical for 

its entire period of stock inside OPGC. 
21. Hazardous chemicals or substances in bulk transport will come with MSDS, TREM Card, hazard labeling of the lorry and 

containers. The transporters staffs/ staff shall be properly trained on emergency handling of the chemical.  
22. Emergency preparedness shall be in place to handle chemical emergency or any other hazardous material emergency so 

as to prevent risk to environment.  
23. Vehicular emission and noise shall be minimized in work zones by restricting use of defective vehicles, machineries and 

Tools & Plants. 
24. Vehicles shall be certified with valid pollution under control certificate.   
25. Source air emissions shall be controlled so as to meet regulatory norms. Incase of incidental higher emission level, 

immediate control measure shall be taken on priority. Continuous emission monitoring for Stack SPM, NOx, SO2 shall be 
made available all time except the period of planned maintenance. Alternative offline monitoring shall be in practice 
during the period of on line equipment maintenance.   

26. Fugitive emission shall be controlled in work places (CHP, AHP, ESP, Ash Pond & Dry ash storage silo areas). These places 
shall be tested for dust concentration periodically to ensure taking step to reduce dust emission level to acceptable 
state. People working in these areas shall use dust mask to prevent inhaling dust.   

27. Sufficient water spraying shall be ensured in haul roads and working areas to reduce fugitive emission during earth work 
by mechanical means. 

28. While painting any structural materials on ground, the structural materials shall be kept on any impervious barrier so as 
to avoid land contamination by paints. 

29. Use of Ozone Depleting Substance (ODS) like CCL4, CFC-11, CFC-12, Halon and other ODS based substances shall be 
phased out in phased manner. Venting of ODS gas to atmosphere is forbidden. During phasing out process of these 
substances, these ODS shall not be released to atmosphere. These gases shall be handled as per local regulation 
guideline. CFC containing equipments like refrigerators and hydrogen driers shall be replaced with non CFC refrigerant 
containing equipments.    
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30. SF6 consumption shall be managed in such way that there will be no waste or/ and release to atmosphere. The user 
shall maintain a consumption record covering the equipment name in which the gas is used, quantity and date of use.  

31. Asbestos ropes and packing shall not be used in any work. No new asbestos sheets shall be used in any work. Before 
cutting/handling old asbestos sheets, the sheets shall be made wet and handled by using nose mask and hand gloves. 
Waste asbestos pieces shall be disposed in lined impervious covered pits. 

32. During construction and maintenance works, melting of Bitumen should be done by using fuel oil / fire wood. In no case 
burning of rubber tyres will be allowed. 

33. Smoking is prohibited inside plant. 
34. Optimum utilization of water, energy and raw materials shall be ensured by minimizing the loss in any activity. 
35. Spitting on walls is prohibited.    
36. Preference shall be given for using eco-friendly materials/packing and technology, wherever it is techno-economically 

viable. 
37. Special care shall be given for good house keeping. 
38. Non-biodegradable solid wastes like plastic pouches/packing materials shall be disposed in lined impervious covered 

pits.  
39. Empty paint drums, brushes shall not be thrown around. It shall be the responsibility of the contractor to dispose it out 

side ITPS as per the provision of Hazardous Wastes (Management & handling) rule. 
40. Waste water generated inside plant and sewage effluent shall be reused   
41. Ground water and surface water adjacent to ash disposal area and coal pile area shall be tested periodically so as to 

ensure no adverse impact on environment.  
42. Spillage and disposal of any liquid or solid waste into storm water drains is prohibited.  
43. Spillage of Chemical or OPGC regulated material shall be reported to Manager (Environment) within 01 hour of the 

incident occurs. 
44. For safe Handling and Transportation of Hydrogen, Chlorine, Petroleum Products and other Chemicals please MSIHC 

rule. 
45. Any noisy operation more than 85dBA shall be carried with the use of appropriate noise abatement barrier. Wherever 

barrier cannot be provided, the person nearby must have ear protection.  
46. Environmental monitoring equipment that has been originally designed and installed must be satisfactorily maintained 

and continually operated (with the exception of standard downtime for planned or unplanned maintenance). 
47. Any abnormal environmental incident observed/ noticed shall be communicated to EHS 
 
Appendix-1, Job Safety Analysis (JSA) Format: 

Format No: ER 5/10ς F2, JOB SAFETY ANALYSIS (JSA), IB THERMAL POWER STATION, OPGC                                              

Sl. No.   Department Equipment Location Job description 

   Plant Civil X Y Pouring concrete at height  

JSA Performed by-  Reviewed & Approved by- Issue Date- 

HAZARD TEXT/TYPE 

  
ELECTRICAL 
HAZARDS 

CHEMICAL/ GAS 
HAZARDS 

EXCAVATION OTHERS PHYSICAL HAZARDS 

  

Noise 
Fall from 
height 

Force 
(Push/Pull) 

Shock/ 
Electrocution 

Flammable/ 
Explosive 

Collapse/Sliding Fire 

Radiation Fall (Slip/Trip) 
Caught in/on 
or between 

Static 
electricity 

Fumes Inhalation 
Underground live 
cable damage 

Heavy 
Wind/Rain 

Confined 
space 

Fall 
down/below 

Struck 
by/against 

Arc/flash blast Ingestion/Absorption EGRONOMICS Dust exposure 

Pressurized 
Steam/Air 

Fall of Objects 
from height 

Extreme 
weather 
(Hot/Cold) 

BIOLOGICAL 
HAZARDS 

Body/Eye Contact Poor Posture Oil spill 

Contact 
with Hot 
surface 

Contact with 
moving parts 

Poor 
illumination 

Snake/Insect 
bite/Virus 
infection  

Spillage 
Repetitive 
motion 

Human factor 

PPEs to be used 
Hard hat, Safety glass, suitable hand gloves, Safety Shoe, Steel toe gum boot, Full body harness, 
red & green reflective vest 

Tools required  
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SEQUENCE OF BASIC STEPS 
SAFETY, HEALTH & 
ENVIROMENTAL HAZARDS 

 CONTROL MEASURES                                                                                                               

 
 
 
 
 

  

     

Emergency Safety Measures:- 

Emergency Contacts- Main Control Room- 222, 233,244, Fire- 777, 222257, Ambulance- 248/277, Hospital-666 

Overall Job Risk Category- (High/Medium):- 
 

Pre Job Briefing (PJB) is applicable to all persons involved with the task. PJB shall be performed before the work begins 

JSA Review during PJB:-  

 

Pre Job Briefing (PJB) Acknowledgement: I undertake that the JSA is communicated to me effectively                                 

Name Signature Name Signature 

        

        

        

        

        

 
 
 
 
 
 
 
 

Appendix-2 
OPGC HSE RULES AND REGULATIONS   

FOR CONTRACTORS 

UNDERTAKING 

I hereby undertake that: 
(1) I have received a copy of OPGC HSE rules & regulations for Contractors, and read, these rules & 

regulations; 
(2) I agree to execute the work under all provisions contained herein; 
(3) I understand & will make my employees who will work at OPGC site understand the applicable rules & 

regulations; 
Signature:  ______________________________________________  
Name :  ________________________________________________  
Date:  __________________________________________________  
 
Contract Company:   ______________________________  Seal------- 
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Appendix- 3 

                              EHS Violation Record for Contractor                 Date: 
Ib Thermal Power Station, Banaharpali 

          

Name of Violator:  _______________________________________________ 
Location of Violation: _______________________________________________ 
Type of Violation: _______________________________________________Ω 
/ƻƴǘǊŀŎǘƻǊΩǎ bŀƳŜψψψψψψψψψψψψψ                {ƛƎƴŀǘǳǊŜ----------------------------- 
hōǎŜǊǾŜǊΩǎ {ƛƎƴŀǘǳǊŜ bŀƳŜψψψψψψψψψψψψψψ {ƛƎƴŀǘǳǊŜψψψψψψ_______________ 
 

 
 
 

 
 


